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breuer

quality since 1880

PCCO #053

Project: 16-474 USL - 505 Walnut Ave (USL)
505 Walnut Avenue
Syracuse, New York 13210

Hueber-Breuer Construction Co, Inc.
148 Berwyn Ave.
Syracuse, New York 13210

Phone: (315) 476-7917
Fax: (315) 476-7990

Prime Contract Change Order #053: PCCO#53 Bathroom Vanity Changes

TO: Southside Genesee Associates, LLC FROM: Hueber-Breuer Construction Co., Inc.
3 East Stow Road, Suite 260 148 Berwyn Avenue, PO Box 515
Marlton , New Jersey 08053 Syracuse New York 13205
DATE: 3/01/2018 CREATED BY: Lisa Weaver (Hueber-Breuer Construction Co.,
Inc.)
SCHEDULE IMPACT: EXECUTED: No
CONTRACT FOR: 1:505 Walnut Ave (USL) Prime Contract TOTAL AMOUNT: $ 16,929.00
DESCRIPTION:

CE #079 - Bathroom Vanity Changes

Bathroom Vanity changes: change to standard 36” bathroom vanity from a custom vanity that would have required additional structural support and
plumbing upgrades. Backup attached.

16,516.00 Metzger
413.00 HB Fee
16,929.00 Change Order Total

ATTACHMENTS:
PCCO53 Backup.pdf

The original (Contract Sum) $ 34,846,056.00

Net change by previously authorized Change Orders $ 367,935.64
The contract sum prior to this Change Order was $ 35,213,991.64
The contract sum would be changed by this Change Order in the amount of $ 16,929.00

The new contract sum including this Change Order will be $ 35,230,920.64

The contract time will by this Change Order by

David McHenry, Erdy McHenry
Architecture, LLC

DocuSigned by:

Southside Genesee Associates, LLC
3 East Stow Road, Suite 260
Marlton New Jersey 08053

DocuSigned by:

Hueber-Breuer Construction Co., Inc.
148 Berwyn Avenue, PO Box 515
Syracuse New York 13205

DocuSigned by:
[T)MA Mebonry 471372018 Midhal (assarine 3/30/2018 @m teatle 3/1/2018
SIGNATURE DATE SIGNATURE DATE SIGNATURE - DATE

Hueber-Breuer Construction Co, Inc.
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Derek Heath

From: Tom Metzger [tmetzger@metzgerinc.com]
Sent: Tuesday, January 09, 2018 9:45 AM

To: Derek Heath

Cc: Lisa Weaver

Subject: RE: Companies

Derek —

e Select Cabinetry - $353,516.25
o Kitchen/Bathroom Cabinetry, and Bathroom Vanity Tops + Installation
o Select Cabinetry NY LLC, 164 Southern Drive, Rochester, NY 14623
o Mindis —315-567-1612 // selectcabinetry@frontiernet.net

e Dal-Tile - $40,862.00 (Quartz Material) + $41,475.00 (Installation) - This material figure is still TBD based on the
updated slab drawings which are forthcoming. There may just be some very small changes due to the updated
cabinetry layouts — this would be a minor dollar change if any.

o Quartz Kitchen Countertops and Installation
o Dal-Tile Corporation, 2918 Walden Ave., #200, Depew
o Rock Roberts — 1-585-747-7909 // rock.roberts@daltile.com

e  GE Commercial Appliances - $209,143.00
o Kitchen Appliances
o Haier US Appliance Solutions, Inc. dba GE Appliances
o 626C Admiral Drive #322, Annapolis, MD 21401
o Peter Bindelglass — (518) 339-1281 // peter.bindelglass@geappliances.com

e Olums-5211,078.00
o Laundry and Kitchen Cooktops
o 3701 Vestal Parkway E, Vestal NY 13850
o Andrew Malone - (315)481-5101 // acm@olums.com

Best,

Tom Metzger
Partner, Sr. Vice President - Operations

Metzger, Inc.

p. 716 662 0880

c. 716 796 4413

f. 716 662 0862
tmetzger@metzgerinc.com

From: Derek Heath [mailto:dheath@hueber-breuer.com]
Sent: Monday, January 8, 2018 9:17 AM

To: Tom Metzger <tmetzger@metzgerinc.com>

Cc: Lisa Weaver <lweaver@hueber-breuer.com>
Subject: RE: Companies
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Date: September 5th, 2017
Project: 505 Walnut Ave.- Syracuse, NY

Z_ m._.Nﬁ_mm Inc. Cabinetry and Countertop RFP Revised Results Spreadsheet

OVERALL TOTAL COST COMPARISONS BY MANUFACTURER: Sales Tax is NOT included in identified in Project Totals

CABINET TYPE: Full Overlay Cabinetry - Slab Door Style, Particle Board Box Construction, Dovetail Drawers, Soft Close Hardware

. : : ; Dal-Tile (Kitchen
MFG./Supplier KCI Modern Kitchens Select Cabinetry Regent Cabinetry ACPI/Advanta G omiortons D)
Cabinetry Total

$ 209,353.00 | $ 280,390.43 | § 184,460.97 | $ 156,989.00 | $ 176,304.92 N/A
(Inc. Hardware)
Cabinetry Installation
N/A N/A ,635. N/A /A N/A
(If Available) . e

Kitchen Countertop Total s b - - i g 40,862.00
(Quartz)

Kitchen Countertop

N/A N/A N/A N/A N/A 41,475.
Installation Total $ 1,475.00
Vanity Countertop Total
N/A /A 3 . N/A ] N/A
(Cultured Marble) $ 6,862.61 $ 53,296.65

305,45%. 58
Project Notes: Yo, ce &

* Cabinetry Totals include Kitchen and Bathroom Cabinetry, Hardware, @.WM&M Ma. - Complete Cabinetry Project Price (Tailgate)

» All pricing for this rebid is organized around the detail provided by Hueber Breuer re. their bid solication, and EM's revised cabinetry details (SKA
8/15/17), and supplimental detail re. bathroom vanity requirements

* KCI and Modern Kitchens proposals were solicted by Hueber Breuer, and included here based on what was sent by HB with the additions of vanities

* Countertop Cost information will be updated upon finalization of cabinetry package/vendor. Change should be very minor.

* Kitchen Countertop pricing (Dal-Tile) is organized around the product currently selected by EM based on the original RFP responses and assoc. options

* Bathroom Vanity Top pricing (Cultured Marble) is provided by vendors were possible. This material can also be purchased seperately if selected
cabinetry vendor cannot supply these tops

* KCI, Modern Kitchens, Select, and ACPI/Advanta are all DOMESTIC Cabinetry Options

* Regent Cabinetry is an IMPORTED Cabinetry Option - this has a ~90 Day Lead Time firom point of final approvals and shop drawings

* Installation includes availability of elevator or material hoist provided by Hueber-Breuer

* Installation totals are listed as alternates in RED for Hueber-Breuer's review.

* Modern Kitchen's pricing varied dramatically w/ the addition of the bathroom vanities. We have not been able to receive any feedback from them on this.
* Select's Cultured Marble Top pricing is based on a white finish, upcharge for other finishes are in the bidders proposal.

* Some proposals have listed deducts for soft-close hardware and dovetail drawers - if this is a request of the package, it can be pursued in greater detail.
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