
Hueber-Breuer Construction Co, Inc.
148 Berwyn Ave.
Syracuse, New York 13210

Project:  16-474 USL  -  505 Walnut Ave Apartments (USL)
505 Walnut Avenue

Syracuse, New York 13210
Phone:  (315) 476-7917
Fax:  (315) 476-7990

Prime Contract Change Order #061: PCCO 61 Window Curtain Power &
Control Wiring

TO: Southside Genesee Associates, LLC
3 East Stow Road, Suite 260
Marlton , New Jersey 08053

FROM: Hueber-Breuer Construction Co., Inc.
148 Berwyn Avenue, PO Box 515
Syracuse New York 13205

DATE: 3/ 16 /2018 CREATED BY: Lisa Weaver (Hueber-Breuer Construction Co.,
Inc.)

SCHEDULE IMPACT: EXECUTED: No 
CONTRACT FOR: 1:505 Walnut Ave (USL) Prime Contract TOTAL AMOUNT:   $ 10,203.87
DESCRIPTION:
CE #095 - Window Curtain Power & Control Wiring
Window Curtain Power and Control Wiring
Reference Huen New York quotation dated 3/6/18 (10 pages)
Included:
Installation and wiring of (2) keypads
Installation and wiring of (2) controllers
Installation of approximately 1560' of 18/4 cable from controllers to curtain motors
Mounting of (5) junction boxes and (9) motor connections
Providing (1) dedicated circuit to serve both controllers from Panel LP-13
Labor to assist with startup
 
 9,955.00  Huen
    248.87  HB Fee
10,203.87  Change Order Amount

ATTACHMENTS:
PCCO#61 Backup Window Curtain Power and Control Wiring.pdf  

 
The original (Contract Sum) $ 34,846,056.00
Net change by previously authorized Change Orders $ 654,498.72
The contract sum prior to this Change Order was $ 35,500,554.72
The contract sum would be changed by this Change Order in the amount of $ 10,203.87
The new contract sum including this Change Order will be $ 35,510,758.59
The contract time will  by this Change Order by  

David McHenry, Erdy McHenry
Architecture, LLC

 

 
 
 

SIGNATURE  DATE 

  Southside Genesee Associates, LLC   Hueber-Breuer Construction Co., Inc.

  3 East Stow Road, Suite 260   148 Berwyn Avenue, PO Box 515

  Marlton  New Jersey 08053   Syracuse New York 13205

       

       

       

  SIGNATURE DATE   SIGNATURE DATE
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https://storage.procore.com/v3/d/default/pro-core.com/prostore/20180316152524_production_1670512554.pdf?sig=d5d45e1cb3da473519b2d70896cbad47513d4c5744e125da3d70023ce2be0320


PROPOSED CHANGE ORDER

Huen New York Inc.
6695 Old Collamer Rd.
East Syracuse, New York  13057
Phone: 315-432-5060
Fax: 315-432-5063
Contact: Barry Costello
E-mail: bcostello@huenelectric.com

PCO 30
Date: 3/6/2018
Project Name: USL 505 Walnut
Page Number: 1

Hueber Breuer Construction
Contact: Derek Heath
E-mail: dheath@hueber-breuer.com
148 Berwyn Ave.
Syracuse, NY  13220

Work Description

Huen New York, Inc is pleased to provide a quote for work required by the following:
Window Curtain Power and Control Wiring  
 
Per email 2/12/18 from Derek Heath 
For your convenience, labor and material breakdown sheets have been included.
 
Included:
Installation and wiring of (2) keypads
Installation and wiring of (2) controllers
Installation of approcimately 1560' of 18/4 cable from controllers to curtain motors is included
Mounting of (5) Junction boxes and (9) motor connections is included
Providing (1) dedicated circuit to serve both controllers from Panel LP-13 is included
Labor to assist with startup is included
 
Excluded:
All Curtain and control equipment is provided by others
All dipswitch setting and all other controller related programming is by others.
Motore lead male and female connectors are required and provided by others
Installation of Curtains and Curtain motors is by others
Cost assosciated with lifts or use of scaffolding are not included and if required all coat associated is the responsibility of 
Hueber Breuer
Overtime or shiftwork is not included.
Cost for added equipment other than it what shown on the email is not included
Dry contact connection for automation is not included
Optional receiver control and programming remote is not included
Daylight harvesting interface is not shown or included. 
 
 
  
Please issue a formal change order if you would like us to proceed with this work. 
 
This quotation is based on the following terms and conditions:
 
1. Extension of time required for this change is 5 days. 
2. In order to maintain this firm price, we must have approval within 10 calendar days. 
3. If an extension of time is denied or if a response is not received in time, this quotation will be adjusted. 

Summary    

    
MATERIAL    
  General Materials   1,337.75
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PROPOSED CHANGE ORDER

Huen New York Inc.
6695 Old Collamer Rd.
East Syracuse, New York  13057

PCO 30
Date: 3/6/2018
Project Name: USL 505 Walnut
Page Number: 2

Hueber Breuer Construction
148 Berwyn Ave.
Syracuse, NY  13220

Summary (Cont'd)    

Material Total   1,337.75
    
    
LABOR    
 Foreman (16.62 Hrs @ $81.58)  1,355.86
 Journeyman (83.08 Hrs @ $76.51)  6,356.45
   
Total Labor   7,712.31
   
Total Material & Labor   9,050.06
    
    
 Overhead (@ 10.000 %)  905.01
   
Total Markups   905.01
    
   
Our Cost   9,955.00

 

Signature:  
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PROPOSED CHANGE ORDER
PCO 30
Date: 3/6/2018
Project Name: USL 505 Walnut
Project Number: 1317
Page Number: 1

Itemized Breakdown

Description Qty Net PriceU Total Mat. Labor U Total Hrs.
1/2" CONDUIT - EMT 50 39.34 C 19.67 5.04C 2.52

3/4" CONDUIT - EMT 30 61.62 C 18.49 6.12C 1.84

1/2" CONN SS STL - EMT 4 12.20 C 0.49 5.76C 0.23

3/4" CONN SS STL - EMT 6 19.86 C 1.19 7.20C 0.43

1/2" COUPLING SS STL - EMT 5 16.19 C 0.81 2.88C 0.14

3/4" COUPLING SS STL - EMT 3 24.42 C 0.73 3.60C 0.11

3/4" BUSHING - PLASTIC 6 65.99 C 3.96 3.00C 0.18

1/2 OR 3/4" CONDUIT SNAP CLOSE CLIP W/ 1/4-20 5 49.45 C 2.47 8.56C 0.43

1/2 OR 3/4" SNAP CLOSE CLIP - SIDE MNT TO MTL 6 169.26 C 10.16 10.80 C 0.65

1/2 OR 3/4" CONDUIT+BOX SUPPORT W/ 9/32" MNT 2 464.05 C 9.28 11.70 C 0.23

1/2" FLEX - ALUMINUM 18 52.32 C 9.42 2.54C 0.46

1/2" CONN FLEX DC SQUEEZE STRAIGHT 18 95.38 C 17.17 7.20C 1.30

#12 THHN BLACK 165 135.62 M 22.38 6.42M 1.06

#18/4C CL2 JKT T-STAT CBL 1,560 394.52 M 615.45 9.90M 15.44

1 5/16" LOOP CBL SUPPORT 45 259.27 C 116.67 7.50C 3.38

LONG ANGLED HNGR BRKT 45 163.15 C 73.42 9.00C 4.05

WIRE CONN RED 6 16.70 C 1.00 9.00C 0.54

LABEL - CABLE 12 0.92C 0.11 4.50C 0.54

TERM - EQUIP RM 4 PR (DATA) 6 6.61E 39.66 0.11E 0.65

CABLE TEST - 4 PR (DATA) 6 0.00E 0.00 0.30E 1.80

4x 1 1/2" SQ BOX COMB KO 2 140.96 C 2.82 34.50 C 0.69

4x 1 1/2" SQ BOX COMB KO W/ FLUSH MTL STUD B 3 1,039.27 C 31.18 34.50 C 1.03

4" SQ 1G PLSTR RING 5/8" RISE 3 455.01 C 13.65 3.76C 0.11

4" SQ BLANK COVER 2 265.10 C 5.30 3.76C 0.08

4 11/16x 2 1/8" SQ BOX COMB KO 5 1,326.40 C 66.32 37.50 C 1.88

4 11/16" SQ 2G PLSTR RING 5/8" RISE 5 1,562.64 C 78.13 3.76C 0.19

1/4-20 MACHINE SCREW ANCHOR 12 26.90 C 3.23 12.00 M 0.14

1/4" THREADED ROD - PLTD 37 44.30 C 16.39 3.76C 1.39

1/4-20 HEX NUT - PLTD STL 19 2.89C 0.55 3.00C 0.57

1/4" FLAT WASHER - PLTD STL 10 2.69C 0.27 1.50C 0.15

1/4-20x   3/8 P/H SLOT/PHILLIPS MACHINE SCREW 45 3.51C 1.58 4.36C 1.96

#8x   1/2 WAFER HEAD SELF-TAP STUD SCREW - 1 4 3.00C 0.12 3.60C 0.14

7.31" Lx 0.184" W - 1.750" BUNDLE NYLON CABLE 60 19.64 C 11.78 7.50C 4.50

#8x   1/2 WAFER HEAD SHEET MTL SCREW 12 5.56C 0.67 2.26C 0.27

UNIV NAIL 3.7x27mm W/ 8mm PLAS WSHR - STL/C 45 28.75 C 12.94 6.00C 2.70

#3 BOOSTER .27 CALIBER - SHORT 10xMAG 45 28.75 C 12.94 6.00C 2.70

ORIGINAL
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PROPOSED CHANGE ORDER

PCO 30
Date: 3/6/2018
Project Name: USL 505 Walnut
Project Number: 1317
Page Number: 2

Description Qty Net PriceU Total Mat. Labor U Total Hrs.
2G BLANK-BOX MNT PLATE - PLASTIC IVY 5 507.19 C 25.36 6.76C 0.34

1" DIAM CORE 6" THICK FLOOR 2 28.75 E 57.50 2.00E 4.01

FIRESTOP COMPOUND CAULK TUBE 2 17.25 E 34.50 1.00E 1.99

KEYPAD 2 0.00E 0.00 0.65E 1.30

CURTAIN CONTROLLER 2 0.00E 0.00 2.00E 4.01

MOTOR CONNECTION 9 0.00E 0.00 1.00E 8.96

LAYOUT 2 0.00E 0.00 2.00E 4.01

STARTUP/TEST 1 0.00E 0.00 4.00E 4.00

Totals 2,332 1,337.75 83.08

ORIGINAL
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Quick Disconnect

Motor Lead Specifications

• Anderson male plug (white) installed on the motor side with an 18" motor lead
• Anderson female plug (black) installed on the J-Box side with an 8.5' cable

white = neutral
red = directional 1 (hot)
black = directional 2 (hot)
green = ground 

NOTE: 
Anderson female plug will be preshipped if requested. Custom lengths available upon request. 

Anderson male plug cannot be modified due to UL requirements. 

18” White SJTW AWG 18 delivered on motor (4 wire)

Customer Service: 800.727.8953  |  Fax: 800.205.9818  |  HDarchitectural.com
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IGC 4n1 Motor 

Motor Controller
Dry Contact Keypad Connections CAT 5e

MMMM

Hot(Direction 1)

Hot(Direction 2)

Neutral

Ground

DRY CONTRACT CONNECTION VIA 

AUTOMATION

OPTIONAL 

CONTROL

OPTIONAL 

CONTROL

To Next IGC 4n1

Controller

CAT5e 

connect ion

ICG RTS 

RECIEVER

TELIS REMOTE
DRY CONTACT KEYPAD PROVIDES DEFAULT 

INTERMEDIATE PRESETS 25%,50% AND 75%

somfy

my
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IGC 4N1 MOTOR CONTROLLER
Installation and Operating Instructions

Connect power and motors to the board (following wiring 
diagram at right). Only 1 motor per terminal. 
When motors are properly wired and power is applied to the 
board, the POWER LED will illuminate solid green and the 
motors will move to their upper limit. 
          a.  	NOTE: if motors move to the lower limit, the
          	 wires are reversed.  Disconnect power from the
          	 board and reverse the wires from the motor(s)
          	 moving in the wrong direction.

IGC4N1 Motor Controller (4 motors)
Part No. 1811416

DIRECTION 1 ( CAN BE BLACK OR RED )

DIRECTION 2 ( CAN BE BLACK OR RED )

NEUTRAL (WHITE)

EARTH GROUND (GREEN)

Wiring Instructions

Connections and Indicators

1.  

2.

Initial Setup
NOTE: Before installing the IGC 4n1, all motors must be operating 
properly with their limits set. Please note that maximum direction 
run time is 3 minutes.

POWER LED

MOTOR SELECT
BUTTON

TO MOTORS

PROGRAM BUTTON

TO 110V ACINDIVIDUAL MOTOR KEYPAD PORTS
( 1-4 left to right )

MASTER PORTS 
(for keypad/daisy chain)

MOTORS 1-4             
FROM LEFT TO RIGHT
(UP = ON)

DIP SWITCHES FOR 
INDIVIDUAL MOTOR 
KEYPAD PORTS                 
(1-4 top to bottom)

RJ45 TO KEYPAD OR 
OTHER IGC4N1 MOTOR 
CONTROLLERS

CAT 5e Pinout
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Set Keypad Group Control
NOTE: motors must be stopped before setting keypad groups.

1.  Set the DIP switches to the corresponding keypad inputs by moving them up to the “ON” position.
     a. NOTE: There is a single dip switch that configures both Master Ports. 
2.  Once settings have been chosen, press and hold the MOTOR SELECT button until the POWER LED turns off, then release. The
     POWER LED will illuminate solid green.

Setting Default Motor Intermediate Positions
NOTE: motors must be stopped before setting intermediate positions.

1.  Press and hold the PROGRAM button until the PROGRAM LED illuminates solid green, then release.
2.  Connected motors will move first to the upper limit, then to the lower limit and back to the upper limit.  Once programming is
     complete the PROGRAM LED will turn off. Default intermediate positions (25%, 50%, 75%) are now set. 
3.  Connect keypad(s) to inputs using appropriate Cat5e cable (not included).
4.  Confirm operation by pressing each preset button on the keypad(s).
     a. NOTE: The STOP button on the keypad activates when the button is released. If the STOP button is pressed and released
         when the motor is stopped, the shade will move to intermediate position 2.
     b. NOTE: If power is lost or turned off, all shades will move to their upper limit when power is reapplied.

Setting Custom Intermediate Positions

1.  Complete “Setting Default Motor Intermediate Positions” steps.
2.  Using the keypad connected to the motor(s) you wish to control, using the UP and DOWN buttons, adjust the window covering to
     the desired new intermediate position.
3.  Press and hold the preset button you wish to reprogram with the new intermediate position until the motor(s) jogs.
     a. NOTE: If a motor with custom intermediate position needs to be replaced, all motor(s) custom intermediate positions will be reset.

Daisy-Chaining Multiple Controllers

1.  All controllers must have their limits fully set.
2.  Configure the Master DIP switches to control desired motor(s).
3.  Connect open Master Port to an empty Master Port on next IGC 4n1.

C   Copyright Somfy Systems, Inc. 03/16
25007670
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