APPLICATION AND CERTIFICATE FOR PAYMENT

DOCUMENT SUMMARY SHEET

Page 1 of 6

TO OWNER/CLIENT:; PROJECT:
Southside Genesee Associates, LLC 505 Walnut Ave Apartments (USL)
3 East Stow Road, Suite 260 505 Walnut Avenue

Marlton , New Jersey 08053 Syracuse, New York 13210
FROM CONTRACTOR:
Hueber-Breuer Construction Co., Inc.
148 Berwyn Avenue, PO Box 515
Syracuse, New York 13205

VIA ARCHITECT/ENGINEER:
David McHenry (Erdy McHenry Architecture, LLC)

CONTRACT FOR: 505 Walnut Ave (USL) Prime Contract
CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation Sheet is
attached.

Contract sum to date (line 1+2)
Total completed and stored to date
(Column G on detail sheet)

5. Retainage:

a. 9.95% of completed work:

$ 35,831,764.63
§ 26,319,117.63

Y Original Contract Sum $ 34,846,056.00
2, Net change by change orders $ 985,708.63
3.
4,

APPLICATION NO: 12
INVOICE NO: 12
PERIOD: 04/01/18 - 04/30/18
PROJECT NO: 16-474 USL
CONTRACT DATE:

DISTRIBUTION TO:

The undersigned certifies that to the best of the Confractor's knowledge, information and belief, the Work
covered by this Application for Payment has been completed in accordance with the Contract documents,
that all amounts have been paid by the Contractor for Work which previous Certificates for payment were
issued and payments received from the Owner/Client, and that current payments shown herein is now
due.

CONTRACTOR: Hueber-Breuer Construction Co., Inc.

o e

State of: News ok

County of: Q’\}}Ja -
Subscribed and sworn to'before

LY

Date: V/? ?‘/ /8—

me this

day of W A0l 8

Notary Public:
My commission expires:

$2,619,978.48
b. 0.00% of stored material: % 0.00
Total retainage (Line 5a + 5b or total in column | of detail
sheet) $2,619,978.48
6.  Total earned less retainage $ 23,699,139.15
(Line 4 less Line 5 Total)
7. Less previous certificates for payment $ 20,352,713.01
(Line 8 from prior certificate)
8. Current payment due: $ 3,346,426.14
9. Balance to finish, including retainage
(Line 3 less Line 6) $12,132,625.48
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous
menths by Owner/Client: $624,073.64 $0.00
Total approved this Month: $ 361,634.99 $0.00
Totals: $ 985,708.63 $0.00
Net change by change orders: $ 985,708.63

ARCHITECT'S/ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on tha on-site observations and the data comprising
this application, the Architect/Engineer certifies to the Owner/Client that to the best of the
Architect's/Engineer's knowledge, information and belief that Work is in accordance with the Contract
Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED: $3.346.426.14

fiffers from the amount applied for. Initial all figures on this
eet that are changed fo confirm to the amount certified)

Date: V
7

This certificate is not negotigble, Téamount certified is payable only to the contract named herein.

Issuance, payment and acceptance of payment are without prejudice to the rights of the Owner/Client or
Contractor under this Contract.

(Attach explanation if armount certifie
Application and on the Co,




CONTINUATION SHEET

DOCUMENT DETAIL SHEET Page 2 of 6
Document SUMMARY SHEET, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMSER: 12
Contractor's signed Cerification is attached. APPLICATION DATE:
Use Column | on Contracts where variable retainage for line items apply. PERIOD: 04/01/18 - 04/30/18
ARCHITECTS/ENGINEERS PROJECT NO-
Contract Lines
A B C D E F G H I
WORK COMPLETED MATERIALS TOTAL COMPLETED BALANCE
"ol | costcope | DESCRICTION OF [SCHEDULED "ERom PREVIOUS PRESENTLY STORED | AND STORED TO DATE| % (G/C) TOFINISH | RETAINAGE
: APPLICATION | THISPERIOD | (NOTIN DORE) (D+E+F) )
(D +E)
03-11-02 - Concrete .
. Concrete Podium $
1 (P:gggijormlShore- Conorete Fodiur 1.176.000.00 $ 1,154,600.00 $0.00 $0.00 $ 1,164,600.00 99.03% $11,400.00]  § 116,460.00
03-20-02 - Foundation
2 |Foundation undath $ 120,000.00 $ 7,880.00 $0.00 $0.00 $ 57,880.00 81.57% $22,120.00]  $9788.00
Reinforcing-Hertel Reinforcing
03-20-03 - Podium
3 |Reinforcing- Podium Reinforcing | $ 983,205.00 § 943,433.20 $4,674.00 $0.00 $ 948,107.20 96.43% $35,007.80[ §24810.72
[Whitacre
03-30-02 - Footings and
4 [Footing&Foundation [Fo01nd® anc $ 851,941.00 $ 851,941.00 $0.00 $0.00 $ 851,841.00 100.00% s0.00| $85194.90
Is-Burns
03-30-04 - Cast-in- . .
5 | s Castin-Place Stairs |  $ 17,811.00 $0.00 $0.00 $0.00 $0.00 0.00% $17,811.00 $0.00
03-50-02 - Concrete
6 |oox02-bontrete [oncrete Flatwork | $ 489,000.00 $ 320,000.00 $ 70,000.00 $0.00 $ 390,000.00 79.75% $99,000.00]  $39,000.00
7 Ef;f;i':; - Concrete | 1\ crete Material $ 400,472.00 $ 247,514.64 $ 54,410.25 $0.00 $ 301,924.80 75.39% s08,547.11|  $30,192.50
8 gifgy% - Gyporete-lis oerete $ 260,000.00 $ 59,547.00 $0.00 $0.00 $ 50,547.00 22.90% $200453.00|  $5954.70
03-41-02 -
9  |PrecastStairGuardra |Precast $ 42,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $42,000.00 $0.00
iISouthside
. {Material
10 [03-02-17 - Hoisting [RoNeL ) i $ 484,000.00 $ 400,000.00 $ 24,359.00 $0.00 $ 424,369.00 87.68% $59,621.00| $42.436.90
04-20-02 - Thin o 8
1 |greooe ot Thin Brick 1.312,000.00 $ 880,842.70 $0.00 $0.00 $ 880,842.70 67.14% $431,157.30]  § 88,084.27
12 g‘;ﬁgﬁ -CMU- ey $ 480,649.00 $ 480,649.00 $0.00 $0.00 $ 480,649.00 100.00% $0.00| §$48,084.90
05-10-02 - Structural $
13 |2 Structural Steel 1.261,000.00 $821,465.00]  § 150,656.82 $0.00 $981,121.82 76.00% $300.878.18]  $98,112.18
06-11-02 - Wood s
14 |Framing - 84 Wood Frarming 4.490.000.00 $ 3,419,809.83 $ 60,567.00 $0.00 $ 3,480,376.83 99.72% $9623.17| $348,037.69
Lumber ! ! )
06-40-02 -
15 !épartmen;tM Apartment Casework | $ 427,201.00 $121,700.04)  $112,952.00 $0.00 $ 234,652.04 54.92% $192,638.06  $23.485.20
asework-Metzger
06-40-03 -
16 |PublicSpaceMillwork |Public Space Millwork | $ 216,000.00 $ 62,700.00 $0.00 $0.00 $ 62,700.00 29.03% $153,300.00]  $6:270.00
RBWoodcraft
g7 [0B2002-Misc  yuoo carpentry $ 260,000.00 $14,400.00]  $43,540.00 $0.00 5 57,940.00 22.28% $202,060.00]  §5794.00
Finish Carpentry R - e - 940, .28% ,060. 794,
06-10-04 - Rough ] .
1B | Sy [Winter Protection $ 119,333.19 $ 112,555.80 $6,777.39 $0.00 $119,333.19 100.00% $0.00 $0.00




CONTINUATION SHEET

DOCUMENT DETAIL SHEET Page 3 0f6
A B C D E F G H |
WORK COMPLETED MATERIALS TOTAL COMPLETED BALANCE
TEM 1 costcope | DESCRIETION OF |SCUEPULED MERoM PREVIOUS PRESENTLY STORED |AND STORED TO DATE| % (G/¢) TOFINISH | RETAINAGE
: APPLICATION | THISPERIOD | (NOTIN DORE) (D+E+F) -G
D +E)

07-10-02 - Foundation

19 [Foundation Foundation $23,707.00 $ 20,769.00 $0.00 $0.00 $ 20,769.00 87.61% $203800  $2,076.90
Damproofng-Byrne P g

20 |T2001-Rigd lgigid insulation $ 135,846.00 $ 133,019.36 $0.00 $0.00 $133,019.36 97.92% $2,826.64|  $13.301.93
07-21-02 - Spray Applied Vapor

21  [SprayAppliedvapBar Bgmgr 24 $ 480,688.00 $ 90,512.88 $0.00 $0.00 $90,572.88 18.83% $390,173.12 $9,051.29
rierDriscoll
072103 - S0G . .

22 Vapor Batrier SOG Vapor Barrier $ 227.81 $ 22781 $0.00 $0.00 $ 227.81 100.00% $0.00 $22.78
07-81-02 -

23 [Fireproofing - Fireproofing $ 64,950.00 5 60,687.00 $ 4,263.00 $0.00 $ 64,950.00 100.00% $000f  $6,495.00
Gyptech

24 [07-40-02-50nG- Iiding $ 367,332.00 $117,353.00]  $117.481.00 $0.00 $ 234,834.00 63.93% $132,408.00  §23.483.40

25 34202~ . |Aluminum Panels $ 256,190.00 $000]  $96,800.00 $0.00 $ 95,800.00 37.78% $150,300.00|  $9,680.00

26 g;’{;ggﬁ -Roofing- |0 ofing $ 430,000.00 $ 370,400.00 $ 36,000.00 $0.00 $ 406,400.00 94.51% $23,600.00|  $40,640.00

27 |o72402-EIFs  [EFFS $ 38,123.00 $0.00 50.00 $0.00 50.00 0.00% $38,123.00 $0.00
08-10-02 -

28 [DoorsiFrames/Hdwr-|J00TS/FramesiHardw | g 440 000,00 $ 125,000.00 $ 25,000.00 $0.00 $ 150,000.00 34.00% $290,000.00]  $15,000.00
BRJohnsen

29 [08-35-02-Overnead) oy emead Doors $ 53,183.00 $0.00 $0.00 $0.00 $0.00 0.00% $ 53,183.00 $0.00
08-50-01 - Fibergiass Windows

30  [Fibergiasswindows [|oerdiass ¥ $ 327,283.00 $288,27928|  $37,673.81 $0.00 $ 325,053.00 99.59% $1,329.91]  $32,505.32
MatOnly-Pella Y
08-40-02 - 6

31 |CurtainwallStorefro |CurtainwalliStorefront | 4 o0 o0 8 $587.147.00|  §332,796.00 $0.00 $919,943.00 76.66% $280,057.00]  §91,994.30
ni-AJAY ’ ’ °

32 g?‘;gﬁ}ﬁg - Window  hyindow Cleaning $12,187.00 $0.00 $0.00 $0.00 $0.00 0.00% $ 12,187.00 $0.00

33 [09-20-02 - Drywall [Drywall 2 038 850 og $878,820.00]  §441,302.00 $0.00 $ 1,320,122.00 54.75% $718,738.00] §132,012.20

34 [09.30-02 - Tile Tile $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

35 |09-60-02 - Fiooring [Flooring 5 484,889.00 $258260.80]  $52,700.00 $0.00 $ 310,060.80 84.13% 5173,928.20]  $31,006.08

36 [0330-02-Painting o inting $ 450,000.00 $ 60,000.00 $ 75,000.00 $0.00 $ 135,000.00 30.00% $315,000.00|  § 13,500.00

37 Oc?egijg -Final e al Cleaning $ 55,630.00 $0.00 $0.00 $0.00 $0.00 0.00% $ 55,630.00 $0.00
10-10-02 - _ - 9

38 | caties Material |SPeCialies Material | 8 122,156.00 s000]  $11.487.00 $0.00 $ 11,487.00 9.40% $110,660.00]  §1,148.70
10-10-03 - - y

39 |oacites nstall _[SPecialties instal $7,260.00 $0.00 $0.00 $0.00 $0.00 0.00% $7,260.00 $0.00

40 |10-14-02 - Signage |Signage $ 34,565.00 $0.00 $0.00 $0.00 $0.00 0.00% $ 34,565.00 $0.00

41 [I0-i004-Bke  lgie Racks $ 16,350.00 $0.00 $0.00 $0.00 $0.00 0.00% $ 15,350.00 $0.00




CON’TINUATi(SN SHEET

DOCUMENT DETAIL SHEET Page 40f6
A B C D £ F G H |
WORK COMPLETED MATERIALS TOTAL COMPLETED BALANCE
TEM | cosTcope | PESCRETION OF | SCHEDULED I"FROM PREVIOUS PRESENTLY STORED |AND STORED TODATE| % (G /C) TO FINISH RETAINAGE
' APPLICATION | THISPERIoD | (NOTIN D ORE) (D+E+F) (C-G)
0+E)
10-10-05 - :
42 |Misceflaneous ’giﬁgﬁiﬁ"% $ 23,525.00 $0.00 $0.00 $ 0.00 $ 0.00 0.00% $ 23,525.00 $ 0.00
Specialties P
43 ;ﬁ;ﬂ;ﬁs‘ Fireplaces $ 16,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $ 16,000.00 $0.00
44 ;\E;?;ﬁggs Appiiances $ 379,340.00 $0.00 $3,621.00 $0.00 $3,621.00 0.95% $375,719.00 $362.10
45 g{f@ﬁﬁgf‘v AV Equipment $ 0.00 $0.00 $0.00 $0.00 $0.00 100.00% 50.00 $0.00
46 }fng&]‘fnt‘sv‘””d"w Window Treatments |  $ 37,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $ 37,000.00 $0.00
47 jgﬁg‘m - Elevators 1o ators $ 253,000.00 $184,450.00]  $53,550.00 $0.00 $ 238,000.00 94.07% $15,000.00]  §23,800.00
4 [GT802-Trsh  Ircach Chute $ 24,000.00 $ 24,000.00 $0.00 $0.00 $ 24,000.00 100.00% s0.00|  $2.400.00
a9 [501-02-7e  IFire Protection $ 660,000.00 $ 435,400.00 $0.00 $0.00 $ 435,400.00 6597%|  $224,600.00|  §43,540.00
50 [F4-01-02 - PAUmbING Joymping 2975 000 og $1,265,000.00]  §255,000.00 50.00 $ 1,610,000.00 66.37% $765,000.00] $ 151,000.00
51 %38'2;'32 -HVAC- Livac 5 600,000 og $1,959,612.00]  $ 161,000.00 $0.00 $2,120,612.00 81.56% $479,388.00] §212,061.20
52 [20210-TemP  Iremp Heat $ 156,332.00 $26,24058|  $47,911.52 $0.00 $ 74,161.11 47.44% $82,170.89]  $7.416.11
53 (75,0102~ Electical Igjeqrical » 670.000.00 $1538570.00|  $438,605.00 $0.00 $1,977,175.00 74.05% $692,825.00 §197,717.50
31-01-02 -
54 [Earthwork Earthwork $ 879,000.00 $ 887,743.90 $0.00 $0.00 $ 887,743.90 90.68% $91,256.10]  $88,774.40
-Cunningham
55 ?6;%?1;02 - Shoring- Ioharing $172,018.00 $ 172,916.00 $0.00 $0.00 $ 172,918.00 100.00% $000[ §17,291.80
56 [I2-90-02- Courtyard), onscaping $ 75,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $ 75,000.00 $0.00
57 ﬁi‘nﬂr‘l‘éﬁ’é ;;&“git o [Temp Fencing $21,825.00 $ 10,736.50 $0.00 $0.00 $10,736.50 49.19% $11,08850|  $1.073.65
32.31-02 - .
5 [ Fencing [Permanent Fencing | $38,250.00 $0.00 $0.00 $0.00 $0.00 0.00% $ 38,250.00 $0.00
Courtyard
59 gi—:;—SOE - Courtyard ). ndecaping and $ 378,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $ 378,000.00 $0.00
Amenities
60 |None faabg;};uppo . $ 178,100.00 $122537.60|  $19,315.00 $0.00 5 141,852.69 79.65% $36247.31  $14,185.27
61 |90-02-01 - Surveyor |[Surveyor $ 50,000.00 $ 50,000.00 $0.00 $0.00 $ 50,000.00 100.00% $0.00|  $5000.00
62 |None General Condifions | 4 40 208 eg $1,165712.20| & 140,285.82 $0.00 $ 1,305.998.02 87.69% $183,307.98]  $130,500.81
91-01-01 -
63 |Performance &  lBond $ 168,757.00 $ 168,757.00 $0.00 $0.00 $ 168,757.00 100.00% 50.00| §16,875.70
Payment Bonds
64 ﬁg&g&;?ﬂ;ﬁ;ﬁiﬁ" GL $ 220,782.00 $140,941.76]  $25162.28 $0.00 $ 166,104.04 75.23% $54,677.96| §16,610.41
65 [91-01-20 - Permits  |Building Permit $ 135,822.00 § 135,822.00 $0.00 $0.00 $ 125,822.00 100.00% 5000  $13,582.20
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A B C D E F G H [
WORK COMPLETED MATERIALS TOTAL COMPLETED BALANCE
‘L%M COST CODE DESC@‘S;']?N OF SCCﬁESéED FROM PREVIOUS PRESENTLY STORED |AND STORED TODATE| % (G/C) TO FINISH RETAINAGE
: APPLICATION | THISPERIOD | (NOTIN DORE) (D+E+F) (C-G)
O +E)
96-02-01 - Construction
66 |Construction Constructio $921,328.00 $246,612.31|  $480,765.50 $0.00 % 736.377.81 79.03% $184,951.19]  $73.637.78
Contingency gency
67 g%“r?é;gg[; 0333'9” Design Confingency | $ 642,029.00 $234,100.00]  $136,771.00 $0.00 $ 370,871.00 57.77% §271,158.00]  $37,087.10
68 |08-02-02-HB Fee |CM Fee $ 820,614.00 $532568.20|  $90670.68 $0.00 5 623,238.97 75.95% $107,375.08]  $62,323.80
TOTALS:| o, oo 0ee og §22,28124558| $3,629,107.07 $0.00 $ 25,910,352.65 74.36%|  $8,935,703.35) $ 2.579,101.98
Whole Change Order Packages
A B C D E F G H I
WORK COMPLETED
TEM MATERIALS TOTAL COMPLETED BALANCE
‘o DESCRIPTION OF WORK | SCHEDULED VALUE | FROM PREVIOUS PRESENTLY STORED |AND STORED TO DATE| % (G/C) TO FINISH RETAINAGE
. APPLICATION | THISPERIOD | (NOTIN DORE) (DE+F) (C- G}
(D +E)
69 PCCO#020 Preconstruction $77,631.00 $ 77,531.00 $0.00 $0.00 $ 77,531.00 100.00% $000]  §7.753.10
70 PCCO#022 Sewer Relining $ 172,561.82 $0.00 $0.00 $0.00 $0.00 0.00% $ 172,561.82 $0.00
71 gg§£f°25 Change Feeders to $ 37,351.62 $ 37,351.62 $0.00 $0.00 $ 37,351.62 100.00% $0.00| $3735.15
72 PCCO#028 Unsuitable Soils $ 80,401.20 $ 80,401.20 $0.00 $0.00 $ 80,491.20 100.00% $0.00|  $8040.12
73 ig’fn?#o‘”' CE #085 - Fire $ 256,138.00 $ 125,000.00 $ 54,296.60 $0.00 $ 179,296.60 70.00% $76,841.40| $17.920.66
74 ggguﬁﬁggoﬁfo 43 Amount $37,882.96 $0.00 $ 34,004 56 $0.00 $ 34,004.56 90.00% $3,78840|  $3.400.46
PCCO#D45 PCCO #45 Schlage
75 A $ 113,000.05 $0.00 $6.00 $0.00 $0.00 0.00% $ 113,900.05 $0.00
PCCO#052 PCCO#52
76 s ea $ 51,743.02 $0.00 $0.00 $0.00 $0.00 0.00% $ 51,743.02 $0.00
PCCO#053 PCCO#S3
77 Bt Vo Cros e $ 16,928.00 $0.00 $0.00 $0.00 $ 0.00 0.00% $ 16,929.00 $0.00
78 gﬁ&%f%“ PCCO#S4 - Fire $36.160.07 $0.00 $0.00 $0.00 $0.00 0.00% $ 36,160.97 $0.00
PCCO#056 PCCO 56 High
79 g Ovrtead Door $21,637.75 $0.00 $0.00 $0.00 $0.00 0.00% $ 21,637.75 $0.00
80 ggﬁgﬁigtzgcoao Access $73,177.37 $0.00 $0.00 $0.00 $0.00 0.00% $73,177.37 $0.00
PCCO#061 PCCO 61 Window
81 € Lrteln Pewer & Centeel Wit $10,203.87 $0.00 $ 0.00 $0.00 $0.00 0.00% $ 10,203.87 $0.00
TOTALS: $985,708.63 $32037382|  588391.16 50.00 S 408,764 08 A% $576.043.65]  §40,876.50

Grand Totals



CONTINUATION SHEET DOCUMENT DETAIL SHEET Page 6 of 6
A B C D E F G H l
WORK COMPLETED MATERIALS TOTAL BALANCE
[+
ITEM | DESCRIPTION OF SCHEDULEDVALUE | From PREVIOUS PRESENTLY COMPLETED % To ENISH RETAINAGE
NO. WORK STORED (NOT IN D|AND STORED TO|  (G/C) - G)
APPLICATION | THIS PERIOD ORE) DATE (D+E+F)
(D+E)
GRAND TOTALS: $ 35,831,764.63] §22.601,61040] $3.717,498.23 $000] $26319,117.63 73.45% $ 9,512,647.00 $2,619,078.48

DOCUMENT DETAIL SHEET - APPLICATION AND CERTIFICATE FOR PAYMENT




"breter

quality since 1880

RECEIPT OF PROGRESS PAYMENT — RELEASE AND WAIVER OF LIENS & CLAIMS
CONTRACTOR TO OWNER

Submitted By (Contractor): Hueber-Breuer Construction Co., Inc. (pursuant to its Agreement with)
Submitted To (Owner): Southside Genesee Associates, LLC

Project: 505 Walnut Ave. Apartments (HB #16-474) Contract Date: June 23, 2017

THIS PAYMENT: $3,346,426.14 HB Invoice # 12 Invoice Period Ending: 4/30/18

TOTAL PAYMENTS TO DATE INCLUDING THIS PAYMENT: $ 23,699,139.15

On behalf of the above Contractor, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT)
and in consideration of said payment the Contractor hereby represents, warrants and certifies that receipt of this partial payment
constitutes without exception full and complete payment less any retainage and other amounts withheld in accordance with Agreement
Between the Owner and Contractor for the above Project (total net amount paid) for completed Work as represented on its approved
invoice for the above "Invoice Period Ending” date for all goods and services provided in connection with performing the Work pursuant
to said Agreement Between Owner and Contractor.

The undersigned hereby represents, warrants and certifies that the above Contractor has paid or has otherwise satisfied all known
obligations, indebtedness, claims and amounts due and owing to its Subcontractors, Sub-subcontractors, suppliers, vendors, agents or
any party or entity providing goods and services (including Professional Design services in connection with a Design-Build Agreement)
on behalf of the Contractor in connection with the above Project and that there are no known liens filed and/or lien rights claimed in
connection with or arising from performing the Work pursuant to the Agreement Between the Owner and Contractor for which the
Owner might in any way be held responsible.

This document becomes effective only when the check for the above payment has been properly and legally endorsed and has been
paid by the bank upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Derek Heath

TITLE: Project Manager

The undersigned attests that he/she is an officer, owner, member or pariner of the Contractor or is a representative
of appropriate position duly authorized by the Contractor to execute this instrument.

SIGNATURE: / K DATE: V/Z 7,//5’

7 —

NOTARY PUBLIC’S SIGNATURE VERIFICATION STATE: New York COUNTY: Onondaga

On this 27 day of April in the year 2018, the individual named above who is signatory to this instrument appeared before
me and is personally known to me or proved to me on the basis of satisfactory evidence to be said individual and before
me did sign/execute this instrument.

)
,/({/,L,y. & g i—
Nétary Public Signature
5 PU’S!#\ WEAVER
olory Public, State of N
2 Que in fud 'y r(m“ f},}v}Yﬂlf
¥ Conmissign Sxplres fune 30 79 (3




4/27/2018

HB PAYMENT APPLICATION CONTINGENCY INVOICE AMOUNTS

PROJECT NAME: 505 WALNUT
PROJECT LOCATION: SYRACUSE, NY
GC NAME: HUEBER-BREUER

Item # DESCRIPTION APPROVED AMT | GCCOINVOICED | APPROVED AMT CONTR CONT APPROVED AMT DESIGN CONT
GCCo AMOUNT CONTR CONT INVOICED AMT DESIGN CONT INVOICED AMT

1 Permit $ 15,413.00 | § 15,413.00
2 32" knee wall at courtyard S 27,410.00 | § 27,410.00
3 Change from CMU to Concrete @ stair 2 S 8,249.35 | § 8,249.35
4 Roof Hatches S 18,100.00 | $ 10,100.00
5 Pump & Specialties Submittal S 6,797.00 | $ 6,797.00
6 M Drawings Revised L] 20,889.00 | $ 20,889.00
T Radiation Dampers S 39,628.00 | $ 39,628.00
8 |Heat Pump Credit 5 (27,203.00)| $ (27,203.00)
9 Precon $ 77,531.00 | $ 77,531.00
10 |Sewer Relining $ 172,561.83
11  [Lint Interceptor S 109,042.00 | $ 86,000.00
12 |Change Feeders to Copper from Compact Aluminum $ 37,35162 | § 37,351.00
13 [Upgrade to Temp Service $ 15,382.62 | § 15,081.00
14 |Unsuitable Soils S 80,491.20| $ 80,491.20
15  |Dens-Deck 1/4" coverboard @ Roof $ 62,000.00 | $ 62,000.00
16 |Winter Protection $ 259,000.00 | & 259,000.00
17 [Fire Alarm S 256,138.00 | § 175,000.00
18 |RFI 91 Type L9 Lights 5 3,26200 | § 1,957.00
19 | Ductbank PVC Conduit Changes S 6,576.00 | § 6,576.00
20 |Rev Panel Type LP-32 Coord Study Review - Huen S 1,500.00 | $ 1,500.00
21  |Required Power S 37,882.96 | § 25,871.00
22
23 Roof Hatches 5 18,100.00 | $ 18,100.00
24 Masonry winter protection and insulation S 185,000.00 | $ 144,819.15
25 |Additional 3-phase temp power S 14,629.00
26 |Snow removal S 30,000.00 | $ 30,000.00
27 _|Door Operators S 22,500.00
28 | Drywall Overrun $ 259,140.00 | $ 259,140.00
29
30 |Light Fixtures - Add (7) L-10's $ 6,638.00
31 Shower Blocking S 64,210.00 | $ 64,210.00
32 |84 Lumber panel walls studio apts tubs change T-3 s 448199 | $ 4,481.99
33 |Trash Compactor - Huen § 6,077.22 | $ 6,077.22
34 | Dog Wash power/data/CATV - Huen $ 4,680.15 | § 4,680.15
35 |20 Receptacles to TV Elevation in Studios - Huen S 2,176.07 | § 2,176.07
36 |Rev 22 Dwg E2.20 Cat 6 Cabling - Huen S 15,378.07 | § 10,759.00
37 |Fitness Room Power $ 9,57145 | $ 9,571.45
38 |Schlage Deadbolts & Interior Lounge Fire Glass $ 113,900.05
39 Struct Steel rev @ Elevator Shaft - Raulli S 3,495.25
40 | Daylight Harvesting System - Huen $ 14,749.75
41 Devices, Branch Cabling Distribution Breakers - Huen 5 39,290.30
42 | Appliance Changes S 51,743.02
43  |Bathroom Vanity S 16,929.00
44 |Fire Shutter ] 36,160.97
45 Mullen High Speed Garage Door S 21,637.75
46 Access Control sysetm S 73,177.37
47 |Huen Window Curtain Power & Control Wiring s 10,203.87
48 |4 Fire Frames & Glass ] 32,576.00 | § 32,576.00
49 |Heat pump doors S 36,200.00
50 _|Fire Rated Door Openings - corridors $ 13,875.00
51 |Fire Suppression Revisions s 32,400.00
52 |Plumbing Fixtures S 46,406.22 | 10,000.00
53 |Independent box for data and cable tv-Huen ) 6,050.00 | $ 6,050.00
54 42 USB receptacles in wood steps-Huen $ 14,605.00 | § 1,338.00
55
56
57
58
59
60
61

INVOICED AMOUNTS

$985,708.64

$ 370,373.20 §

836,723.97 §

759,112,550 $§

611,551.47

$ 370,870.99
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| Hours Report I

Hueber-Breuer Construction Co., Inc.
All Period End Dates From: 03/18/2018 To: 04/15/2018

Print Date: 04/19/2018

R Job: 16-474 505 Walnut Ave Apartments (USL)

16-474 - 505 Walnut Ave Apartments(USL)
Extra: -
Cost Code: 01-10-01 - Project Managers
HEA598 - Derek L. Heath
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: Derek L. Heath

MARS970 - James O. Marshall
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: James O. Marshall

Total For: 01-10-01

Cost Code: 01-10-10 - Project Executive
BRE117 - James V. Breuer
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: James V. Breuer
BRE614 - J. Andrew Breuer
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: J. Andrew Breuer

Total For: 01-10-10

Cost Code: 01-10-12 - Assistant Project Manager

DUB150 - John Michael Duby
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: John Michael Duby

Page 1 of 3

Reg Hours OT Hours DT Hours Total Hours
40.00 0.00 0.00 40.00
40.00 0.00 0.00 40.00
40.00 0.00 0.00 40.00
40.00 0.00 0.00 40.00
40.00 0.00 0.00 40.00

200.00 0.00 0.00 20000 (M
5.00 0.00 0.00 5.00
5.00 0.00 0.00 5.00
5.00 0.00 0.00 5.00
5.00 0.00 0.00 5.00
5.00 0.00 0.00 5.00

25.00 0.00 0.00 2500  Femn
225.00 0.00 0.00 225.00
4.00 0.00 0.00 4.00
4.00 0.00 0.00 4.00
4.00 0.00 0.00 4.00
4.00 0.00 0.00 4.00
4.00 0.00 0.00 4.00
20.00 0.00 0.00 20.00
5.00 0.00 0.00 5.00
5.00 0.00 0.00 5.00
5.00 0.00 0.00 5.00
3.00 0.00 0.00 3.00
3.00 0.00 0.00 3.00
21.00 0.00 0.00 21.00

D dr

Yo

.00 0.00 0.00 4100 ‘¥

41 e

40.00 0.00 0.00 40.00
40.00 0.00 0.00 40.00
40.00 0.00 0.00 40.00
40.00 0.00 0.00 40.00
40.00 0.00 0.00 40.00
200.00 0.00 0.00 200.00

O M



|

| Hours Report I

Hueber-Breuer Construction Co., Inc.
All Period End Dates From; 03/18/2018 To: 04/15/2018

Print Date: 04/19/2018 Page 2 of 3
Job: 16-474 505 Walnut Ave Apartments (USL) i
Reg Hours OT Hours DT Hours Total Hours
16-474 - 505 Walnut Ave Apartments(USL)
Extra: -
Total For: 01-10-12 200.00 0.00 0.00 20000 Rss'l M
Cost Code: 01-11-01 - Project Coordinators
WEA219 - Lisa A. Weaver
03/18/2018 29.00 0.00 0.00 29.00
03/25/2018 29.00 0.00 0.00 29.00
04/01/2018 26.50 0.00 0.00 26.50
04/08/2018 30.00 0.00 0.00 30.00
04/15/2018 40.00 0.00 0.00 40.00
Total For: Lisa A. Weaver 154.50 0.00 0.00 154.50
WOQOQ0728 - Julie C. Wood
04/15/2018 4.00 0.00 0.00 4.00
Total For: Julie C. Wood 4.00 0.00 0.00 4.00
Total For: 01-11-01 158.50 0.00 0.00 158.50 ?n\] ‘-—"\" e
Cost Code: 01-13-01 - Warehouse/Delivery Personnel Covrdinim”
HET150 - Timothy J Hetzer
03/18/2018 1.00 0.00 0.00 1.00
04/01/2018 3.00 0.00 0.00 3.00
Total For: Timothy J Hetzer 4.00 0.00 0.00 4.00
Total For: 01-13-01 4.00 0.00 0.00 200 To Ll (*JWJ’\”
Cost Code: 01-14-01 - Accounting Personnel oAl (W
COT958 - Joseph C.; Jr. Cotter
03/25/2018 4.00 0.00 0.00 4.00
Total For: Joseph C.; Jr. Cotter 4.00 0.00 0.00 4.00
MCC140 - Denise M McCarthy
03/18/2018 1.00 0.00 0.00 1.00
03/25/2018 1.00 0.00 0.00 1.00
04/01/2018 1.00 0.00 0.00 1.00
04/08/2018 1.00 0.00 0.00 1.00
04/15/2018 1.00 0.00 0.00 1.00
Total For: Denise M McCarthy 5.00 0.00 0.00 5.00
Total For: 01-14-01 9.00 0.00 0.00 9.00 ﬁ'u)v& [ FT
Cost Code: 01-14-02 - IT Personnel
WIL150 - David E Wilson
03/18/2018 3.00 0.00 0.00 3.00
03/25/2018 2.00 0.00 0.00 2.00
04/01/2018 2.00 0.00 0.00 2.00
04/08/2018 2.00 0.00 0.00 2.00
Total For: David E Wilson 9.00 0.00 0.00 9.00



Hours Report l

Hueber-Breuer Construction Co., Inc.
All Period End Dates From: 03/18/2018 To: 04/15/2018

Print Date: 04/19/2018

16-474 - 505 Walnut Ave Apartments(USL)
Extra: -

Total For: 01-14-02
Total For:
Total For Job: 16-474

Total For:16-474

iy S ~ Job: 16-474 505 Walnut Ave Apartments (USL)

Page 3 of 3
Reg Hours OT Hours DT Hours Total Hours
9.00 0.00 0.00 9.00 fPedylxrc
646.50 0.00 0.00 646.50
646.50 0.00 0.00 646.50
646.50 0.00 0.00 646.50




|' Hours Report l

Pompey Construction Services, LLC
All Period End Dates From: 03/18/2018 To: 04/15/2018

Print Date: 04/19/2018

16-474 - 505 Walnut Ave Apartments(USL)

Extra: -

Cost Code: 01-12-01 - Project Superintendents

NIE299 - James H. Nier
03/25/2018
04/01/2018

Total For: James H. Nier

STE391 - James C. Stevens
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: James C. Stevens
ZEM285 - Jonathan P. Zemotel
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: Jonathan P. Zemotel

Total For: 01-12-01

Cost Code: 01-17-02 - Safety Officer/Director

ORL409 - Ralph L. Orlandella
03/18/2018
04/01/2018
04/08/2018
04/15/2018

Total For: Ralph L. Orlandella

Total For: 01-17-02

Cost Code: 06-10-04 - Rough Carpentry - Sub #3

BOOO037 - Phillip J Booth
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: Phillip J Booth

DALO10 - John Daley
03/18/2018
03/25/2018

Page 1 of 3
- Job: 16-474 505 Walnut Ave Apartments (USL)
Reg Hours OT Hours DT Hours Total Hours
21.00 0.00 0.00 21.00
20.50 0.00 0.00 20.50
41.50 0.00 0.00 4150 Vo édaCupoet
WerNAce )
40.00 4.00 0.00 44.00
40.00 3.00 0.00 43.00
40.00 3.50 0.00 43.50
40.00 5.50 0.00 45.50
40.00 7.00 0.00 47.00
200.00 23.00 0.00 223-00 P’;J ol
1< Mo 3nfo dupur
40.00 0.00 0.00 40.00
40.00 1.00 0.00 41.00
38.00 2.00 0.00 40.00
40.00 1.00 0.00 41.00
40.00 1.00 0.00 41.00
P reeh
198.00 5.00 x\,§ [, (0-00 20300 !
“1.%0 205, o fupo/
439.50 28.00 0.00 467.50
9.00 0.00 0.00 9.00
9.00 0.00 0.00 9.00
8.00 0.00 0.00 8.00
10.00 0.00 0.00 10.00
36.00 0.00 0.00 36.00
36.00 0.00 0.00 36.00 §=Qv\7
40.00 5.00 0.00 45.00
40.00 11.00 0.00 51.00
40.00 4.50 0.00 44.50
40.00 17.50 0.00 57.50
40.00 11.50 0.00 51.50
200.00 49.50 0.00 24950
0.00 9.50 0.00 9.50
37.50 5.00 0.00 42.50
40.00 4.50 0.00 44.50

04/01/2018



| Hours Report l

Pompey Construction Services, LLC
All Period End Dates From: 03/18/2018 To: 04/15/2018

Print Date: 04/19/2018

BRe/R , ~ Job: 16-474 505 Walnut Ave Apartments (USL)

16-474 - 505 Walnut Ave Apartments(USL)
Extra: -

Cost Code: 06-10-04 - Rough Carpentry - Sub #3

DALO10 - John Daley
04/08/2018

04/15/2018
Total For: John Daley

DUNB55 - Joshua Dunsmoor
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: Joshua Dunsmoor

LAD150 - Zachary G Ladd
03/18/2018

03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: Zachary G Ladd

ROLG665 - Derek Rollson
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: Derek Rollson

Total For: 06-10-04

Cost Code: 88-02-01 - Site Support
GAL629 - Dominick J. Galtieri
03/18/2018
03/25/2018
04/01/2018
04/08/2018
04/15/2018

Total For: Dominick J. Galtieri
Total For: 88-02-01

Total For:

Total For Job: 16-474

Page 2 of 3
Reg Hours OT Hours DT Hours Total Hours
40.00 17.50 0.00 57.50
40.00 11.00 0.00 51.00
157.50 47.50 0.00 205.00
40.00 13.50 0.00 53.50
37.00 2.00 0.00 39.00
40.00 3.50 0.00 43.50
40.00 12.50 0.00 52.50
40.00 10.00 0.00 50.00
197.00 41,50 0.00 238.50
40,00 10.00 0.00 50.00
40.00 11.00 0.00 51.00
40.00 2.00 0.00 42.00
40.00 15.50 0.00 55.50
40.00 9.00 0.00 49.00
200.00 47.50 0.00 247.50
40.00 7.50 0.00 47.50
40.00 9.50 0.00 49.50
40.00 3.50 0.00 43.50
40.00 15.00 0.00 55.00
40.00 13.00 0.00 53.00
200.00 48.50 0.00 248.50
954.50 234.50 0.00 189007

8 3518 et
2.50 0.00 0.00 2.50
2.50 0.00 0.00 2.50
3.00 0.00 0.00 3.00
3.00 0.00 0.00 3.00
3.00 0.00 0.00 3.00

14.00 0.00 0.00 14,00 —
14.00 0.00 0.00 14.00
1,444.00 262.50 0.00 1,706.50
1,444.00 262.50 0.00 1,706.50

To Ob-\0-o4
WoaAlel L

To (=
&f (’u’\(-
wo«\f_,’\,_,u,\,



[ Hours Report I

Pompey Construction Services, LLC

All Period End Dates From: 03/18/2018 To: 04/15/2018
Print Date: 04/19/2018 Page 3 of 3

Req Hours QT Hours DT Hours Total Hours

Total For:16-474 1,444.00 262.50 0.00 1,706.50




| Hours Report I

Berwyn Properties, LLC

All Period End Dates From: 03/18/2018 To: 04/15/2018
Print Date; 04/19/2018 Page 1 of 1

: EPRIE ~Job: 16-474 505 Walnut Ave Apartments (USL)

Reg Hours OT Hours DT Hours Total Hours
16-474 - 505 Walnut Ave Apartments(USL)
Extra: -

Cost Code: 88-02-01 - Site Support
KEN348 - Andrew J Kenneally

03/18/2018 2.50 0.00 0.00 2.50

03/25/2018 2.50 0.00 0.00 2.50

04/01/2018 3.00 0.00 0.00 3.00

04/08/2018 3.00 0.00 0.00 3.00

04/15/2018 3.00 0.00 0.00 3.00

Total For: Andrew J Kenneally 14.00 0.00 0.00 1400  Jo (il
Total For: 88-02-01 14.00 0.00 0.00 14.00 ‘C‘J(‘pﬁ-’\’
Total For: 14.00 0.00 0.00 14.00 WDrlC—( \_ \
Total For Job: 16-474 14.00 0.00 0.00 14.00

Total For:16-474 14.00 0.00 0.00 14.00




Hueber-Breuer Construction Co Inc

Cost Entries by Job

Include Closed Jobs:

Units

Other Total

Personnel Total

Other Total

Job Site Safety Total

Other Total

Temporary Electricity Total

Other Total

Temporary Water Total

16-474 505 Walnut Ave Apartments (USL)
Acctg
Cat Date Description
01-13-01 Warehouse/Delivery Personnel
0] 03-19-2018 USL- Trucking-Feba 2018
0] 03-19-2018 USL-Trucking-Febc 2018
¢} 04-03-2018 USL-Trucking March 18
Warehouse/Delivery
01-17-01 Job Site Safety
] 03-28-2018 USL-meetings
01-51-13 Temporary Electricity
0 03-26-2018 USL-01/25-02/23
o} 04-16-2018 USL-02/23-03/26
01-51-36 Temporary Water
0 03-29-2018 USL-Spring Season 2018 Hydrant
01-52-01 Field Offices
o] 03-20-2018 USL-1323 e genesee st apt 1
(o] 03-26-2018 USL-01/25-02/23
o] 03-26-2018 USL-03/20-04/19
o] 03-28-2018 USL-deposit
o] 03-30-2018 USL-hand sanitizer
o] 04-02-2018 USL-windex
o 04-04-2018 USL-pushbroom
¢} 04-16-2018 USL-02/23-03/26

01-52-02
(o]

01-52-04
o]

01-52-06
(¢]

01-52-07

OCOoOO0O0O0

01-52-09

[elieleleNeNe]

Other Total

Field Offices Total

Cell Phone/I-Pads/Hot Spots
03-23-2018 USL-cell phones Feb

Other Total

Cell Phone/I-Pads/Hot Spots Total

Fax & Copy Machines

Other Total

Fax & Copy Machines Total

Other Total

Printing Total

Other Total

Postage & Express Delivery Total

04-06-2018 USL-copies
Printing
04-02-2018 USL-PlanPrint March2018
Postage & Express Delivery
03-20-2018 USL-erdy mchenry
03-26-2018 USL-Banu Ataman Erdy McHenry A
04-16-2018 USL-erdy mchenry architecture
04-16-2018 USL-erdy mchenry architecture
04-16-2018 USL-erdy mchenry architecture
04-16-2018 USL-erdy mchenry architecture
Mileage/Fuel/Vehicles

03-30-2018 USL-fuel

04-02-2018 USL-filter bag
03-29-2018 Stevens;James C.
04-06-2018 Duby; John Michael
04-06-2018 Heath; Derek L.
04-05-2018 Zemotel; Jonathan P.

Other Total

Mileage/Fuel/Vehicles Total

No

Amount

175.
.00
950.

125

1,250.
1,250.

l6.

16.
1l6.

3,317.
3,811.

7,129.
7,129.

600.

600.
600.

1,485.
i fo B
104.

.00~

.66

.62

41.

370.

2,384.

2,384.

383.

383.

383.

25.

25.

25.

16.

16.
16.

o= oo

73.
T3

48.
90.
500.
250.
1,000.
500.

2,389.
2,389.

00

00

00*

00*

39

ag#

39%

43

69

12*

12+

oo

00*

00*

00
03
97

00
39

67*%

6T%

22

22%

22%

60

60*

60%

00

00*
00*

.36
.04
.93
.04
.04
.74

Ih%
15%

75
59
00
00
00
00

34%
34%

04-

19-2018

Page 1

System Date: 04-19-2018

System Time:

10:04 am

c;‘A‘-ty’L\ (Lﬂ~—J~L‘ﬁ b\-(

BERS515
BER515
BER515

CAP100

NAT999
NAT999

CIT305

NOR5395
NAT999
TIM200
WBM434
CAP100
CAP100
LOW278
NAT999

SYR0O03

RIC200

UNI322
UNI322
UNI322
UNI322
UNI322
UNI322

CAP100
CAP100

Berwyn Properties LLC
Berwyn Properties LLC
Berwyn Properties LLC

Capital One Bank (USA) NA

National Grid
National Grid

3f1a-ule

City Of Syracuse

Northside Genesee Association,

National Grid

Time Warner Cable
W B Mason Co Inc

Capital One Bank
Capital One Bank (USA) NA

Lowe's

National Grid

SYRABEX INC

RICOH USA INC

United
United
United
United
United
United

Capital One Bank
Capital One Bank

Parcel
Parcel
Parcel
Parcel
Parcel
Parcel

Service
Service
Service
Service
Service
Service

(USA) NA

(USA) NA
(USA) NA



Hueber-Breuer Construction Co Inc

16-474 505 Walnut Ave Apartments (USL)

Acctg

Cat Date

Description

01-52-12 HB Billed Tools
USL-ToolRental March2018

o]

04-16-2018

01-52-19 Portable Toilets

[eNeNoNeNoNeNelNeRelNelNeRolNeNeoNolNeNoNoNoRel

01-74-19

CO0OO0O0OO0OCO

03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018
04-02-2018
04-04-2018
04-04-2018
04-04-2018

USL-extra clean
USL-01/15-02/11
USL-02/12-03/11
USL-02/27-03/26
USL-03/27-04/23
USL-02/07-03/06
USL-03/07-04/03
USL-01/25-02/21
USL-02/22-03/21
USL-03/06-04/02
USL-04/24-05/21
USL-03/12-04/08
USL-04/09-05/06
USL-03/22-04/18
USL-04/19-05/16
USL-04/04-05/01

USL-fuel

Cost Entries by Job

Include Closed Jobs:

Units

Other Total

HB Billed Tools Total

ps966711
ps998286
ps998286
ps446806
ps446806
ps633987
ps6333987
ps780709
ps780709
ps933322
ps446806
ps998286
ps998286
ps780709
ps780709
ps633987

USL-extra cleaning ps363963
USL-04/03-04/30 PS933322
USL-05/01-05/28 PS933322

Dumpsters & Waste Mngmnt

03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-30-2018
03-30-2018
04-16-2018

USL-rub
USL-rub
USL-rub
USL-rub
USL-rub
USL-rub
USL-rub

e

rem
rem
rem
rem
rem
rem
rem

Other Total

Portable Toilets Total

Other Total
Dumpsters & Waste Mngmnt Total

Primary Total

505 Walnut Ave Apartments (USL) Total

Go-22-Lb

Toxre) Gurer\ C.u:-—d\\-\'{u-«;

Report Total

G\ eud

No
Amount
4,734.69
4,734 .69%
4,734.69%
150.00 MSU400
100.00 MSU400
100.00 MSU400
100.00 MSU400
100.00 MSU400
100.00 MSU400
100.00 MSU400
100.00 MSU400
100.00 MSU400
200.00 MSU400
100.00 MSU400
100.00 MSU400
100.00 MSU400
100.00 MSU400
100.00 MSU400
100.00 MSU400
53.0% CAP1l00
150.00 MSU400
200.00 MSU400
200.00 MSU400
2,353.09+%
2,353.09%*
2,115.%0 CIO200
1,813.00 CIO200
3,154.55 CIO200
2,494 .40 CIO200
2,810.10 CIO200
2,508.30 CIO200
1,678.80 CIO200
16,575.05%*
16,575.05%
37,930.32%
37,930.32*
37,930.32%
Y,€00.00

Yy, 130.%2

S EEZEEEZEEZEZEEZEZEEER
hhhhhhhhhoonoovhn

S

Capital One Bank (USA) NA

M S
M S
M S

04-19-2018
System Date: 04-19-2018

System Time:

Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc
Unlimited Inc

Unlimited Inc
Unlimited Inc
Unlimited Inc

Ciotti Enterprises
Ciotti Enterprises
Ciotti Enterprises
Ciotti Enterprises
Ciotti Enterprises
Ciotti Enterprises
Ciotti Enterprises

Inc.
Inc.
Exics,
Inc.
Inc.
Ine:
Inc.

Page 2

10:04 am



Hueber-Breuer Construction Co Inc

16-474 505 Walnut Ave Apartments (USL)

Cat

Acctg
Date

Description

Cost Entries by Job

Units

03-50-01 Concrete Material

[¢]

Q0000000 0CCO0

06-10-04

O0O0000CO000O0CO0O00O0O0O0OOCO0OCO0OCO0

06-20-02
l¢]

09-02-12
o]

09-02-17

o000 0O0

23-02-10

COO000CO0O000COO0O

03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-30-2018
03-30-2018
03-30-2018
04-04-2018

USL-42 cu yd concrete
USL-37 cu yd concrete
USL-12 cu yd concrete
USL-8.5 cu yd concrete
USL-96.5 cu yd concrete
USL-99 cu yd concrete
USL-5 cu yd concrete
USL-8 cu yd concrete
USL-120.5 cu yd concrete
USL-5 cu yd concrete
USL-13 cu yd concrete
Other Total

Concrete Material Total

Rough Carpentry - Sub #3

03-21-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
04-04-2018
04-11-2018
04-11-2018
04-11-2018
04-11-2018
04-11-2018
04-11-2018
04-11-2018
04-11-2018
04-11-2018

USL-fuel

USL-reinf poly tarp

USL-clear poly

USL-clean up bags

USL-staples

USL-reinf poly tarp

USL-clear poly/reinf poly

USL-nail/glove

USL-sealant

USL-epoxy

USL-broom/hndl/poly/drywall

USL-7/16x4x8 0SB

USL-2x4x16 #2&BTR FD SPF

USL-7/16x4x8 0SB

USL-2x4x8 KD SPF Prem Stud

USL-2x4x16 #2&BTR KD SPF

USL-1x3x12 Furring Strip

USL-1x3x12 Furring Strip

USL-2X4X8 KD SPF Prem Stud

USL-2x8x12 KD H-Fir #2&BTR
Other Total

Rough Carpentry - Sub #3 Total

Misc Finish Carpentry

03-29-2018

USL-Olender Rentals
Other Total

Misc Finish Carpentry Total

Temporary Protections/Safety

03-28-2018

USL-02/22-03/21 scaffolding
Other Total

Temporary Protections/Safety Total

Material Hoisting

03-28-2018
03-28-2018
03-28-2018
03-30-2018
03-30-2018
03-30-2018
03-30-2018

Temp Heat
03-21-2018
03-21-2018
03-21-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018
03-28-2018

USL-02/22-03/21 scaffold
USL-02/07-03/06 scaffolding
USL-022/22-03/21 scaffolding
USL-tire replace
USL-tire replace
USL-02/01-02/28 #003317
USL-03/01-03/28 003317
Other Total

Material Heoisting Total

USL-kero fuel
USL-kero fuel
USL-box fan
USL-1380.3
USL-1632.

bulk propane
4 bulk propane
USL-1073.1 bulk propane
USL-1336.5 bulk propane
USL-1947.1 bulk propane
USL-445.8 bulk propane
USL-2272.1 bulk propane
USL-1349.1 bulk propane
USL-1186.2 bulk propane
USL-1071.9 bulk propane

Include Closed Jobs:

04-19-2018 Page 1
System Date: 04-19-2018
System Time: 10:03 am

No () k'\-:bwr" D ] V’;51:l3'-11'

Amount 3“’1‘"%\18
4,719.30 HAN484 Hanson Aggregates New York LLC
4,085.10 HAN484 Hanson Aggregates New York LLC
1,712.40 HAN484 Hanson Aggregates New York LLC
1,344.03 HAN484 Hanson Aggregates New York LLC
11,868.71 HAN484 Hanson Aggregates New York LLC
12,081.70 HAN484 Hanson Aggregates New York LLC
867.75 HAN484 Hanson Aggregates New York LLC
974 .70 HAN484 Hanson Aggregates New York LLC
14,616.41 HAN484 Hanson Aggregates New York LLC
712.75 HAN484 Hanson Aggregates New York LLC
1,427.40 HAN484 Hanson Aggregates New York LLC
54,410.25% =
54,410.25% ‘-—‘\-L— @
27.52 CAP100 Capital One Bank (USA) NA
130.00 JCS190 J C Smith Inc
215.00 JCS190 J C Smith Inc
45.15 JCS190 J C Smith Inc
137.63 JCS190 J C Smith Inc
130.00 JCS190 J C Smith Inc
345.00 JCS190 J C Smith Inc
44,00 JCS190 J C Smith Inc
38.58 MCQ130 McQuade & Bannigan Inc
33.99 MCQ130 McQuade & Bannigan Inc
232,01 JCS190 J C Smith Inc
3,176.76 B84L838 84 Lumber Company
535.55 84L838 84 Lumber Company
604.84 84L838 84 Lumber Company
369.00 84L838 84 Lumber Company
2,349.06 B84L838 84 Lumber Company
225.00 84L838 84 Lumber Company
450.00 84L838 84 Lumber Company
1,578.36 841838 84 Lumber Company
118.41 84L838 84 Lumber Company
10,785.86%*
10,785.86+ o Ob-JD -1 W o\ Ll
2,113.56 SKY205 Skyworks Equipment Rental
2,113.56%
2,113 .56%
6,090.10 GRE663 Great Lakes Scaffolding Inc.
6,090.10% Line 1O
6,090.10%*
7,277.50 TRIO50 Tri-City Scaffold Co Inc
4,738.98 GRE663 Creat Lakes Scaffolding Inc.
451.12- GRE663 Great Lakes Scaffolding Inc.
1,087.50 MID100 Mid Country Machinery Inc trh rb
126.95 MID100 Mid Country Machinery Inc
2,750.00 MID100 Mid Country Machinery Inc
2,750.00 MID100 Mid Country Machinery Inc
18,279.81~%
18,279.81%
81.87 CAPl00 Capital One Bank (USA) NA
77.56- CAP100 Capital One Bank (USA) NA
72.92 CAP100 Capital One Bank (USA} NA
2,312.01 ENE241 Energy Gases Inc
2,717.95 ENE241 Energy Gases Inc
1,797.45 ENE241 Energy Gases Inc
2,238.64 ENE241 Energy Gases Inc
3,261.40 ENE241 Energy Gases Inc
746.72 ENE241 Energy Gases Inc
3,805.77 ENE241 Energy Gases Inc
2,259.75 ENE241 Energy Gases Inc
1,986.89 ENE241 Energy Gases Inc
1,071.90 ENE241 Energy Gases Inc



Hueber-Breuer Construction Co Inc Cost Entries by Job 04-19-2018 Page 2
System Date: 04-19-2018
System Time: 10:03 am

16-474 505 Walnut Ave Apartments (USL) Include Closed Jobs: No
Acctg
Cat Date Description Units Amount
23-02-10 Temp Heat
o] 03-28-2018 USL-02/14-03/13 fire heater 2,331.32 SUN167 Sunbelt Rentals
o] 03-28-2018 USL-02/09-03/08 fire heater 1,155.11 SUN167 Sunbelt Rentals
o 03-28-2018 USL-332.8 kerosene 965.42 SUP539 Superior Plus Energy Services
o] 03-28-2018 USL-342.7 kerosene 995.92 SUP539 Superior Plus Energy Services
o] 03-28-2018 USL-50.4 kerosene 150.66 SUP539 Superior Plus Energy Services
o 03-28-2018 (Rev)USL-02/09-03/08 fire heat 1,155.11- SUN167 Sunbelt Rentals
o} 03-28-2018 USL-02/09-03/08 fire heater 1,069.55 SUN167 Sunbelt Rentals
[¢] 03-28-2018 (Rev)USL-1071.9 bulk propane 1,071.90- ENE241 Energy Gases Inc
o} 03-28-2018 USL-1071.9 bulk propane 1,795.44 ENE241 Energy Gases Inc
o] 04-02-2018 USL- Acct#44790-43135 10,509.40 NAT999 National Grid
[o] 04-04-2018 USL-08/31-09/06 dehu 1,540.00 TEM600 Temporary Heating Technlgs LLC
(o] 04-04-2018 USL-03/08-04/05 heatwagon 2,400.00 TEM600 Temporary Heating Technlgs LLC
o] 04-04-2018 USL-03/02-03/30 heatwagon 2,200.00 TEM600 Temporary Heating Technlgs LLC
o] 04-04-2018 USL-03/08-04/05 heatwagon 1,700.00 TEM600 Temporary Heating Technlgs LLC
[¢] 04-04-2018 USL-03/21-03/28 flagro 1,050.00 TEM600 Temporary Heating Technlgs LLC
Other Total
47,911.52* "
Temp Heat Total 475911:5%% | raie @
88-02-01 Site Support
[o] 03-21-2018 USL-cap sgl pull/tw 60.31 CAP100 Capital One Bank (USA) NA
o] 03-21-2018 USL-fnp/smth 88.52 CAP100 Capital One Bank (USA) NA
o] 03-28-2018 USL-extension cord 361.80 JCS190 J C Smith Inc
o 03-28-2018 USL-extension ladder 178.75 JCS190 J C Smith Inc
o] 03-28-2018 USL-impact wrench 149.99 JCS190 J € Smith Inc
[e] 03-28-2018 USL-extension cord 251.00 JCS190 J € Smith Inc
o} 03-30-2018 USL-scr/blade/wire/bit 58.55 MCQ130 McQuade & Bannigan Inc
o] 04-02-2018 USL-gate hook & 24.02 CAP100 Capital One Bank (USA} NA
o] 04-02-2018 USL-raf/wht d 50.89 CAP100 Capital One Bank (USA) NA
Other Total
1,223.83*%
Site Support Total 1,223.83* T(n € \,‘_ g¢r po L ud(‘m_u;\_
90-22-06 Gilcon LLC
o] 03-26-2018 USL-Consulting 3/12-3/23/18 3,200.00 GIL200 Gilcon LLC
0 04-09-2018 USL-Consulting 3/26-4/6/18 1,600.00 GIL200 Gilcon LLC

Other Total

4,800.00% 1—& 6‘_“—'_'._\ C&V.}\JHOVJ

Gilcon LLC Total 4,800.00%
, woeorld b
91-01-10 General Liability Insurance
o} 03-26-2018 USL-Gen Liab 2/28/2018 25,162.28
Other Total
25,162.28% . g
General Liability Insurance Total 25,162.28% L 1w
Primary Total 170,777.21*
505 Walnut Ave Apartments (USL) Total 170,777.21*

Report Total 170,777 .21*
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2207753

RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): The Whitacre Engineer Company
Subcontract/PO#: 16-474-06
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB #) 16-474 Owner: Southside Genesee Partners, LLC

THIS PAYMENT: $ ,%,?/)/;z Ll Invoice #_</ Period To: __4/~/B7 2

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exceplion full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved Invoices through the above "Period To" date for all goods and services provided in
connection with performing the Wark pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and certifies that as of the "Period Ta" date ahove, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcantractor/Saller In connection
with the Project and that there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Wark pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Owner might in any way be held responsible.

List below any party or enlity (EXCEPTIONS) to which any amounts are due and owing frem the Subcontractor/Seller that are NOT paid or otherwise
satisfled by receipt of the above payment as of the “Period To" date.

EXCEPTIONS: NA

NQO EXCEPTIONS: Initials of the undersigned % 3
Excluding any exceptions set forth above, in conéideration of the above partial payment on account of Work performed pursuant to the above

Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above "Period To” date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not limited to atiomeys' fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to

Work performed up to the "Peiriod To" date.

This document becomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: ,L/,ziu ;%x iy
» L L e /

TITLE: F0O

The undersigned attests that he/she has read, understands and freely agrees lo all of the above and is an officer, owner, member or
partner of the Subcontractor or is a representalive of appropriate position duly authorized by the Subconlractor to execute this

instrument.

SIGNATURE: e JBo A / DATE: %0’257—/ a
i (4
&3
NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: &# / © COUNTY: Sﬁb FA
On this_ =28 day of Apad in the year N2> é 8 , the individual named above wha is signatory to this instrument
appeared before me and is personally known to me or praved to me on the basis of-satis actory evidence to be said individual and before me dig
sign/execute this instrument. \\\\ul“”im,,, MEN K BY R
WRVAL g4, CAR \C
PRIAL . &y, RY PUBL
N ":q < PN . T A H ‘ O
STATE OF O 5
o ’COmm'EXp‘re
- 3z
- ecorl de din

Last Updated 13SEPTEMBEROI16
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller).
Subcontract/PO#;
Submitted To (Contractor/Buyer). Hueber-Breuer Construction Co., inc.

Project: 505 Walnut Ave. Apartments (HB #) 16-474 Owner: Southside Genesee Associates, LL.C

THIS PAYMENT: $ __ [0 2. 50D Invoice #_ & Period To: H-30 18

On behalf of the above Subconiractor/Selter, the undersigned acknowledges recelpt of the above progress or partfal payment (THIS PAYMENT) and in
consideration of said paymant the Subcontraclor/Seller hereby rapresents, warrants and certifias that receipt of this partial payment constitutes without
exception fult arid complete payment less any retainage and other amounts withhsid in accordancae with Article 6 of the Subcontract Agreemant (fotaf net
amount paid) for completed Work ag represented on its approved invoices through the above *Period To" date for all goods and services provided in
connection with parforming the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and certifies that as of the “Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, Indebtedness, claims and amounts due and owing to ils Subconfractors,
Sub-subcontraclors, suppliers, vendors, agents or any party or entity providing goots and services on behalf of the Subcontractor/Seller in connection
with the Project and that thete are no known liens filed andfor lien rights claimed In connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Ine. or the Owner might In any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Selier that are NOT pald or otherwise
satisfled by recelpt of the above payment as of the *Period To" date.

EXCEPTIONS: NA,

NO EXCEPTIONS: Initials of the undersigned /T4

Exciuding any exceptions set forth above, In consideration of the above pariial payment on account of Work performed pursuant o the above
Subcontrac/PQ, the undersigned hereby represents, warrants and certifies that as of the above “Period To" date the Subcontractor/Sefler agress to
indemnify, defend and hold harmless Hueher-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not limited to attorneys’ fees) hereafter made against the Project or any of the Indemnified Partles, by the above
Subcontractor/Seller or any party or enfity providing goods and services on behalf of the Subcontractor/Seller in connaction with the Project relating to
Work performed up to the “Period To” date.

e SR e e AT B HE G ToT e BEOVE PR Alen H A EeR pribar AN AIe I el IR SRl A DR Hai by Ehank

PRINTED NAME OF UNDERSIGNED: | / ] 1een M QUQ’)’
TITLE: @, Vreasorey .

The undersignad attests that he/she has read, understands and freely agrees to all of the above and Is an officer, owner, member or
pariner of the Subcontractor or is a representative of appropriate position duly authorized by the Subcontractor to execufe this
instrument.

SIGNATURE: Mm . @,La/d DATE: 17418

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: N&‘ZN\ D{ Il_ﬂ COUNTY: O{\ DA d a
0On this \ —] day of A Dn ‘ in the year 201 & , the individual named above who is signatory to this instrument

appeared before me and Is personaily known to me or provad to me on the basis of satisfactory evidence to be aid individual and before me did
sign/execute this instrument.

Notary Public Signature KORI ANN WILKINSON

NOTARY PUBLIC STATE OF NEW YORK
ONONDAGA COUNTY
LIC. # 01Wi6359851

0065 19
rOMM EXE  nkloslzo2d

Last Updated 13SEPTEMBER016
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
‘Subcantractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seler); C&D LaFace Construction Inc.

‘SubcontractPO# 16-474-17

Submitted To {Cantractor/Buyer): Hueber-Breuer Construction Co., Inc,

Project: 505 Walnut Ave. Apartments (HB #  16-474 ) Owner: Southside Genesee Associates. LLC
THIS PAYMENT: $ 228.728.32 nvaice#. 5 Period To, 4/30/2018

On behalf of the above Subcontractar/Seller, the undursigned acknowledges receipt of the above progress or partial paymant {THIS PAYMENT} and in
consideration of said payment ine Subconirauior/Seilar hersby represents. walvanls arid cerlifies thal receipt of this parial paymen! sonstitutes without
exception full and camplete payment less any retainage and other amounts withheld in accordance with Adicle 8 of 1he Subconiract Agreement {total net
amaount paid) for completed Work as tepresented onits approved invaices throigh the above “Period Ta" date for all goads and services provided in
connaction with pedfenming the Work pursuant to the above SubtontractiPQ

The undarsigned hereby reprasents, warrants and cerifies that as of the "Perind To” date above, except as expressly set fadh below, the abiove
Subcontraclor/Seller has paid o has vthsnwise satisfied all known obligations, indebledness, claims and amounts due and owing to its Subcontractors,
Suh-subcontraciors, supphiers, vendars, agents or any party o entily providing goods and services on behall of the Subcontractor/Seller in conneclion
vith the Project and that there are na known liens filed andlor lien nighls claimed in conneclion with or arlsing from perfarmiing the Work pursuant to the
abave Subronliac/PO for which Husbar-Breuer Construction Co., Ine. or the Owner might in any way e hald responigible,

List below any party of entity (EXCEPTIONS) lo which any amaunts are due and oving fram the Subcontractor/Selier that are NGOT paid or othenvise
satlsfied by raceipt of the above payment as of the “Perlad Ta" date.

EXCEPTIONS:

NG EXCEPTIONS: Initizls of the undersigred _ CR

Excluding any excaptinns set forth above. In consideration of the above partial payment on account of Work performed pursuant to the above
Subcontract/FO, Ihe undersignad hereby represants, warrants arid cerlifies that as of the abave “Period To" date the SubcontraclonSefler agrees to
Indempify, defend and hold harmiess Hurber-Brauer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judoments,
ligns, costs and expenses {Including bl not Timited to attorneys’ fees) heresfter made against the Project or aay of the Indemnified Parties, by he above
Subcontractar/Sellar or any party or entily providing goeds and services an behalf of the SubcontraclonSeller in connection with the Projec! relating to
Werk performed up 1o the "Period To” date, :

This docuinent becomes effective anly when the check for the above payment has been propery and tegally endorsed and has been paid by the bank
upon which it was drawn,

PRINTED NAME OF UNDERSIGNED: ~_ Carmena Rachetta

TITLE: President

The undersigned attests that he/she kas read, ynderstends and freely agrees to ail of the above and iz an officer, owner, memberor
partner of the Subcontiagior or is a répresentatie of H;lerq{jﬂé]!(‘? position duly authonized by the Subconiractar to execute this

inshumesnt. §~l
A pare: 472018

SIGNATURE: ( J
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATEU v YOR(€.  COUNTY: DAL DG4

On this !"!T“ day of A:&Ll in the year ¢ §

ey vl inthevear etC U ____ine individual namead above who is signatory to this inglrument
appoared before ma and is personaliy known 1o me or proved to me on the basis of satisfactory evidence to be said individuat and before me did

Sig.lllﬂl_e(‘{]le_ ""5 lli-'_&!“."r ﬂﬂ[.
M {:‘z |

Matary Public Signature

{
LORI E. DETRAN
NOTARY PUBLIC NEW YORK BTATE

QUAL. ONON. CO. NO. 4808818 |
st Updated 13SEPTEMBEROT6 MY COMMISBION EXPIRES 7 /f B 00 65 19
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RECEIPT oF PROGRESS PAYMENT - RELEASE AND WAIVER:OF LIENS AND:CLAIMS
Subcontractor/Seller to Confractor/Buyer

Submitted By (Subcontrattor/Seller); 84 Lumber
Subcontract/PO#: 16-474-07

Submitted To {Contractor/Suyer); Huebsr-Breuer Construction Go., Inc,

) Apartments : ;
Praject. 506 Walnut Ave. (HB# _16-474 ) Owner;,__Southside Genesee Associates, LLC
THIS PAYMENT: $ 3112,200.08 lnvoice# 7 Period To:March 28, 2018

On behalf of the above Subcontractor/Seller, the undersigned acknawledges receipt of thi- above progress ot parliat payment{THIS PAYMENT) and in
consldaration of sald payment the Subcontractor/Selier hereby rapreserits, warraits.: fid;certifiés thatrecsiptof this parttal payment gonsfitules withaut
exception full and complete payment less any retainage and othsr arounts Withhald in-accardance with Article's of the Sulicantract:Agreement (tota! net

amount paid) for completed Work as represanted on its appraved lnvdices through the above “Period To” daitg forall goods and.services provided In
connaction with performing the Worls pursuant ta the shove Subcontract/PO. ’

The undersigned hereby represents, warants and certifies thal-as of the *Petiad To” dale abbve, except as'expresalyasifaih below, he abave
Subcontractor/Seller has paid or has otherwise satisfied. all known obligations, jidébladness, clalms and. dmounts die and-awing 0'its:5
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods.gnd services-on behalfiofihe SubcaniractérS&laFin connection
with the Project and that there are no kriown fiens filed andlor Hien fghls clalmiet in canneetion vith or-aflslng-from peraming the Workpursuant th the
ahove Subcontract/PG for which Hueber-Breuer Gonstruction Go., inc. or-the Qwner imightin'any way'be héld-responsile.

List below any party or entity (EKCEPTIONS] to which any amouns are due and owing from the Suboortracior/Seller that areNOT paid:or atherwise
satisfied by receipt of the above payment as of the “Period Ta" date.

EXCEPTIONS:

NO EXCEPTIONS: Initials of the understgned%{__%

Excluding any excaptions set forth above, In considaration of the abcve. paniaf gayrient.onaceount of Work peiformed pursuarit fo the abiove
Subeontract/PO, the undersigned hereby represents, warranits and cértifies that-as of the. above”Reyiad To” _ddtethe SibcantractdiySellertress to
indemnify, defend and held hamless Hueber-Breuer Gonstruction Go., Inc: and the Qwner from.and dgalistany-ania-AlkClaims, defand jirdgrenits,
fiens, costs and expenses (including bul not fimited to attomeys’ fees) hereaflir made agélist the: Project ar-any-of the Indemnifisd Paitles by hes abave.
Subconiractor/Selier or any party or enlity providing goads and servines-on behalf of fiie Subcortractor/Sellerinconnectii with the Project refafing fo
Work performed up to the *Period Ta™ date. )

Tris doctament becamas affective only whan the check far the above paymert has beenpropery and legally endorsed ah‘d-hasbean'palé‘.by the bank
tpon which i was drawn. :

PRINTED NAME GF UNDERSIGNED: Harold Franklin Naron Jr.

TITLE: _Project Manager

The undersigned attests that he/she Iias read, understands and freely agrees to-dff of the: abové: drid s an officef; awnet; membeéror
pariner of the Subconiraclor or is a represeritative of spprapriata position dilfy authorzéd by the-Subcoritractor Ib expentethis

instrument. ﬂ% ,
. Kb, \ ] . . )
SIGNATURE: % Wfﬁ«;ﬁ/ DATE: _ AFLE ~ZBLF

NOTARY VERIFICATION REGUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: }’V \f COUNTY: }’?’TW 7L .
On this 6’? le day of NM C/k. [ the yearﬂ&_ﬂhe'{qdividqal ngmedgabpvg_wﬁg‘i_s‘:s_.ji_‘:mq;tgr'y_.to.mi,'.fs-jnslrum,e,n(

signfexecute this instrument.

d

appeared hefore me and Is pérsonally knowint 10 me or proved to me on the hasis of éatistédtéiyzﬁeﬁbed&béis"aid indivigial-and before me did

MELIREA J BEADLE WARGER
et Puile, Stais of Naw Yon
Coaln et in Margos Coundy

Lo, No, (HRESO28137
fay Commission Explras 07/ 7024

Natary BObYG gfgﬁéfﬁrﬁ

winr

’
%

Last Updated 13SEFTEMBERDIS 0065 12
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller)._ 84 Lumber
Subcontract/PO#: 16-474-07
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. {HB # 16-474 ) Owner: USL

THIS PAYMENT: $ $31,391.09 Invoice#: 8 Period To: April 30, 2018

On behalf of the above Subcontractor/Sefler, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this parial payment constitutes without
exception full and complete payment less any réfainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved invoices through the above “Peripd To" date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO..

The undersigned hereby represents, warrants and certifies that as of the “Period To" dale above, except as éXpressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens filed andfor lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. of the Owner might in any way be held responsible.

List balow any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receip! of the above payment as of the “Perlod To" date.

EXCEPTIONS:

NO EXCEPTIONS: Initials of the undersigned 22

Excluding any exceplions set forth above, In consideration of the above partial payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned heréby reprasents, warrants and certifies that as of the above “Period To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
llens, costs and expenses (including but not limited to attorneys’ fees) hereafter made against the Project or any of tha Indemnified Parties, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project refating to
Work performed up to the “Period To" date.

This document becomes effective onfy when the check for the above payment has been properly and logeally endorsed and has bean paid by the bank
upon which It was drawn,

PRINTED NAME OF UNDERSIGNED: Harold Franklin Naron Jr.

TITLE:  Project Manager

The undersigned atfests that he/she has read, understands and freely agrees fo alf of the above and is an officer, owner, member or
pariner of the Subconiractor or is a representative of appropriate position duly authorized by the Subconlractor to execute this

instrument.
SIGNATURE: M?ﬂﬂlﬁ—/%ﬂ% i DATE: %/&;‘V:/Z?)ff

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE:L7/\.L// COUNTY. ;/VLL'/;,\_,{_&_&

o0 Dot DOt e indi ,
On this - day of in tha year 1a™ " the individual named above who Is signatory to this instrument
on the hasis of 5

appeared before me and is personally kniown to.me or proved to me ﬁfectory evidence tobe said individurat and before me did

signfexecuts this instrument. 6’)
L0506 (4 _YJail

Notar-Pdbiic Signature
CAROLE A FARR
NOTARY PUBLIC STATE OF NEW YORIC
LIVINGSTON
LI, #015U4923645
Last Updated 13SEPTEMBERO16 MM. EXE. 3/14/2022 0065 19
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Select Cabinetry NY LLC
164 Southern Drive
Rochester, NY 14623

Bill To:

Hueber Breuer Construction
148 Berwyn Ave.

Syracuse, NY 13210

(W Co-40 -
Invoice
FFI5

select
cabinefrry

Date

Invoice No.

P.O. Number

Terms

Project

04/18/18

310

221

ltem

Description

Quantity

Rate

Amount

cabinets
cabinets
delivery

Walnut cabinets for kitchens and vanities

Pulls for entire project

Freight and delivery

Delivery Schedule:

Truck 1: Apt's B116, B216, B319, B430, B527,
C127, C128, C130, C131, C132, C133, C134, C135,
C227, C228, G229, C230, C231, C232, C233, C234,
€335, C336, C337, C338, C339, C340, C341, C431,
C432, C433, C434, C435, C436, C528, C529, C530,
C531, C532, C533

Vanities: Type A (6 with L splash, 14 with R splash,
20 centered. Type B (38 L splash, 34 R splash)
Truck 2: Apt's B114, B120, B121, B122, B123,
B124, B125, B126, B214, B220, B221, B222, B223,
B224, B225, B226, B316, B322, B323, B324, B325,
B327, B328, B330, B331, B422, B423, B424 B425,
B426, B427, B428, B514,

B520, B521, B522, B523, B524, B525, B526
Vanities: Type A (21 L splash, 13 R splash, 5
centered) Type B (41 L splash, 41 R splash)

Truck 3: Apt's A103, A104, A111, A113, A201, A202,
A203, A204, A205, A206, A207, A210, A213, A301,
A302, A305, A306, A307, A308, A309, A310, A312,
A313, A315, A401, A403, A404, A405, A406, A407,
A408, A410, A412, A413, A415, A416, A501, A502,
A503, A504, A505, A506, A508, A510, A511, A513

113,379.01
4,136.00
7,560.00

113,379.01
4,136.00
7,560.00

Total

Page 1



Select Cabinetry NY LLC
164 Southern Drive
Rochester, NY 14623

Bill To:

Hueber Breuer Construction
148 Berwyn Ave.
Syracuse, NY 13210

select

Invoice

cabinefry

Date Invoice No. P.O. Number Terms Project
04/18/18 310 221
Item Description Quantity Rate Amount
Vanities: Type A (21 L splash, 13 R splash, 11
centered) Type B (40 L splash, 45 R splash)
countertops All 38" vanity tops with additional 212 sidesplashes 30,842.18 30,842.18
countertops Installation and dispersal of all vanity tops for 28,580.00 28,580.00
project, includes all necessary caulk and labor. Does
not include faucet and faucet and plumbing
installation.
cabinets All A 36" removable all B 36" next to wall 87,482.89 87,482.89
cabinets Offload and installation of kitchen and bathroom 81,625.00 81,625.00
vanities. Includes all labor and hardware.
deposit Payment 3/1/18 -119,266.04 -119,266.04
deposit Payment for remainder of materials due upon -124,134.04 -124,134.04
delivery 4/27/18
deposit Payment due for labor completed -21,168.00 -21,168.00
Sales Tax 0.00% 0.00
Total $89,037.00

Page 2




RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller):_Select Cabinetry NY LLC

Subconlract/PO#; 16-474-30

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. {(HB #_16-474 ) Owner: Southside Genesee Associates, LLC
B : O 13
a y U > )
THIS PAYMENT: $ ‘Z'U\ | \S 1 i . Invoice #: Vg \O Period To: “ ‘0\

(‘fg\- '5,{ b (’i‘\Lé’J‘C .?/(

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certilies that receipt of this partial payment constitutes without
exceplion full and complete payment less any retainage and other amounlts withheld in accordance with Article 6 of the Subcontract Agreament (total net
amount paid) for completed Work as represented on its approved invoices through the above "Period To" data for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and certifles that as of the "Period To" date above, except as exprossly set forth below, the above
Subcontractar/Seller has paid or has otherwlse safisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any parly or entity providing goods and services on behalf of the Subcontractor/Sellsr in connection
with the Project and that there are no known liens fited and/or lien rights claimed in connection with or arlsing from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Owner might in any way be held responsible.

List below any parly or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Selier that are NOT paid or otherwise
salisfied by receipt of the above payment as of the "Perlod To" date,

EXCEPTIONS;

NO EXCEPTIONS: Initials of the undersigned N\\} 4

Excluding any exceptions set forth above, in consideration of the above pariial payment on account of Work performed pursuant to the above
Subconlract/PO, the undersigned hereby represents, warrants and cerifies that as of the above "Period To" date the Subcontractor/Seller agrass to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Clalms, demands, judgments,
Hlens, costs and expenses (including but not imited to attomeys’ fees) hareafter made against the Project or any of the Indemnified Partles, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connaciion with the Project relating to
Work performed up to the "Period To" date.

This document becornes effective only when the check for the above payment Has been properly and legally endorsed and has been paid by the bank
upon which it was drawn,

PRINTED NAME OF UNDERSIGNED: M\v\b bun 6N (l On i g (g %
N
TITLE: OM\} t/ Vi Q T

/
The undersigm i he/slieNhas read, uyersr{—:ﬁds and freely agrees to all of the above and is an officer, owner, member or
pariner of the ntraclQrioris g re esEn/raH Z]

.

of appropriate position duly authorized by the Subcontractor to exactiite this

DATE: ’/]~/61~)§Z

Instrument,

SIGNATURE:;
y NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: N \‘/ COUNTY: M 0}'} [/ %
On this / day of i [ in the year .,.,-5 . the individual named above who is signatory to this instrument

appeared before me and is personally known to me or proved 10 me on
signfexecute this instrument.

‘.ﬂ""SES!f_l)‘\ LCROMWEL
N‘)i:—.)‘;y Paidn:. Stale of New Yoo
Hag No DTCRB18Y286

o Qualificd w Monroe County
Last Updated 13SEPTEMBERO16 Lamtiaission Eapiees June 27 H{JJO 0065 19



RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): Select Cabinetry NY LL.C
Subcontrac/PO#. 16-474-30

Submitted To (Contractor/Buyer). Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. (HB# 16-474 ) Owner. Southside Genesee Associates, LLC

¢ O O - i
THIS PAYMENT: $ 1\ : \ ()QBQ Invoice #: 31(’) Period To: 1- iq
Lobooc

On behalf of the above Subcontractor/Selier, the undersigned acknowledges receipt of the above progress or pantial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net

amount paid) for completed Work as represented on its approved invoices through the above "Period To" date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and cerifies that as of the "Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any paity or entity providing goods and services on behalf of the Subcontraclor/Seller in connection
with the Project and that there are no known liens fited and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcentract/PO for which Hueber-Breuer Construction Co., inc. or the Owner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the “Period To” date.

EXCEPTIONS:

NO EXCEPTIONS: Initials of the undersigned !2 L

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above "Period To” date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgmaents,
liens, costs and expenses (including but not limited to atlorneys’ fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subcontracter/Seller in connection with the Project relating to
Work performed up to the "Period To" date.

This document becomes effective only when the check for the above payment has been properly and legally endorsed and fras been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: M'\f‘(Bw(\{;‘L O{ Do (BN

TITLE: SN

The undersigned attests tha
partner of the Subconir;
instrument.

& has n o, understands and freely agrees lo all of the above and is an officer, owner, member or
sa ye nia 've@:pmpﬁate position duly authorized by the Subcontractor to execute this

d >
DATE: %" / ? - / 9
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC’'S SIGNATURE VERIFICATION STATE: ]\J\{ COUNTY: M onro—=<._.

On this / q%&;y of i! 7 fﬁ}’L/ in the year , the individual named above who is signatory to this instrument
appeared befare me and is personally Known to me or proved to me on the Wasis of salisfactory evidence io be said individual and before me did
signfexecute this instrument.

SIGNATURE:

JESSICA L CROMWELL
Notary Public. Stale of New Yok
Reg. Mo, 31CRB185286

Cratifiod m Mowros County ; !C)
B e N et e TATL TR
[ act Tladated 13QEDTEMRERNG Conunission xpres June 23 200 00 65 19
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller):_Olenders of CNY

Subcontract/PO#:; 16-474-37

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 805 Walnut Ave. Apartments (HB# __ 16-474 ) Owner:_Southside Genesee Associates, LLC

THIS PAYMENT: $ 24,975.00 lnvoice #: 2 Petiod To: 03/31/2018__

On behalf of the above Subcontractor/Selier, the undersigned acknowlgdges recelpt of the above progress or partial payment {TH{S PAYMENT) andin
consideration of said payment the Subcontractor/Seller heraby represents, warrants and certifies that receipt of this partial payment constiiutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount pald) for cormpleted Work as represented on its approved invoices through the above "Perlod To" date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO,

The underslgned hereby represents, warrants and certifies that as of the "Perlod To" date above, excepl as expressly set forth below, the above
Subcontractor/Seller has pald or has otherwise satisfled all known obligations, indebtedness, claims and amounts due and owing to s Subcontractors,
Sub-subconlractors, suppliers, vendars, agents or any party or enflty providing goods and services on behalf of the Subconfractor/Seller in connection
with the Project and that there are no known fiens filed andfor lien rights claimed in connection wih or arising from petforming the Work pursuant to the
above Subcortract/PO for which Hueber-Brever Construetion Co., Inc. or the Owner might in any way be held rasponsible,

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Bubcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the "Peripd To" date,

EXCEPTIONS:

(7N

NO EXCEPRTIONS: initlals of the undersigned [ i

Exdluding any exceptions set forth above, in cofigideralion of the above partial payment on account of Work performed pursuant to the above
Subconiract/PO, the undersigned hereby represents, warrants and certifles that as of the above “Period To" date the Subcontractor/Seller agrees to
Inderminify, defend and hold harmless Hueber-Breuer Construction Go., inc. and the Owner from and agalnst any and all Claims, demands, judgments,
liens, costs and expenses (including but not limited to attorneys' fees) hereafter made against the Project or any of the Indemnified Partles, by the above
Subcontractar/Sedler or any party or entity providing geods and services on behalf of the Subcontractor/Seller In connection with the Project relating io
Work performed up to the "Period To" date.

This document becomes effective only when the check for the above payment has been propetly and legally endorsed and has been paid by the bank
upon which it was drawn,

PRINTED NAME OF UNDERSIGNED: Oliver Deffenbaugh

TITLE: Office Manager

The undersigned attests that he/she hasfead, understands and freely agrees to alf of the above and is an officer, owner, member or
partner of the Subcontrgelor oris a W sentative of appropriate position duly authorized by the Subcontractor Io execufe this

insfrument. i Q
- L\
SIGNATURE:% AV . DATE: 04/05/2018

S -
S

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: NewYork COUNTY:Onondaga

On this 5" day of _April in the year 2018  the individual named above who Is signatory to this instrument

appeared before me and Is personaily known to me or proved to me on the basis of satistactory evidence fo be sald Individual and bafore me did

signfexecute this nstrument, gt : }
B> Colie

Notary Public Signature

KRISTIN M. COLBURN
Notary Public, State of New York
a leﬁg No. 01CO6148873
ualified in Onondage Coun
Cornmission Expires May 39, Zotyfxg/

———

Last Updated I3SEPTEMBEROI6 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): Olenders of CNY
Subcontract/PO#: 16-474-37

Submitted To {Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walout Ave, Apartments (HB#___16-474 ) Owner._Southside Genesee Associates LIC
THIS PAYMENT: $ 14,211.00 Invoice# _ 3___ Perlod To: 04/13/2018 __

On behalf of the above Subcontractor/Seller, the undersigned acknowledges recelpt of the above progress or partial payment (THIS PAYMENT} and in
consideration of sald payment the Subcontraclor/Sslier hereby represents, warrants and cerlifles that receipt of this partlal payment constitutes without
excaphion full and complete paymert less any relainage and other amounts withheld in accordance with Article 6 of the Suboontract Agreament {lotal net
amount patd) for completed Work as represented on its approved Involces through the above “Period To" date for ali goods and services provided In
connection with parforming the Work pursuant to the above Subcontract/PO,

The undersigned hersby represenis, warrants and cerfifies that as of the “Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has pald or has otherwise satisfied all known obligations, Indebiednass, clalms and emounts due and owing to ite Subconiractors,
Sub-subcontraciors, supplers, vendors, agents or any party or entity providing goods and services on behalf of the Subcontractor/Selier in connection
with tha Project and that there are no known liens fited and/or {len ights clalmed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Brauer Canstruction Go., Inc. or the Owner might in any way be held responsible.

List balow any parly or entity (EXCEPTIONS) o which any amounts are due and owing from the Subcontracior/Seller that are NQT pald or otherwise
salisfied by receipt of the above payment as of the “Period To" dale.

AN

EXCEPTIONS:

NO EXCEPTIONS: Initlals of the underslgned |

Excluding any exceptions set forth above, in considerations of the above partlal payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and cerlifies that as of the abave "Period To" date the Subcontractor/Seller agrees to
indemnnify, deferd and hold harmiess Hueber-Breuer Construction Co,, Inc. and the Owner from and agalnst any and slf Clalms, demands, Judgments,
llens, costs and expenses {including but not limited to attorneys’ feas) hereaftar made against the Project or any of the Indemnified Parlles, by the above
Subcontractor/Seller or any party or endity providing goods and services on behalf of the Subconfractor/Seller in connection with the Project relating to
Work petformed up to the "Perind To" date.

This document becomes effective only when the check for the above paymeﬁt hes been propery and legally endoprsed and has bean pald by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Oliver Deffenbaugh

TITLE: _Office Manager

The undersignad attests that ho/she has read, understands end freely agrees e all of the above and Is an ofifcer, owner, membar or
partner of the Subcontractor or presentative of appropriate position duly authorized by the Subcontractor to executo this

instrument.
SIGNATURE: DATE: _ 0411772018
NOQ Y IFICATION REGUIR
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: NewYork COUNTY:Onondage
Onthis 1 7"___,____,_; day of _April intheyear____ 2018, the individual named above who Is signatory to this instrument

appeared before me and is personatly known to me or proved to me on thé

hgels of satisfactory evidence id individual end before me did
signfexecute this instrument,

P?lc Signature sacau EUNMORDA

Public, State of New Yok

4 Onondaga County
Ql.lﬂ“ﬁa.d f«{lg Q1R05242003 2019

WMy Commission Enpires 06-31
Last Updated 13SEPTEMBER016 o



© Z10Z WbLAdoD S1€1-08-008-} "oul ‘swajshs sremuos wad Ag srevyos

(aumeubis sjosuyary) 000 :s19p1Q obueyn 10 1IN
|1eq 000 000 ‘s[ejol qng
000 000 “YIuo Sy} pancidde jejo)
‘a3idILd30 AINNOINY
000 000 :panoisdde Ajsnoinaid (2101
‘uswAded 1o} suonoengng suonippy AInpY ¥3aY0 IONVHD
PalIa0 JUNOWeE 8y} 0] Pajilua SI JOJOBIUOY) SY) SSUISD 0S[e J08IYdIY Sy L 55G65°0 ¢ :(eBeulejsy Buipniou]) souefeg JORLUOD 6
‘JuswAed Jo} uoedljddy Siul Ul paja|dwod ylom ay) s1osal Ajp1einooe
JUSLINDOP SIY} ‘UlBJaY PAUIBJUOD LUONRBULIoIUI SY} PUB SIUSWNDO(] I0BJUOD) S}
‘SUONBAISSQO UMO 1B} UC paseq ‘Jey] sayiuao asay ainjeubis s108)yony ay | 0. 9c8¢ ¢ :uoneonddy siy) ‘anq uswAhed jusung ‘g
‘NOILVDIdILH3D S. 103 1IHOYY
8C8LoYs $ :suoneo)iddy snoinald sse L
2212 03 uoissiwwon £ N\ GG :sandxa uoIssIwwon A .
9622£0SYIL0 "ON 00 mmm_umocoo E«.M_mso - .P’:FAWJ - TN T -oand AuejoN 86'+S¥ 85 $ :abeuiejey sse paje|dwo) (1o "9
HCA MeN 10 SIS ‘oljgng f=joN { \ .P‘rau.‘., » .1 =
TIVHSHYI W ANO T3 QL \) BVRy #0 Aep S S Z0S6v0 $ -oBeureley ejo]
a10Jaq 0] WIOMS pUB'PIqUISaNS
ebepuoup o funon 000 $ |eusiel paoisio % 00°0L q
HORMEN PeRHoIy<IEIS 205679 $ oM PISIdwos J0 %  00°0) e

Arewwing abeulelay "¢

00°056'+9 $ ‘8jeQ 0} palols B paje|dwo) [el0] &
00°0S6'¥9 $ JOBjUOT JO JUNOWY I8N ¢
000 $ 's19pIQ 2BuBYD JOIBN

apew usaq aney sjuswAed g1y} SayRIe0 0S|2 JOPBIU0D 3y JuswAed Joy cecmecs ] .
uoneonddy s1y) ul pa1e|dwod 3om ay) S}oayel A[P1BINooe JUSWNSop SIY} 00°0S6 ¥9 $ Junowy oenuo) [eulbug ‘L
‘aBpapmolny 118U 10 1s8q 2y} 0] 1BY] SaynIad a1y ainjeubis S10}0B1U0D) Sy

"J92YS UOKENURUOD PAYSENE UM ‘MOjSq UMoys Se jusiuked Joj speuw S| uogesiddy

'NOILVOIJILE3D S.d010VAINOD JuswAed Joj uones|ddy s Jojoenuon
H04 LOVHINOD
Jlayo [[] sopenuod [ 6801 AN ‘loodian
pRId [ ] wenyory [ auj msﬁomo wm:v%mm%m
By uogonasuod [ | Jeump [ ] FIeANANNG IO VR TopERUeD Wold
:soN 13loid ‘ G0ZEL AN ‘@snoeifg
10271 ONY 8LOZ6 ¥dV  8L0Z'6 ¥dV 3 .m>@_w_:m_w%mmmm oy SH528.0d
:@1e( Joeluo) 0] pouad :ejeq uoneonddy :-oN uoneoiddy 193810 JU| 0D uonONISUOY Janalg-iagany
“Io3road oI
Zjo | :ebeg
By 20.dvD INIINAVd Jd04d NOILVIIlddV

o-18- 4.0

L)




©® T10Z 1BuAdoD SLEL-£08-008-) oU ‘SWaiSAS aiemlos 34 tAg 21BMGI0S

20'S6¥'9 000 00!l 00°056'%9 000 00°€9Z'¥y 00°289°09 0005619
00zeg'e 000 00l 00'0zge'ze 000 000 0002¢'2e 00°02¢'22 [eulleNy| €
LG08S 000 001 00°608‘G 000 08°08S 05'¥22's 00°608's ’ awdinbg| ¢
16289’ 000 00l 00°G28'9¢ 000 05°289'c 05 grl'ee 00°Ge8'9e JogeT l
(a1ey (3+3+Q) (300 @+ anjep
(5-2) uoneondd ON
31qEUEA 3) ysiui4 o4 © “ o uwwmmmo_mwm o wﬂﬂwmwh._muw poliad siyL w:oSmL EME Jenuod UOj o uonduasaq way
abeuielay soue|eg % pajsidwon|ejo ) s|euale pa1a|dwon oA
I H 9 4 3 _ a 9} d A4
#A03loid sposyuony
t >m
LL0Z/LI8 sieqpenuod : S0CEL AN “asmoed .
. AN ‘ssnoeiAg GlS xog Od 630EL AN ‘loodiani]
SECTPUY: ey SAY INUIEA 505 oAy uAwieg gyl 00.Z Xog Od
8102/60/% :ereq uonesnddy 19810 2u| 09 uoHoNISUO) Jsnalg-lagany ou| swaishg yoaldi
€ :oN uoneonddy PsIoid oL woig

sebed z Jo ¢ efed  £0/HVD 133HS NOILVNNILNOD - LN3INAVd d04 ZO_._.<O_|_n_n_<%

{




Gyptech Systems, Inc.

INVOIGE

4483 Buckley Road W., P.O. Box 2700 ~
Liverpool, NY 13089 == 3770
Phone (315) 652-7932
Fax (315) 652-7057 ( el
( ) 4/09/18
CUSTOMER ORDER NO.
; SALESMAN

Husher-Brever gstouction ., Ic. VANVERTER

PO Bax 515 VIA ,

syracuse, NY 13205 ( 013867 /
CQuANTITY | e  DESCRIPTION, A G Sl Rl AMOUNT

R #3 505 Walmut Ave.

Syraise, NY
Qtract Total: 64,950.00

motal Campleted and Stored To Date $64,950.00
Iess 10% Retenticn -| 6,495.02

$58,454.98
Tess Previaus Recuisitions $54,618.28
i $ 3,836.70

Total Doe This Trvoice

-

h is an annual percentage f

computed by a periodic rate of 1 1/2% per month whic

made on all past due accounts. The finance charge is

2. “In the event it is necessary for the Onondaga Construction Systems, Inc. to refer this account to an attorney
prompt payment on this account, the purchaser shall be liable for the reasonable attorney’s fees, costs an

account, incurred in the collection of this account”
Thrank You!

vA finance charge will be

of 18%."
for collection because of the purchaser’s failure to m

d disbursements up to 25% of the amount due on

ORIGINAL



RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): Gyptech Systems

Subcontract/PO#:. 16-474-16

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave (USL) (HB #) 16-474 Owner: Southside Genesee Associates, LLC
THIS PAYMENT: $ 3,836.70 Invoice #: 3775 Period To: 4/09/18

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Arlicle 6 of the Subcontract Agreement (total net
amount pald) for completed Work as represented on Its approved Involces through the above “Period To” date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO,

The undersigned hereby represents, warrants and certifies that as of the "Period To” date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or enlity providing goods and services on behalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Owner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the “Period To" date.

EXCEPTIONS: NA

NO EXCEPTIONS: Initials of the undersigned I(H

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above “Period To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, Judgments,
liens, costs and expenses (including but not limited to attorneys' fees) hereafler made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seller or any parly or entily providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to
Work performed up to the “Period To" date.

This document hecomes effective only when the check for the above payment has been properly and legally endorsed and has been palid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Teesa G. Hoey

TITLE:  _ Secretary

E3

The undersigned attests that he/she has read,,understands and freely agrees to all of the above and is an officer, owner, member or
partner of the Subcoptfactonor is a represenfative ofappropriate position duly authorized by the Subcontractor to execute this
instrument.

SIGNATURE: \ DATE: _4/09/18
! & / /
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: New York COUNTY: Onardaca
On this 9th day of Aol in the year 2018 , the individual named above who is signatory to this instrument

appeared before me and is personally known to me or proved to me on the basis of satisfactory evidence to be sald individual and before me did

sign/execute this instrument.
Notary Qbilgc Signag-gge g ; é

Last Updated 13SEPTEMBERO016 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): Holland Property Management inc.
Subcontract/PO#: 16-474-22
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co,, Inc.

Project: 505 Walnut Ave. Apartments (HB #) 16-474 Owner: Southside Genesee Associates, LLC

THIS PAYMENT: $ __105,733.00 Invoice #__ 3 Period To:  4/30/18

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exceplion full and complete payment less any retainage and other amounts withheld in accordance with Arllele 6 of the Subconiract Agreement (total net
amount paid) for completed Work as represented on s approved invaices through the above “Period To" date for all goods and services provided in
connection with performing the Work pursuant o the above Subcontract/PQ,

The undersignad hereby represents, warrants and certifies that as of the "Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otheiwise satisfied all known obligations, Indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or enlity providing goods and services on behalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens filed andfor fien rights claimed in conneclion with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., In¢. or the Owner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the “Perlod To" date.

EXCGEPTIONS: NA

NO EXCEPTIONS: Initials of the undersigned __ 1<H

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuam to the above
Subconiract/PQ, the undersigned hereby represents, warrants and certifies that as of the above "Period To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not imited 1o attorneys’ fees) hereafter made against the Project or any of the indemnified Parties, by the above
Subcontractor/Seler or any parly or enfity providing goods and services on behalf of the Subcontractor/Seller In connection with the Project relating to
Work performed up to the "Perlod To” date.

This document becomes effeéctive only when the check for the above payment has been properly and legally endorsed and has-been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Kathy Holland

TITLE: President

The undersigned aftests that he/shehas read, understands and freely agrees to alf of the above and is an officer, owner, member or
partner of the Subcontraclor of Is & representative of appropriate position duly authorized by the Subcontractor to executs this
instrument, #

DATE: 4{!7_/(%

SIGNATURE:
NOTARY VERIFICATION REQUIRED
(=)
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: 01.3 COUNTY}TMWULN
: RIS (\ ~N . - ) - . .
Onthis _| ] day of \ﬁ )\ [ in the year ,_;_(j pIIN . the individual named above who Is signatory to this instrument

appeared before me and is pargonafy known to me or proved to me on the basis of satisfactory evidence to be said individual and before me did

sign/exacute this instrument.
ﬂ)o, e 0 (3 .-—H’\uz_ Lo

Notary Public Signature

Carol A. Houle
Notary Public,H %%t%%fgﬁlgw York
o No. 09 .
Last Updated 13SEPTEMBERO16 Qualified in Frankiin Cﬂqu' g \ q 0065 10

Commission Expires Qctober
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller)._Ajay Glass & Mirror Inc.

Subcontract/PO#: 16-474-36
Submitted to (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB#__ 16-474 ) Owner: Southside Genesee Associates, LLC

THIS PAYMENT: $ _87,120.00 Invoice #: App #1 Period to:_4-30-18

On behalfl of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved invoices through the above “Period To" date for all goods and services provided in
conneclion with performing the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and certifies that as of the “Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Owner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the "Period To” date.

EXCEPTIONS:

NO EXCEPTIONS: Initials of the undersigned

Excluding any exceplions set forth above, in consideration of the above partial payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above “Period To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmiess Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not limited to attorneys’ fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to
Work performed up to the “Period To" date.

This document becomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upen which it was drawn.

PRINTED NAME OF UNDERSIGNED:
C. Stathopoulos
TITLE: Exec. VP

The undersigned attests that he/she has read, understands and freely agrees to all of the above and is an officer, owner, member or
partner of the Subcontractor or is a representative of appropriate position duly authorized by the Subcontractor to execute this

instrument.
i @
SIGNATURE: Q;1 /4?‘7! )

DATE: 4-25-18

L - V v
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: N ‘/ COUNTY: QOWNTH#t10
On this __25th dayof _April______ intheyear__2018______, the individual named above who is signatory to this instrument

appeared before me and is personally known to me or proved to me on the basig of satisfactory eyideqce to be §aid individual and before me did
sign/execute this instrument. W
BRIAN C OSHELL

NOTARY PUBLIC-STATE OF NEW YORK
No, 01054962546

Notary Public Signature
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (SubcontractorfSeller): Pyramid Roofing & Sheetmetal Co., Inc,
Subcontract/PO#: 16-474-21

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave (UsSL) (HB #) 16-474 Owner: Southside Genesee Associates, LLG

THIS PAYMENT: ¢ 3‘{"} 3 O?“ {) Invoice # g Period To; LHZ‘ D! ‘ %’

On behal of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and cerlifies that receipt of this partial payment constitules without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 8 of the Subcontract Agreement {total net
amourt paid) for completed Work as represented on its approved invoicas through the above “Period To” date for all goods and services provided In
connection with performing the Work pursuant to the above Subcontract/PO.,

The undersigned hereby represents, warrants and certifies that as of the “Period To® date above, except as expressly set forlh below, the above
Subcontractor/Seller has paid or has otherwise salisfled all known obligations, indettedness, claims and amounts due and owing to its Subcontractors
Sub-subcoritraciors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection
with the Profect and that there are no known liens filed and/or lien rights claimed in connection with or arising from perfarming the Work pursuant 1o the
above Subcontract/PQ for which Hueber-Breuer Construction Ca., Ing. or the Qwner might in any way be held responsible,

List below any party or entity (EXCEPTIONS) fo which any amounts are due and owing from the SuﬁcontfactorISeller that are NOT paid or otherwise
salisfied by receipt of the ahove payment as of the “Period To" date.

EXCEPTIONS: M DH '6/ NA,

NO EXCEPTIONS: Initials of the undersigned % :
Excluding any exceptions set forth above, In conéideration of the above parfial payment on account of Work parformed pursuant to the above

SubcontractPO, the undersigned hereby represents, warrants and cerifies that as of the above “Period To” date the Subcontractor/Seller agrees to
Indemnify, defend and hold hamless Hueber-Breuer Construction Co., Inc. and the Quwmer from and agalnst any and all Clalms, demands, judgments,
liens, costs and expenses {including bul not fimited to attomneys’ fees) hereaffer made against the Project or any of the Indemnifisd Parties, by the above

Subcontractor/Seller or any parly or enfity providing goods and services on behalf of the Subcontractor/Seller in connection with the Projact relating fo
Waork performed up to the “Period To® date,

This document becomes sffective only when the chack for the above payment has beon properly and legally endorsed and has been paid by the bank
upon which it was drawn. :

PRINTED NAME OF UNDERSIGNED: Jonhathan “Vils WA
TITLE: Ml ¢l (P}’Q 91 &i-@n’&,

The undersigned atfests that he{she has read, ;_mdarstands and freely agrees o alf of the sbove andg is an.officer, owner, member or

partner of the Subcontractor or is-a representaliveof appropriate position duly authorized by the Subcontracior fo execute this
instrument.

<
=t A Al
SIGNATURE: 77 O r )wp “1ea oate: A [ 19 [ \Q
/ ¥ W
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIGS SIGNATURE VERFFIGATION state: NOW \ Dy K counry: DD V\Olaﬁ a
On this J Q* day of /AV:P ri I in the year the individual named above who is signatory to this instrument

appeared before me and ig personally known fo me or proved to me on the basis of satisfactory evidence to be said individual and before me did
signfexecule this instrument.

KIMBERLY IRLA
NOTARY PUBLIC, STATE OF NEW YORK
Registration No. 011R6357585
Qualified In Onondaga County

Comimission Expires July 3, 2021 0065 19

Last Updated 13SEPTEMBERO16
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Invoice
. Invoice # : 737014
l Order# : 301223
Date : Apr 18, 2018
Customer: Ship To:
Hueber-Breuer Construction Co, Inc University Student Living
Po Box 515 505 Walnut Street
Syracuse, NY 13205-0515 Syracuse, NY 13208
Attn: Derek Heath Tel: 315476-7917
Account Code : HUEBER Quote # .
Terms : NET 30 Purchase Order # :
Customer Job # : Shipped Via : Ship Via BRJ
Salesperson : Dane Britcher Contact : Art Brillanti
Order Name . 505 Walnut Street
Progress Project Invoicing for PO #16-474-04 + CO #1-4:
Contract Amount: $ 585,197.00
Completed-to-Date: $ 150,000.00
Less Previous Invoices: ($ 125,000.00)
This Invoice: $ 25,000.00
Pre-Tax Total 25,000.00
NY Onondaga County Tax 0.00
Amount Due 25,000.00

Please Remit to:

BR Johnson, LLC

"~ 6960 Fly Road

East Syracuse, NY 13057

Printed Apr 18, 2018 2:50 PM
Page 1 of 1



RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS .
Subcontractor/Seller to Contractor/Buyer

Submitled By (Subcontractor/Selier); BR Johnson, LLC

Subcontract/PO#; PO16-474-04
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. (HB #_16-474 ) Owner:

THIS PAYMENT: $ _ 25,000.00 Invaice #: 137014 perioa To: 0430118 _

On behdlf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcantractor/Seller hereby represents, warrants and certifles that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounls withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved invoices through the above “Pariod To" date for all goods and services provided In
connection with performing the Work pursuant lo the above Subconlraci/PO,

The undersigned hereby represents, warranis and certifies that as of the “"Period To" date above, excepl as expressly set forth below, lhe above
Subcontractor/Seller has pald or has ctherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to ils Subcontractors,
Sub-subconiractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcantraclor/Seller in connection
with the Praject and that there are no known liena filed andfor lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcantract/PO for which Hueber-Breuer Consltruction Co., Inc. or the Gwner might in any way be held responsible.

List below any party or entily (EXCEPTIONS) to which any amounts are due and owing from the Subconlractor/Selier that are NOT paid or otherwise
satisfied by receipt of the above payment as of the "Period To" date.

EXCEPTIONS: N/A

NO EXCEPTIONS: Initials of the undersigned zﬂ"ﬂ

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant to the above

. Subcontract/PO, the undersigned hereby represents, warranls and certifies thal as of the above "Perlod To" dale the Subconiractor/Seller agrees to
indemnify, defend and hold harmiless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not limited to attorneys’ fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Selier or any party or entily providing goods and services an behalf of the Subcontractor/Seller in connection with the Project relating to
Work performed up fo the “"Period To" date,

This document becores effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which if was drawn.

PRINTED NAME OF UNDERSIGNED: Mark W, Hall

TITLE: CFO
The undersigned affests fhal he/she has read, understands and fraaly agrees lo alf of the above and Is an officer, owner, member or

partner of the Subconiractoer or is a representative of appropriate position duly authorized by the Subconlractor to execute this
insfrument.

SIGNATURE: 2(6»/‘-‘ Il é’é"'(‘; CAH= DATE: ‘%’A’/ 4

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION statE: New York — COUNTY: Opondaga

Onthis__1R day of April intheyear_2018 , the individual named above who is signatory fo this instrument
appeared before me and is persanally known to me or proved to me on the basis of satisfaclory evidence lo be said individual and before me did

signfexecule this instrument. Z E Z E !

Notary Public Signatidy
ry Publio Sig lirh

CATHY A, ROBERTS .
Notary Public, State of New York
Registration #01R06037839

1 Qualified In Onondaga Count
{ Commission Expires Fab. 28, 20 = : 00 65 19

Last Updated 13SEPTEMBERO16




— Remit To:

PROJECT:

505 Walnut

Pella Corporation

PO Box 310385

Des Moines, |1A 50331-0385
C/0: Laurie Budding

SOLD TO: Heuber-Breuer Construction

Co

148 Berwyn Ave

Syracuse, NY 13201

SHIP TO:

PELLA CORPORATION

102 MAIN STREET, PELLA, IOWA 50219
PHONE: 641-621-1000  FAX: 641-621-6677

505 Walnut AVE
Syracuse, NY

C\;

“ INVOICE

INVOICE DATE: 18-Jan-18
Due Date: 17-Feb-18
INVOICE NUMBER: 505-03
ORDER #: 006MJD928
CUSTOMER PO: 16-474-03
CUSTOMER JOB #: 0
DISTRIBUTOR #: 6
EIN #: 42-0497670

30

TERMS: 1% 10, Net 30 Days
COUNTRY OF ORIGIN: USA

o | o o | e
4 10 $616.19 $6,161.90
46 4 $616.19 $2464.76
49 1 $413.49 $413.49
50 1 $575.47 $57547
51 1 $492.91 $492.91
53 8 $636.68 $5,003.44
57 1 $636.68 $636.68
61 1 $47241 $472.41
62 3 $554.98 $1,664.94
63 10 $616.19 $6,161.90
66 2 $636.68 $1,273.36
69 1 $636.68 $636.68
73 1 $636.68 $636.68
75 1 $492.91 $492.01
76 2 $511.21 $1,022.42
77 10 $636.68 $6,366.80
78 3 $427.41 $1,282.23
79 8 $616.19 $4,92952
80 1 $490.71 $490.71
81 1 $472.41 $47241
82 1 $554.98 $554.98
83 1 $431.78 $431.78
84 1 $578.62 $578.62
87 3 $472.41 $1,417.3
90 3 $616.19 $1,84857
91 1 $472.41 $47241
9% 10 $616.19 $6,161.90
95 4 $616.19 $2464.76
9% 2 $459,60 $919.20
97 1 $575.47 $57547
8 10 $603.37 $6,033.70
a9 10 $603.37 $6,033.70
101 1 $636.68 $636.68
140 8 $616.19 $4,92952
150 5 $616.19 $3,080.95
155 10 $636.68 $6,366.80
160 10 $636.68 $6,366.80
165 10 $616.19 $6,161.90
170 5 $616.19 $3,080.95
175 6 $616.19 $3,697.14
180 10 $616.19 $6,161.90
185 1 $616.19 $616.19
190 10 $636.68 $6,366.80
195 8 $636.68 $5,093.44
200 3 $616.19 $1,84857
205 10 $616.19 $6,161.90
210 2 $616.19 $1,23238

Pella Corporation Invoice Page 1 of 2



SUB-TOTAL: $131,035.86
TOTAL SALES TAX (0%): $0.00
(US.DOLLARS)  TOTAL: $131,035.86

37,6787

Pella Corporation Invoice Page 2 of 2



RECEIPT OF FINAL PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller):  Pella Corp.

Subcontract/PO#: PO16-474-03
Submitted To (Contractor/Buyer). Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB# _16-474 ) Owner. Southside Genesee Associates, LLC

THIS PAYMENT: $ 131,035.86 Invoice #; _505-03__ Period To: 1/18/2018

TOTAL PAYMENTS TO DATE INCLUDING THIS FINAL PAYMENT: $§ 327,283

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above final payment (THIS PAYMENT) and in consideration
of said payment Subcontractor/Seller hereby represents, warrants and certifies that receipt of this final payment together with the aggregate of previous
payments rendered (total net amount paid) constitutes without exception full and complete payment consisting of the entire unpaid balance of the
Subcontract Sum or PO amount, including payment of retainage, for all goods and services provided in connection with performing the Work pursuant to

the ahove Subcontract/PO.

The undersigned hereby represents, warrants and certifies that the above Subcontractor/Seller has paid or has otherwise satisfied all known obligations,
indebtedness, claims and amounts due and owing to its Subcontractors, Sub-subcontractors, suppliers, vendors, agents or any party or entity providing
goods and/or services on behalf of the Subcontractor/Seller in connection with the Project and that there are no known liens filed, lien rights claimed,
Claims or right to any Claim in connection with or arising from performing the Work pursuant to the above Subcontract/PO for which Hueber-Breuer

Construction Co., Inc. or the Owner might in any way be held responsible.

In consideration of the above final payment on account of Work performed pursuant to the above Subcontract/PO the undersigned hereby represents,
warrants and certifies that the above Subcontractor/Seller hereby irrevocably walves and releases any and all liens and all Claims and rights to file lien
or any Claim that the Subcontractor/Seller now has or is or may be the entitled to Glaim or assert, arising from or in any way relating to or in connection
with the above Subcontract/PO as of the date hereof and agrees to indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the
Owner (collectively, the “Indemnified Parties") from and against any and all Claims, demands, judgments, liens, costs and expenses (including but not
limited to attorneys' fees) hereafter made against the Project or any of the Indemnified Parties, by the above Subcontractor/Seller and/or its
Subcontractors, Sub- subcontractors, material/equipment suppliers and vendors, or any party providing goods and services on behalf of the
Subcontractor/Seller in connection with the Project and their respective employees, servants, agents or assigns of any of them (collectively, the
Claimants), arising out of or resulting from any of the Claimants not having been paid in full for all sums due and owing to any of the Claimants as of the
date hereof with respect to goods and services provided for or in connection with the Project by any of the Claimants.

The undersigned hereby represents, warrants and certifies that as of the above “Period To" date the Subcontractor/Seller and its Subcontractors, Sub-
subcontractors, suppliers, vendors, agents or any party or entity providing goods and/for services on behalf of the Subcontractor/Seller in connection with
the Project performed no additional or extra Work and made no changes to the Work in connection with or relating to the scope of Work of the above
Subcontract/PO for which additional compensation may be Claimed in addition to the above final payment and the aggregate of previous payments (total
net amount paid) and hereby irrevocably waives and releases Hueber-Breuer Construction Co., Inc. and the Owner from any and all Claims for

additional compensation under the above Subcontract/PO.

This document becomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which it was drawn,

PRINTED NAME OF UNDERSIGNED: AO\V‘\A Yoe s‘gﬂ\o\
TITLE: Y. ¥ nanee M%p. “‘—ma,Suf“}[

The undersigned attests that he/she has read, understands and freely agrees to all of the above and is an officer, owner, member,

or partner of the Subcontracfor or.is a representative of appropriate position duly authorized by the Subconlractor to execute this
instrument. i ﬂ
SIGNATURE: “‘“‘i&\ DATE: L{ MK
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: COUNTY:

On this / ; day of L 4/1 /) {,/ in the year ?_<, O] Z , the individual named above who is signatory to this instrument

appeared before me and Is personally’ known to me or proved to me on the basis of satisfactory evidence to be said individual and before me did

sign/execute this instrument. /
uf%é’/?zr :/-{’ ﬁ’vf //Z/{f//(/[ &

Notary Public Signature DEN
@Ac . TERESA L VAN WEEL
3\“ % Commission Number 736861
zpF My Commission Expires -
e =177

o\
Last Updated: 13 SEPTEMBER 2016 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller)._Ajay Glass & Mirror Inc.

Subcontract/PO#. 16-474-13
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co,, Inc.

Project: 505 Walnut Ave. (HB # 16-474 ) Owner:_Southside Genesee Assoc., LLC

THIS PAYMENT: $ $299,516.40 Invoice #: AA# Period To: April 30, 2018

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved invoices through the above “Period To" date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and certifies that as of the “Perlod To" date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subconlractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc, or the Owner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the “Period To" date.

EXCEPTIONS:

NO EXCEPTIONS: Initials of the undersigned

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above “Period To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not limited to attorneys’ fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to
Work performed up to the “Period To" date.

This document becomes effective anly when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Constantino Stathopoulos

TITLE:  Exec.VP

The undersigned attests that he/she has read, understands and freely agrees to all of the above and is an officer, owner, member or
partner of the Subcontractor or is a representative of appropriate position duly authorized by the Subcontractor to execule this
instrument.

SIGNATURE: DATE:  4/25/18
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: New York COUNTY: Ontario
On this _25th day of April in the year 2018 , the individual named above who is signaltory to this instrument

appeared before me and is personally known to me or proved to me on the basis of satisfactory evidence To be said individual and before me did
sign/execute this instrument,

BRIAN C OSHELL
NOTARY PUBLIC-STATE OF NEW YORK
No. 01054952546
Qualitted In Monroe County
Last Updated 13SEPTEMBERO16 Ay Commission Explres June 19, 2565 19
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller); Ron Wright Inc.
Subcontract/PO#: 16-474-26
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB #) 16-474 Owner: Southside Genesee Associates, LLC

THIS PAYMENT: $ 297 HY®.29 Invoice #_ o\ L Period To: "‘/’/30!! '

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and In
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved invoices through the above “Period To" date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and certifies that as of the "Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has pald or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any parly or entily providing goods and services on behalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Owner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the "Period To" date.

EXCEPTIONS: NA,

NO EXCEPTIONS: Initials of the undersigned @

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above "Period To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not limited to attorneys’ fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seller or any parly or entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to
Work performed up to the "Period To" date.

This document becomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: &bﬂq\& e 3\\ A
e Qresden )

The undersigned altests that he/she has read, understands and freely agrees to all of the above and is an officer, owner, member or
partner of the Subcontractor or is a representative of appropriate position duly authorized by the Subcontractor to execute this
instrument, o

SIGNATURE: DATE: 4 ‘ \7) \ s
e b=
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: N Y or Y= COUNTY: NadiSon
On this \l day of pﬁ O\-t\ in the year 201 E . the individual named above who is signatory to this instrument

appeared before me and is personally known to me or proved to me on the basis of satisfactory evidence to be said individual and before me did

sign/execute this instrument. [\
1
& Q.M,L,LM,'\

Notary Public Signature—<3—"
S "_”l " Ghani Wright '
/ AN Notary Puslic - State of M York
wh A ho. 0w -

Last Updated 13SEPTEMBERO16 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): WSW Construction Corp
Subcontract/PO#: 16-474-27
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 606 Walnut Ave (USL) (HB #) 16-474 Owner: Southside Genesee Associates, LL.C

THIS PAYMENT: § 922 910.00 nvolce it & Period To: /% /s

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved invoices through the above “Period To” date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO,

The undersigned hereby represents, warrants and certifies that as of the “Period To” date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Owner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the "Period To" date.

EXCEPTIONS: NA

NO EXCEPTIONS: Initials of the undersigned

Excluding any exceptions set forth above, in consfderation of the above partial payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above “Period To” date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not limited to attorneys' fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to
Work performed up to the “Period To” date.

This decument becomes effective only when the check for the above payment has heen properly and legally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: ﬁm es LL}-": el

TITLE: TEETSvVAEL.

The undersigned attests that he/she has read, understands and freely agrees to all of the above and is an officer, owner, member or
partner of the Subcontractor or is a representative of appropriate position duly authorized by the Subcontractor to execute this

instrument.
SIGNATURE: OQ)M &Jﬁ‘v‘f;ﬁ/ DATE: 75/ 25;/&?

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: COUNTY:
On this 2{5 / day of rﬂhﬂ,u.[) in the year ()CJ! é , the individual named a \(ei} who is signatory to this instrument
a

appeared before me and is personally Known to me or proved to me on the basis of satisfactory evidence to be said individual and before me did

sign/execute this instrument. ( 0 y
%)—L/k/& A P/ﬁd’kw

Notary Publi Signature‘_‘.n,’éJqe A. Zeonar 4o

Nel01kE6070924

Notary Public, State of New York y
Qualified in Onondaga County

My Commission Expires 03/11/201/5 2{)3
Last Updated 13SEPTEMBERO016 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

~ Submitted By (Subcontractor/Seller): FLM 3

Subcontract/PO#:. PO16-474-10

Submitted to (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB #__ 16-474) owner; Southside Genesee Associates, LLC
THIS PAYMENT: § _ /7 4P + 20O ivolceit POL peicui. BLOf &

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved invoices through the above "Period To” date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and certifies that as of the “Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Owner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwlse
satisfied by receipt of the above payment as of the "Period To” date.

EXCEPTIONS: Ahodt e

NO EXCEPTIONS: Initials of the undersigned Z"//Ir

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above “Period To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not limited to attorneys' fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to
Work performed up to the “Period To" date.

This document becomes effeclive only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: /—‘/—/"-fé/‘ g ///é{r”c‘{- (W) ; ; ;

TILE: _Ce? i 2"

The undersigned altests that he/she has read, understands and freely agrees to all of the above and is an officer, owner, member or
partner of the Subcontractor or is a representative of appropriate position duly authorized by the Subcontractor to execute this
instrument. ,

SIGNATURE: /"-3/ 21, 4 / 7 ZZZ? siree DLl &

7

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC’S SIGNATURE VERIFICATION STATE: COUNTY:

On this day of in the year , the individual named above who is signatory to this instrument
appeared before me and is personally known to me or proved to me on the basis of satisfactory evidence to be said individual and before me did
sign/execute this Instrument,

Notary Public Signature

Last Updated 13SEPTEMBERQ16 006519
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RECEIPT oOF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Ssller to Contractor/Buyer

" Submitted By (Subcontractor/Sefler); FLM 3

Subcontract/Po: P0O16-474-1p

Submitted to (Contractor/Buyer): Hueber-Breuer Construction Co,, inc.

Project: 505 Walnut Ave, Apartments (HB # 16-474) Owner: Southside Genesece Associates, LLC

THISPAYMENT:$ _ 22, 626,80 ivolce #: 003 - periogto. - 15 /5

The undersigned hereby represents, warrants and certifies that as of the “Period To" date above, except as expressly set forth below, the above
Subcontractor/Selter has paid or has otherwise satlsfied gl kriown obligations, Indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or antlty providing goods and services on bshalf of the Subcontractor/Seller In connection
with the Project and that there are no known fiens filed and/or lisn rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Huaber-Breuer Construction Co., Inc. or the Owner might in any way be held responstbia.

List befow any party or entity (EXCEPTIONS) to which any amounls are die and owing from the Subcontractor/Selfer that are NOT paid or otherwiss
satisfied by recelpt of the above payment as of the "Pariod To" date,

EXCEPTIONS: VAl A

NO EXCEPTIONS: Initials of the undersignad /2%

Excluding any exceptions set forth above, in consideration of the above partial payment an account of Work performed pursuant to the above
Subcontrac/P0, (he undersighed hereby represents, warrants and certifles that as of the above “"Period To" date the Subsontractor/Saller agrees to
indemnify, defend and holg harmiess Hueber-Breuer Canstruction Co., Inc. and the Owner from ang against any and all Claims, demands, judgments,
llens, costs and expenses {including but not limited to attorneys' fees) hareafter made agalnst the Project or any of the Indemnifieg Parties, by the above
Subcontractor/Seller of any party or entity providing goods and services on behalf of the Subcontractor/Seller In connection with the Project relating to
Work performed up to the "Pailod To" date,

PRINTED NAME OF UNDERSIGNED: Z P 4/ %{.’:’1} ) z ; ;

TITLE:  _/es o7 @™

The undersignad afiasts that he/she has read, understands and fraely agrees fo all of the above and is an officer, owner, member or
partner of the Subcontractor or Is a representative of appropriate position duly authorized b y the Subcontractor to exacute this
instrument,

i o ’ , " Y
SIGNATURE: /3»/5'&’;’ ﬁ’?{[%@z? JLL pate: Y- 19-/§
NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: COUNTY:

On this day of in the year « the indlvidual named above who is signatory to this instrument
appeared before me and is personally Known to me or proved to me on the basis of satisfactory evidence to be sald Individual and before e did
signfexecuie this Instrument.

Notary Public Signature

Last Updated 138EPTEMRER 17
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-appeared before me and Is personall Wi to meor proved to me on|

REGEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By {Subcontractor/Seller): KSP Painting of Syracuse Ltd
Subcontrac/PO#: -16-474-20

Submitted To (Confractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB# 16-474 ) Owner: Southside Genesee Assaciates, LLC

THIS PAYMENT: $ (:.‘7 ‘6@ Involce #: 2 Perlod To, ‘ l & i! Fl‘:g

On behalf of tha above Subconiractor/Seller, the undersigned acknawledges recelpt of the above progress or partial payment (THIS PAYMENT) and in
consideratlon of sald payment the Stubcontractor/Seller hereby represents, warranis and certifies (hat receipt of this partial payment constilutes without
exception full and complete payment less any retainage and ather amounts withhald in‘accordance with-Arlicle 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on ils approved Involces through thé above “Petiod To" datefor all goods and services provided in
connection with performing the Work pursuant to the above: Subconlract/PO, '

except as oxpressly set forih below, the above

‘The undersigned hereby represenls, warrants and certifies that as of the “Perjod To" date above, )

Bubcontractor/Seller has paid or has otherwise salisfied all known obligatlons, Indebledness, ¢laims and amounts due and owlng to lts Subcontractors,
Sub-subcontractors; suppliers, vendors, agents or any party or enlily providing goods and services on behalf of the Subcortractor/Seller In connéclion
with the Project and that there are no kriown liens filed aridfor lien rights clalmed In connection with or arising from performiing the Work pursuantto the

above Subcontract/PO for which Hueber-Breuer Construction Co,; Ing, or the Owner might in-any-way be held responsible,

Listbelow any party or entity (EXCEPTIONS) to which any afmounts sre due and owing fram the Subcontractor/Seller that are NOT paid or otherwise

salisfied by receipt of the above payment as of the "Period To" date,
EXCEPTIONS:

A
NG EXCEPTIONS: Initials of the undersigned?” | ’

Excluding any exceptions set forth above, in confd Lllon‘ of the above partlal payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents; warrants and cetifies that es of tha above *Period To" date the Subconlractor/Seller agrees to
indemnlfy, defend and hold harmless Hueber-Breuer Gonstruction Ca., Inc. and the Owner from-and against any and-all Claims, demands, Judgments,
llens, costs and.expenses (Including but nof limited to attomeys' fees) hereafter made against the Project or any of the Indemnified Partips, by the above
Subcontractor/Seller or any party or entily providing goods and services on behalfof the-Subcantractor/Seller in connegtion with the Praject relating to
Wark performed up lo the “Perlod Te" date.

This document becomes effective only.when the check for the above payment has been properiy and legally endorsed and has beeh paid by the bank

upon which it was drawn, :
PRINTED NAME OF UNDERSIGNED: -::Ta"(( 1 % SC G (nl
me N

The undarsigned atlests that hefshe has read, understands and freely agrees to &l of the above and is an officer, bwner, member
or partner of the Subcontrac{or or j entative of appropgiale position duly aulhorized by the Sirbeontractor to execute this

e ' f///\\ DATE: L{’l l.clll‘){

/
& i NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: N \~( COUNTY: C}\D“\
On this l 1 day of e in'the year-::b} 3 , the individiial named above who Is slgnali_or.y to:this instrumant

basls of satisfactory evidence to be mqig\qm@lmmﬂd‘le me did
- C i ;
2

Nolary Public Signature.  Cormimissic

SIGNATURE:.

sign/execute this instrument,

Last Updated 13SEPTEMBERO16 00 6519
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MJG Appliances LLC

PO Box 5346
Clifton Park, NY 12065

L MAR DS i

&
g

ey
Invoice

Date

invoice #

3/26/2018

MJGS5375

Biil To

Ship To

PO Box 515

Hueber-Breuer Construction Co., Inc.
148 Berwyn Avenue

Syracuse, NY 13205-0515

305 Walnut Avenue
Syracuse, NY 13210

Terms

Customer PO

Net 30

16-474-15

Quantity

Model Number

Description

Price

Total

35

GFC325V

1/3 Horsepower Disposers (w/pigtail)

e
) WO

ety

Cosl Zode,.. . “ ) \O }F

it e st SRt

r&

=

Gonlyact C,‘\‘},),

Retalnge Feloase

Bpecind Pay Terms it e

Rpprovet Ry

46.00

1,610.00

Please remit {o above address.

Total

$1,610.00

Payments/Credits

$0.00

Balance Due 3161000




-above SubcontractPO for which Hueber-Breuer Construction Co., Inc. ur.the Owner might in-any way be held responsible,

RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcentractor/Seller): MJG Enterprises, LLC

Subcontract/PO#: PO 16474415

Submitted to(Contractor/Buyer). ‘Hueber<Breuer Construction Co.; Inc.

5 OF, G $37 vy
THIS PAYMENT: $ l}éﬁ& - lnvoice#_:r ms;’?fperiomo: /M/fé’

Project: 505 Walnut Ave. Apartments (HB# __ 16-474) Owner: Southside Genesee Associat'egf, LLC

i Wi

|
Or: behalf of the above Subconfracior/Selter, the undersigned acknowledges receipt of the above progress o pariial payment (THIS PAYMEiiT) and in
cansideralion of said payment the Subconiractor/Seller hereby represents, wamants and cerlifies that recelpt of this partial payment constitu_t:as without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (tolal net
amount pad) for completed Work as represented an its approved involces through the above “Period To” date for all goods and services prdvided in
connection with performing the Work pursuant to the above Subicontract/PO. ) 2

i
The undersigned hereby represents, warrants and certifies that as of the “Period To" date above, except as expressly set forth below, the shbve
Subcontracter/Seller has paid or hias otherwise satisfied all known obligations, Indebtedness, claims and amounts due and owing. to ils Spbéontraolors.
Sub-subcontractors, suppliers, vendors, agents orany party or entity providing goods and services on behalf-of the Subcontractor/Seller in c?nnet:tiun
with the Project and thal there dre no knowh liens fited and/or lien rights claimed in connection with or arising from performing the Work pursuant fo the

List below any party or enlity (EXCEPTIONS) to which any amounts are due and owing from the Subcentractor/Seller that are NOT paid or olherwise
satisfied by recelpt of the above payment a5 of the “Period Te” dale.

EXCEPTIONS:

NO EXCEPTIONS: Initials of the undersigned _f}{’ 26_

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant to the abov.
Subconiract/PO, the undersigned hereby represents, warrants and cerlifies that as of the above *Period T¢* dale the Subcontraclor/Seller agrees to
indernify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not iimited to ditorneys’ fees) Hereafer made against the Project or any of the Indemnified Parties, 8y the above
Subtontractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller In connection with the Project relating to
Work performed up {o the "Periced To" dale.

This document hecomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
{ipon which il was drawn, :

4 T
PRINTED NAME OF UNDERSIGNED: Micetarc . 6!% .
e P~ SHLS

The undersighed aitests that he/she has tead, understands and freely agrees to all of the above and is an offfcer, owner, member or
pariner of the Subcontraclor oLi§ a representative of appropriate position dily authorized by the Subcontractor {o exécule Jhis

o (/\@ 3/

s P . '

SIGNATURE: _.+ Z;/% ﬂ L2 _ DATE: A7/ ,443
- AN 7

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE f/s. 677C  GOUNTY: Seeheg o j
o S !
On this 25 day of ey inthe year .20 / ' . the individual named above who is signatory fo this instrument

appeared before me and is personally known to me or proved to me on the basis of satisfactory evidence to be said individua! and before me did

sign/execute this instrument. B o
Notary Public Signatre

THOMAS E NEALON
Notary Public, State of New York
No, 01 NEG172267
Qualified in Schenectady County
Last Updaled 13SEPTEMBERG16 My Commission Expires August 6, 20 00 65 19




Lopay

{310 g 7
44
MIG Appliances LLC I nvoice
PO Box 5346
Clifton Park, NY 12065 Date Invoice #
éPf?;} f’; n . :
- g 42312018
Bitl To Ship To
Hueber-Breuer Construction Co., Inc. ?0'5'3Wélrmf Avente. =
148 Berwyn Avenne Syracuse, NY 13210
PO Box 515 ‘ ?
Syracuse, NY 13205-0515
Terms Customer PO
Net 30 16-474-15
Quantity Modet Number Description Price Total
1|JB255RKSS GE - 30" Electric Range (88) 395.00 395.60
1| WX9X35 GE Range Cord-4 Prong 10.00 10.00
1{INM3163RISS GE MWO/Hood (S5) 164.00 164.00
1| GSD4060KSS GE DIshwasher (S8) 287.00 287.00
1| GWEISJISLSS 19 ¢ fi. F.D. ADA Refrigerator/Freezer (SS) 1,155.00 1,155.00
o US llp-H 74

A A T

Please remit to above address,

Total $2,011.00

Payments/Credits $0.00

Balance Due $2011.00
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller). Otis Elevator Co., Inc. EXHIBIT B
Subcontract/FO#:

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co,, Inc.

Project: 505 WALNUT Owner.

THIS PAYMENT: §  24.633.00 Invoice #: 4 Period To: 3/31/18

On behalf of the above Subcontractor/Selter, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
censideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement {total net
amount paid) for completed Work as represented on its approved Inveices through the above “Perfod To” date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO,

The undersigned hereby represents, warrants and certifies thal as of the "Period To” date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owlng to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the SubcontracterfSeller in connection
with the Project ar that there are no known llens filed and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Go., Ine, or the Owner might in any way be held responsible.

List betow any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the "Period To" date.

EXCEPTIONS: 12/7/17 - $1,499.40; 1/4/18 - $1,713.80; 2/6/18 - $5,355.00;

NQ EXCEPTIONS: Inittals of the undersigned

Excluding any exceptions set forth above, in consideration of the above partial payment on accaunt of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above “Pericd To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
llens, costs and expenses (including but not limited to attorneys fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcaontractor/Seller or any party or entity providing goods and services on behalf of the Subcontracter/Seller in connection with the Project relating to

Work performed up to the *Period To” date.

i when the'checkifo Ji the bank
f e
PRINTED NAME OF UNDERSIGNED: T.HARDINGHAM-DUEBEN 'é?g-g’f
[ S
B &
miTLe:  NEMODBILLER ig 5§82
" 1 g é‘ g PA
- , I SEGel
The undérsigned.aitests that he/she has read, understands and freely agrees to all of the above and is an officer, owner, member or §.«; g 2 u&)’ I
pariner of the Subcontractor or is a representative of appropriate position duly authorized by the Subcontractor to exscute this g@%’ ¥ LB
instrument. £85 2 é’: 3
‘ G g 5@
SIGNATURE: W‘f\/ DATE: 37118 £ gé’ §' g &
T. Hardingham-Duchen, Bes F5Es
New Equip. & Mod. Biller S28558%
. NOTARY VERIFICATION REQUIRED e‘o a‘;"’ o 25 g
= S = Q
: §E§§§§§
- - ri; o
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: FL COUNTY: PALM BEACH ~ § g §’ §,r_e &
o o
Onthls 7 day of _MARGH in the year 2018 , the individual named above who is signatory to this instrument
appeared before me and is personally known to me or proved to me on the basis of safisfactory evidence to be said individual and before me did
signfexecute this instrument. A
<
Notary Public Signature B TN e O P T
T COLLEEN PARKHURS
S d) LE MY COMMISSION # GG 020574
SRoF EXPIRES: August 11, 2020 g
geec Bonded Thiu Notary Public Undenwriters

Last Updated 13SEPTEMBERO16 00 65 19



10020.04d

"JOBJUCY SIY} JBPUN JOIDBAUCY JO JBUMQ au} 4o s1ybu Aue o1 aoipnfaid

noyym aue JuswAed jo souejdasoe pue juswAied ‘BoUBNSS| ‘UIBIBY PAWEU JOJOBIUOD
au 0} Ajuo aiqefed sl A3141143D LINNOWY 8UL "e|qenobau jou ul sy2ouma0 sy
:a1eq :hg
103 LIHDYY

(103 paijdde Junowe sy} Woy SISYIp pauIuad E:o%m 1l uoneue|dxa yoeny)
\GFHH1LH3ID LINNOWY

$

-

"g3141L432 LNNOWY U} 40 juswihed o} pjjue si JojojuoD BL)
pUB 'SjusWwnoo( JOBN{UOYD AU} YIM SOUBPIOIOE Ul S| 3IOAA 3U3 o Aljenb ay} 'pateoipul
se passalboud sey yiom au} jaljaq pue uoljeuLojul ‘abpajmouy S 108}1UdIY aU} JO 1saq
au} 0} Jey} JaumQ ay} o} Sayuad 198}yl ay] ‘uoiesijdde anoge au} Buisudwos ejep
B} PUB SUONBAISSTO 3]IS -U0 U0 Paseq 'sjuswindog 10.1uos) sy} Ylim SoUBpIod0E U|

ANIINAVd 404 31VII4ILH3D S.1I31IHOHV

AUfqHg LBION

% “uonpiodiod 2y jo finyaq
.., _mZ v sium Supiade pamyfo
PUD SALDIPISQRS S1 U wolIniodio)y 10i0aa[F SUQ fo

siajumapUn 21iand AIEaN MYL Dapuog
070z ‘g Jequaidag 19 Miax3
112820 99 # NOISSIWNOD AW

\\%o\ﬁna.«_:si ‘

uo ‘uonpiodioy

3 Bleq Ag
YOH3NDI4 VIDNT YIAITO ] uaSvupgy Suyng ismpyavg 3 @) Joz fo dop” Lz M m \\\\\F gq / \
b S 5 SIyI aw 240[2q PaIPajMONYd %ﬁw&ﬁg 103210 3y ] Q
008" $ %ﬁm.w_ Hod ﬁm
00°008°€Z IDVNIVLIH SN ol53 A ko o nhem
00'295°€2 $ (zL+L1 -0l -6+ 2uUI1) INA LNINAV hzmmm:o ) Baeg PR ' zwm _ﬁﬂﬁ ARTHNGRG OSSR
000 $ Xvl ‘N_‘ Jenpiie W ‘8NP MOU S! UlaJay
000 $ 3LVAa Ol SIINVAAY SS31 " L1 umoys juswAed Jusung Jey] pue JaumQ oy} Wolj paaladal sjuswied pue panss)
00°8£9°061 $ (syeouipad Joud woy 6 + 8 dUlT) LNIWAY 21am JuswAed 10} SSIEDLINED SNOASId LDIUM 10} HJOAA JOJ Jojoeiuo) auy Ag pred
¥04d S3LVIIJILE3D SNOIAZYEd 8831 "0l U939 9ABY SIUNOWE ||B JBy) ‘SjusLInaog JOBIU0D 8L} U}im SOUBPIOSOE Ul paje|dwod
00°0 $ L1OVHINOD NO SVYHLX3 LNIYHND "6 usaq sey Juswiked Joj uoed)|ddy S|y} A paIaA0d YIOM BU} §818G PUB UOREBLLIONU!
(je0 £ Bur ss8| 9 UWNjOD) abpajmouy s,J010E1UOY AUl JC IS8 BU} 0} JBY] SaiLad JoJoru0)) paubisispun ay |
00002712 $ JOVNIYLIH SSIT AINYVI 1VLIOL '8
g (€049 uo | uwnjo) ul [Bjo L siapiQ abuey) Ag abueys 1aN
00°008°c2 $ , lo9/+q/+2/ BUl7) abeulelay [ejo)
000 $ abeuleloy paxi4 0L STv.lOL
(€049 uo 4 uwnjoD)
000 $ |elSle PRI0IS 40 % 00°0L ‘qL
(2029 uo 3+ uwnjo9)
00°008°¢cZ $ Yo pale|dwod Jo % 00 0F ‘Bl .
FAOVYNIVLIIY "L INIJNHOYLLY 338
(€049 uo © uwnjog)
00°000°8€2 $ 31Va 0L a3¥0LS ANV d3137dW0D IvLoL "9 panolddy ajeg JaquinN
00°000°'8¢Z $ ONITTIE SS3¥20¥d 01 123rans LNNOWY & UIUON SIy) panoiddy
000 $ SINIWAVANMOQ ¥ -
00°000°8¢2 $ (oz+gz+BZ+| 9UIT)ILVA OL INNS LOVHLINOD "€ IWWLOL
000 $ (sowsp JopIQ - X) selxg ‘oz
000 $ siapJQ abueysn Aewwng pue |lelag ‘9z 1sumQ Aq syjuow snoiaaid
000 $ siaplp abueys papnjou| ‘ez SNOILONA3a SNolLIgay ul paaoidde siapiQ abueyn
SIONVHO LOVHINOD TV "2 AHYIWINNS H3AH0 IONVHO
00°000°8EZ $ INNS LOVHLNOD TVNIDIHO |
"pay2ene sl ‘g0LO uawin2oq Y|v 83yg uonenunuon
"JOBJJUOD BY} YIM UOOSUUCD Ul ‘MO[Sq UMOUS Se jualifed o) spew st uoleolddy ININAVd ZOH_ Zo_._..<o_l_n_&< w.mo._hvé._.zoo
0 Z11S0/0} ‘31VA LOVHLNOD MYOM HOLVYATTE HOd LOVHINOD
O FHNLOTLIHOYY AYNIHOIN AQ¥3 91L20-881.20 'N MHVM3N
‘ON 103rodd 9Llgl X089 "'O'd
HOL1ovdINOD U S.LO3LIHOYY (LOFLIHOYY) VIA HOLVAIT SILO NOHA
O
L= LIRIElY 802€L AN ISNOVYHAS
yanmo O 8L/0£/%0 0L Q0old3d JAV - LANTYM S0S S0ZEL AN ISNOVHAS
-0} uonngusig ‘ON NOIL¥YOITddY -103roydd 1SNOD H3N3yg ¥3g3anH ‘0l
£ ‘_JA%.. 91095e¥P9SEN ¢04 9 LNJNND20Qa ViV
" INIINAVd d04 F1VIIdILE3D ANV NOILVOI1ddY
' Q-0F- |n|
- 4




Looe0lo8

0T EPoz) 00'0 00°001 00'ZEYOTL 00D 25 Ly2s) BYP8LL0L 00°ZEP0Z} STVLOL | :d¥9D T8
og'0L0¢ 00°0 00°00L 00°801.0¢ 0070 Z5'IPZEL 8108851 0080108 w08V
T AT AR 000 007001 08'ZLI8Y 000 000 08'ZL18F 08'zL18Y IVINILYIN
ZL'SLZY 000 £0°00L 0Z'1L512Y 000 0o'o 0z'L912P AR INA INIWAVINMOT
]
L :dHD TIg
Emwdm_u m;e Am_ wm_% @+a
NOILVOITddV
(9 -2) azx"01S ANV aIxuolLs
HSINIZ OL o719 g31371dWoD ATLNZS3Hd QORad SIHL |SNOIATH WOH ANIVA "ON
IODYNIVLIY FONVTIVE % IVEOL STVIHZLVIN U31T1dINOD HHOM g31NaaIHos MHOM 20 NOILJINDSTa WaL
1 H 9 o 3 a o) g \i
‘ON L23rodd S.1O3LIHOWY fidde & 5
. ‘Aldce AkiU SWa]l aul} 0l sbeulelal s|GEURA aisym SIORIWIOD U0 | ULIN0D 8%
8 r_._uﬂ___.vo .O..F Qo_mmn_ “JE{|Op (82U aU] 0] DIleS alB sjunowe ;so_mn suonengGe] uj
m F.f?ﬁ\.qﬁ .m._u<m ZO—.—I<UHJH—&< ‘PAYSERE 81 IR mumC@mw 5,J010BIUOYD
{ON NOILVDIddY Buisiuod ' LNSNAY MO« ILYDI4ILNID ONY NOILYOITddY ‘2029 1usnaog viy
) :abey 9L095¢rPOSHN £049 INFWN20A VIV

133HS NOILLVNANILNOD




Loogo.L0g wxy IOV €0LD LSV IHL S1 SIHL sux

00°0082 000 00°00L 00°0008€Z 000 00°08192 00023112 00°00085Z S$IVLOL GNVYD
08'95.L1 00°0 00°00L 00°89S.11 000 8'Ze62lL 25°529%0} 00895411 $IVL1OL Z :d¥D T8
0Z'6£62 000 00°00% 00'Z6862 00°0 ar'zesel Zs'65tal 00'26E6Z Hogvl
TLToly 000 00'001 0z LZ0LY 000 000 0Z L20.Y 0Z'220.% IYINILYIN
SEYLLY 000 00°003 08'SPLLY 00’0 000 0g'gbLipy 08'8PELY LNFNAVINMOQG
L8¢yra
Z:d¥9 T8
(4 +3 +0q) nmmom (3+a)
aiva ol NI 1ON
NOILYOIddY
®-2) aHOLS GNY a3u¥oLs
HSINIH OL (51 9) azL3TdN0o A1LNASTHd dORMAd SIHL | SNOIATHd WOXS ANIYA ‘ON
FOVNIVLIY IONVIVE % TY.LOL STYIHILYI Q313 1dINOD M OM a3INGAHIS MHOM 40 NOILdi¥OsSId R
I H 5] 4 3 * a ) g v
*ON 1LD3r0ud S.1031HONY cidde & 5
: “AlGdE ABW SWa)) 3uy Jo) ebeureial IjQBLEA latm SPRAUCD Lo | uwniog asn
m _‘.«Dm_._.vc O.._.. Qo_mm& ‘1B[|OR 3$8.B2U SU] 0} PIIR]S 88 Siunowe _.Som@n_ suone|Inge; uj
8LIY0iF0 1FLVA NOLLYDITddY ‘paloene $1 ayesyiues paubis s Jopeu0n
‘ON HOLLYDI1ddY

Bujuesues “INIWAYD HOH 3LYDIILH30 ONY NOILYDITEAY 2049 JUansog viy

z :efeg 9L095SYP9SEN €045 INIWNOOQ VIV 143HS NOILVNNILNOD

[




RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): Otis Elevator Co., Inc. EXHIBIT B
Subcontract/PO#:
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co,, Inc.

Project: 505 WALNUT Owner:

23,562.00

THIS PAYMENT: $ Invoice #: __ S Period Ta; 4/30/18

On behalf of the above Subconiractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved invoices through the above "Period To” date for all goeds and services provided in
connecticn with performing the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and certifies that as of the "Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obiigaticns, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontraclors, suppliers, vendors, agents or any party or entify providing goods and services on behalf of the Subcontracter/Seller in connection
with the Project and that there are no known liens filed and/or Fen rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc, or the Owner might in any way be held responsible.

List betow any party or entity (EXCEPTIONS) to which any amounis are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the “Period To” date.

EXCEPTIONS: SEE ATTACHED STATEMENT

NO EXCEPTIONS: Initials of the undersigned

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant o the above
Subcontract/PO, the undersigned hereby represents, warranis and certifies that as of the above “Period To" date the Subcontractor/Sellsr agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and alt Claims, demands, judgments,
liens, costs and expenses (inciuding but not limited lo attorneys' fees) hereafter made against the FProject or any of the Indemnified Parlies, by the above
Subcontractor/Seller or any parly or entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project refating to
Work performed up to the "Period To” date.

‘above payment fias baen propery. and lega

PRINTED NAME OF UNDERSIGNED: C.PARKHURST

TITLE: NE MOD BILLING MANAGER

The unidersigned affests that he/she has read, understands and freely agrees fo all of the ahove and fs an officer, owner, member or
partner of the Subconiractor or is a repiesentative of appropriate position duly atthorized by ihe Subcohiractor fo execule ihis
instrument. 2

SIGNATURE: Af ' s : DATE: 4/04/2018

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC’'S SIGNATURE VERIFICATION STATE: FL COUNTY: PALM BEACH

Onthis__ 4TH day of APRIL in the year 2018 , the individual named above who is signatory to this instrument.
appeared before me and is persenally known to me or proved to me on the basis of actory evidence fo be said individual and before me did

sign/execute this instrument. W

Notary PublisSignature |

b, Ot s

) WRGUEROA 1§
MY COMMISSION # GG opapyy (B
¥ EXPIRES: Seiember 8, 2020 i
‘- Pulific Underwriters [

Last Updated 13SEPTEMBERO16 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller), ATL, Plumbing & Mechanical LLC

Subconiract/PO#: 16-424-28

Submitied To (Contractor/Buyer): Hueher-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. (HB #_16-474 ) Owner:_Southside Genesee Assogiates, LLC
THIS PAYMENT: $ _ 45,000.00 Invoice o RoWES o riod To: 4/30/18

On behall of the above Subcontractor/Seller, the undersigned acknowledges recelpt of the above progress or partial payment {THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifles that recelpt of this partial payment constitutes without
exception full and complete payment tess any retainage and other amounts withhald in accordance with Articls 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved invoices through the above "Period To" dale for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and cerlifies thal as of the “Perlod To” dale above, except as expressly set forth below, the above
Subcontractor/Seller has pald of has otherwise safisfied all known obfigations, indebledness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any parly or entity providing goods and services on behalf of the Subcontractor/Seller in connsction
with the Project and that there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PQ for which Hueher-Brauer Construction Co., Inc. of the Owner might In any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or othemwise
satisfied by receipt of the above payment as of the "Period To" date.

EXCEPTIONS:

RO EXCEPTIONS: inltials of the undersigned _‘1’ LM;,,@,.__\

Excluding any exceptions set forlh above, in consideration of the above parlial payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above "Period To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Clalms, demands, judgments,
liens, costs and expanses {including but not limited to attorneys’ fees) hereafter made against the Project or any of the Indemnified Partles, by the above
Subconiractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller In connection with the Project relating to
Work performad up o the "Period To" date,

This document becomes effective only when the check for the above payment has been propery and legally endorsed and has been pald by the bank
upon which it was drawn,

PRINTED NAME OF UNDERSIGNED: mé’\ M . LJL ﬁ@ész .
e \YPASE A

The undersigned attests that he/she has read, understands and freely agrees fo all of the above and is an officer, owner, member or
partner of the Subconlractor or is & representative of appropriate position duly authorized by the Subcontractor lo exacufe this
Instrument. . -

SIGNATURE: '”W . ‘U& L’U\m__ DATE: ‘4'1’2/23! N

NOTARY VERIFICATION REQUHRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION state: N\Y) COUNTY: G\Cﬂd(lg O
On this ‘9 3(& day of ﬁOﬂ -\ \ in the year &{ }‘% . the individual named above who is signatory to this instrument

appeared before me and is personally known to me or proved ta me on the basis of satisfaclory evidence to be said individual and before me did

signfexecute this instrument, P ,
b (oo Hust

Notary Public Signalure
BRIANA LEE BUTLER
NOTARY PUBLIC STATE OF NEW YORK
MADISON COUNTY
Last Updated 13sEPTEMBIRG §1BUB361589 00 65 19
COMM.EXP __(y ] 1o} aval

ta
¥
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller); ATL Plumbing & Mechanical LLC
Subconfract/PO#: 16-474-26

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc,

Project: 6056 Walnut Ave. Apartments (HB #16-474) Owner. Southside Genesee Associates, £1.C
THIS PAYMENT: $ _107,100.00 Invoice #:-MATERIALperiog 70:4/30/2018

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progeess or partial payment (THIS PAYMENT) and In
consideration of said payment the Subcontractor/Seller hereby represents, warranis and cerifies that receipt of this partial payment constifutes without
exception full and complete payment less any refainage and other amounts withheld in accordance with Ardicle 6 of the Subcontract Agreement (fofal net
amount pald) for compleled Work as represented on its approved invoices through the above "Period To” date for all goods and services provided In
connection with performing the Work pursuant to the above Subcontracl/PO.

The undersigned hereby represents, warrants and certifies that as of the "Period To" date above, except as expressly set forih below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, Indebtedness, ¢lalms and amounts due and owing {o its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entily providing goods and services on behalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens iiled and/for lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., inc. or the Owner might in any way be held responsible.

List betow any party or enlily (EXCERTIONS) to which any amounts are due and owing from the Subcontcactor/Seller thal are NOT, paid or olherwise
satisfied by receipt of the above payment as of the "Period To” date.

EXCEPTIONS:

}
NO EXCEPTIONS: Inltials of the undersigne& ‘ m/‘/\w—*‘" -

Excluding any exceptions set forth above, in congideration of the above partial payment on account of Work performed pursuant to the above
SubconlractPQ, the undersigned hereby represents, warrants and certifies thal as of the above "Period To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Cialms, demands, judgments,
liens, costs and expenses (including bul nol kmited 1o allorneys’ fees) hereatter made agains! the Project or any of the indemnified Parties, by the above
Subcontractor/Seller or any parly or entity providing goods and services on behalf of the Subconiractor/Seller in connection with the Project relating to
work performed up to the “Perlod To" date.

This document becomes effective onfy when the check for the above payment has been properly and fegally endorsed and has been pald hy the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: '}\L’{ﬁ M : L.,.f t& SO
TITLE: | Qv e

The undersigned atfesls that he/she has read, understands and freely agrees to all of the above and Is an officer, owner, member or
pariner of the Subcontractor or is a representative of appropriate position duly authorized by the Subcontractor lo exectile this
instrument.

SIGNATURE: \[!M'\, M (/%———-—m DATE: 4{2/5! lg/

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: J\J COUNTY: G’\O\d@% O

On this 0?)‘((}‘ day of U—\ﬂ( i \ intheyear _OAMND (\76\ 6 , the individual named above who is signatory to this instrument
appeared Defore me and is personally known to me or proved to me on the basis ofsaltsfactory evidence to be said individual and before me did

sign/execute this instrument. -—&A—W ( M 1

Nolary Public Signature
BRIANA LEE BUTLER
NOTARY PUBLIC STATE OF NEW YORK
MADISON COUNTY

Last UpdaleJéﬁM’Mb t‘&l‘g 0&?;}6?6& (ﬂS &l 0065 19
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subgcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller):_ATL Plumbing & Mechanical LLC
Subcontract/PO#: 16-474-11

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave, (HB # 16-474 ) Owner:_Southside Genesee Associates, LLC

THIS PAYMENT: § _ 95,400.00 Invoice # $LABOR  poriog To: 4/30/18

On behalf of the above Subcontractor/Seller, the undersigned acknowlsdges receipt of the above progrese or parlial payment (THIS PAYMENT) and in
conglderation of said payment the Subeontractor/Seller hieraby represents, warrants and cerlifies that receipt of this parlial payment constitutes without
exception full and complete payment lass any retainage and other amounis withheld in acceordance with Arficle 6 of the Subconiract Agresment {lofal net
amount pald) for completed Work as represented on its approved invoices through the above “Period To" date for all goods and setvices provided in
connection with performing the Work pursuant to the above Subcontract/PO,

The undersignad hereby represents, warrants and cerlifies that as of the “Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has pald or has otherwise satisfied all known gbligations, indebledness, claims and amounts due and owing to its Bubcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcontracter/Sefler In connection
with the Project and that there are no known llens filed andfor lien rghts claimed in connaotion with or arising from performing the Work pursuant fo the
above Subcontract/PO for which Huseber-Breuer Censtruction Co., Inc. or the Owner might In any way be held responsible,

List below any party or entity (FXCEPTIONS) lo which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or othetwise
satisfled by receipt of the above paymeni as of the "Petiod To" date.

EXCEPYIONS:

NO EXCEPTIONS: Initials of ihe undersigned j__;&{

Excluding any axceptions set forth above, in consideration of the above partial payment oh accoun! of Work performed pursuant to the above
Subcontract/PQ, the undersigned hereby represents, warrants and certifies that as of the above “Period To" date the Subcontraclor/Seller agrees to
Indemnify, defend and hold harmless Hueber-Brauer Construgtion Ca,, inc. and the Gwner from and against any and all Claims, demands, judgments,
liens, cosls and expanses (including but not iimited to attorneys’ fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Sefler in connection with the Project re!aling to
Work performed up to the “Period To" date.

This document becomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which It was drawn.

PRINTED NAME OF UNDERSIGNED: “Tine M La R oSa

e Ve SUYEA”

The undersigned attests that he/she has read, understands and freely agrees fo all of the above and is an officer, owner, member or
pariner of the Subsontractor or Is a representative of appropriale position duly authorized by the Subcontractor to execute this
instrumen.

SIGNATURE: I M\ ln : DATE: 4[ 23)[ LY

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: i) :ﬂ COUNTY: O"\(‘J‘Wdﬁ/\% O

On this v’ 3¢ 7, day of ('\(J( \ l in the year OIS , the individua! named above who is signatory to this Instrument
appeared before me and I8 personally known to me or proved fo me on the basis of salisfactory evidence to be sald individual and before me did

signfexecute this instrument. 7 -

Notary Public Signature

BRIANA LEE BUTLER
NOTARY PUBLIC STATE OF NEW YORK
MADISON COUNTY

 Undate Wy 01BUB361589
Last Updal 8(8)8 FBHQIJ# 0_7 }QIQOJ\ 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): Century Heating & Air Conditioning, Inc.
Subcontract/PO#. 16-474-12
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB #) 16-474 Owner: Southside Genesee Associates, LLC

an
THIS PAYMENT: $ _14Y 900 Invoice #__ B Period To: __1- 30 -18

On behalf of the above Subcontractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any retainage and other amounts withheld in accordance with Article 6 of the Subcontract Agreement (total net
amount paid) for completed Work as represented on its approved invoices through the above “Period To” date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and certifies that as of the “Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subconiractor/Seller in connection
with the Project and thal there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Owner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the “Period To” date.

EXCEPTIONS: NA,

NO EXCEPTIONS: Initials of the undersigned (~T-

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant to the above
SubcontracPO, the undersigned hereby represents, warrants and certifies that as of the above “Period To™ date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not limited to attomeys’ fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to
Work performed up to the “Period To" date.

This document becomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: @ \ CAAAD iﬁ o

TITLE: C ¢

The undersigned attests that he/she has redd, und?srands and freely agrees fo all of the above and is an officer, owner, member or
partner of the Subcoptratior orisa représentative/of appropriate position duly authorized by the Subcontractor to execute this
instrument. / —2 e

o _ P
SIGNATURE!//J_/ﬁ;’" Z Ay DATE: ‘7’_/ 19)r8

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION sTATE. N/ Y COUNTY: ©AJ o n D) AT A&

N
Onthis__ 19 day of AL intheyear __ 2. Q1 8 the individual named above who is signatory to this instrument
appeared before me and is personally known to me or proved to me on the basis of satisfactory evidence to be said individual and before me did
sign/execute this instrument. e
y—— \ Y
A A e~
Notary Public Signature PATRICK § BROWN
Notary Public. State of New York
Qualifies i Onon. Co. No. 018R6026605
Commission Expires June 14, 20 | %o

Last Updated 13SEPTEMBERO016 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By {(Subcontractor/Seller): Huen New York

Subcontract/PO#: 16-474-08

Submitted To (Contractor/Buyer): Huebher-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB# _ 16-474 ) Owner:_Southside Genesee Associates, LLC
THIS PAYMENT: $ _454,230.00 fnvoice # 14739 Period To:_4/30/2018

On behalf of the above Subcontracter/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller hereby represents, warrants and certifies that receipt of this partial payment constitutes without
exception full and complete payment less any relainage and other amounts withheld in accordance with Arlicte 8 of the Subcontract Agreement (total net
amount paid) for compieted Work as represented on its approved invoices through the above “Pericd To" date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and certifies that as of the “Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has paid or has otherwise satisfied all known obligations, indebtedness, ¢laims and amounts due and owing o its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcontractor/Seller In connection
with the Project and that there are no known Hens filed and/or lien rights claimed in cannection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Gwner might in any way be held responsible.

List below any party or enfity (EXCEPTIONS) to which any amounts are due and owing fram the Subcontractor/Seller that are NOT paid or otherwise
satisfied by receipt of the above payment as of the “Period To" date.

EXCEPTIONS:

NO EXCEPTIONS: Initlals of the undersigned &

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant to the above
Subconlracl/PO, the undersigned hereby represents, warrants and certifies that as of the above "Period To" date the Subconfractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and expenses (including but not imited o aftorneys' fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subconiractor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to
Work parformed up to the “Perlod To" date.

This document becomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: _Don Colvin

TITLE: President

derstands and freely agrees fo all of the above and is an officer, owner, member or

The undersigned affests that he/she has read
of appropriate position duly authorized by the Subcontractor to execute this

pariner of the Subcontractor or is.a resentarv
instrument,

SIGNATUR DATE: _ April 17,2018

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE; NEW YORK COUNTY: ONONDAGA

On this ___17th day of _April in the year _2018 , the individual named above who is signatery to this instrument
appeared before me and is personally known lo me or proved to me on the basis of satisfactory evidence fo be said individual and before me did

slgnfexecute this instrument.
<
ARLA MAGNANT] Uy [/UW‘E*

Ry York Notarly Pubiic SEgnatuD

Comrmission Expares March

Last Updated 13SEPTEMBERO16 006519



Olender’s CNY, INC.

Copry.
Qb -ioc-oYy

B g

. INVOICE #5
To: Derek Heath
Hueber Breuer Construction Company

Project Name: University Student Living

Syracuse, NY Match 28, 2018

OLENDERS CNY, INC. will provide the labor, equipment, and tools required to

complete the following extra work,

1) Invoice page 1 of 5:
3/5/18 Weatherization/ Front Frame on balconies 17 hours total

$ gseﬁ

S

Fladastan 15 Best Cheak Run

Ratnlissxa L "
Retalige Fe! BB ey e e £ TN

)ﬂ})\}y Speclal Pay Terms oo

4 \ Y
D Approval By ot~

2) Invoice page 2 of 5:
3/6/18 Weatherization/Wrap store fronts with FT $ 1’,0/09100
20 hours total
soF
3) Invoice page 3 of 5:
3/7/18 Weatherization $ 1,250.00
25 hours total
4) Invoice page 4 of 5:
3/18/18 Weatherization & Clean Up . 24 hours total | $ 1,200.00
5) Invoice page 5 of 5:
3/9/18 Weatherization 24 hours total $ 1,200.00
$ 5,500:
v930) Y- &
="
Exclusions: ‘ _
1) All materials will be provided by others. oA S L, Jo-1Fy
- Q D —.- Gt '[l'r.;f-!#;.,_.,l, ?O L)Lf 5 .
(’\ (,\.ll\‘ \'\U S ifrlipfl-fnrjfir;(m Q ’J/ (/Q
; - Materia fj.QqT' o5 rﬁ) i _:, Gk
Signature “ Lo fincheoSigilature vl

Ty



,‘} PROJEOT .Sa \’\/‘a ) Ihad

:\-..,,..J"

Olender’'s CNY, INC. - -

Mo,

mre_g -”.5/" /g

CONTRACTOR ‘)“" L ocATION 5}:(-‘
EXTRA WORK AUTHORIZATION
Work Description: ‘ '
FE] Vabewolor FS =T 7k
2~ T Feare on Egl_c.&;tf £5
LABOR HOURS RATE TOTAL
$
¥ L guye 0S| 70
22 .) 9y Q7 4
(7 -
MATERIAL QUANTITY UNIT COST TOTAL
- $
EQUIPMENT HOURS RATE TOTAL
$

Shest Z of ;,S Sheets

DAILY TOTAL"COST $ 850

Wa jointly certify that the above work was parfbrmed, and the quantities are correct as listad.

A

Contragtor's Representative

NY, INC, Representafive




“Teee*

Olender’s CNY, INC.

'Mb‘) Pﬁwecr ‘-S'—D-S/ \/«/‘qI\uJ" : DATE 2 #Q '—"/y
CONTRAGTOR, ;/ é’ LocATION,_S '}J _{-—

EXTRA WORK AUTHORIZATION

Work Desaription;

| JeaPoczatidr

) derz gﬁ@ :ﬁm; S whidth _FI1.

TREOR FIOURS RATE TOTAL
3
= 2 ouy s S VA7)
/ .
w2 A g &;_,SJ V42,
o
2t)
MATERIAL GUANTTTY UNIT GOST TOTAL
$
EQUIPMENT FOURS RATE TOTAL
' $

DAILY TOTAL COST § l ()D{)

/

Olenda 7INC. Representativa

Shest ’Z of ___‘5_____ Sheets



Olender’s CNY, INC.
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We jolntly cartify that the above work was perf}nqed, and the quantities are correct as listed. -
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‘ MATERIAL QUANTITY UNIT COST TOTAL
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Wa Jointly certify that the above work was psrformed and the quantiies are correot as lisled.
% _ ‘

Gontractor’s Representative Olander's CNY, INC. Representativa
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Olender’s CNY, INC.
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MATERIAL QUANTITY UNIT COST TOTAL
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We jointly certify that the above work was performed, and the quantiﬂés are correot es listed, .

M/Contracb’r’s Representative
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, INC. Representative




RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller); Olenders of CNY

SubcontracyPO#: PO16-474.07

Submitted To {Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB #_16-474 ) Owner: Southside Genesee Associates
THIS PAYMENT: $ 2,736.44 Invoice #: _5 Period To: 03/31/2018

On behalf of the above Subcontractor/Seller, the undersigned acknowledges recelpt of the above progress or parlial payment (THIS PAYMENT) and in
consideralion of sald payment the Subconiractor/Seller hereby represents, warrants and certlfies that receipt of this partial payment constitutes without
axceplion full and complete payment less any retainage and other amounts withheld in accardance with Article 6 of the Subcontract Agreement {tolal net
amount paid) for completed Work as represerted on its approved Invoices through the above "Perjod To" date for all goods and services provided in
connaction with performing the Work pursuant to the above SubconteactPQ.

The undersigned hereby repressnts, warrants and certifies that as of the “Perlod To" date above, except as expressly sei forth below, the above
Subcontracter/Seller has pald or has otherwise satisfied all known obligations, indebiedness, clalms and amounts due and owling to its Subconiractors,
Sub-subcontractors, suppliers, vendors, agents or any party or eniity providing goods and setvices on behalf 6f the Subcontractor/Sellsr in coennection
with the Project and that there are no known llens flled and/or lien rights claimed In conneclign with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Ine. or the Owner might irt any way be held responsible,

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subconltractor/Selier that are NOT pald or otherwise
satisfied by receipt of the above payment as of the "Period To" date.

EXCEPTIONS;

NG EXCEPTIONS: Initlals of the undersigned

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work perforrned pursuant to the above
Subconfract/PO, the undersigned hereby represents, warrants and certifles that as of the above "Period To" date the Subcontractor/Selier agrees lo
Indemnify, defend and hold harmiess Huebet-Breuer Construction Co., Inc. and the Owner from and against any and ali Clalms, demands, judgmarits,
liens, costs and expenses {Including but not Hmited to attorneys’ fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subconiractor/Seller or any party or entity providing goods and services en hehalf of the Subcontractor/Seller In éonnection with the Project relating to
Work performed up to the "Period To" date,

This document becomes effective only when the check for the above payrent has been properly and legally endorsed and has baen pald by the bank
upon which it was drawn,

PRINTED NAME OF UNDERSIGNED: Oliver Deffenbaugh

TITLE: QOffice Manager

The undersigned altests that he/she has read, understands and freely agrees fo afl of the above and is an officer, owner, member or
partner of the Subcontracior or s a fepresegnitative of appropriate position duly authorized by the Subcontractor to execule this

instrument. 7 , (\
( ~\
SIG NATURED\A o “\
y :

DATE: _04/05/2018

S ‘
Y i j NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE:  New York COUNTY: Onondaga
On this 5th day of April in the year ___2018 , the Individual named abave who is signatory to this Instrument

appeared before me and is personally known te me or proved to me on the basis of satisfactory evidence fo be sald individual and before me did

slgnfexecute this instrument. . W C'& M_’_\_

Notary Public Signature

KRISTIN M, COLBURN
Netary Public, State of New York
Reg. No. 01006148873
Qualified in Cnondage County

Last Updated 13SEPTEMBER016 Commission Expires May 30, 20_(& 00 65 19




Olender’s CNY, INC.

' To: Derek Heath

INVOICE #6

Hueber Breuer Construction Company

Project Name: University Student Living

Syracuse, NY April 17,2018

OLENDERS CNY, INC. will provide the labor, equipment, and tools required to

complete the following extra work.

1) Invoice page 1 of 12;

3/12/18 Weatherization Tower#1 Courtyard side 24 hours total | § 1,200.00
2) Invoice page 2 of 12:
3/13/18 Weatherization $ 550.00
: 11 hours total
3) Invoice page 3 of 12: '
3/29/18 Weatherization- Take apart and Clean up all used $ 1,200.00
weatherization.
24 hours total
4) Invoice page 4 of 12:
3/30/18 Weatherization — Clean up of old weatherization and $700.00
materials. 14 hours total
5) Invoice page 5 of 12:
4/2/18 Clean up of weatherization and contractor clean up $ 400.00
8 hours total
6) Invoice page 6 of 12:
4/3/18 #1 Clean up of weatherization and contractor clean up $625.00
12.5 hours total
7) Invoice page 7 of 12;
4/4/18 #1 Clean up of weatherization and contractor clean up $300.00

6 hours total

Ly
Ob—~+o—04

- 30
Y a

lew— /€



Olender’s CN Y, INC.

8) Invoice page 8 of 12:
4/5/18 #1 Repairing weatherization storm damage $1,675.00
. 33.5 hours total

9) Invoice page 9 of 12:

4/6/18 #1Clean up of weatherization $ 300.00
6 houus total

10) Invoice page 10 of 12:

4/9/18 Clean up of weatherization and contractor clean up $ 500.00
10 hours total

11} Invoice page 11 of 12:

4/10/18 Clean up Floors 4 & 5 Tower 1 - 1 $400.00
8 hours total

12) Invoice page 12 of 12:

4/13/18 Clean up Debris $ 600.00
12 hours total

$8,450.00

Exclusions:
1) All materials will be provided by others,

Signature Signature
Title Title

Date Date
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NO EXCEPTIONS: Inltials of the undersigned q 'U)

RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
 Subconiractor/Seller to Contractor/Buyer

Submitted By (SubcontractorSeller); Olenders of CNY
SubcontracPOR: PO16-474-07

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. (HB# 16474 ) Owner: Southslde Genesee Assodlates, Lic
THIS PAYMENT: $

8450.00 Involce #: __#B Period To; 04/13/2018

On behalf of the above Subcontractor/Seller, the undersigned acknowladges recelpt of the above progress or parlial payment (THIS PAYMENT) and in
consideration of sald payment the Subcontractor/Seller hereby represents, warrants and certifies that racaipt of this partial payment consflutes without
exception full and complete payment fess any refalnage and other amounts withheld in accordance with Article 6 of the Subcontract Agraement (total net
amount pald) for completed Work as represented on Its approved involces through the above "Perlod To" date for all goods and services provided in
connection with performing the Work purauant to the above SubcenirastPO.

The undersigned hereby represents, warrants and certifies that as of the “Period To" date above, except as expressiy set forth below, the above
Subconlractor/Seller has pald or has olherwise satlsfled aff known obligations, Indebledness, claims and amounts due and owing fo ifs Subcontractors,
Sub-subgontractors, suppliers, venders, agents or any party or entity providing goode and services on behalf of the Subcontractor/Seller in conngciion
with the Projact and that there are no known Hlens filed and/or lien tights clalmed in connection with or arising from performing the Werk pursuant to the
above Subcontrac/PO for which Husber-Breuer Construction Cg,, Inc. or the Owner might in any way be held respongible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcantractor/Seller that are NQT pald or olherwlse
salisfled by receipt of the above payment as of the “Period To" date, .

EXCEPTIONS:

AN

Exaluding any exceptlons set forth above, in conslderation of the above partial payment on account of Work performed pursuant to the above
Subcontract/PQ, the undersigned hereby repressnts, warrants and certifles that as of the abave "Perlod To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Co., inc. and the Owner from and againet any and all Claims, demands, judgments,
liens, costs and expenses (ncluding but not limlted to attorneys’ fees) hereafter made against the Project or any of the indemnifled Partles, by the above
Subcontractor/Seller or any party or entity providing goods and services on behalf of the Subconiractor/Seller In connaction with the Projectrelating to
Waork performed up to the *Period Ta" date,

This document becomes effective only when the check for the above payment has been properly and lagally endorsed and has been pald by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Oliver Deffenbaugh

TITLE: _Office Manager .

The undersigned attests that he/she has read, understands and freely agrees to all of the above and Is an officer, owner, mamber or
partner of the Subcontractor or Is a representative Yf appropriate poslilon duly authorized by the Subconttacior fo exeoule this

:::I:In:::JRE ®\ \\\Q
T N

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: 'NEW YORK COUNTY: Onondaga

DATE: _04/17/2018

NOTARY VERIFICATION REQUIRED

On this _17th day of ___April Inthe year 2018t dividual named ghove who Is signatory to this instrument appeared
before me and Is personally known to me or proved to me on the basis of agtisfdctory evidence to be saidh?@:and before me did signfexecuta this

instrument, ) Zj
Mﬂ/v_ﬂu@: Y 0( s

N Pubjie Signalure N

UELINE G. ROORDA
Nodttg%ub “State of New Yotk .
Qualified in Onondaga County:
Reg. No. 01RO6242008
My Commission Expires 05-31-2019



