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breuer PCCO #087

quality since 1880

Hueber-Breuer Construction Co, Inc. Project: 16-474 USL - 505 Walnut Ave Apartments (USL)
148 Berwyn Ave. 505 Walnut Avenue
Syracuse, New York 13210 Syracuse, New York 13210

Phone: (315) 476-7917
Fax: (315) 476-7990

Prime Contract Change Order #087: PCCO 87: Cafe Piping

TO: Southside Genesee Associates, LLC FROM: Hueber-Breuer Construction Co., Inc.
3 East Stow Road, Suite 260 148 Berwyn Avenue, PO Box 515
Marlton , New Jersey 08053 Syracuse New York 13205
DATE: 6/ 15/2018 CREATED BY: Lisa Weaver (Hueber-Breuer Construction Co.,
Inc.)
SCHEDULE IMPACT: EXECUTED: No
CONTRACT FOR: 1:505 Walnut Ave (USL) Prime Contract TOTAL AMOUNT: $ 8,481.87
DESCRIPTION:

CE #145 - Cafe Piping

Cafe Piping

Install 3 domestic water lines (hot, cold, recirc) from A014 vestibule area, down corridor and into future cafe. Provide 2" vent from garage ceiling area
and into future space.

8,275.00 ATL Plumbing
206.87 HB Fee
8,481.87 Change Order Total

ATTACHMENTS:

Cafe piping.pdf

The original (Contract Sum) $ 34,846,056.00
Net change by previously authorized Change Orders $ 1,297,798.73
The contract sum prior to this Change Order was $ 36,143,854.73
The contract sum would be changed by this Change Order in the amount of $ 8,481.87
The new contract sum including this Change Order will be $ 36,152,336.60

The contract time will by this Change Order by

David McHenry, Erdy McHenry Southside Genesee Associates, LLC Hueber-Breuer Construction Co., Inc.
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AlT|L

PLUMBING & MECHANICAL LLC

May 18, 2018

Derek Heath

Hueber-Breuer Construction Company, Inc.
148 Berwyn Avenue

Syracuse, New York 13210

RE: 505 WALNUT AVENUE PROJECT
CHANGE ORDER REQUEST - Café Piping

Dear Derek:

ATL Plumbing & Mechanical is pleased to submit the following change order proposal for your
consideration.

We propose to provide labor and material to install 3 domestic water lines (hot, cold, recirc) from A014
vestibule area, down corridor and into future café (approximately 600 If). In addition, provide 2” vent
from garage ceiling area and into future space (approximately 120 If).

All of the above $ 8,275.00
Labor $ 3,900.00
Material $4,375.00

Please give me a call if you have any questions concerning this proposal.

Sincerely,

L L

fio LaRosa
President

5329 PALMER ROAD ¢ CHITTENANGO, NEW YORK 13037 315.378.3951
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