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TO OCWNERICUIENT:

Southside Genesee Associales, LLC
3 East Stow Road, Sulle 280
Martan , New Jersey 08053

FROM CONTRACTOR:
Huebar-Breusr Construction Co., Inc.
148 Barwyn Avenue, PO Box 515
Syracuse, New York 13205

PROJECT:

505 Walnut Ave Apariments (USL)
505 Walnut Avenue

Syracuse, New York 13210

VIA ARCHITECT/ENGINEER:
David McHenry (Erdy McHenry Architecture, LLC)

CONTRACT FOR: 505 Walnut Ave (USL) Prime Contract

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, In connection with the Contract. Continuation Sheat is

APPLICATION NO: 15
INVOICE NO: 15
PERIOD: 07/01/18 - 07/31/18
PROJECT NO: 16-474 USL
CONTRACT DATE:

JECTTTED

1502 208

The undersigned certifles that o the best of the Contractor's knowledge, information and balief, the Work
covered by this Application for Payment has besn completed in accordance with the Contract documents,
thal alt amounts have been paid by the Contractar for Work which previous Certificatas for payment were
issued and payments recaived from the Owner/Cllent, and that current paymenis shown herein Is now

due.
Date: 3!&!2 50

CONTRACTOR: Hueber-Breuer Construction Co., Inc.

. e

State of: # [JA O

Cotnlyol: (Nonda

Subscribed and swom to before

methis 2 i O,u?..* Fod
504 W

Notary Publie: -8 it el o

My commission expires: ' mimesion Expitan Jima 59, 49 g

attached,
1. Original Contract Sum $ 34,846,056.00
2, Net change by change orders 5 1,726,838.20
3 Contract sum to date (iine 1 £2) / $ 36,572,894.20
4.  Total completed and stored ta date $ 35,267,380.88
(Column G on detall sheat)
5.  Retainage:
a. 9.97% of completed work: $ 3,514,804.90
b. 0.00% of stored malerial; $ 0.00
Total retainage (Line 5a + 5b or total in column | of datail
sheet) $ 3.514,804.80
6.  Total eamed less retainage J $31,762,575.08
{Line 4 less Line 5 Total)
7.  Less previous carlificates for psyment y__$ 28.656,538.83
(Line 8 from prior certificate)
8. Current payment due: S 2,086,037.15
9. Balance to finish, including retainage
(Line 3 less Line 6) J 5482031822
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
‘::hﬁ‘%‘;“&‘n’ﬁfﬁm'" previous § 1,488,799.83 {851,901.68)
Total approved this Month: § 289,940,05 $0.00
Totals: $1,778,730,88 ( $51,801.68)
Net change by changa orders: $ 1,726,838.20

ARCHITECT'S/ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on the on-site observations and the data compfising
this applicalion, the Architect/Engineer certifies to the Owner/Client that to the best of the
Architect's/Engineer's knowledge, information and beflaf that Work Is In accordance with the Contract
Documents, and the Contraclor Is entiled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED: $2.006.037,15
(Attach explanation if amount differs from the amount appfied for. Inftfal all figures on this
Application and on the Conti at are changed lo confirm to the amount certified)

08.07.2018

Date:

This certificate is not negotiable. amount certified is payable only to the contract named herein,

Issuance, payment and acceptance of payment are without prejudice ta the rights of the Owner/Cllent or
Contractor under this Contract.
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Document SUMMARY SHEET, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 15
Contractor's signed Certification Is atiached. APPLICATION DATE:
Use Column [ on Contracis where variable retasinage for line items apply. PERIOD: 07/0118 - 07131118
ARCHITECTS/ENGINEERS PROJECT NO:
Contract Lines
A B c D | E F G H I
WORK COMPLETED
TEM neschPTIoN OF bl SCHEDUTER MATERIALS TOTAL COMPLETED BALANCE
R COST CODE ORI ALOE " | FROM PREVIOUS PRESENTLY STORED |AND STORED TO DATE| % (G/C) TOFINISH | RETAINAGE
- APPLICATION | THISPERIOD | (NOTIN D ORE) (DIE+F) (C-G)
(D+E)
03-11-02 - Concrete
Concrate Podium s
1 P:dongFormJShom- e o 1.476,000.00 $ 1,176,000.00 $0.00 $0.00 $ 1,176,000.00 100,00% $0.00| §117.800.00
03-20-02 - N aion
2 |Foundation Ao $ 120,000.00 $97,880.00 $0.00 $0.00 $ 97,880.00 81.57% $22,12000|  §0.788.00
Reinforcing-Hertel g
03-20-03 - Podium
3 [Reinforcing- Podium Reinforcing | 5 983,205.00 $959,414.00 $0.00 $0.00 $959,414.00 97.58% $23791.00| §95.941.40
itacre
03-30-02 - S
4 |Footing&Foundation Foun:gﬁm $ 869,752.00 $ 861,941.00 $0.00 $0.00 $ 861,941.00 9,10% $7.811.00] 5 86,194.10|
5-Bums
03-30-04 - Cast-in-
5 [ias Cast-in-Place Stairs $0.00 $ 0.00 $0.00 $0.00 $0.00 100.00% $ 0,00 $0.00
6 |ropanc2- Concrele lconcrete Flatwork | §480,000.00 $ 479,800,00 $0.00 $0.00 $ 470,800.00 98.12% $9,200,00| 5 47,980.00
7 Mif;:g‘ - Concrate (e crete Material § 400,472.00 $ 365,617.66 $ 267.50 50.00 $ 365,885.16 91.36% $34,586.84| §36.588.52
8 H“;’fgf"‘ - Gyperete-{n erete $ 260,000.00 $ 256,800.00 $0.00 $0.00 $ 258,900.00 99.58% $1,100.00] $25,90.00
341-02 -
8  |PrecastStmirGuardra |Precast $ 42,000.00 $ 19,000.00 $0.00 $0.00 $ 19,000,00 45.24% $23,00000  $1,000.00
iSouthside
. Material
10 [03-02:17 - Holsting faieliel $ 484,000,00 $ 450,752.06 $5,037.29f $0.00 $ 455,780.35 84,17% $28,210.65] §45,578.94
04-20-02 - Thin L $
1 [phevte-T Thin Brick T $1,048717.95|  $197.882.05 $0.00 $ 1,246,400.00 95.00% $65,600.00] §124,840.01
12 Pafag'ff -CMU- oy $ 480,649.00 s 430.549.oo| $ o.ool $0.00 $ 480,649.00 100.00% 5000 $48,064.00
05-10-02 - Structural $
13 RIS [Structural Steel 1.261,000.00 $ 1,281,287.00 $0.00 $0.00 $ 1,281,287.00 99.25% $9.713.00] $128,428.70
6-11-02 - Wood .
14 [Framing - 84 Wood Fraring YT $ 3,480,376.83| $ 0.00| $0,00 $ 3,480,376.83| 99,72% $9,623.17| §348,037.69
Lumber TR
6-40-02 -
15 riment Apartment Casework | $ 357,201.00} 5200860.04]  $57.421.88 $0.00 $ 357,291.00 100.00% sooo| $35720.10
Casework-Metzger
8-40.03 «
16 |PublicSpaceMillwork [Public Space Millwork | $ 190,435.00 $62,700.00]  $111,707.00]| $0.00 $ 174,407.00 91.58% $16,028.00] $17,440.70
RBWoodcraft
17 [P6-20:02-Misc |y comentry $ 280,000.00 §25923430|  520.765.70 $0.00 $ 260,000.00 100.00% $0.00| $28000.00
Finish Carpantry ! bl higfedee ' Lt . y U
18 gsa'%tnol‘,’;f's‘::’g:a inter Protection | §119,333.19 $119,333.19 $0.00 $0.00 $119,333.19 100.00% $0.00 $0.00
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A 8 c D | E F G H [
Ui LA MATERIALS TOTAL COMPLETED BALANCE
Mot ! cosTcops | DESCRIFTION OF |SCHEDULED Pepom FREVIOUS PRESENTLY STORED |AND STORED TODATE| % (G/C) TOFINISH | RETAINAGE
- APPLICATION | THISPERIOD | (NOTIN DORE) (D+E+F) (c-6)
D +E)
7-1 0'02 - Foundation
18 [Foundation Foundation $23,707.00 $ 20,769.00| 5 0.00| $0.00 $ 20,769.00) B7.61% s203800  $2076.90
Damproofng-Byrne proging
20 072001 -Rigid  I5i5id insutation $ 135,846.00 $ 133,019.36 $ 0.00| $0.00 §133,018.38 97.92% $2,826.64] §13,301.93
7.2102 -
21 [SprayAppliedvapBar [SProY ApPlied Vapor | ¢ 450 646,00 $406,471.23 $0.00 $0.00 $408,471.23 B4.56% §7421477| 4064713
rierDriscoll
22 7£r‘g§r'ﬁ5e?‘5 SOG Vapor Barrier $227.81 § 227.81 $0.00 $0.00 $227.81 100.00% s 0.00| $2278
7.81-02-
23  [Fireproofing - Fireproofing $ 64,850,004 $ 64,550.00 $0.00 $0.00 $ 64,850.00 100.00% $ 0.00] $6,405.00
vplech
24 [IT40-02-Siding-  iiring $ 367,332.00 $352315.00(  §14,685.00 $0.00 $ 367,000.00 99.91% $33200|  536,700.00
07-42-02 -
25 (U202 e [AuminumPanels | §256,190.00 $211,100.00] ' 44,800.00 $0.00 $ 256,000.00 0.93% $150.00| 5 25,600.00
26 g;mz -Roofing- faoofing $ 430,000.00 $420,210.00 $0.00 $0.00 $420,210.00 97.72% $9,790.00| §42,021.00{
27 |07-2402-8Fs  [EFFS $38,123.00 $000|  $37.500.00 $0.00 $ 37,500.00 98.37% sez3.00]  $3.750.00
08-10-02 -
28 |Doora/FramesiHawr-j200rs/FramesiHardw | ¢ 446 000,00 $40000000|  §10,703.00 $0.00 5 410,703.00 93.34% $29.207.00  $41,070.30
BRJohnson
20 [0>-3302- Overheadioyernead Doors $ 53,183.00} $ 43,185.00| 50.00| $0.00 $ 43,185.00 81.20% $9,908.00| 5431850
q-
30 [FiberglassWindows [F10or0iass Windows | ¢ 357 543 g § 327,283.00| $0.00| $0.00 $327,283.00 100.00% s0.00| §32728.31
MalOnly-Pella 4
84002 - ol
3 |CurtainwaliStorsfro [CurtsimwalliStorefront | 4 o0 000 o8 s1,176041.00]  $23,950.00 $0.00 $ 1,200,000.00 100.00% $0.00| §120,000.00
ag [0B-02:20-Window s oy Cleaning $ 12,187.00| $0.00 $0.00 $0.00 $0.00 0.00% $ 12,187.00| $0.00
33 [09-20-02- Drywak  |Drywall . § 2,038,860.00 $0.00 $0.00 $ 2,038,860.00 100.00% 50.00| $203,886.00
34 2-Tle  [Tie $0.00 $ 0.00 $0.00 $0.00 $0.00 100.00% $ 0.00] $0.00
35 - Flooring [Flosring $ 484,889,00 $382460.80]  $69,500.00 $0.00 $ 451,960,80 93.21% $32,92820  $45,195.08
3¢ [22-80-02- Painting - 1p g $ 450,000.00 $345,000.00]  $80,000.00 $0.00 $ 425,000,00 94.44% 52500000 $42500.00
a7 [08-0220-Final | clogning $ 55,630.00 §$7.000.00| S 18,000.00 $0.00 § 25,900.00 46.56% §20,730.00]  $2,590.00
10-10-02 - |
38 | e Material [SPecialies Material | $78,156.00 $49,153.00]  $25,000.00 $0.00 $ 75,153.00 96.16% $3,003.00] 751530
0-10-03 -
39 ;peda]tiu stz [SPecialies install $ 12,060.00 $4,000.00 $0.00 $0.00 $.4,000.00 3347% $8,060.00 $ 400.00
40 110-14-02 - Signage |Signage $ 34,565.00 $0.00 $0.00 $0,00 $0.00 0.00% $ 34,565.00 $0.00
41 -Bke  loie Racks $ 8,046.00 $ 4,023.00 $0.00 $0.00 $4,023.00 50.00% $4,023.00 $402.30
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A B c D 3 F G H 1
WORK COMPLETED
M mescremon ocll e Eou e MATERIALS TOTAL COMPLETED BALANCE
o4 | costcone il EE-" [ FROM PREVIOUS PRESENTLY STORED |AND STORED TODATE| % (G/C) TOFINISH | RETAINAGE
NO. APPLICATION | THISPERIOD | (NOTIN DORE) (D+E+F) (C-G)
(D +E)
70-10.05 <
42 |Miscslianeous f“s‘;s:;ﬂﬁ;;:"us $ 23,525.00| $ 22,548.00 $0.00 $0.00 $22,548,00 95.85% $orv.00]  $2:254.80
Specialties
10-31-02 -
|32 {Firsplaces $6,307.00 $ 6,397.00 $0.00 $0.00 $6,207.00 100.00% $0.00 $639.70
44 m;;g:;s Appliances $ 379,340.00 §176.198.00]  $160,275.00 50.00 $ 336,473.00 88.70% $42,867.00| $233847.30
45 gﬁﬁ'gg&“" AV Equipment $ 0,00 50,00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00
ag [1222-02-WINdOW Twingow Treatments | $ 37,000.00 $22,200.44 $0.00 $0.00 $22,200.44 60.00% $1470066]  $2.220.04
a7 |1420-02- Elevators e o anes § 253,000.00 $ 238,000.00 $0.00 $0.00 §238,000.00 94.07% $1500000(  §23,800.00
ap [U-7B02-Trsh 5k chute $ 24,000.00 $24,000.00 $ 0.00 $0.00 $.24,000.00 100.00% 5000  $2400.00
21-01-02 - Fira
ap [BRD02-FH  IEire Protecton $ 660,000.00 $631,950.00]  §28,050.00 $0.00 $ 660,000.00 100.00% $0.00 §86,000.00]
22-01-02 - Ptumbing $
so [0 Plumbing L $2,124,000000  $110,551.78 $0.00 $ 2,234,551.78 98.22% S40,44822| 22345518
23-01-02 - HVAC - 5
51 o0 HVAC OO $2,362,61200|  §103,000.00 $0.00 $ 2,465,612.00 94.83% §134.388.00 5 246,561.20
52 [ROZ10-Temp  Iremp Heat $ 156,332.00 § 151,863.54 $84.76 $0.00 $ 152,048.30 87.26% 54,28370|  §15204.84
26-01-02 - Electrical $
sa [F01D Electrical G $2541,373.00  §$117.823.10 5 0.0} $ 2,659,196.10 99.60% $10,803.00| §265,919,61
31.01.02 -
54 |Earthwork Earthwork $ 979,000.00 §915,199.95|  $15,165.39 5 0.00} $ 930,365.34 95.03% 548,624.66] $93,036.55
Cunningham
55 gl'r‘;}f;;z - Shoring- 1o oving $ 172,818.00 $ 172,918.00 $0.00 $0.00 $ 172,018,00| 100.00% $0.00{ §17,291.80|
56 [22-00-02- Counlyard) o1 iceaping $ 128,000.00 $0.00 $127.358.00 $0.00 $ 127,358.00 99.50% $642.00 $12,735.80
32-31-03 - Temp .
67 R o Rapa Site [Temp Fencing $ 12,825.00 $ 10,736.50 $0.00 $0.00 $ 10,736.50 83.72% s208850]  §1,073.65|
2-31-02 - i
58 Permanent Fancing |Permanent Fencing $ 14,250.00 5 0.00 $0.00 $0.00 5 0.00 0.00% $ 14,250.00, $0.00
Courtyard
5o (321402~ Courtyard), - iecaping and $ 260,000.00 $593376|  $231.55087 $0.00 $ 237,484.53 91.34% $2251537] $23.748.47
|Amenities
80 jNone faabfﬂ";um $ 283.207.00 $ 256,989.48 §1,437.94 $0.00 § 258,427.42 91.25% $2477958| $25842.74
61 2-01 - Surveyor [Surveyor $ 50,000.00 $ 50,000.00 $ 0.00| $0.00 $ 50,000.00 100.00% so0o|  $500000|
None General Condiions | 4 514 an4 o3 $1,528178.65|  §73,814.51 $0.00 $ 1,601,003.16 89.20% §$12877.84] §160,190.32
1-01-01 -
Performance &  [Bond $ 168,757.00 $ 168,757.00 50,00 $0.00 $ 168,757.00 100.00% $000{ §$16,875.70
Payment Bonds
1-01-10 - Genaral
eyl | T $ 220,782.00 §220,782.00 $0,00 $0.00 5220,782.00 100.00% s0.00| $22,078.21
85 [91-01-20- Permits |Building Permit $ 135,822,00 § 135,822.00 $0.00 $0.00 §135,822.00 100.00% s000| $§1358220
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A B c 0 | E F G H I
sl U MATERIALS TOTAL COMPLETED BALANCE
WM costcone R S TORLOR S e [ FROM PREVIOUS PRESENTLY STORED |AND STORED TODATE| % (G/C) TOFNISH | RETAINAGE
- APPLICATION | THISPERIOD | (NOTIN D ORE) (D+E+F) (C-G)
(D+E)
96-02-01 - Construction
66 |Construction B $921,320.00 $619.776.85|  $02,856.85 $0.00 $ 912,633.70| 99.06% $8,60530 §$91.263.38
ontingency
Contingency
87 gg‘fgggggﬁlﬂ“ Design Contingency | $ 642,029.00 $496,401.65|  $130,228.82 $0.00 $ 626,630.48] 97.60% $15,398.52|  §62.663.05
68 [98-02-02-HB Fee |CM Fee $ 820,614.00 $743,558.34|  $47.758.13 $0.00 $791,316.47 95.43% $20,297.53]  $79,131.64
] 3
TOTALS:| 5, gygoss00] 53491473640 $1,058,083.65 $0.00 $ 33,872,820.05 97.21% $973,235.95 § 3,375.348.77
Whole Change Order Packages
A B C D E F G H 1
WORK COMPLETED
. MATERIALS TOTAL COMPLETED BALANCE
Ho1 | DESCRIPTION OFWORK | SCHEDULED VALUE | FROM PREVIOUS PRESENTLY STORED |AND STORED TO DATE| % (G/C) TOFINISH | RETAINAGE
- APPLICATION | THISFERIOD | (NOTIN DORE) (D+E+F) (C-G)
{D+E)
B8 PCCO020 Preconstruction $ 77,531.00 $ 77.531.00 $0.00 $0.00 §77,531.00 100.00% $0.00| $7.753.10
70 PCCO#022 Sewer Relining $ 172,561.82 $172,561.82 $0.00 $0.00 $ 172,561.82 100.00% $0.00| $17,256.18
71 gsgpg;mzs Change Feeders lo $37,351.62 $37,351.62 $0.00 $0.00 $37,351.62 100.00% $000] $373516
72 PCCO#028 Unsuitable Solls $ 80,481.20 $ 80,491.20 $0.00 $0.00 $ 80,491.20 100.00% s000| $8.040.12
73 PICOAGIL CE HO5S . Fire $ 255,138.00 $ 256,138.00 $0.00 $0.00 $ 256,136.00 100.00% $000| 52561380
PCCO#072 PCCO 43 Amount
74 Reguired Powss $ 37,882.96 $ 37,882.96 $0.00 $0.00 §37,882.96 100,00% $000| $3788.30
PCCO#045 PCCO #45 Schlage
75 A aed $ 113,800.05 $000|  $97.900.05 $ 0,00 $ 67,900.05 85.95% $16,000.00|  $9,780.01
PCCO#052 PCCONS2
76 e e $ 51,743.02 § 51,743.02 $0.00 $0.00 $ 5174302 100.00% s000| $517430
PCCO#053 PCCORS3
77 Batroo Vardy Shewpes $ 16,929.00 $ 16,929.00 $0.00 $0.00 $ 16,920.00 100.00% $000| $1.89200
78 oL COVONE ECCORSH - Fire $ 36,160.97 5 36,160.97 $0.00 $0.00 $36,160.97 100.00% $0.00] $3,616.10
PCCO#056 PCCO 56 High
78 Srd Dot o §21,837.75 $ 21,637.75 $0.00 $0.00 $ 21,637.75 100.00% $0.00| s216378
PCCO#060 PCCOB0 Accoess
80 Sipeias §73.177.37 sasses.69| 1820434 $0.00 $ 54,882.02 75.00% $1820434]  $5488.31
PCCO#061 PCCO 61 Window
B1 Crriam Powis 5 Codet Vi $10,203.87 $9,183.48 $1,020.39 $0.00 $10,203.87 100.00% $0.00| $1.02039
PCCORO4B PCCO#48 RF) 168
B2 Stosl & Elovetor Sro $ 3,495.25 $0.00 $0.00 $ 0.00 $0.00 0.00% $3.405.25 $0.00
PCCOROS1 PCCO#S1 Devices,
83 Brosith Cabts O ooy $30,200.30 $37,325.78 $ 1,864.51 $0.00 $39,200.30 100.00% 5000 $202003
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A B c D ] E F ) H t
WORK COMPLETED
= MATERIALS TOTAL COMPLETED BALANCE
Mo | DESCRIPTIONOFWORK | SCHEDULED VALUE [ FROM PREVIOUS PRESENTLY STORED |AND STORED TODATE| % (G/C) TOFINISH | RETAINAGE
- APPLICA'I;ION THISPERIOD | (NOTIN D ORE) (D+E+F) (-G
(D+E

PCCO#057 PCCO 57

84 SRl D $ 5,292.08 $0.00 $0.00 $0.00 $ 0.00 0.00% $5,202.08 $0.00
PCCO#058 PCCO#59 - Tube

85 s oot $ 6,986.92 $0.00 $0.00 $0.00 $0.00 0.00% $ 6,966.92 $0.00
PCCO#064 PCCO #84 Heat

86 BT ot ot ey e $39,350.00 5 39,360.00 $0.00 $0.00 $ 39,360,00 100.00% sooo| $3.938.00
PCCO#066 PCCO 66 Number

87 Fcoo#uGs Peca $ 15,785.00 $ 15,785.00 $0.00 $0.00 $ 15,785.00 100.00% $0.00{ §157850
PCCO#067 PCCO 67 Heat

88 P ot S T $6,334.28 $0.00 $0.00 $ 0.00 $0.00 0.00% $8,334.28 $0.00

89 Efms" PCCOBE TV $3,785.33 $3,785.33 50.00 $0.00 $3,785.23 100.00% $0.00 $ 378.53

90 ;‘ggf’ggfg PCCO 69 - Study $2,583.30 $ 2,066.71 $0.00 $0.00 $ 2,066.71 80.00% $ 516.68 $ 206.67
PCCO#070 PCCO 70 2nd

91 L ayer of oo ol $ 5,920.63 $ 0,00 $59290.63 $0.00 $5929.63 100.00% $0.00 $502.06
PCCO#OT1 PCCO 71 CO

o2 Pocomriiceonco. n $10,767.63 sooo|  $10767.63 $0.00 $ 10,767.63 100.00% sooo| $1,07676
PCCO#OT3 PCCO 73

03 R Mt Cont $ 36,346.50 so00| 33834650 $0.00 § 36,346.50 100.00% §000| $3.83465
PCCO#074 PCCO 74 Pex

04 PocomaTa oo T4 §40,532.60 sooo|  $4053260 $0.00 $40,532.60 100.00% s000| $4053.26

05 PoCOKITS PCCO 75 Phumbing $19,126.50 $0.00 $0,00 $0.00 $0.00 0.00% $19,126.50 50.00
PCCO#076 Cat6 Data and RGE

g6 focomars cats § 73,652.40 $0.00 $0.00 $0.00 $0.00 0.00% $ 73,852.40 $0.00
PCCO#077 PCCO 77:

97 Additional Dryer Booster Fan & § 1,182.67 $0.00 $1,182.87 $ 0,00 $1,182.87 100.00% $0.00 $ 118.20
Ductwork
PCCO#078 PCCO 78:

o8 ERRA t M, Qb Conidor $ B,355.62 $0.00 $0.00 $0.00 $ 0.00 0.00% $ 8,355.62 $0.00
PCCO#078 PCCO T9:

89 e e Lo v $ 115,736.85 $71,608.76 $0.00 $0.00 $ 74.698.76 61.95% $44,038.00] $7.169.88
PCCO#080 PCCO 80; Night

100 |Soraty Gatos $ 8,507.50 $0.00 $0.00 $0.00 $0.00 0.00% $ 8,507.50 $0.00
PCCC#081 PCCO 81: Impact

101 | iy s $4,767.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,797.00 $0.00
PCCO#083 PCCO 83: Grand

102 [FCCOHSl PO $ 6,601.00 $ 6,601.00 $0.00 $0.00 $6,601.00 100.00% $0.00 $ 660.10
PCCO#084 PCCO 84: Stair 2

103 |ociioning Cheoge $ 2,562.01 $ 0.00 $0.00 $0.00 $0.00 0.00% $2,582.01 $0.00
PCCO#085 PCCO B5: ACM

104 Panels at Fire Shotter $5,832.25 $0.00 $5,832.25 $0.00 §5832.25 100.00% $0.00 $583.23
PCCO#086 PCCO 86: Fitness

105  |FCCOROBS] $ 6,100.80 $0.00 $6,100.80 $0.00 $ 6,100.80 100.00% $0.00 $610.08




=R

DOCUMENT D(I;z SHEET

CONTINUATION SHEET Page 7of8
A B c D E F G H 3
WORK COMPLETED
TEn MATERIALS TOTAL COMPLETED BALANCE
wa? | oEscriPmion oF work | SCHEDULED VALUE | FROM PREVIOUS PRESENTLY STORED |AND STORED TODATE| % (G/C) TOFINISH | RETAINAGE
- APPLICATION | THISPERIOD | (NOTIN DORE) (D+E+F) )
{D+E)

PCCO#0B8 PCCO 88: Study

106 (Do Ban $ 4,031.32 $0.00 $4,031.32 $0.00 $4,031.32 100,00% $0.00 $403.13
PCCO#080 PCCO 89: Change

0T [ereproofing {$51,000.00) $0.00 $0.00 $0.00 $0.00 0.00% ($51,000.00) $0.00
PCCO#090 PCCO 80: Coffee

108  |PCCORIS0 PCCO $ 3,874.50 $0.00 $ 3.874.50 50.00 $3.874.50 100.00% $0.00 $387.45
PCCO#091 PCCO 01:

109 |FCCCH0E1 PCCO BT: $ 6,259.67 $ 6,250.67 $0.00 $0.00 $ 6,250.67 100.00% $0.00 $625.07

110  |FCCO#092 PCCO 92: Blade $10,447.82 $0.00 $ 7,835.87 $0.00 §7,835.67 75.00% $2,611.95 $783.50
Sign Lighting

1 ggﬁ%;‘ Concrete Courtyard $6,632.50 $ 6,632.50 $0.00 $0.00 $ 6,632.50 100.00% $0.00 $ 663.25

12 |PCCO#030 independent Boxes $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00
PCCO#031 JD-E4, RF] 140,

113 O ek $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

114 |Pccowoss La Lighting $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

115 |PCCO#034 Ductbank PVC $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

11g | ECCORISS RF 139 Light $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

17 ;m” Additional ADA $0.00 $ 0.00 $0.00 $ 0,00 $0.00 100.00% $ 0,00 $0.00
PCCO#037 Tower 3 Field ! )

1g  |PCCOKS7T $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00
PCCO#038 CE #056 - Studio

19 [FCCORISECE HOSC $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00
PCCO#038 RF! 177 Revise

120  [RCCOR03E AP Y $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

121 |PCCO#040 CE #063 - Canopy $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00
PCCO#HO41 Tower 4A

122 |PCCOR0M Tou $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00
PCCO#042 Rey 8 $4.00-54.05,

128 I e 100 $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

124 ?gg"#"“, 9 PCCO#49 RF1 100, $ 19,968.79 s000| $10.98870 $0.00 $ 10,968.79 100.00% s0.00| $1.00868
PCCO#062 PCO#71 - Door

125 [CCCOWE $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $ .00 $0.00
PCCO#0B3 PCO #72 - Winter

126 |FCCONIB $0.00 $ 0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

127 g‘n“mz PCCO82: $93,973.02 $0.00|  $32.183.00 $0.00 $ 32,183.00 24.25%, s61,700.02]  $3218.30

128 ggi.:.g#oa'! PCCO 87: Cafe 58,481.87 $0.00 §5,481.87 $0.00 $ 8,481.87 100.00% $0.00 $848.19

129 ;ng"ﬁgi PCCO 93: JD-M10 §12.278.47 $000| $12.27847 $0.00 $ 12,278.47 100,00% $soo0| $1.22785




DOCUMENT DC;}L SHEET

CONTINUATION 2 EET Page 8of8
A B c D | E F G H [
WORK COMPLETED
TEM MATERIALS TOTAL COMPLETED BALANCE
o) | DESCRIPTION OF WORK | SCHEDULED VALUE | FROM PREVIOUS PRESENTLY STORED |AND STORED TODATE| % (G/C) TOFINISH | RETAINAGE
. APPLICATION | THISPERIOD | (NOTIN D ORE) (D+E+F) (C-G)
(D+E)
Do |eooueesPCco oS stair2 52484337 5000  $2004337 $0.00 $2494337  100.00% $000| 5249434
,,F\ 131 Eggﬁ" PCCO 97: Weided $ 28,643.62 $000| s2854362 $ 0.00 $ 28,643.62 100.00% $0.00| $2854.36
50]%2 Eiffmr’;cco 89 - Added $2,734.18 $0.00 $2734.18 $0.00 $2,734.18 100.00% $ 0.00 §273.42
g |1 ;gfe%”gf’grsﬁ%glfntg” $17,783.75 $0.00 $0.00 $0.00 $0.00 0.00% $17.783.75 $0.00
o | 134 F A0 RCCO M0 $ 10,877.30 $0.00 $0.00 $ 0.00 $0.00 0.00% $ 10,877.30 $0.00
g% |15 lomy " FEEO101- /D8 $ 30,498.87 $0.00 $0.00 $0.00 50,00 0.00% $30,498.87 $0.00
PCCO#102 PCCO 102
‘A[138  |Remave & Replace Existing $ 22,066.50 $0.00 $0.00 $0.00 $0.00 0.00% $ 22,066.50 $0.00
Curbing
66 137 ?f&gﬁ,}gg:fefggl°z3£“e $ 17,620.31 $0.00 $0.00 $0.00 $0.00 0.00% $ 17,690.31 $0.00
TOTALS: $1,726,836.20 $1,023.71427|  §370,646.56 50,00 $1,304,560.83| 0.76% $332,277.37| $3139,456.13
Grand Totals
A B c D | E F G H |
TEM | DESCRIPTION OF PRESENTLY COMPLETED % Bl
NO. RS SCHEDULED VALUE | FROM PREVIOUS STORED (NOTIN D|AND STOREDTO| (6 7C) TO FINISH RETAINAGE
@+
GRAND TOTALS: §36,5/2,89420| $32,.038,450.67| § 2,328,030.21 $0.00] §35,267,380.88 25.43% $1,305,513.32 $ 3,514,804.80

DOCUMENT DETAIL SHEET - APPLICATION AND CERTIFICATE FOR PAYMENT




aeniity since 1080

RECEIPT OF PROGRESS PAYMENT — RELEASE AND WAIVER OF LIENS & CLAIMS
CONTRACTOR TO OWNER

Submitted By (Contractor). Hueber-Breuer Construction Co., Inc. (pursuant to its Agreement with)
Submitted To (Owner): Southside Genesee Associates, LLC

Project: 505 Walnut Ave. Apartments (HB #16-474) Contract Date: June 23, 2017

THIS PAYMENT: $2,096,037.15 HB Invoice # 16 tnvoice Period Ending: 7/31/18

TOTAL PAYMENTS TO DATE INCLUDING THIS PAYMENT: $ 31,752,575.98

On behalf of the above Contractor, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT)
and in consideration of said payment the Contraclor hereby represents, warranls and cerlifies that receipl of this partial payment
constitutes without exception full and complete payment less any retainage and other amounts withheld in accordance with Agreement
Belween the Owner and Contractor for the above Project (total net amount paid) for completed Work as reprasented on its approved
invoice for the above “Invoice Period Ending” date for ali goods and services provided in connection with performing the Work pursuant
to said Agreement Between Owner and Contractor.

The undersigned hereby represents, warrants and cerlifies that the abave Contraclor has paid or has otherwise salisfied all known
obligations, indebtedness, claims and amounts due and owing to its Subcontractors, Sub-subconiraclors, suppliers, vendors, agents or
any party or entity providing goods and services (including Profassional Design services in conneclion with a Design-Build Agreement)
on behalf of the Contractor in connection with the above Project and that there are no known liens filed and/or lien rights claimed in
conneclion with or arising from performing the Work pursuant to the Agreement Between the Owner and Contractor for which the
Owner might in any way be held responsible.

This document becomes effective only when the check for the above payment has bean properly and legally endorsed and has been
paid by the bank upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Derek Heath

TITLE: Project Manager

The undersigned altests that he/she is an officer, owner, member or pariner of the Contraclor or is a representative
of appropriate position duly authorized by the Contracior to execute this instrument.

SIGNATURE: ,/.,// — DATE: _'EZ/ZJ_E'"—

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: New York COUNTY: Onandaga

On this 26 day of July in the year 2018, the individual named above who is signatory to this instrument appeared before
me and is personally known to me or proved to me on the basis of satisfactory evidence to be said individual and before

me did sign/execute this instrument.
/ %fx.awu . 6] Ca )‘-’—&VL/'(___

Notary Public Signature 1052 4. itaven

Halury Public, Stato of My,
Quc' m Aad (uu I":f: 4‘7 }vi“;oiiit
My Conmnssine xpires i 50 729 e 3
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| HB PAYMENT APPLICATICN CONTINGENCY INVOICE AMOUNTS
PROJECT NAME: 505 WALNUT
PROJECT LOCATION: SYRACUSE, NY
GC NAME: HUEBER-BREUER
em it BESCRIPTION APPROVEDAMY | GCOOINVOICED | APPROVED AMT CONTR CONT APPROVED AMT DESIGN CONT
GCCO AMOLINT CONTR CONT INVOICED AMT DESIGN CONT INVOICED AMT
1541300 ]38 15.411.00
raj000 | § T AR
3 13,110.00
1215050 13 jonco
sMTo0 |8 8, 797.00
e TR ] $1,849.00
0 BN, 1952000
_ 4 127, 201.005{ 127,303 oot |
[ AT ) 1181100
] 17156180 | § IT1551.23
£ ospueofE  oaidzo0)
12 Jch: Fesdersto trom Com) Atuminum & J7A8T82 |8 175162 _
k] 15cm100 8% 15,081.00
i [CTRTA B [T
3 §2,000.00 | § mm
=spnaog | § 259,000 00
$ 1wnal§ 75613800 |
3,216200 | § 2200
$57600 14 578.00
o] 150000 5 500,00
3 IT REL0E | 5 37382196
13300000 | 4 145 000 00
Doaoa | 3 17,000 00
000§ 21,500.00
2814000 § 259, 140.60
SEE300 | $ 458590
— ©,638.00 €51a00]
3 king $4.21000 §4.210.00
31 |84 tumber pined wath crudio wpts Lubs changs T3 EXTTE K 148199
32 | Schisps Deadbohs & nt Flrs Glirs ] 113,008
33 _[vwuct Siewdves @ Elevator Shalt - Raslli [ 149528
£ Harseitin am - Huen [ 147475 | 8§ Tan 7L
1% M"‘" Cabling Distribution Breakers - Huen 5 19.290.30 EER )
15 [ 174107 §1,143.00
B |Balhmpam Vankty 3 16,9000 16,329.00
51 lries Shutiee 36 14097 36,168 37
19 thm 5 2163775 21,5377
40 Yhrcass Coatrol sgsstm 73117737 6K
41 [Huen Window Curtsin Power & Control Whsieg 5 10,203 87 | 1 5.183.48
usnely  ypsieed
Jegoecls 36 I00S0)
warisals — yiameg)
4 Ji4co00 | § A 400 00
[ 46 [Phumbiag Futucey 3 weanls — acaos 3]
A7 |mdspsndent bo lot dits sad cabls fv-Huen 3 ssnpalf §O50.00
48 [ UsB receptacies in wood stezs-Husn [ 14,605.00 14,60%.00/
49 [Add studlo gerabage dispasalswiiches [ [T E ayines |
100% Conatuction Dacs Mive Matah § 34,2400 ] 3 FIETIEY
L] 19,918 00 15, %1860 |
Rt ] 5. 19108
51 [Tube stee! liame & 96597 ikl
54| Heal Purmp Closats Callags 35,380.00 34,160.00
55 | Numet daors intrassed 1578500 | § 13, 70560
E ] Hlllumlnllﬂ BLIJLIE
57 1TV Lacastiant b LYes 31 & 1,785.3%
|58 Stiathy floer box k. 1 E TR
58 | Addkonal Pokpal Wel 3 $ 02963 i
&0 |RO2 Datectiom 3 10.767.83
81| Addnisaal Mumbing Casts 3 3410850
&2  |Pex neulation L 40552 6D =
&3 IAFi - 100 JD5T Wood Fratnin) § 19178 | § Ma79
&4 wh Makirs 3 1912650 | & 19.126 50
&5 |Ca1 6 and Data Terminationt 3 nﬁn
[11 Boocter Fan 4 I.Bl
57 Yhasthing to Fluth out Corridoss. ] HS!-‘
| & |lhlﬁuand Welrilne work ] 1573685 | § T1E58.Th
)
3 4,747
[ Beolcofs [T
250201
i}]
4,100 80
4081132
15
3 RIL50
6259675 [T
10.447.83
sinsly  Gure
311833 115.2) |
471700 433750
412100 431300 |
11 300.00 }1,100.00
INVOLCID AMOUNTS SLALTITLER LS THLET 3921,329.00 $912,531.10 $816,830.40 3414430 48
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| Hours Report |

Hueber-Breuer Construction Go., Inc.
All Period End Dates From: 06/24/2018 To: 07/08/2018

Print Date: 07/18/2018

16-474 - 505 Walnut Ave Apartments{USL)
Extra: -

Cost Code: 01-10-01 - Project Managers
HEAS598 - Derek L. Heath
06/24/2018
07/01/2018
07/08/2018

Total For: Derek L. Heath

MAR970 - James O. Marshall
0672412018
07/01/2018
07/08/2018

Total For: James O. Marshall

Total For; 01-10-01

Cost Code: 01-10-10 - Project Executive
BRE117 - James V. Breuer
06/24/2018
07/08/2018

Total For: James V. Breuer

BREG14 - J. Andrew Breuer
06/24/2018
07/01/2018
07/08/2018

Total For: J. Andrew Breuer

Total For: 01-10-10

Cost Code: 01-10-12 - Assistant Project Manager

DUB150 - John Michael Duby
06/24/2018
07/01/2018
07/08/2018

Total For: John Michael Duby
Total For: 01-10-12

Cost Code: 01-11-01 - Project Coordinators

WEA219 - Lisa A. Weaver
06/24/2018

07/01/2018
07/0872018

Total For: Lisa A. Weaver
Total For: 01-11-01

Page 1 of 2
Job: 16-474 505 Walnut Ave Apartments (USL) ;
Reg Hours OT Hours DT Hours Total Hours
40.00 0.00 0.00 40.00
40.00 0.00 0.00 40.00
40,00 0.00 0.00 40.00
120.00 0.00 0.00 12000 PN
4.00 0.00 0.00 4.00
4.00 0.00 0.00 4.00
3.00 0.00 0.00 3.00 .
11.00 0.00 0.00 11.00 i
em
131.00 0.00 0.00 131.00
2.00 0.00 0.00 2.00
2.00 0.00 0.00 2.00
4.00 0.00 0.00 4.00
3.00 0.00 0.00 3.00
3.00 0.00 0.00 3.00
2.00 0.00 0.00 2.00
8.00 0.00 0.00 8.00
12.00 0.00 0.00 1200 Priyed
6‘,&&-’\5 v
40.00 0.00 0.00 40.00
40.00 0.00 0.00 40.00
40,00 0.00 0.00 40.00
120.00 0.00 0.00 120.00 \—
120,00 0.00 0.00 120.00 pé';lf"'
- [P R
18.00 0.00 0.00 18.00
22.00 0.00 0.00 22.00
17.00 0.00 0.00 17.00
57.00 0.00 0.00 57.00
57.00 0.00 0.00 5700 Coap divobo

Cost Code: 01-14-01 - Accounting Personnel



| Hours Report |

Hueber-Breuer Construction Co., Inc.

All Period End Dates From: 06/24/2018 To: 07/08/2018
Print Date: 07/18/2018 Page 2 of 2

[ Job: 16-474 505 Walnut Ave Apartments (USL)

Reg Hours OT Hours DT Hours Total Hours

16-474 - 505 Walnut Ave Apartments(USL)
Extra: -
Cost Codea: 01-14-01 - Accounting Personnsl|
COT958 - Joseph C.; Jr. Cotter

06/24/2018 4.00 0.00 0.00 4.00
Total For: Joseph C.; Jr. Cotter 4.00 0.00 0.00 4,00
MCC140 - Denise M McCarthy
06/24/2018 1.00 0.00 0.00 1.00
07/01/2018 1.00 0.00 0.00 1.00
07/08/2018 1.00 0.00 0.00 1.00
Total For: Denise M McCarthy 3.00 0.00 0.00 3.00
Total For: 01-14-01 7.00 0.00 0.00 700 Aedq e

Cost Code: 01-14-02 - IT Personnel
WIL150 - David E Wilson

06/24/2018 2.00 0.00 0.00 2.00
07/01/2018 2.00 0.00 0.00 2.00
07/08/2018 2.00 0.00 0.00 2.00
Total For: David E Witson 6.00 0.00 0.00 8.00
Total For: 01-14-02 6.00 0.00 0.00 600 Wesly [T
Total For: ~ 333.00 0.00 0.00 333.00
Total For Job: 16-474 333,00 0.00 0.00 333.00

Total For:16-474 333.00 0.00 0.00 333.00




Hours Report I

Pompey Construction Services, LLC
All Period End Dates From: 06/24/2018 To: 07/08/2018

Print Date: 07/18/2018 Page1o0f2
Job: 16-474 505 Walnut Ave Apartments (USL) ]
Req Hours OT Hours DT Hours Total Hours
16-474 - 505 Walnut Ave Apartments{LISL)
Extra: -
Cost Code: 01-12-01 - Project Superintendents
STE3™ - James C. Stevens
06/24/2018 40.00 10.00 0.00 50.00
07/01/2018 40.00 2,00 0.00 42.00
07/08/2018 40,00 5.00 0.00 45.00
Total For: James C. Stevens 120.00 17.00 0.00 137.00
ZEM285 - Jonathan P. Zemotel
06/24/2018 40,00 2.00 0.00 42.00
07/01/2018 40,00 2.00 0.00 42,00
07/08/2018 40.00 2.00 0.00 42.00
Total For: Jonathan P. Zemotel 120.00 6.00 0.00 126.00 ().,o“ wel—
Tota! For: 04-12-01 240.00 23,00 0.00 26300 Supr - ended
. X 1.§f3u.60 240
Cost Code: 01-17-02 - Safety Officer/Director '
ORL40¢ - Ralph L. Orlandella
06/24/2018 2.00 0.00 0.00 2.00
07/01/2018 4.00 0.00 0.00 4,00
07/08/2018 5.00 0.00 0.00 5.00
Total For: Ralph L. Orlandella 11.00 0.00 0.00 11.00
Total For: 01-17-02 11.00 0.00 0.00 11.00 Se Q*lq
Cost Code: 06-10-04 - Rough Carpentry - Sub #3
BOO037 - Phillip J Booth
07/01/2018 40.00 0.00 0.00 40.00
07/08/2018 32.00 0.00 0.00 32.00
Total For: Phillip J Booth 72,00 0.00 0.00 72.00
DALO10 - John Daley
06/24/2018 40.00 10.00 0.00 §50.00
07/01/2018 40.00 2.00 0.00 42.00
07/08/2018 32.00 1.60 0.00 33.50
Total For: John Daley 112.00 13.50 0.00 125.50
DUNB55 - Joshua Dunsmoor
06/24/2018 40.00 8.50 0.00 48.50
07/01/2018 40.00 1.00 0.00 41.00
07/08/2018 32.00 1.00 0.00 33.00
Total For: Jashua Dunsmaor 112.00 10.50 0.00 122.50
LAD150 - Zachary G Ladd
06/24/2018 40.00 0.00 0.00 40.00
07/01/2018 40.00 0.00 0.00 40.00
Total For: Zachary G Ladd 80.00 0.00 0.00 80.00



] Hours Report I

Pompey Construction Services, LLC
All Period End Dates From: 06/24/2018 To: 07/08/2018

Print Date: 07/18/2018

| Job: 16-474 505 Walnut Ave Apartments (USL)’

16-474 - 505 Walnut Ave Apartments{USL)
Extra: -

Total For: 06-10-04

Cost Code: 88-02-01 - Site Support
GAL629 - Dominick J. Galtieri
06/24/2018

07/01/2018
07/08/2018

Total For: Dominick J. Galtieri
Total For: 88-02-01

Total For:

Total For Job: 16-474

Total For:16-474

Page 2 of 2
Reg Hours OT Hours DT Hours Total Hours
376.00 24.00 0.00 $00-08-
< l'..f/g;,,go y\2.e0

4.50 0.00 0.00 4.50
4.00 0.00 0.00 4,00
2.50 0.00 0.00 2.50

11.00 0.00 0.00 11.00 —
11.00 0.00 0.00 11.00
638.00 47.00 0.00 685.00
638.00 47.00 0.00 685.00
638.00 47.00 0.00 685.00

To
0G-lo-0y
wWe—llel o

To e
(-J‘f!rnn'—k—
o Habecl—



Hours Report |

Berwyn Properties, LLC

All Period End Dates Frony. 06/24/2018 To: 07/08/2018
Print Date: 07/18/2018 Page 1 of 1

| Job: 16-474 505 Walnut Ave Apartments (USL) |

Reg Hours OT Hours DT Hours Jotal Hours

16-474 - 505 Walnut Ave Apartments{USL)
Extra: -
Cost Code: 01-12-01 - Project Superintendents
ATW310 - Brian C Atwater

06/24/2018 67.00 0.00 0.00 67.00
07/01/2018 43.00 0.00 0.00 43.00
07/08/2018 31.00 0.00 0.00 31.00
Total For: Brian C Atwater 141.00 0.00 0.00 141.00
Pw\& ede
Total For: 01-12-01 141.00 0.00 0.00 141.00 X -
Cost Code: 88-02-01 - Site Support $o P S
KEN348 - Andrew J Kenneally
06/24/2018 6.00 0.00 0.00 6.00
07/01/2018 4.00 0.00 0.00 4.00
Total For: Andrew J Kenneally 10.00 0.00 0.00 1000  To Sule
. S vpp ot
Total For: 88-02-01 10.00 0.00 0.00 10.00 Qo A N
Total For: 161.00 0.00 0.00 161.00
Total For Job: 16-474 151.00 0.00 0.00 151.00

Total For:16-474 161.00 0.00 0.00 151.00




Hueber-Breuer Construction Co Inc

16-474 505 Walnut Ave Apartmente (USL)

Acctg
Cat Date Deacription
01-13-01 Warehouse/Delivery Personnel
4] 07-02-2018 USL-Truckling Jun 1B
Other

Warehouse/Dalivary Parsonnal

01-52-04 Fax & Copy Machines
4] 07-02-2018 USL-copies
Other

Fax & Copy Machines

01-52-06 Printlng
[} 07-02-2018 USL-FlanPrint June20l8
Other

Printing

01-52-09 Mileage/Funl/Vehicles

06-28-2018 Sctevens;James C.
07-06-2018 Heath; Derak L.
07-12=-2018 Zemotel; Jonathan P.
07-13-2018 Duby; John Michael

oo

Other
Hilcage/Fuel/Vehicles

01-52-19 Portable Toilets

07-02-2018 USL-06/19-07/16 psd460806
07-02-2018 USL-06/14-07/11 ps76070%
07-02-2018 USL-extra cleaning pa090208
07-02-2018 USL-extra cleaning ps090248
07-02-2018 USL-extra cleaning pa090233
07=-02-2018 USL-extra cleanlng ps636472

o0oo0oQo0o

Other
Portable Tollets
01-74~19 Dumpsters & Waste Mngmnt
4] 07-02-2018 USL-rub rem
Other
Dumpstars & Waste Mngant
Primary

505 Walnut Ave Apartmants (USL)

Roport

Coat Entries by Job

Include Closed Jobs:

Units

Total

Total

Total

Total

Total

Total

Total

Total

Total

Tatal

Total
Total
Total
Total

Total

07-18-2018 Paga 1
8ystem Dnte: 07-18-2018
System Time: 2:52 pm

Mo 6;;¢LJ¥-C—""‘* (:0 \-1& u‘“\ e~
slzz - 217

Amount

875.00 BERS51S Barwyn Propertiaes LLC

875.00*
875.00*

20.91 RICZ200 RICOH USA INC

20,91*
20.91*

4.00

4.00
4.00*

500.00
500.00
500,00
256.00

1,750,00"
1,750.00*

100.00 HMsU400
100.00 MSU400

H 5 Unlimited Inec

M
150.00 MSU400 M

H

M

M

s

S Unlimited Inc

S Unlimited Inc
150.00 MSU400 S Unlimited Inc
150.00 MsU400 5
s

150.00 MSU400

Unlimited Inc
Unlimited Inc

800.00¢
BOO. 00~
1,609.10 CI0200 Ciottl Enterprises Inc.

1,6098.10*
1,609.10*

5,059.01¢
5,055.01+

5,059,014

G:d)w—(J’b\ (}a-vck\ﬂ1h;..f



Hugber-Breuer Congtruction Co Inc

16~474 505 Walnut Ava Apartmants {USL)

cat

Acctg

bDate Descriptien

03-02-17 Hoisting

20000Q

07-02-2018
07-02-2018
07-02-2018
07-02-2013
07-02-2018

UsL-fork pln
USL-fork shaft

[Rev)USL-fork shaft

03-50-01 Concrete Materlal

Q
]

07-02-2018 USL-min conveyor
07-02-2018 USL wait time

09-02-17 Material Holsting

o

07-02-2018 USL-labor to dismantle hydro

23-02-10 Temp Heat

Q

07-02-2018 USL-50.6 propane bulk

32-92-03 Misc Slte Pmenities

/]

07-02~2018 USL-expanded polystyrene

UsSL-fork shaft/fork pin

{Rev)USL-fork shaft/fork pin

Cosat Entries by Job

Include Closed Jobs:

Othar

Hoisting

Other

Concrete Material

Other

Material Holsting

Other

Temp Heat

Other

HMisc Site Amenities

3=02-01 Site Support

Doo0QC

07-02-2018
07-17-2018
07-06-2018
07-13-2018

Ust-nall/blade
USL-cedar underc
Heath; Derek L.
Duby; John Mlchael

Dther
Site Support

Primary

505 Walnut Ave Apartmenta{USL)

Report

Units

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

No

Amgunk

294,79
186.00-
186,00
186,00
186.00-
294.79%
294,79+
146.00
127.50
267.50¢
267.50*
4,742.50
4,742.50¢
4,742.50¢
84.76
B4.76%
84.76%
1,908.64
1,988.64+
1,988, 64+

7%.9
22.01
3,399.98
137.99

3,639.92*
3,635.92+

11,010.11
11,018.11+

11,018,11+

07-18-2018

Pagae 1

System Date: 07-1B-2018
Bystom Tinn: 2:52 pm

Ot divisioos

Llez - 2)17

MID100 Mid Country Hachinery Inc
MID1GO Mid Country Machinery Inc
MID100 Mid Country Machinery Inc
MID100 Mid Country Machinery Inc
MID10O Mid Country Machinery Inc

L—:ta.c. (EES}

HAN4B4 Hanson Aggregates New York LLC
HAN4B4 Hanson Aggregates New York LLC

L.II\_L. @

TRIOSO Trl-Clty Secaffold Co Inc

Line

ENE241 Energy Gases Inc

G @

THE750 Thermal Foams/Syracuse Inc

Cime (59

COL299 Colony Hardware Corp
CAP1l00 Capital One Bank (USA) NA

To &S\ Su e 2
HDJ{LU-—"'



Hueber-Brquer Congtruction Co Inc

16-474 505 Walnut Ave Apartmants (USL)

Acctg
cat Date beacription
03-30-02 FootingsFoundatlons-Burns
06-29-~2018 USL-Req HO6
06-29-2018 USL-Req HO6
06-29-2018 US5L-Req W06
06-29-2018 USL-Req HOG

muywmn

03-50-02 Ceoncrete Flatwork-Benedict
] 06-29-2018 USL-Req #10
S  D§-29-2018 USL-Req #10
] 06-29-2018 USL-Req #10

04-20-02 Thln Brick-LaFace
5 07-10-2018 USL-Req W07
5 07-10-2018 USL-Req B#O7

05-10-02 Structural Stesl-Raulli

07-09-2018 USL-Req #01
07-09-2018 USL-Req #0%
07-09-2018 USL-Req HOl
07-09-2018 USL-Req HO1l
07-09-2018 USL-Req HO1
07-09-2018 USL-Req HO1
07-09-2018 USL-Req HO1
07-09-2018 USL-Req HD1

Lwnntomumminin

05-10-04 Structural Steel - Sub #3
5 06-29-2018 USL-Req #01

06-10-04 Rough Carpentry - Sub H3

06-22~2018 USL-Req #07
06-22-2018 USL-Req k07
06-22-2018 USL-Req K07
06~29-2018 USL-Rag #08
06-29-20160 USL-Req 08
07-13-2018 USL-Req %09
07-13~2018 USL-Raq 409

muunnnuwnn

06-20-02 Misc Finlsh Carpentry
] 06-29-2018 USL-Req #08
5 06-29-2018 USL-Req 408
] 07-13-2018 USL-Req #0%
5 47-13-2018 USL-Req 103

06~40-02 Apartment Casework-Matzger
s 06-29-2018 USL-Req K04

Cost Entries by Job

Subcontact

Footlng&Foundations-Burns

Subcaontact

Concrete Flatwork-Benedict

Subcentact

Thin Brlck-LaFace

Subcontact

Structural Steel-Raulli

Subcontract

Structural Steel = Sub #2

Subcontact

Rough Carpentry - Sub #3

Subcontact

Mlsc Finish Carpentry

Subcontact

Apartment Casework-Matzger

06-40-04 Acrchitectural Woodwork-Sub §3

5 07-03-2018 USL-Req #02
5 07-03-2018 USL-Req #02
g 07-03-2018 USL-Req #02

Subcontact

Architectural Woodwork-Sub R3

Units

Total

Total

Total

Total

Total

Total

Total

Total

Tatal

Total

Total

Total

Total

Tetal

Total

Total

Total

Total

Include Closed Jobs: He

Amount

3,000.00
4,437.24
2,562.76
34,372.35

44,372.35*
44,372.35*

2,980.00
22,020.00
4,600,00

29,800,00*
29,800.00¢

16,787.52
151,087.73

167, 875,25+
167,875,251

10,060.00
1,440.00
5,000.00

40,000.00
4,000.00

25, 000.00

10,000.00
5,100.00

100, 600.00*
100, 600,00+

2,097.00

2,097.00+
2,097.00*

1,182.50
5,507.00
5,135.50
1,062.50
9,562.50

445.00
4,005.00

26,900.00*
26,900, 00%

2,239.20
20,152.80
672.92
6,056.28

29,121.20*
29,121.20*
44,524,230

44,524.30*

44,524.30*

4,986.00
18,209.00
26, 665,00

49,860.00*
45,060.00*

BUR4E3
BliR463
BUR4E63
BURLE3

BENO22
BEN022
BEND22

CeD531
Cans53l

RAU168
RAU168
RAU168
RAU168
RAU168
RAU168
RAULGE
RAUL 6B

SPE10%

QLEGOD
OLEG0D
OLEG0O
OLEB0O
OLEGOO
OLESDO
OLES0D

OLEGDO
OLE&DO
OLE6&0O
OLE&0D

SELODO

SOL500
SOLSC0
S0L500

07-18-2018 Page 1
Systom Date: 07-18-2018
System Time: 2:54 pm

S;-;J l’ c.c>¢_.\-\r-1-t1~'!>*’f
blzz - 72

Burns Bros Concrete
Burns Bros Concrete
Burns Bres Concrete
Burns Bros Cencrate

Benedict Floors Inc
Benedict Floors Inc
Benedict Floors Inc

Ce&D LaFace Construction Inc
C&D LaFace Construction Inc

Raulli & Sons Inc
Raullf & Sons Inc
Raulll & Sons Inc
Raulll & Sons Inc
Raulli & Sons Inc
Raulli & Sons Inc
Raulli & Sons Inc
Raulli & Sons Inc
Speclalty Walding and

Olenders CNY Inc.
Olenders CNY Inc.
Clanders CNY Inc.
Olenders CNY Inc.
Olenders CHY Inc.
Olenders CNY Inc.
Olenders CNY Inc,

Olenders CHY Inc.
Olenders CNY Inc.
Clenders CNY Inc.
Olenders CNY Inc.

Select Cablinerry NY LLC

Solid Surfaces, Inc.
Solld Surfaces, Inc.
Solid Suxfaces, Inc.



Hueber-Brauer Construction Co Inc Cost Entrias by Job 07-16-2018 Paga 2
Systam Data: 07-18-2018
Systam Tima: 2:54 pm

16-474 505 Walnut Ave Apartments (USL) Include Closed Jobs: No
Acctg
Cat Date Description Units Amount
Q7-21-02 SprayAppliedvapBarrierDriscoll
8 06-29-2018 USL-Req #03 16,843.96 DR1663 Drlscoll Masonry Restor Co Ine
5 06-29-2018 USL-Req 803 169,595.62 DRIG63 Driscoll Masoncy Restor Co Inc
Subcontact Total
18B,439.58*
SprayAppliedVapBarrierDriscoll Total 198,439,.58*
07-42-02 Aluminum Panels
5 06-29-2018 USL-36C-Req KO3 4,350.00 AJABOB Ajay Glaas & Mirror Inc
5 06-29-2018 USL~36C-Rag #03 39,510.00 AJAB08 Ajay Glass & Mirror Inc
Subcontact Tatal
43,900.00*
Muminum Panels Total 43,906,00+
07-50-02 Roofing-Pyramid
5 07-05-2018 UsL-Req #07 421.00 PFYR40Z Pyramid Roof And Shtmtl Co Inc
5 07-05-20G18 USL-Req #07 3,679.00 PYR402 Pyramid Roof And Shemtl Co Inc
] 07-05-2018 USL-Req #07 6,328.00- PYR402 Pyramid Aoof And Shtmtl Co Inc
5 07-05-2018 USL-Req #07 6,438.00 FYR402 Pyramid Roof And Shtmtl Co Inc
Subcontact Total
4,210.00*
Roofing-Pyramid Total 4,210.00*

08-10-02 Doors/Frames/Hdwr-BRJIohnson
8 06-29-2018 USL-Req M09 100,000.00 BRJ113 B. R. Johnscon, LLC
Subcontact Total

100,000.00*
boors/Frames/Hdvr-BRJohnson Tetal 100, 000 .00+
08~33-02 COverhead Doors
H 06-29-2018 USL-Req #01 4,062.90 MULO43 Mullen Industrial Handlng Corp
-] 06~29-2018 USL-Req #01 1,287.10 MULO43 Mullen Industrial Handing Corp
8 06-29-2018 USL-Req #I1 35,279.00 MULO43 Hullaen Industrial Handlng Coxp
5 06=29-2018 USL-Req #02 3,783.50 MULO4A3 Mullen Industrial Handlng Corp
-1 06-29-2018 USL-Req #02 34,051.50 MULO43 Hullen Industrial Handlng Corp
Subeontact Total
78,464.00°
Overhead Doors Total 78,464.00*
08-40-02 Curtainwall/Storafront-AJAY
s 06-28-2018 USL-Reqg #06 5,785.00 AJABOS Ajay Glass & Mlrror Inc
s D6-28-2018 USL~-Req #06 7,733.80 AJABOE Ajay Glass & Mirror Inc
s 06-28-2018 USL-Req K06 116,506.20 AJABOB RAjay Glass & Mirror Inc
5 06-28-2018 USL-Raq #06 5,163.00 AJABO8 Ajay Glass & Mirror Inc
Subcontact Total
135, 186.00%
Curtatnwall/Sterefront-AJAY Total 135,188.00*

09-02-20 Final Cleanlng
s 06-29-2018 USL-Req #01 7,900.00 UFM100 UF Management, Inc.
Subcontact Total

7,900.00%
Final Cleaning Tatal 7,900.00*
09-20-02 Drywall
] 06-29-2018 USL-Req #06 10,770.00 RONS50 Ron Wright Inc.
] 06-29-2018 USL-Req #06 87,730.00 RONSS0 Ron Wright Inc.
] 06-25-2018 USL-Req #06 4,700.00 RONIS0 Ron Wright Ins.
] 06-29-2018 USL-Req 406 4,500.00 RON950 Ron Wright Inc.
Subcontact Total
107,700,.00*
Drywall Total 107,700.00*

09-60-02 Flooring
s 06-29-2018 USL-Req #02 1,633.00 METS50 Metzger, Inc,
Subcontact Total

1,633.00*
Flooring Total 1,633.00+
09-60-03 Carpet/Tile Flooring-Sub #2

s 06-27-2018 USL-Req #07 3,270.00 FLMOSQ FIM 3
1 06-27-2018 USL-Req #07 2,530.00 FIMOS0 FIM 3
s 06-27-2018 USL-Req #07 25,200.00 FIMOS0 FLM 3
K 06-27-2018 USL-Req W07 1,700.00 FLMOS0 FLM 3
S5 07-09-2018 USL-Req HOB 2,138.80 FLMOS0 FLM 3
s 07-09-2018 USL-Req HO08 11,701.20 FIM050 FiM 3



Husber-Brevuaer Conatruction Co Ine

16-474 505 Halnut Ave Apartmenta {USL)

Acctg
Cat  Date

Cost Entries by Job

Description

09-60-03 Carpet/Tile Flooring-Sub #2
5 07-019-2018 USL-Req KOB

Subcontact

Carpet/Tile Flooring-Sub #2

09-60-04 Carpst/Tile Floocing-Sub §3
S  07-11-2016 USL-Req K03
$  07-11-2018 USL-Req #03

09-30-02 Painting - KSP

5 06-29-2018
s 06-29-2018
L] 06-29-2018
5 06~29-2018

10-10-05 Miscellaneous
] 07-10-2018

10~10-06 Resarved
8 06-29-2018
5 06-29-2018

1-31-02 Appliances
s 06-29-2018
5 06-29-2018

Subcontact

Carpet/Tile Flooring-Sub 42

11~-31-03 Resldential Appllancea=-Sub k2
] 06=-29-2018 USL-Req #01
] 06-29-2018 USL-Req #01

USL-Req #04
USL-Req #04
USL-Req #04
USL-Req #04
Subcontact
Painting - X3P
Speclalties
USL-Req #01
Subcontact
Hiscellaneous Speclalties
USL-Req #03
USL=Req 303
Subcontact
Regervad
USL~Req #04
UsL-Req #05
Subcontact
Appliances
Subcontact

Residential Appliances-Sub #2

11=31=04 Residential Appliances-Sub M

06-29-2018
06-29-2018
06-29-2018
06-29-2018
06-29-2018
06-29-2018
06=29-2018
06-29-2018
06-29-2018
06-29-20148
06-2%9-201B
06-29-2018
06-29-2019
06-29-2018
06-29-2018
06-29-2018
06-29-2018
06-29-2019
06-29-2018
06-29-2019
06-29-2018

GounubtuuuhbhuononBsauwyoa

USL-Reg
USL-Req
USL-Req
USL-Req
USL-Req
USL-Req
USL-Req
USL=Rect
USL-Reg
#SL-Req
USL-Reg
USL-Req
USL=-Raq

o1
01
¥01
¥01
01
ol
01
Koz
§02
%02
#02
#02
%02

{Rev) USL-Req #02

USL~Req

102

{Rev)USL-Req #02

USL=-Raqg

fo2

{Rev)USL~Req #02

USL=-Req

102

{Rav)USL-Reg #02

USL-Req

#02
Subcontract

Residential Appliances=-Sub #4

Include Closed Johs:

Units

Total

Tokal

Total

Total

Total

Total

Total

Toral

Total

Total

Total

Total

Total

Toktal

Total

Total

Na

Amount

7,548.00

54,088.00*
54,0B8.00*

125.0%
5,870.91

6,000.00*
6,000.00*

9, 000.00
21,000.00
30,000.00
30,000.00

80, 000,00+
90, 000,00+

9,991.62

9,991,62*
9,591.62¢

16,925.00
5,623.00

22,549.00"
22,5408.00*

4,186.00
79,9986.00

84,184.00¢
84,184.00%

292.00
2,628.00

2,920.00*
2,920.00*

5,000,00
3,390.00

870.00
11,985.00
10,320.00
13,560.00
20,000.00
1,090,00
7,490.00
13,560.00
5,504.00
6,856.00
20,000,00
6,856.00-
6,856.00
20,000.00-
20,000.00
5,504 ,00-
5,504.00
13,560.00-
13,560.00

119,625.00*
119,625.00*

FILMO50

FLMOSO
FLMO50

KSPo93
KSP093
KSP093
KSe093

CHA245

KINDB0
KINOBO

MIG150
MIGL50

ALK100
ALK100

OLUSS0
DLUS50
OLUS50
OLUS50
OLUSSD
OLUSS50
oLus50
OLUSS0
OLUSS0
OLUSS0
0LUSS0
OLUSS50
OLUSS¢
OLUSS50
OLUS50
OLUS50
OLUS50
oLYS50
OLUSS50
OLUS50
OLUS50

07-18-2018 Page 3
Syatem Date: 07-18-2018
System Time: 2:54 pm

KSP Painting Of Syracuse Ltd
KSP Paintling OF Syracuse Ltd
KS8F Painting OF Syracuse Ltd
KSP Painting Of Syracuse Ltd

Hood Manufacturing Inc.

Kinlew LLC
Kinlow LLC

MJG Rppliances LLC
HIG Appliances LLC

ALK Appllance Installation
ALK Appliance Installation

Olum's
Olum's
Olum's
Olum's
Glum's
Olum'a
Glum'a
Qlum's
Olum's
Olum's
Olun's
Olum's
Olun‘s
Olum's
Olum's
Olum's
Olum's
Olum'sg
Olum's
Olun's
Olum's



Huaber-Brasaer Construction Co Inc Cost Entries by Job 07-18-2018 Paga 4
8yatam Date: 07-18-2018
System Time: 2:54 pm

16-474 505 Walnut Ava Aparctmants (USL) Include Closed Jobs: Ne
Acctg
Cat Datea Description Units Amount

12-22-02 Window Treatments
s 06-29-2018 UsL-Req 802 11,100.22 SHAG69 Shades Unlimited

Subcontact Total

11,100,22*
Window Treatments Total 11,100.22~
21-01-02 Fire Protection-ABJ
5 06-29-2018 USL-Req #07 300.00 ABJ?24 ABJ Fire Protection Inc
8 06-29~-2018 USL-Reg BO7 2,790.00 ABJ124 ABJ Fire Protection Inc
Subcontact Total
3,000.00*
Fire Protection-ABJ Total 3,000.00*
22-01-02 Plumbing = ATL

4 06-29-2016 USL-11C-Raq #1l §,000.00 ATLI1S ATL Plumbing & Mechanical LLC
5 06-29-2018 USL-11C-Req k1l 3,000.00 ATL115 ATL Plumbing & Mechanical LLC
5 06-29-2018 USL-11C-Req #11 12,000.00 ATL115 ATL Plumbing & Mechanlcal LLC
5 06-29-2018 USL-ilC~Ray #11 13,9800.00 ATL11S ATL Plumbing & Mechanical LLC
] 06-29-2018 USL-11C-Req N1l 6,200.00 ATL115 ATL Plumbing & Mechanlcal LIC
5 06-29-2018 USL-11C~-Req A1l 10,000.00 ATL115 ATL Plumbing & Mechanleal LLO
] 06-29-2018 USL-11C-Req N1} 10,000.00 ATL115 ATL Plumbing & Machanical LLC
] 06-29-2018 USL-11C-Req #11 5,000.00 ATL115 ATL Plumbing & Machanical LLC
5 06-29-2018 USL-11C-Reqg #11 32,000.00 ATL11S ATL Plumbing & Mechanical LLC
5 06-29-2018 USL-11C-Req #11 9,000.00 ATL115 ATL Plumblng & Machanical LLC
5 06-29-2018 USL-11C~Req #l1 5,000.00 ATL115 ATL Plumbing & Mechaniecal LEC
1 06-29-2019 USi~-11C-Req #11 5,000.00 ATL1i5 ATL Plombing & Mechanical LLC
5 06-29-2018 USL-11C-Reg #11 22,000.00 ATL115 ATL Plumbing & Mechanical LLC

Subcontact Total
136,000.00*

Plumbing - RTL Total 13e,000.00¢
22-01-05 Plumbing Material-ATL
g 06-29-2018 USL-25C-Req #09 3,000.00 ATL115 ATL Plumbing & Mechanieal LLC
s 06-25-2018 USL-25C-Req #09 7,000.00 ATL115 ATL Plumbing & Mechanlcal LLC
s 06-29-2018 USL-25C-Reg #09 10,700.00 ATL115 ATL Plumbing & Mechanlcal LLC
] 06-29-2018 USL-25C-Req #09 4,300,00 ATL11S ATL Plumbing & Mechanical LLC
8 06-29-2018 USL-25C-Rag W09 5,000.00 ATL115 ATL Plumbing & Mechanlcal LLC
s 06-29-2018 USL-25C-Req #0% 8,000.00 ATL11S ATL Plumbing & Machanlecal LLC
8 06-29-2018 USL~25C-Req K09 17,000.00 ATL115 ATL Plumbing & Mechanical LLC
s 06-29-2018 USL-25C-Req KO9 16,000.00 ATL115 ATL Plumbing & Mechanical LLC
<] 06~29-2018 USL-25C-Req M09S 2,000.00 ATL11S ATL Plumbing & Mechanical LLC
s 06-29-2018 USL-25C-Req #09 12,000.00 ATL11S ATL Plumbing & Mechanical LLC
5 06-29-2018 USL-25C-Req K09 5,000.00 ATL115 ATL Plumbing & Mechanical LLC
s 06~29-2018 USL-25C-Raq #O9 5,000.00 ATL11S ATL Plumbing & Mechanical LLC
5 06-29-2018 USL-25C-Req M09 5,000,00 ATL115 ATL Plumbing & Mechanical LLC
s 06-29-2018 USL-25C-Req M09 7,000.00 ATL115 ATL Plumbing & Mechanical LLC

Subcontact Total
107,000.00*

Plumbing Material-ATL Total 107,000.00*
22-01-06 Plumbing Misc.
5 06-29-2018 USL-28C-Req #06 3,400,000 ATL11S5 ATL Plumbing & Mechanlcal LLC
S 06-29-2018 USL-28C-Req #06 6,600.00 ATL11S ATL Plumbing & Mechanical LLC
S 06-29-2018 USL-268C-Req #06 6,000.00 ATLLiS ATL Plumbing & Mechanical LLC
5 06-29-2018 USL-26C-Req bOG 18,000.00 ATL11S ATL Plumbing & Mechanical LLC
Subcontact Tetal
34,000.00*
Plumbing Misc. Total 34,000,00*
23-01-02 HVAC - Century
5 06-29-2018 USL~-Req #10 12,800.00 CEN469 Century Heating & Alr Cond Inc
- 06-29-2018 UsL-Rag 110 25,200.00 CEN469 Century Heatling & Alr Cond Inc
s 06-29-2016 USL-Req #10 19,000.00 CEN469 Century Heating & Alr Cond Inc
s 06-29-2018 0SL-Reqg #10 13,000.00 CEN469 Century Heating & Alr Cond Inc
5 06-29-2018 USL-Req NLO 38,000.00 CEN469 Century lleating & Alr Cond Inc
-4 06-29-201B USL-Req i#l0 $,000.00 CEN469 Century Heating & Alr Cond Inc
4 06-29-2018 USL-Req #10 11,000.00 CEN469 Century Heating & Air Cond Inc
Subcontact Total
120, 0600.00*
HVAC - Cantury Total 128,000.00*
26~01-02 Electrical - HUEN
S 05-29-2018 0SL-Raq k12 750.00 HUES00 Huen New York Inc.
s 06-29-2018 USL-Req #12 1,500.00 HUEGDO Huen New York Inc.
s 06-29-2018 USL-Heq H12 12,000.00 HUEGCG0 Huen New York Inc.
s 06-29-2016 USL-Req W12 2,450.00 HUEG00 Huen New York Inc.
8 06-29-2016 USL-Req #12 27,306,880 HKUEGOQ Huen New York Inc.
[} 06-29-2018 USL-Req M12 51,193.20 HUEE00 Huan New York Inc.
] 06-29-201B USL-Req #12 43,200.00 HUEGDO Huen New York Inc.



Hushar-Braeuar Construction Co Inc Coat Entries by Job 07-18-201F Page 5
Eyatem Date: 07-18-2018
Systam Time: 2:5¢ pm

16-474 505 Walnut Avo Apartmonte (USL) Include Closed Jobs: Mo
Acctg
Cat Data Description Units Amount
26-01-02 Electrical - HUEN

s 06-29-2018 USL-Req #12 13,250.00 HUEGOD Huen New York Inc.
5 06-29-2018 USL-Req §12 4,345,00 HUEGOD Huen New York Inc.
] 06-29-2018 USL-Raq #12 23,660.00 HUEGOD MHuen Hew York Inc,
8 08-29-2018 USL-Req A12 7.500.00 HUEGOD Husn New York Inc.
] 06-29-2018 USL-Req #12 8,029.00 HUE600 Huen New York Inc.
s 06-25-2018 USL-Req #12 12,500,00 HUEGOD Huen New York Inc.
5 06-29-2018 USL-Req #12 1,991.00 HUEG00 Huen New York Inc.
s 06-29-2018 USL-Reg #12 3,597.00 HUEGD0 Huen New York Inec,
s 06-29-20168 USL-Reqg #12 2,016.00 HUEG00 Huen New York Inc,
-4 06-29-2010 USL-Req #12 3,693.00 HUEGOO Huen New York Inc.
5 06-29-2018 USL-Req #12 4,007.00 HUE600 Huen New York Inc.

Subcontact Total
273,068.00*

Electrical - HUEN Total 273, 068.00*
31-01-02 Earthwork =Cunningham
s 06-29-2018 USL-Req #l1 1,236.75 CuNl1S50 Cunningham Excavation Inc
5 06-29-2018 USL-Req #ll 1,641.60 CUN1S0 Cunningham Excavation Inc
] 06-29-2018 USL-Req ¥11 17,720.70 CUN150 Cunningham Excavation Inc
5 06-29-2019 USL-Reg ¥11 86,650,16 CUN150 Cunningham Excavatien Inc
] 06-29-2018 USL-Req #11 69,950,00 CUN150 Cunningham Excavation Inc

Subcontact Total
177,2407.21*
Earthwork -Cunningham Total 177,207.21*

32-92-02 Courtyard Turf
5 06-29-2018 USL-Req #01 32,525.00 SYN8OQ R-Turficial LLC

Subcontact Total

32,525.00*

Courtyard Turtf Total 32,525.00*

Primary Total 2,455,841.73+*

505 Walnut Ave Apartments|USL) Total 2,455,841.73¢

Roport Total 2,455,041.73*
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submilted By {Subcontraclor/Selier). Ceco Concrete Construction, LLC

Subconiract/PO#: 16-474-05

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co,, Inc.

Project: 505 Walnut Ave. {HB # 18-474 ) Owner;_ Southside Genesee Associates, LG
THIS PAYMENT: $ 3,771.00 Invoice #__ 008 Period To;_07/31/18

On behall of the above Subcontractor/Sellar, the undarsigned acknowledges receipt of the above progress or partial payment {THIS PAYMENT) end in
consideration of sald payment the Subcontractor/Sellor hereby represents, warrants and certifies that receipt of this partial payment conslitines without
exceplion full end complate payment less any ratainage and olher amounils withheld in accordance with Article 6 of the Subcontract Agresment (tola! net
amount pald) for complated Work es rapresented on iis approved Involces through the above "Period To" dala for ali goods and services provided in
conneclion with performing the Work pursuant te the above Subconliact/PO.

The undersigned hereby represents, warants and certifies that as of the *Period To" date sbove, excepl 8s expressly sel forth below, the above
Subcontractor/Sclier has paid or has otherwise satisfled afl known abligations, indebtedness, claims and amounts due and owing to its Subcontraclors,
Sub-subcontraclors, suppliars, vendors, agents or any party or enlily providing goods and services an behalf of the Subcontractor/Seller in connaclion
with the Project and that there are no known liens Gled and/or lien nghts claimed in conneclion with or arising from performing the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Conslruction Ce., Inc. or the Owner might in any way be held responsible,

List balow any party or entity (EXCEPTIONS) to which any amaunts are due and oving from the Subconiracior/Seller thal are NOT paid or atharwise
sallsfied by receipl of the above payment as of the “Pericd To" dale.

EXCEPTIONS: None

NO EXCEPTIONS: Initials of the undersigned __ RTH

Excluding any excaplions sel forth above, In consideralion of the above pariial paymenl on sccount of Work perfermed pursuant lo the above
Subcontract/PO, the undersigned hereby represents, warrants and certifies that as of the above "Period To™ data the Subcontractor/Seller agrees to
indemnify, defend and hold harmlass Hueber-8reuer Construction Co., Inc. and the Owner from and against any and all Claims, damands, judgmeants,
lians, cosls end expenses (including bul not limiled to atlomeys’ fees) hereafler made against Ihe Project or any of the Indemnified Parlies, by the above
Subcontraclar/Selier or any party or entily praviding goads end sorvices on behalf of the Subcontracter/Safler In connection wilh the Project relating to
Work performed up lo the “Period To" date,

This documont becomes effcelive only when the check for the ebove payment hias been properly and legally endorsed end has been paid by the bank
upon which It was drawn. Notwihatanding any language to e contrary centaned lkroin, this walver and release I given only 1o the extent of Ihe dollar amount
aclually received by subconlractor,

PRINTED NAME OF UNDERSIGNED: Richard T Rohrer

TITLE:  NE Senior Project Executive

The undersigned allesls Ihal he/she has read, undsrsiands end Iresly agroaes (o alf of the above and is an officer. ownar, membar or
pariner of tha Subconiractar or s a representative of appropriste position duly authorized by the Subcentraclor Io exacule this

instrument,
SIGNATURE: %ﬂ/" /5*”’ L DATE: 7///”5/’8’

oT. RIFICATION REQUIRED
NOTARY Puauc:'sc},;slsnmu ERIFICATION STATE. “jﬂ"“’ 75"' £ couny: Madisons
On this 2/5/ day of in the year o/ ? + the individual named above who is signalory Io this inslrument

appesred befora ma and is per@fwmdstﬂ lo me or proved lo me o lhe basls of satisfaclory evidence lo be said individual and before me did
signfexecute this instrument. g :

Molary Rublic Signatu
i 9 .Euﬁl A, DOSS
ry Pubilic, State of New York

Qualified \n Mad!son Co. No, 213%627352
Commission Expiras April 3D,

Lusl Upduled 13SEPTEMBEROI6 Do6s 19
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller):._C&D LaFace Construction Inc.

Subcontract/PO#. 16-474-17

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 605 Walnut Ave. Apartments (HB# 16-474 ) Owner: Southside Genesee Associates, LLC
THIS PAYMENT: § 104,823.46 Invoice #: __ B Period To:_//31/2018

©n behalf of the above SubcontractoriSeller, the undersigned acknowledges recelpt of the above progress or partiat payment (THIS PAYMENT) and In
consideration of sald payment the Subconiractor/Seller hereby represents, warranls and cerlifies thal recelpt of this partlal payment constiiutes withoul
exception full and complete payment lass any relainage and olher amounts willheld In accordance with Arlicle 8 of the Subcontracl Agraement (total net
amount pald) for completed Work as represented on ils approved Involces Ihrotgh the above “Perlod To* dale for all goods and services provided in
connection with parforming the Work pursuani to the above Subcontract/PQ.

The undersigned hereby represents, warranls and certifies that as of the “Perlod To" date above, except as expressly set forth befow, lhe above
Subconlractor/Seller has patd or has otherwlse salisfied all known cbligalions, indebledness, claims and amounts due and owing lo ls Subconltraclors,
Sub-subconiraclors, suppllers, vendors, agents or any party of enlily providing goods and services on behalf of the Subcontraclor/Seller in connection
with lhe Project and that there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Werk pursuant to the
above Subconlract/PO for which Hueber-Brauer Construction Co., Inc, or the Owner might in any way be held responsible.

List below any party or entily (EXCEPTIONS) to which any amounls are due and owing from the Subconlracloi/Seller thal are NOT pald or otherwise
salisfled by recelp! of the ahove paymenl as of the "Period To" date.

EXCEPTIONS:

NO EXCEPTIONS: Initlals of the undersigned

Excluding any exceplions set forth above, in conslderation of the above partial payment on account of Wotk performed pursuant (o (he above
SubcontractiPO, the undersigned hereby represents, wamrants and cerlifias thal as of Lhe abave *Period To™ dale the Subcontractor/Seller agrees to
indemnify, defend and hold harmiess Hueber-Breuer Construction Co., Inc. and the Owner lrom and against any and alt Claims, demands, judgments,
liens, costs and expenses (including but not timlled to attornays’ fees) hereafter made against the Project or any of the Indemnified Parties, by the above
Subcontractor/Seiler or any parly or entlty providing goods and services on behalf of the Subconiracion/Seller in connection with the Project relating to
Work performed up to the *Perlod Te" date.

This document becomes effective only whan the check for the above payment has been properly and legally endorsed and has been paid by tha bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Carmena Rachetla
TITLE: Prasident

The undersigned attests thal he/she has read, understands and freely agrees o all of ihe above and is an officer, owner, member or
pariner of the Subconfractor or is a reprasen|ajive of eppropriaie position duly authorizad by the Subconiraclor to execute this

instrument.
[

NOTARY PUBLIC'S SIGNATURE VERIFICATION statE: N ew‘{au__ COUNTY:OMIONS D8t

i Y JU >af
On this L day of LY In the year P , the individual named above wha is signatory to his nstrument
appeared before me and Is personally known t& me or proved to ma on the basls of sallsfaclory evidence lo be sald individual and bafora me did

sign/execute this Instrument.
NotHry Public Signature

LOR! €. DETRAN
NOTARY PUBLIGC NEW YORK STATE

QUAL. ONON, CO. NO. 43858
Last Updated 13SEPTEMBEROL6 MY COMMISSION Exmm-:a_?ﬁ:] /(.P 0065 19

SIGNATURE: pATE: 7/13/2018

NOTARY VERIFICATION REQUIRED




Select Cabinetry NY LLC
164 Southern Drive
Rochester, NY 14623

T ——

g

.l
Invoice

TR L

{

e \II

'Bill To:

| LI

Hueber Breuer Cc;nstruction .
148 Berwyn Ave,
Syracuse, NY 13210

Se eLt
€A nm,tr v

e

Date

l

Invoice No. P.O. Number ] " Terms

Project |

04/18/18

|

310 221

N _ [

ltem

Description

l

Ququtity Rate ] An;lount

cabinets
cahinets
delivery

Walnut cabinets for kitchens and vanities

Pulls for entire project

Freight and delivery

Delivery Schedule:

Truck 1: Apt's B116, B216, B319, B430, B527,

G127, G128, C130, C131, C132, C133, C134, C135,
C227, C228, C229, C230, C231, C232, G233, C234,
C335, C336, C337, C338, C339, C340, C341, C431,
(432, C433, C434, C435, C4386, C528, C529, C530,

C531, C532, C533

Vanities: Type A (6 with L splash, 14 with R splash,
20 centered. Type B (38 L splash, 34 R splash)
Truck 2: Apt's B114, B120, B121, B122, B123,
B124, B125, B126, B214, B220, B221, B222, B223,
B224, B225, B226, B316, B322, B323, B324, B325,
B327, B328, B330, B331, B422, B423, B424 B425,
B426, B427, B428, B514,

B520, B521, B522, B523, B524, B525, B526
Vanities: Type A (21 L splash, 13 R splash, 5
centered) Type B (41 L splash, 41 R splash)

Truck 3: Apt's A103, A104, A111, A113, A201, A202,

A203, A204, A205, A206, A207, A210, A213, A301,
A302, A305, A306, A307, A308, A309, A310, A312,
A313, A315, A401, A403, Ad04, A405, A40B, A407,
A408, Ad10, Ad12, A413, A415, A416, AS01, A502,
A503, AS04, AS05, A506, A508, A510, A511, A513

113,379.01
4,136.00
7,560.00

113,379.01
4,136.00
7,560.00

Total

Page 1



Select Cabinetry NY LLC
164 Southern Drive

Rochester, NY 14623

¢

Invoice

N\ b

ect

Bl To: ] 1.‘ 'i..et L\ 4
Hueber Breuer Construction ._/. l
148 Berwyn Ave. L D
Syracuse, NY 13210 - = —— =g
~ Date Invoice No. J P.O. Number Terms ? Project
04/18/18 310 | 221
[, Item Description Quantity Rate Amount il
Vanities: Type A (21 L splash, 13 R splash, 11
centered) Type B (40 L splash, 45 R splash)
countertops All 36" vanity tops with additional 212 sidesplashes 30,842.18 30,842.18
countertops Installation and dispersal of all vanity tops for 28,580.00 28,580.00
project, Includes ail necessary caulk and labor, Does
not include faucet and faucet and plumbing
installation.
cabinets All A 36" removable all B 38" next to wall 87,482.89 87,482.89
cabinets Offload and installation of kitchen and bathroom 81,625.00 81,625.00
vanities. Includes all labor and hardware.
deposit Payment 3/1/18 -119,266.04 -119,266.04
deposit Payment for remainder of materials 5/2/18 -124,134.04 -124,134.04
deposit Payment for labor completed 5/2/18 -21,186.00 -21,186.00
deposit Payment for labor completed 5/18/18 -20,692.70 -20,692.70
deposit Payment for labor cornpleted 6/18/18 -44,524.30 -44,524.30
deposit Payment for labor completed 7/16/18 $23,802.00
Due,
Sales Tax 0.00% 0.00
Total $23,802.00

Page 2



RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): Select Cabinetry NY LLC

Subcontract/PO#: 18-474-30

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., inc.

Project: 505 Walnut Ave. (HB # 16-474 ) Owner. Southside Genesee Associates, LI.C
THIS PAYMENT: $ ) 3); R0 . Invoice #: AL\ Period To:

amounl pald) for complated Work as represented on its approved involces through the above “Period To" date for all goods and services provided in
connection with performing the Work pursuant to the above Subcoantract/PO.

The undersigned hereby represents, warsants and ceflifies that as of the “Period To" date above, except as axpressly set forth befow, the above
Subconlractor/Seller has paid or has otherwise salisfied alt known obligations, indebledness, claims and amounts due and owing 1o its Subconiraclors,

with the Project and that there are no known liens filad and/or lien rights claimed in connection with or arising from performing the Work pursuant to the
above Subcontract/PO for which Husber-Breuer Construction Co., Inc, or the Cwner might in any way be held rasponsible.

List befow any party or entity (EXCEPTIONS) 1o which any amounts are due and owing from the Subconiractor/Seller thal are NOT paid or otherwise
salisffed by raceipt of the above payment as of the *Period To" dale,

EXCEPTIONS:

2 EXGEPTIONS: Initials of the undersigned __{ U\

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant o the above
Subconiract/PO, the undersigned hereby represents, wareanis and certifies that as of the above "Period To" date the Subcontracior/Seller agrees lo
indemalfy, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Owner from and agains! any and all Claims, demands, judgments,
liens, costs and expenses {including but not limiled 1o allornays’ fees) hereafler made against ihe Projecl or any of tha Indemnified Parlies, by the above

Subcontractor/Seller or any paity or enlily providing goods and services on behalf of the Subcontractor/Seller in connection with the Projecl relating to
Work perfiormed up 1o the “Period To" dale,

This document bacomess effaclive only when the check for the above payment has been properly and legally endorsed and has baen paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: . JRIYNE | F-1oridVir s LIS
TTLE: _OWiNEr

The undersigned atlests that he/she has resd, understands and fresly agress o sif of the above and is an officer, owner, member or

parinsr of the Subconiractor or is a reprasentalive of appropriste position duly suthorized by tha Subconiractor lo execuls this
instrument.

SIGNATURE: ﬂz a2 oate: /- Jls-1 ¥

C/ NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATUREJERIFICATION 3 ve. N IWN oy counry: MOV E—€_
L

On (his day of |_'| IJI/ in tha year , the individual named above who Is signatory to this instrument
appeared befora me and is persanal[y known {u me or proved o ma on the bisis of satisfactory evidenca to be,said Individual andZIV & did
pe

signfexecule this instrument.

Public Slbnalu-re

ota,
JESSICAL CROMWELL
Notay Public, Stale of New York
Reg. No 01CRG189286
Guablied in Monroe County
Conimission Expires June 23, 20

Last Updated 13SEPTEMBERO16 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Sefler): Solld Surfaces, Inc.
Subcontrac/PO#: PO 16-474-09
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB # ___16-474 ) Owner. Southside Geneses Assoclates, LL.C

THIS PAYMENT: $ L"q 87L’l . OO Involce #: 2— Period To: (—J lt:. zz] ' 6

On behalf of tha above Subconiraclor/Seller, tha undersigned acknowledges racelpl of the above progress or parilal payment (THIS PAYMENT) and In
cansideration of said paymant tha Subcantraclor/Seller herehy represents, warranis and certifies that receipt of |his pariial payment consiitules without
axceplion full and complete paymen! less any relainage and olher amounts wilhheld in accordance with Article 6 of the Subconiract Agreement {lotal net
emourt paid) for compleled Work as represented on Its approved Invoices through the abova “Period To" date for alt goods and services provided In
connecilion with performing the Wark pursuant to the above Subconiracl/PO,

The undersigned hereby represents, wananis and certifles that as of the "Perlod To" dale above, except as expressly sel forth below, the above
Subcontraclor/Seller has paid or has clherwise satisfied al known obligations, Indabledness, claims and amounts due and owing o lis Subcontraclors,
Sub-subcentractors, suppliers, vendors, agents or any party or enlity providing goods and services on behalf of the Subconiractor/Sefler in conneclion
with the Projec! and thal there are no known liens flled and/ar lien rights claimed in connection with or arising from performing the Wark pursuan to the
above Subconiract/PO far which Hueber-Breuer Conslruction Co., Ine. ar the Owner might in any way ba held responsible,

List below any parly or enlity {EXCEPTIONS) to which any amounts are due and owing fram the Subcontractor/Seiler that are NOT pald or otherwise
satisfted by racelpt of the above payment as of the "Period To" dale,

EXCEPTIONS: .\J OW_/P

NO EXCEPTIONS: Initlals of the undersigned

Excluding any exceplions set forth abava, In consideration of the above partial paymenl on account of Work performed pursuant {o the above
Subconlracl/PO, the undersigned hereby represents, warrants and certifles that as of the above "Parlod To” date the Subcontractor/Sellar agrees fo
Indemniiy, defend and hold harmiess Hueber-Breuer Consiruction Co., Inc. and the Owner from and against any and all Clalms, demands, Judgments,
llens, cosls and expenses (including bul not limited fo alloreys’ fees) herealtar made agalnsl Ihe Project or any of the Indemnified Parlies, by the abhova
Subcontrecior/Seller or any party or entily providing goods and services on behalf of the Subcontraclar/Seller in connection with the Project relaling to
Work performed up lo Lhe *Perlod To" dale.

This document becomes effective anly when the check for the above Ppaymen! has been properly and legafly endorsed and has been paid by the bank
upon which it was drawn,

PRINTED('I ME OF UNDERSIGNED: Cf’ rCC-'ur & SC!( L 10, k_
e Y€ g \

The undersigned atlests that he/she has read, understands and freely agrees lo ail of the above and is an officer, owner, member or
partner of the Subcontraclor.or Is a representative of sppropriale iosirian duly authorized by the Subconiractor to exacule this

fnstrument, .
SIGNATURE: %!Q:@a | ,L/\ . G’/Z'C / ==

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION stare:Mewo Vit county: Mo hyoe
On this ZZ day Uf_LTOW < in the year 2ol E » Ihe individual named above who is signatory to this Instrument

appeared before me and Is personally known to me or proved to me on the basis of salisfac afy evidence o be said Individual and before me did
signfexecule this Instrument,

ha §

JAMES HUNT Notary Publie/Signature
Nolary Public - Slata of New York
NO, 01HLI63 14548

Qualified in Genesea County
My Ootunmlsslon Expires Nov 10, 2018

Last Updated 13SEPTEMBERDI6 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller o Contractor/Buyer

Submiiled By (Subcontractor/Seller);_RB Woodcraft Inc.

Subcontract/PO#: 16-474-23

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. {HB# 16-474 ) Owner: Southsids Genesee Associates
THIS PAYMENT: $ 108,378.00 Invoice #: 4768 Period To: 07/31/2018

On behalf of the above Subcontractor/Seller, the undersigned acknowledges recsipt of the abova progress or partial payment (THIS PAYMENT) and In
consideration of sald payment the Subcontractar/Seller hereby represents, warranls and certifies that raceipt of this partial payment constitutes without
exception full and complele payment less any retainage and other amounls withheld In aceordancs with Arlicls 8 of the Subcontract Agreamant {total net
amount paid) for completed Work as represented on lis approved Inveices through the above *Period Ta” date for all goods and services provided In
connaction with parforming the Work pursuant to the above Subcontract/PO.

The undersigned hereby represents, warrants and ceriifles that s of tha “"Pariod To" date ahove, sxcapt as expressly set forth balow, tha above
Subcontractor/Saller has paid or has otherwise satisflad all known obligalions, Indsbladness, claims and emounts due and owing 1o lts Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services on behalf of the Subcontractor/Seller in connection
with the Project and that thers ars no known Hens filed and/or Hen rights claimed In connaction with or arising from parforming the Work pursuant to the
above Subconirac/PO for which Husber-Breuer Construction Co., Inc. or the Owner might in any way be held responsible.

List below any party or enlity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractor/Seller that are NQT pald or otherwise
salisfied by recelpt of the above payment as of the "Parlod To" date.

EXCEPTIONS:

/'

1aa

NO EXCEPTIONS: Initials of the undersigned Sﬂ“_

Excluding eny sxceptions set forth above, in consideration of the above partial paymant on account of Work performed pursuant lo tha above
Subcontract/PO, the undersignad hereby represents, wamanis and cerlifies that es of the above *Period To" data the Subcontractor/Seller agrees to
Indemnily, defend and hold harmless Hueber-Brauer Construction Co., Inc. and the Owner from and agalnst any and all Claims, demeands, Judgments,
liens, coats and axpenses (Including but not limied to attorneys’ fees) hareafter made agalnst the Project or any of the Indemnified Partles, by the ehave
Subcontraclor/Seller or any party or entily providing goods end services on behalf of the Subcontractor/Seller In connection with the Project ralating to
Work perfermed up to the "Perlod To" date.

This document becomes effactive only when the chack for the above payment has basn properly and lagally endorsed and has been pald by the bank
upon which i was drawn,

PRINTED NAME OF UNDERSIGNED:

TITLE:

The undersigned altesls thet he/she has read, undsarstands and fresly agrees lo all of the above and Is an officer, owner, member or
parinar of the Subcantractor or I3 a representalive of appropriale position duly suthorized by the Subconiraclor fo execule this
Instrument.

SIGNATURE: DATE:
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: COUNTY:
On this day of intheysar__________ the Individual namad abova who Is signatory to this Instrumant

appeared before me and s parsonally known {o me or proved to me on the besis of satisfactory evidence to be sald individual and before me did
sign/exscute this Instrument.

Notary Public Signature

Last Updated 13SEPTEMBERO16 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller);_Olenders of CNY

Subcontract/PO#: 16-474-37

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., inc.

Project: 506 Walnut Ave. Apartments (HB#___ 16-474-37 ) Owner:_Southside Genesee Assoclates,
LLC
THIS PAYMENT: $ 20,152.80 Invoice # __ #8__ Period To: 06/27/2018_

On behall of the above Subcontractor/Seller, the undersigned acknowledges recsipl of the above progreas or partial payment (THIS PAYMENT) and in
conskieralion of sald payment the Subcontreclor/Seller hereby represents, warrants and ceriifias that recelpt of this partial payment canstitutes without
excaplion full and complete payment less any retalnage and other amounts withheld in accordance with Article 6 of the Subcontract Agreament (lotal net
amount pald) for complsted Work as raprasanted on its approved Involces through the above “Period To* date for all goods and services provided in
connection with performing the Work pursuant {o the above Subcontract/PO,

Tha undarsigned heraby reprasents, warranis and cerlifies that as of the "Period To" date abova, axcapt as expressly sat forth betow, the abova
Subcontractor/Selier has paid or has otherwlsa sallsfiad all known obligations, indebledness, claims and amounis due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agenls or any party or entity providing goods and services on behalf of the Subconiractar/Seller in connection
with the Project and that thare are no known liens filed and/or flen rights claimed in connection with or arising from perfonming the Work pursuant to the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Owner might In any way be held responsible.

List below any party or entity (EXCEPTIONS) o which any amounts are due and owing from the Subcontractor/Seller thet are NQT paid or otherwise
satisfied by recelpt of the above payment as of the “Perlod To" dats.

EXCEPTIONS:

NO EXCEPTIONS: Initlals of the undersigned

Excluding any exceptions set forth above, In consideration of the above partiel payment on account of Work performed pursuant to the above
Subconiract/PO, the undersigned hereby repressnts, warrants and cartifies that as of the above “Period To” dete the Subcontractor/Seller agrees to
Indemnify, defend and hold harmless Hueber-Breuer Construction Co., Inc. and the Qwner from and against any and all Claims, demands, judgments,
liens, cosls and expenses (including but not limited to atiorneys’ fees) hereafier made against the Project or any of the indemnlfied Partias, by the above
Subcentraclof/Sefier or any party of entity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to
Watk performad up to the “Perlod To™ date.

This document becomes effaciive only when the chack for the ebove payment has baen properly end fegally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Oliver Deffenbaugh

TITLE: _Office Manager

The undersigned atlests that he/she has read, understands and fresly agraes to all of the sbove and is an officer, owner, memberor
partner of the Subconiractor or Is a representalive of eppropriate posiiion duly euthorized by the Subconlractor to execule this
instrument.

SIGNATURE: DATE: _06/27/2018
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: NewYork COUNTY:Onondaga
Onthis____ 27%  dayof June____________ Intheyear ___2018 , the Individual nemed abova who is signatory to this instrument

sppeared befora me and Is parsonally known to me or proved to me on the basis of satisfactory evidenca to be said individual and bafore me did
algn/execute this Instrument.

Notary Public Signature

Last Updated 13SEPTEMBER(16 006519
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rReceiPT oF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitied By (Subcontractor/Seller}. Holland Property Management Inc.

Subcontract/PO#: 16-474-22
Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. _(HB # 16:474 ) ower Sruskhaidy, (snessce. Agsociates U

THIS PAYMENT: $ 13,217.00 Invaice #: 5 Pariod TO:_M_

On behalf of the abova Subconlracior/Seller, the undersigned acknowledges racelpt of the above progress or portlal payment (THIS PAYMENT) and in
consideration of said payment the Subcontracior/Seller hereby reprasents, warrants and ceriifies that receipt of this partial payment cansiitules withoul
less any ratalnage and olher amounts withheld in accordance with Ariicte 6 of the Subcontract Agreement (total net

exception full and complete payment f
amoun pald) for completed Work as rapresented on lts approved Involces through the above “Perlod To™ dale for all goods and services provided in
connection with performing the Wark pursuant to the above Subcontract/PO.

The undersigned heraby represents, warranis and cerlifies that as of the “Period To" dale abova, except as expressly ssl forth below, the above
Subcontractor/Seller has paid or hes otherwise satished alt known obligations, Indebladness, clalms and amounts due and owing ta its Subconlractors,
Sub-subcontraclors, suppliers, vendors, agents or any party or antlty previding goods and services on behalf of the Subcontractor/Seller in connectlon
with the Project and that there are no known liens filed and/or lien rights clalmed In connectlon with or arising from parforming the Work pursuant lo the
above Subcontract/PO for which Hueber-Brauer Construction Co., Inc. or the Qwner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owlng from the Subcontraclor/Seller Ihat are NOT pald ar otherwise
salisfiad by raceipt of the above payment as of the “Perod To" date.

EXCEPTIONS:

NO EXCEPTIONS: Inltials of the undarsigned __F<H

Exduding any exceptions set forth abave, In consideralion of the abova partial paymant on account af Work performed pursuant to the abave

SubcontractPO, the undersigned hereby represents, warrants and cerlifies thal as of the above "Period To" dale tha Subconiractar/Seller agreas to

Indemnity, defend and hold harmless Hueber-Breuer Canstruction Co., Inc. and the Owner from and against any and all Claims, demends, judgmens,

ger;)s, u:“::i an’cé e:t[zenses {lnd:;ling but: nntmled to attorneys’ fees) hereafler mada agalnst the Project or any of the Indemnified Parties, by the above
ubcontractor/Seller or any parly or entity p ing goods and services on behalf of the Subcontractor/Seller in co. i

g b to e Foion T dave eller in connection with the Projact relating to

This document bacomes effective only whan the chack for the above payment has been ry and legai
O e paym properly lagelly endorsed end has been pald by the bank

PRINTED NAME OF UNDERSIGNED: Kathy Holland

TITLE: Presldent

The undersigned attests ihat h Ae has read, undersiands and freely agrees (o alf of the above and is an officer,
Eﬂs':rzamr :; fthe Subcontractor grls a representalive of ap, ﬁafﬂn@ authorized by the Subcontraclor fc; ::r:cetﬁar?:gber or
SIGNATURE: /)\.,( { DATE: 1 [ {4 / (¥

{ i

VERIFICATIO

NOTARY PUBLIC'S SIGNATURE YERIFICATION STATE: ﬂw) q@uﬁcourmr: Ff MUZ&A.-

NP AN
On this \ q day of LL ] |V | In the year lel ) l 2 , tha Indivi
dual namad above who Is signatory to this instrument
appeared before me snd |3 personally knownllo me or proved lo m
e Bt mabumer y p o me on the basts of satisfactory evidence to be said indlvidual and before me did

.

ary Public Signatdre

Sandra Churco
Notary Public, State of New York
Last Updated 13SEPTEMBERO16 No. 01CHE475813 006519

Qualifiad in Franklin Coun
Commlsslon Explras Octobe:y15, .ﬂl)l 01
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submilied By (Subconiractor/Seller);_Afay Glass & Mirror Inc,
Subcontrac/PO#: 16.474-36

Submitted to {Coniractor/Buyer). Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB# __16-474 ) Owner. Southside Genesee Associates, LLC

THIS PAYMENT: $ _40.410.00 Invoice #: App #4 Period lo:_7-31-18

On behalf of the above Subcantractor/Seller, the undersigned acknowledges receipt of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subconiractor/Seller hereby represents, warranis and cerlifies that receipt of this partial payment constitutes without
exceplion full and complate payment less any retainage and olher amounis withheld in accordance with Article 6 of the Subcontract Agreement {lotal net
amount paid) for completed Work as represented on its approved invoices through the above “Perlod To" dale for all goods and services provided in
connection with perferming the Work pursuant to the above Subcontract/PO.

The undersigned hareby represents, warranls and cerlifies Ihat as of Lhe "Period To" date above, excepl as expressly set forth below, (he above
Subcontractor/Seller has paid or has otherwlse satisfied all known obligations, indebtedness, claims and amounts due and owing to lis Subconiractors,
Sub-subcontractors, suppliers, vendors, agents or any party or enlity providing goods and services on behalf of the Subcontraclor/Seller in connection
wilh the Project and that there are no known liens filed and/or lien righls claimed in connection with or arising from performing the Work pursuant to the
above Subcontrac/PO for which Hueber-Breuar Construclion Co , Inc. or the Owner might In any way be held responsible.

List below any party or enlily (EXCEPTIONS) to which any amounls are due and owing from ihe Subcontractor/Selfer that are NOT paid or olhenvise
salisfied by receipt of the above payment as of the “Period To" dale

EXCEPTIONS:

A

f}iﬁ A
NO EXCEPTIONS. Initfals of tha undersigned

Excluding any exceplions sel forth above, In consideration of the above partial payment on account of Work performed pursuant 1o the above
SubcontracVPO, the undersigned hereby represents, warranis and certifies thal as of the above “Period To" dale the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Breuer Construction Ce., Inc. and the Owner from and against any and all Clalms, demands, judgments,
liens, cosis and expenses (Including but not limited to attorneys' Jees) hereafter made against the Projact or any of the Indemnified Parties, by the above
Subcontraclor/Seller or any party or enlity providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating lo
Work performed up to the “Pericd To" dale

This document becomes effeclive only \vhen the chieck for the above payment has been properly and legally endorsed and has been paid by the bank
upon which il was drawn,

PRINTED NAME OF UNDERSIGNED: Constantino Stathopoulos

TITLE: Exec. VP

The undersigned atiesis that he/she has read, understands and freely agrees (o all of the above and is an officer, owner, member or
pariner of the Subconiraclor or Is a representative of appropriate posilio duly authorized by the Subcontracior to execula this
instrument

SIGNATURE: ~_ DATE: _7-18-18
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: ’\f{ COUNTY ON TRLUD
On this __18th day of __July in the year __ 2018 . the Individual named above who Is signalory to this instrument

appeared befare me and is personally known to me or proved to me on the basis of salisfaclory.s ice fo be said individual and before me did

sign/execute this instrument.

BRIAN € OSHELL
NOTARY PUBLIC-STATE OF NEW YORK
No, 01054952646
Quallfled In Monroe Counly

Commission Explres June 19, 2019
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Customer:

Cpy
&3O v
. #Has
Invoice_

Invoice # : 738917
Order# : 301223
Date . Jul 9, 2018

Ship To:

Hueber-Breuer Construction Co, Inc
Po Box 515

Syracuse, NY 13205-0515

Attn: Derek Heath

Universily Student Living
505 Walnut Strest
Syracuse, NY 13208
Tel: 315476-7917

Account Code : HUEBER Quote # :
Terms : NET 30 Purchase Order # :
Customer Job # Shipped Via : Ship Via BRJ
Salesperson : Dane Britcher Contact : Arl Brillanti
Order Name : 505 Walnut Street
July 2018 Progress Project Invoicing for PO #16-474-04 + CO #1-4:
Contract Amount: $ 585,197.00
Completed-to-Date: $ 555,900.00
Less Previous Invoices: ($ 400,000.00 )
This Invoice: $ 155,900.00

Pre-Tax Total 1565,900.00

NY Onondaga County Tax : 0.00

Amount Due : 155,900.00

‘Q)ID
yE B
5"1 16 L
* & M i 05/5
to! oy B \”BU
Lor q0|uh‘" -] ‘er
X a
bo é (_3’-'

Please Remit to:

BR Johnson, LLC

6960 Fly Road, East Syracuse, NY 13057

Please reference our Standard Terms and Conditions of Sale available at
http:/mww.brjohnson.comy/terms

Printed Jul 9, 2018 1:52 PM
Page 1 of 1




RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Selter): BR Johnson, LLC
Subcontract/PO#: PO18-474-04

Submitted To {Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project; 505 Walnut Ave, {HB # 16-474 ) Owner; Southside Genesee Associates, LLC
THIS PAYMENT: § __156:900.00 Involce # 738817  Period To: 7/3118 ___

On behalf of the above Subconiractor/Seller, the undersigned acknowledges recelpt of the abova progress or parilal payment (THIS PAYMENT) and in
considaration of ssld payment the Subcontraclor/Seller hereby reprasents, warrdnie and cerilfies that receipt of this parilal payment constiiufes without
sxcsplion full and complete paymant less any relainage and olher amounts withheld in accordance with Arlicle 6 of the Subcontract Agreament ({oial net
amaunt paid) for complated Work as represented on Its approved involces through the above “Perlod To" date for all gooda and services provided In
connaction with performing the Work pursuant lo the above Subcontract/PO.

The undersigned heraby represents, warranis and ceritfies that as of the “Perlod To" dale ebove, excepl as exprassly sel forth below, the above
Subconiraclor/Seller has pald or has otherwlse estisfied all known obligations, Indebiedness, claims and amounts due and owing lo its Subcontraciors,
Sub-aubconiractors, suppiiers, vendors, agents or eny party or snilly providing goads and services on behalf of the Subcontractor/Seller In connection
with the Project and thet there are no known liens filed and/or llen rghls claimed in connection with or arlsing from performing the Work pursuan lo the
abova Subceniract/PO for which Hueber-Breuer Conslruction Co., Inc, or the Owner mighl In any way be held respansible,

List below any parly or entlly (EXCEPTIONS) to which any amounts are due and owlng from Lhe Subeonlraclnrlséﬂar thet are NOT pald or olherwise
satisfied by recelpl of the above payment as of the *Perlod To" data,

EXCEPTIONS: N/A

NO EXCEPTIONS: Inillals of the undersigned ZZBL

Excluding any exceplions set forth above, In consideration of tha atove partial paymsnt on account of Work performed pursuant io the above
Subconiract/PO, (he undersigned hereby rapresonts, wamanis and certilles thal as of the abova "Perlod To" dale the Subcontractor/Sefller agrees o
indemnify, defend and hold harmiess Huaber-Brauer Construction Co., Inc. and the Owner from end against any and afl Clalms, demands, Judgments,
liens, costs and expenses {Including but not limitad to aiforneys’ faes) hereafier made agalnst the Projeot or eny of the Indemnified Partise, by the above
Subcontractor/Saller or any parly or enfily providing goods and seivices on behalf of the Subcontractor/Seller In connsclion with the Project relating 1o
Work performed up 1o the "Period To” date, .

This document becomes sifactive only when the check for the ebove peyment has been properly and legeily endorsed and has been pald by the bank
upon which it wae drawn,

PRINTED NAME OF UNDERSIGNED: Mark W. Hall
TMLE: CFO

The undarsigned ellesiz that he/she has read, undersiands end freely agrees lo &fl of the above and Is an officer, owner, member or
fadnar of the Subconiraclor or f2 8 represenialive of sppropriste postiion duly atthorized by the Subconlraclor to axacute this
nstrument.

SIGNATURE: ZM & /@(, e DATE: _7/16/18

NOTARY PUBLIC'S BIGNATURE VERIFICATION sTATE: New York  COUNTY: Onondaga

On this __16th day of __July Inthe yesr _2018 , the individual naged abave wha Is signatory to thia Instrument
arpoarad before me and is personally known {o me or provad (o me on the basls of salisiaclary evidgrice tb be sald Indlivideat-g d before me did
sign/executs thia Instrument,

e B ) ) S Pt B e S8 1 MR D

Notsry Public - State of New York
NO.QILASZ71819
Quaified in Macison Gounty,

€  Cominiseion Expires 0065 19

Last Updated 13SEPTEMBERO16
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contraclor/Buyer

Submitted By (Subcontractor/Selier);_Ajay Glass & Mirror Inc.
SubcontracV/PO#: 16-474-13

Submitled To (Contractor/Buyer): Hueber-Breuer Construction Co,, Inc.

Project: 505 Walnut Ave, (HB #_16-474 } Owner._Southside Ganesee Assoc, LLC

THIS PAYMENT: $ $83841.50 Invoice #: AANT Period To:_duly 31, 2018

On behall of the abova Subconiracter/Solier, the undersigned acknowledges racaipl of tha nbove progress or parilal payment {THIS PAYMENT) and in
consideration of said payment the Subconiractor/Seller hereby reprasenls, warrants asnd certifies thai recelpt of this partiat payment constilutes withoul
gxception full and comptels payment less any relainage and other amoumts withhald in accordance with Arlicle B of the Subeontract Agreement {lolal net
amount paid) for complelad Work as reprasanied on |ls approved invoices (hiough the above “Period To" dale for all gaods and services provided in
connection with performing the Work pursuant to the above SubcontractPQ.

Tha undarsigned hereby represents, warrants and cerlilies thal as of the “Period To™ dale above, except as exprassly set forth below, the above
Subconiractor/Seller has paid or has olherwise saltisfied all known cblgations, indabledness, claims and amounts due and owing 1o its Subcontraciors,
Sub-subconlractors, suppliers, vendors, agents or any parly of antily providing goods and services on behall of Ihe Subcontractor/Seller In connection
with the Project and thal there are no known liens filed and!or lien rights claimed in connection with or arising {rom performing the Work pursuant lo the
above Subconlract/PO for which Hueber-Breuer Construction Co., Inc. or tho Owner might in any way be held responsible.

List below any parly or entity (EXCEPTIONS) lo which any amounts are due and owling from the Subconlractor/Seller that ara NOT paid or othenwvise
salisfiod by recoipt of the above payment as of the "Period To" data,

EXCEPTIONS:

NO EXCEPTIONS: Inilials of lhe undersipnad Lﬂﬂ

Excluding any exceplicns set forth above, in tonsiderallon of the above partial payment on account of Work performed pursuant to the above
SubcontractPO, the undersigned hereby represents, warrants and cerlifies that as of the above "Pariod To™ dale the Subcontraclor/Seller agrees to
indemnily, defand and hold harmiess Hueber-Breusr Construction Co., Inc, and the Owner from and againsl any and all Claims, demands, judgments,
ficns, costs and expenses (including but not limiled lo altorneys’ fees) hersafter mado ageinst the Project or any of the Indemnificd Parties, by the above
Subtoriraclor/Seller or any parly or anlily praviding goods and services on behall of he Subconiractor/Seller in conneclion with the Project relaling to
Work porformed up lo he *Pericd To" data,

This documeont becanes offective only when tha chack for the above payment has buon propery and legally andorsed and has been pald by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Conslanino Stathopoulos

TITLE:  Exec.VP

The undersigned atiests that he/she has read, understands and froaly agrees fo ali of the above and is an officar, owner, member or

pariner of the Subcontracior or s a reprejeniativa of appropriale tion duly authorized by the Subconiracior lo execule this
instrument.
SIGNATURE: __ DATE: _7nsns
NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: New Yark COUNTY: Ontario
On this _18h day of JJuly intheyear 2018 theindividual named above who Is signatory to this instrument

appeared before me and is personally known to me or proved lo ma on the basis
signfexecuie 1his instrument.

satislactory avidenco toﬁw said individual and before me did

Nélary Public Signat

BRIAN C OSHELL
NOTARY PUBLIC-STATE OF NEW YORK
No. 01054952546
Qualtiled In Montce Counly
My Commission Explias June 19, 2019

Last Updated [3SEPTEMBEROIO 00 65 19
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIVS
Subcontractor/Selier to Contractor/Buyer

Submitted By {Subcontractor/Seller): WSW Construction Corp
Subcontract/PO#: 16-474-27

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co,, Inc.

Project: 605 Walnut Ave (USL) (HB #) 16-474 Owner: Southside Genesee Associates, LLC

THIS PAYMENT:$ ___3 Fé/. 0 Invoice #__ & Period To: _7 /34 )1#

©On behalf of the above Subconlraclor/Seller, tha undersigned acknowledges receip! of the above progress ar parlial payment (THIS PAYMENT) and in
consideration of said payment the Subconiraclor/Seller hereby represents, warrants and cerlifies {hat receipt of this pariial payment conslilules without
excepllon full and complete payment less any retainage end olher amounts withheld In sccordance with Arlicle 8 of the Subcontract Agreement (lolal net
amount pald) for completed Work as represented on ils approved invoices through the above "Period To" date for all goods and servicas provided In
conniection with performing the Work pursuant lo the above Subconlract/PO,

The undersigned hereby represents, warranls and cartifies Ihat as of the “Period To" dale above, except as expressly set forlh below, the above
Subcontractor/Seller has pald or has otherwise salisfiad all known obligations, indebledness, clalms and amounts due and owing lo its Subcontractars,
Sub-subcontractors, suppliers, vendors, agenls or any party or enlity providing goods and sarvices on behalf of ihe Subconiracior/Seller in conneclion
with tha Project and that there are no known fiens filed and/or lien rights claimed in connaction with or arising from performing the Work pursuant lo the
above Subcontract/PO for which Hueber-Breuer Consiruction Co., Inc. or the Owner might in any way be held responaible.

List below any party or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcontraclor/Seller that are NOT pald or otherwlse
satisfied by raceipl of the above payment as of the “Period To" dale.

EXCEPTIONS: NA,

|}
NO EXGEPTIONS: Initials of the undersigned )

Excluding any excaplions set forth above, in corislderalion of the abova parilal payment on account of Work performed pursuant lo the above
Subcoriract/POQ, the undersigned heraby reprasents, warrants and certifies that as of the above “Pericd To™ dals the Subcontracior/Seller agrees to
tndemnify, defend and hold hanmless Hueber-Brever Construclion Co., Inc. and the Ownar from and agains! any and all Claims, demands, judgments,
ligns, cosls and expenses {including but net limited 1o attomeys’ fees) hereafler made agains! the Project or any of he Indemnified Partles, by the above
Subconlractor/Seller or any pariy or entily providing goods and services on behalf of the Subcontractor/Seller in conneclion with the Project relating lo
Work performed up lo the “Period To" date,

This docurnent hacomas effeclive only whan tha check for the above paymant has baen properly and legally endorssd and has been pald by the bank
upon which # was drawn,

‘f— .
PRINTED NAME OF UNDERSIGNED: JAmes ifJfru’-.E' A
TITLE;, TREASULLEE

The undersigned allests that he/she has read, understands and fraely agrees (o all of the abova end is an officer, owner, member or
periner of the Subconlraclor or IS & representalive of appropriate position duly authorized by the Subicontraclor lo execute this

insirument, /
SIGNATURE: (be Q}MZ o DATE: ?//.P/‘ /5
2

TARY VERIFICA EQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: ﬂ V COUNTY: Gnont‘josq
Onthis I % day of ’Sg l\[ in the year ‘ZQ lﬂ » the Individual named above who Is signatory te this Instrument
appesred before me and Is personally kniwn to me or proved ie me on the basis of sallsfaglory e

signfaxecula thls instrument.
9 /

epee lo ba saild individual and before me did
MATT P. VISCONTI 3/

L P
ONONDAGA
LIC. #01VI6346659
COMM. EXP. 08/16/2020

Last Updaied I3SEPTEMBERG16 006519



APPLICATION AND CERTIFICATE FOR PAYMENT

DOCUMENT SUMMARY SHEET
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Page 1ol 2

70 CONTRACTOR: PROJECT: APPLICATION NO:
Hugber-Breuar Conslruction Co, Inc. 505 Walnul Ave Apartments {USL) INVOICE NG: g b-fg-rY
148 Barwyn Ave, 505 Walmun Avenue PERIOD: 08/01/18 - 08/30/18
Syracuse. New York 12210 Syracuse, Now York 13210 PROJECT NO: 18.474 USL

CONTRACT DATE:
FROM SUBCONTRAGTOR: SUBCONTRACT DATE: //
FLM3

8512 Oswego Rd Suile 100
Bsldwinaville, Now Yok 12027

SUBCONTRACT FOR' Floorng Install Only
SUBCONTRACTOR'S APPLICATION FOR PAYMENT

The underaigned cariliffes ihal to the bast of the Subctsanirsciors knowladga, infermetion and bellal, the
Werk covered by this Application for Paymeni hos been complaisd In accordance with the Subconiracy

Apptcalion i3 nas 10r pryment as shaen bylza, o shon with tha Bub Centinuation Shast  documents, that all amounls have been pald by tha Contracior for Work which provicus Carlificates for
Ia Bitached, paymant wara Issuad and paymenls recelved (rom the Owner, and tal cunont paymants shown hereln Is
1. Orig:nal Conlraci Sum $20500000 POWdur
-—-———d—-.‘ i
2. Nel changa by change ciders soco OSUBCONTRACTOR: FLM 3
3. Contract sum Io dale {line 14 2) $ 205,000,00
4. Tolal compleled and stored to oatw e ey
{Column G on dalall sheat) T 8 by - [t /% Gl oae: Lo~/ G /6
5 Relainage. 4 Slats of:
X 5 & of:
8. 10.00% of complaled werk / é / %7-0 County of:
B. (L0% of slored instedal $0.00 Subscribed and sworn to betore
1 5 tud in colunin | of
mn.l‘;- mnge {Line 58 + 5t ur totud in ctlunin | of delod f(/ B2¢7 mo s day of
Tolal aansed |ess ratainagy ] 5?
{Ling 4 tass Line 5 Tolel) / 3 W
7. Losspravious corlficalus for poyimat ‘ 2 [} F60  Nowy Public:
{Line & from prior cerld.cato) T My commission exphres:
B Curem peyment due 2—?, l{} o
9. Bafanca in fish, ncluting retninuge
{Line 3 lers Lina 8)
CHANGE DRDER SUMMARY ADDITIONS DEDUCTIONS
Total clianges approved kn pravious
maonihs by Owner: 300 $0.00
Tolsl approved this Month: $0.60 §0.00
Tolaly; $0.00 $4.00
Mal ehanpa by change ercare: $0.00




CONVIHUATION SHEET DOGUMENT DETAN. SHEET Page 2012
Socument SUMMARY EHEET, APPLICATION AND CERTIFICATE FOR PAYMENT, contalning APPLICATION NUMBER: 8
Conlrsciors sigred Coriiicuion Is minched. APPLICATION DATE: 08162015
Use Codamn [ on Cantracts where varabls Ietainage for kna ltema apply, PERIOD: 08X1/48 - 083018
ARCMITECTS/ENGINEERS PROJECT NO:
Contret Lines
A 8 c ] | E F G H [
WORK COMPLETED . 1 R
Na'| cosTcoe  [oEscriPTion oF work| scHEDULED VALE e P i T RTTY [y E——
appucAtion | THISPERIOD | “w'oone | pare meges) ic-0)
{D +E}
3063 - = -
1 [ CaBOTNS e el Labor $€8,200.00 | f;"lfau , soof ¢ 5, pve . b?féj—'/j Lo 4 5o
2 [l e st Labor % 125,800.00 | 25 2 . sow| 113200, opell 12,400 1,326
} Pompingy " [Rartunng L we son| 000 | (w9 o jooo
"~ TOTALS: ﬂ: 3000 AI0%)
. ¢, 600 — 16,820
Y200 168,200 7 /
Grand Tolals
A B [ 0 1 E F 4] H |
WORK COMPLETED
, MATERIALS TOTAL COMPLETED . BALANCE
“No. | OESCRIPTIONOFWORK | SCHEOULED VALUE | FROM PREVIOUS PRESSATLY STORED | ANDSTORED TOOATE| % TORNIEH | RETAMNAGE
APLICATION | THtS PERIOD | NOTIN D OR E) (0+6+7) (€-6)
+
GRAND TOTALS: 3 205,000.00 7 C A -
L - . e

DOCUMENT DETAIL BHEET- APPLICATION AND CERTIFICATE FOR PAYMENT
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APPUCATION AND CERTIFICATE FOR PAYMENT
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DOCUMENT SUMMARY SHEET Pege 102
TO CONTRACTOR: PROJECT: APPLICATION NO: 9 A .
Huober-Brauer Conslruction Co, tne, 2805 Walnul Ave Apartments {USL) INVOICE NO; ==+ Iy /%
148 Berwyn Ave, £08 Walnut Avenus PERIDD. 7
Byracuse, New York 13210 Syracuse, Naw York 43210 PROJECT NO: 18-474 UBL

CONTRACT DATE:

FROJ:L’! BUBCONTRACTOR: SUBCONTRAGT DATE: /7
FLM
8512 Oswego Rd Sulte 180
Boldwinsvile, Naw York 15027

SUBCONTRACT FOR* Floormg Inslall Only
SUBCONTRACTOR'S APPLICATION FOR PAYMENT

Applicalion Ia made for payinunt. as vhawn belows, In connection with the Subeontract, Conlinuailon Sheat
Ix attachad,

1. Ongnal Conragt Bwn $ 205,000,00
2, Nalchange by change ordera 30.00
3 Conlracl sum lo dale (ling 1 22) § 205,000.00
4. Talal complalod and stored lo date 7_ .
{Cohumn G on delol siwet) -89 5‘%
6, Relalnage.
8, 10.00% of compleled wrork
b, D.00% of stormd matadal 30.00 .
n:lll'nlamupu {Line Ba + 0b or tota1 In column | of delel] I gl ? b g 2
shes|
Tolal 3lmnc| lesa retalnage =7 -7(?/ Gué?
(L120 4 luss Lina 8 Tola}) ",
7. Lessprovious coniicates for pagment - / 2 &
{Llne & from priar corlificatn}

8. Quent peymont due

19,250

The undarsigned corlins that lo the bieat of tho Bubconiraciors knowladpe, informatlcn and betef, the
Work covared by this Appiication fer Payment hias been complated In accordancs wiih Ihe Subconlract
documanis, thal all smounts have boen pald by tha Contracior for Work which pravious Certiticalas for

d from the Owner, and thal current pEYments ehawn herein js
rovs dua,

SUBCONTRAGTOR: FLM 3

o __[bot fHlwsw TI
Elala ol
Counly of;

Gubacribed and swom o Halore
maihls day of

Dnte; ‘7 - 5'-/5

Notary Publte:
My commiasion oxplres;

9. Balance lo finlsh, mcluding raloinaye
{LIno 3 lase Line 6}

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Tolal changes epproved in provious
months b?Ownfr: Soco 80.00
Tolal approved Lhis Month: 30,00 40,00
Tolals: $0.00 $0.00
Nel changa by change ardars §$0,00




CONTINUATION SHEEY

DDOUME\!TDETAILSHEET Page 2612
Documant s BUMMARY SHEET, =T, APPLICATION AND CERTIFICATE: FOR PAYMENT contafing APPLICATION NUMBER: 8
APPLICATION DATE: 08/10/2018
u|n cdum lan GllﬂlracflMIm vmbla mtolnaga foriina ftewmia apply, PERIOD; ommu monn
ARCHITECYS/ENGINEERS PROJECT NG
Conlract Linoy
A B c D I E F 5] f ]
WORK 0OMPLETED
MATERIALS TATAL BALANCE
Worl  cosTcooe [oesceion oF womk SCHEOULED VAL [ FROM a;gggw ORI yarcy | EALANCE RETAINAGE
APF;LJGA%‘ION THPERIoD | SR MOT 8 | oarey {DeEs) -0
+
1 [Fomming ST o med Lator $60,200, | 13, 34p sl XG0 95% /6,300 2785
A - L]
R anan oL © 126,800,00 . %5 Hg ’. sool /20, 94g 76% s052 /Z;S g0
2 [P ST | nourang 8 10,000.00 ) 30000 Jo,000 Y| joedl o) //ﬂaﬂ
~TOTALEH $ 205,000.00 :i:" $0.00 | o50%
» g -
2435 IBUSE e sg0eq
{ “stale .
b B [ 3 | 3 P G H 1
WORK oML
Wor | osscmemon o work | scueouren vALUE | FROM PREVIDUS = FREBEM'LY Sioren Ao ALG%?rLoETDEDTE t TO N RETAINAGE
J API:IBICATION , THIBPERIOD | (NOTIN D OR E) s BF) forg T?cﬁ%; L
GRAND TOTALS: S 365,000.06 y [ ] % =

IOCUMENT DETAIL SHEET- APPLICATION AND OERTIFICATE FOR PAYMENT




APRPLICATION AND CERTIFICATE FOR PAYMENT

ey
{,,_{/__ &’g (=3}

4 35

TO CORTRACTOR:
Husber-Besuar Construction Go, g,
148 Barwyn Ave,

Byracuse, Now York 13210

FROM BUBCONTRACTOR:
FLM 3

8612 Oswego Rd Bulis 150
Baldwineville, New York 13027

SUBCONTRAGY FOR: Floonng Insisll Only

SUBCONTRAGTOR'S APPLICATION FOR PAYMENT

I8 wttachnd,

1. Orgnel Conlract Sumn
2 Nslchenga by change ordera
3, Conirct aum to date (e 122)
4. Tols) compleled and slotad 1o dale
(Golumn G on detat sheei)
5 Relainage.
9, 10.00% of completed work
b. L0036 of slored materal

~  Totsl relamage (Lina Ba + 8b or 1o1a) In columin | of dalalt
[

ol ezmed loss relatage
A0 dlesaLine 5 Tole))
7. Luas provious carlificates for poymant
(Line @ feom prior carlifcaia)
8 Curam payment duo

8, Balance Lo finlsh, mcutng retoine U]
{Line 3 tesn I.I:Jn"u} - v

o {s made for paymunt. 83 shown beiow, In connaction with the Subcontract, Continuation Sheat

DOCUMENT SUMMARY SHEET Page 1 0§2
PROJEOT; APPLICATION O 4p 7
£05 Walnul Ave Apertmanis (UBLY INVOICE NO; == f 5. /%
508 Walnul Avanue PERIOD, 2
Syraciuse, New York 13210 PROJEQT ND; 10-474 UBL
CONTRACT DATE:

BUBCONTRACT DATE; 4/

tacuments, that ell amounia hava ban pald by tha Contracter for Wark which previcus Cartifieates for
foyment were fasuod end psyments received from the Qwner, and mat curreat paymenis shown hargin Iy

320800000 W due,
3000 SUYBCONTRACTOR: FLM 3
§208,000.00
P92 o Pl /o T _ {5 4¥
steleor ' et —
County of:
3000 ;4, G0 ; Subzerbad 2nd ewor to balore

me this

dey of

179,000
2, (29C  w
% ‘l:'TjD- ;yl:vm:::':;n explran:

I CHANGH DRDER BUMMARY ADDITIONS DEDUCTIONS

Tolal wm:lgrmd In previous 80,00 $0.00

Tulnl mpprovad lhis Monih- 0,00 3 0.00
Tolsly: 30,00 4000

Nat chango by thonge ardare $0.00




CONTINUATION SHEET

DOCUMENY DEYAR SHEET Page 20f2

pacument BUMMARY BHEEY, APPLICATION AN CERTIFICATE FOR PAYMENT, conlainng APPLICATION NUMSER: 8
Gonlractors slaned Cerlication s aliached, APRLICATION DATE: 081012018
Liaa Columa | on Coniracts wham vasbia ratalnage for tine fermy apply, ARGHITECTRENGIVEERS pno.::gmgf Sa/01/18 - aenose
Coniract Linos

A ] [ [}] | E F [} H [

RK COMPLETED
WORK GoupLETE MATERIALS TOTAL BALANCE
'L%’_" COSYCODE  InescriPTion oF woRK | scHeouLED vaLwE n LAl s’.’,gﬁ%%“tﬂ-gr °°g‘%§{§°73"° %i0/¢) |  YOFMIGH RETAINAGE
APP[II.)chET,]oN THIS PERICD | 1y oon &) | oaE{DiE {6-8) i
+
o g . ——
1 ook G AAUTS et Labor $60,200.00 1 6, 300 sool & 5,200 g5 Y000 " ;520
09-80-03 - CarpaliTis .
2 |Fiooring-Bub Az esident Labor 8 128,600,00) B0 57—-. v000) /2.3, Goo Fé% 2y P00 l/‘Z)S g0
3 m”"”mm_gn‘,’,',',‘;"’“" relousng # 10,000,00, _ 3000 /9,000 ””%E 0 // foe
I — TOTALE: ) || .- $0, S.10W] l— : ’
7 199,000 b 02 199 po>
rand Totals
i i ] o [ | [ F 5] H 1
’
WORK COMPLETED
ot | oascriFTioN oF work SCHEOULED vALUE | FROM PREVIOUS Pneuhggr!i.';?r%neu m??%o%%%?e I "‘“F?ﬁ‘fﬁ
No. APJ:I‘.,IEAE'I;ION THIB PERICO | * (NOTIN D OR B {HE+F) (B/c) Tc(’c .af LTI
N — -
QRAND TOTALS; $ 205,000,00 # ) B %

JOUMENT DETAIL GHEET- APPLICAYION AND GERTIFICATE FOR PAYMENT




RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By {Subcontractor/Seller); FLM 3

Subcontract/PO#: 16-474-35

Submitted to (Gontractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project; 505 Walnut Ave, {HB # 16-474) - Owner. Southside Genesee Associates, LLLC
g, 4w G el S-S
THIS PAYMENT: §_ G } Y . Involce#:_ 7 _ Perlodto_ 7/S -

On hehalf of the above Subcontractor/Seller, the undersigned acknowledges recelpl of the above progress or partial payment (THIS PAYMENT) and in
consideration of said payment the Subcontractor/Seller heraby represants, warrants and certifies that receipt of this partlal payment constitutes withoul
exception full and complete payment less any retainage and other amounts withheld In accordance with Arilcle § of the Subcontracl Agreement (total net
amount pald) for completed Work as represenied on lis approvad invelces through the above "Perlod To" date for all goods and services provided in
connection with performing the Work pursuant to the above Subcontracl/PO.

The undersigned hereby represents, warrants and certifies that as of the “Period To" date above, excepl as expressly set forth below, the above
Subeoniractor/Seller has paid or has otherwise sallsfled all known obligations, indebtedness, clalms and amounis dus and owing to its Subcontractlars,
Sub-subcontractors, suppliers, vendors, agents or any parly or entily providing goods and services on behalf of the Subconiractor/Seller in connection
wilh the Project and Lhat thera are no known llens filed and/or fien rights clalmed In connection with or arlsing from performing the Work pursuant to the
above Subcontrac/PO lor which Hueber-Brauer Construction Go., Inc. or the Owner might in any way be held responsible,

List betow any parly or enlily {EXCEPTIONS) to which any amounis are due and owing from the Subconiractor/Seller thal are NQT paid or otherwise
salislied by racelpl of the above payment as of the "Perlod To" dale.

EXCEPTIONS:

0 EXCEPTIONS: Inilials of the undersigned 'I’Lél']

Excluding any exceptions set furth above, In consideratlon of the above partial payment on account of Wark periomed pursuant lo the abova
Subcontract’P0, the undersigned hereby represents, warrants and cerlifies that os of the above "Perlod To" date the Subcontractor/Seller agrees to
indemnify, defend and hold harmless Hueber-Brever Construction Co,, inc. and the Owner from and against any and all Claims, demands, judgments,
liens, costs and axpenses (including bul not limiled Lo altorneys' fees) hereafter mada against the Project or any of the Indemnlified Parties, by the above
Subconlraclor/Seller or any party or entity providing goods and services on behalf of the Subcontractor/Seller In connection with tha Project relating to
Work parformed up to the *Period To" date.

This document becomes effective only when tho check for the above paymen! has been properly and legally endorsed and has been pald by the bank
upon which it was drawn.

2 A T
PRINTED NAME OF UNDERSIGNED: Ve ./éaé /,', ”/ L e >
e QU =s

The undersigned alfests that he/she has read, understands and freely agress to il of the above and Is an officer, owner, member or
pariner of the Suliconiractor or Is & representalive of appropriate position dily authonized by the Subconlractor lo execule this
instrument.

— -
SIGNATURE: __ __oate: _ )-/9 '/_b:__

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION sTATE: A ) g0 (/bfk county: ()04 ctacc
)G
On this __ day of — _intheysear M—_L. the Individual named above who Is signatory to this instrument

appaared before me and is personally known to me or proved to me on the basls of satisfaclory evidence to be sald individual and before me did
signfexecute thls instrument.

. Nolary Fublic Signalure
ARCIA P. GRAHAM
Notary Public, State of N

Na. 01GR6081380 "~ 0K

Quallfled In Ononda aC
Commission Expires ognef%w 7

Last Updated 13SEPTEMBEROLG 0065 19
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contraclor/Buyer

Submitied By (Subcontractor/Selier):_KSP Palnting of Syracuse btd
Subcontract/PON: 16-474-20

Submitted To (Contractor/Buyer): Husber-Breuer Construction Co,, Inc. .

Project: 505 Walnut Ave. Apardments (HB#__ 16-474 ) Cwmer: Southslde Genesee Assoclales, LLC

THIS PAYMENT: $ )2 ) (X O fvolce #5S Period To; ) |E:h <

On behalf of the abave Subcontracior/Saler, the underzsignad acknowledges raceipl of the above progross or partial paymant {THIS PAYMENT} anctin

Ideralion of sald pay t the Sut lor/Seller haraby reprasents, warranty and certifies that recelpt of this partial psyment conalitutes whhoul
axcaption full snd complels payment less any retalnage and olhar amounta wilhheld In accordance with Aricls 6 of the Bubcontract Agreomani (talal nel
amounl paid} for compieted Work as reprasenied on ils approved invoices twough the above “Period To" date for all geods and services provided in
connection with pertanning the Work pursuant lo the abovs SubconlracUPO,

Tha undersigned hereby roprasents, wamants and certifias that as of the “Pariod To" dala sbova, axcept os expreasly sat forth below, Ihe sbove
Subcontractar/Saler has pald or has otherwise satisfied al known obligations, indebtedness, clsims and amounls due end owing to Its Subconiraciors,
Sub-subcontractors, suppliers, vendara, agents or any party or anllly providing goods and services on beha!f of tha Subconiraclor/Sefier in conneclion
with the Project and that thera ere no known llans fled and/or lion Aghls cleimad In connection with or arling from performing ihe Work pursuant io the
above SubcontractPO for which Husbar-Brauer Construction Co,, Inc. or the Owner might In any way ba held responsible,

List balow sny party ar enlity (EXCEPTIONS) lo which any smounts ars dua and owing from lhs Subconimetor/Seler that ars NOT paid or otharwlse
saflafiad by recelpl of the above paymanl as of lha "Patiod To" date,

EXCEFPTIONS:
Pam Y
NO EXCEPTIONS; Iniilely of the underaig .
Exciuding any exceplions sul lorih above, in consldarailon of the above panial paymeni an of Wark perl d [ { 1o (he above
But 0, the undersigned heraby rep: s, warrants and certifles that as of the abava *Perlod To" date the SubconimcionSeiiar ogress 1o

Indemnily, defand and hold harmiess Hueber-Breuar Conslruction Co., Inc. and the Qwnar from end agains| any and e Clalms, demands, judgments,
llans, costy and expensen {including but not limitod to atiomoys’ foes) hereafier made agalnst iha Project or sny of Ihe Indemnliied Pariles, by the abave
Subcenlracior/Seller or any party ot entily providing goods end services on behal! of the Subconlractor/Sefler In connection with the Project relating lo
Work performed up Lo the *Period To" dale.

This documant becomas effective only when tha check for the above payment has been property and legally endorsed and haa baen paid by the benk
upon which # was drawn.

PRINTED NAME QE UNDERSIGNED: \_\Q” RSCI‘C.“’L)
TITLE: “‘..

The undersighiad altests that he/she has read, undarstands and frasly Bgrass o i of the above and Is an oficer, ovener, mamber
orp of the Subcontracior or s a reprezentative of approprizie postion duly auihorfzed by the Subconiractor lo exectile ihis
+

instrument,
DATE: !“2{ ! £
0 HOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: M ~ COUNTEI WIS

the individual namad above wha I8 signatory to this instrument
ls of salisiactory svidance to be anid ndividuel and before me did

8IGNATURE:

On this dayof ¢ In the yea:
appoared baford ma and is personafly known o me or proved 1o me on th
signfexacuia this Insirument.

Holary Public Signature

Llasy Futiii 5
S i CrAY20382

Taolidetin L‘nuqdnan County
Cum::i.mmn Expuas Febiuen/ 22, 1@2
Last Updated 13SEPTEMBIERDIG e

i141.. CHERRIER
Sl S::r:'.a of Maw York




07 -0
#3z
C E'Management, Inc. __ INVOICE
PO Box 125
Syracuse, NY 13209 315-744-4403
SOLDTO:
Hueber-Breuer Canstiuction CO, Inc. INVOICE NUMBER 102
P.0.Box 615 INVOICE DATE {July 16,2018
Syracuse, NY 13205
YOUR ORDER NO.
SHIPPED TO: TERMS . 30
Same
PREPAID or COLLECT|COLL
QUANTITY DESCRIPTION UNIT PRICE AMOUNT
Profesional Service Fee - 505 Walnut Ave, Housing Project for July $18,000.00
After Construclion Cleaning 60%
SUBTOTAL 18,000.00
TAX £.00
FREIGHT
$18,000.00
DIRECT ALL INQUIRIES TO: MAKE ALL CHECKS PAYABLE TO: PAY THIS
Pelar Kozachuk UF Managemenl, Inc. AMOUNT
315-744-4403 Atl: Peler Kozachuk
email: ufmanagement.us@gmai.com PO Box 125

Syracuse, NY 13209

THANK YOU FOR YOUR BUSINESSI




RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subconiractor/Seller: UF Management, ino.

Subcontract/PO#: PO18-474-24

Submitted to (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 506 Walnut Ave. Apartments (HB# _ 16-474) Owner: Southside Genesee Assoclates, LL.C
THis PAYMENT: $ _[4) 000. 00 invoica: 02 period 10,0/ /4

On behalf of the above Subcontraclor/Sslier, the undarsipned acknowledges receipt of the above progress or parial payment (THIS PAYMENT) and in
consideration of said payment the Subcontracior/Setlar hereby reprasents, warrenls and ceriifies that recelpt of this partial payment constitules without
exception full and complete payment less any retainage and other amounts withheld kn accordance with Article 6 of the Subcontract Agreemant (tota! nat
amount pakd) for completed Work as represented on its approved Involces thyough the above *Period To® data for all goods and services provided in
connaction with performing the Work pureuant to the abova Subconlract/PO.

The undersigned herety represents, wamranls and carifies that as of the "Pariod To® date above, excepl as axpressly sel forth below, the above
Subcontraclor/Seller has pald or has olherwise satisfied all known obligations, indebledness, clalms and amounts dus and owing lo its Subcontraciors,
Sub-subconiractors, suppliers, vendors, agents or any party or entity providing goods and sarvices on behalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens filed and/or lien rights claimed in connection with or arising from performing the Work pursuant fo the
above SubcontracPO for which Hueber-Breuer Construction Co., Inc. or the Owner might in any way be held respensible,

List below any parly or entity (EXCEPTIONS) to which any amounts are due and owing from the Subcantraclor/Seller that are NOT pald of otherwise
salisfied by recalpt of the above payment as of the "Pariod To" date.

EXCEPTIONS:

NO EXCEPTIONS: Initials of the undersigned P . K :

Excluding any exceptions set forth above, In consideration of the above partial payment on account of Work performed pursuant fo the above
SubcontracVPO, the undersigned hereby represents, warrants and cartifies that as of the above "Period To" date the Subcontraclor/Selier agrees o
Indemnify, defend and hold harmiess Huebar-Breuer Construction Co., inc. and the Owner (rom and againsi any and all Claims, demands, judgments,
llans, costs and expenses (including but nol limited to attomeys’ fees) hereafler made agains! the Projact or any of the Indemnified Parties, by the above

Subcontractor/Seller ot any party or entity providing goods and services on behalf of the Subcontractor/Seller in connaciion with the Project relating to
Work performed up to the “Period To" date.

This document becoimes effective only when the check for the above payment has been propsrly and legally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: P fe 2 # %a OAricn_
TITLE: IDZ&’.S’ (ole nt-

The undersigned alfests that he/she has read, understends and froely agrees (o al of the above and is an officer, ownar, mamber or
pariner of the Subconlracior or Is & reprasontative of appropriate position duly avthorized by the Subcontracior lo execile this

instrumont, 3 e
SIGNATURE: = pare: 2L/ /7?2 &
/
HOTARY VERIFICATION REGUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION state: NY county. D710n0A 67T

On this /17 day of j"'{"?” inlhe yaaraj’gz f » the Individual named above who is signatory to this instrument

&ppeared before me and Is personally known t& me or proved to me on th Is of salisfaciory evidence 1o be saki Ipdividual and before me did

sipn/execute this Instrument. f Z Z

DEBORAH L TOMASELLD
Lic. #01TO6146440
Notary Pubiic - Stats of New York
Qualified In Onondaga Goun
COMM. EXP ﬁg_‘z&% /i?_-

Last Updated 13SEPTEMBERO1G 00 65 19

Nolary Public Signature
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07/24/18 01:58PM Hearth & Home of Syracuse 315 434 9830 Page 2

RECEIPT OF FINAL PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Selier to Contractor/Buyer

Submitled By {Subconiractor/Selier):  Hearth and Home of Syraguse, Inc.

SubcontraclPO#: PO16-474-20

Submitted 1o (Contractor/Buyer). Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave, Apartments (HB # 16-474 ) owner: Southside Genesee Assoclates, LLC
s pavment:s_ G 792,02 invoice # FSOG2._pesiodta: 2/22,

TOTAL PAYMENTS TO DATE INCLUDING THIS FINAL PAYMENT: $ C?7 9&&?)

On behalf of the above Subcontractar/Setier, the undersipned acknowledgee receipt of the above final payment (THIS PAYMENT) and in consideration
of said payment SubcontracloriSeller hereby reprasents, watrants and cadtifies that recelpt of this final payment together with tha aggregate of previgus
payments rendeced (total net amaunt paid) constitutes wiihout axcaption ful and complete payment consisling of the antire unpaki balance of the
Subcontract Sum or PO amounit, including payment of relainags, for all goods and services providad in conneclion with perfarming the Work pursuant lo
the abova Subcontract/PO.

The undersignad hareby represents, warrants and certifias that the above Subcontractor/Safler has paki or has othenwise satisfied all known ohtigations,
indebledness, claims and amounls due and owing to iis Subcontractos, Sub-subcontraciors, suppliers, vendars, 8ganta oF any party or eniity providing
goods and/or sarvices on behalf of the Subcontractor/Sellar in connection with the Projact and that there are no known liens fled, Ben rights clalmed,
Clalms of sight to any Clalm In connection with or arlsing from performing the Work pursuant to the above SubconlraclPO for which Hueber-Brauer
Construction Co., Inc. or the Cwner might in any way bs hald responsible,

I consideration of the above final payment on account of Work performad pursuanl to the ebove SubconlractPO the undersigned hareby represents,
warranis and certifias that the above SubcontrecionSeller hersby Inevocably walves and rsleases sny and all fiens and all Clakms and rights to fila lien
of any Claim that the Subcontractar/Selier now has of is or may be tha entitied to Claim or asser, arising from or In any way relating to orin connaction
with the above SubcontracVPO as of the dats hereof and agrees to indemnify, dafend and hold hermiess Huebar-Brauver Construction Co., Inc. and the
Cwner (collectivaly, the “Indemnified Parties”) rom and against any and all Claims, demands, judgments, Bens, costs and expenses (Including but not
limited lo attorneys’ faes) hereatier made agalnst the Project or any of the Indemnified Parties, by the above Subcontractor/Sefer andlorita
Subcontractors, Sub- subcontraclors, malterialfequipment supplers and vendors, or any party providing gooda and sarvices on behalf of the
SubcontractorSelier in connaction with e Project and their respective empleyeas, servanis, agents or assigns of any of them (collectively, the
Claimants), arising out of of resulling from any of the Claimanis not having been paid In full for all surns due and awing to any of ihe Claimants as of the
date hereof with respect to goods and services providad for of in connection with the Project by any of ihe Claimants,

The undersigned hereby fepracents, watrants and cartifies (hat a3 of the above *Pericd To” date the Subconlractor/Seller and its Gubcontraclors, Sub-
subcontractors, suppliers, vendors, agents of any party or entily providing goods andfor sarvices on behalf of the Subcontractor/Seler in connection with
the Praject parformed no addillonal or exira Work and made no changes to the Wark In connection with of refating lo the scope of Wotk of the above
SubconttacPO for which additional compensetion may be Clalmed in addition 1o the abova final paymant snd the aggregats of previous payments (tolal
nel gmount paid) and hereby irevocably waives and releages Hueber-Breusr Construction Co., Inc. and the Owner from any and all Glaims for
sdditional compensalion under the above SubcontractiPO.

This document becomes effective only when the check for the above payment has baen properly and lagally endorsed and has been paid by the bank
upon which it was drawn

PRINTED NAME OF UNDERSIGNED: !)ENM A @ M}VMJ‘G

TITLE:

The undersigned alfests that hesshe has reed, understands and freely agreas {o ail of the above and i an officer, owner, member,
or parinor of tha Subconiractor or is a reprasentative of appropriate position duly sutharized by the Subcontracior to axaculte this

insfnmment,
SIGNATURE: X% DATE: 7/33//0/ g’
O /7

VERIFICA D
NOTARY PUBLIC'S SIGNATURE VE STATE: COUNTY:
On this day of !U LU in the year 0 l 8 the Individual nemed above who s gignalory to this instrument

appeared before me and is persomglly k-rym 1o me or proved {o me on the fasis of setisfactory avidenca {o be sald individual and befors me did

signfexecuta this Instrument) . O'ZS%; ;?‘D ,_Yi w (ﬁ _(_[[_
-zh ROBIN L MiGLioTn

tary Public, ftate of
; New
16010714 York

Q.
Last Updated: 13 SEPTEMBER 2018 cfn"’::ﬂ:i in Onondaaga County 006510
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-3 o
PP e 5 Lt"
TBER g :
MIJG Appliances LLC GO Invoice
PO Box 5346 O My,
Clifton Park, NY 12065 3, "oy, Date invaice #
P
X y 6/1812018 MIG5547
A AT A
Bill To Ship To ;
Hueber-Breuer Construction Co., Inc. 505 Walnut Avenue
148 Berwyn Avenue i
PO Box 515 Syracuse, NY 13210
Syracuse, NY 13205-0515
‘Terms Customer PO
Net 30 16-474-15
Quantity Medel Number Description Price Total
1| GCE06GSHSB GE Under Counter Refrigerators (SB) 270.00 270,00
23 | GIE18ISHSS GE 18 cu.ft. Reftigerator (w/IM} (55) 668.00 15,364.00
) 23 | GWEI19JSLSS 19 cuft. F.D. ADA Refriperator/Freezers (SS) 1,155.00 26,565.00
46 | INM3163RJSS GE MWO/Hoods (SS) 164.00 7,544,00
45 | JB255RKSS GE - 30" Electric Ranges (SS) 395,00 17,775.00
45 | WX9x35 GE Range Cords-4 Prong 10.00 450.00
40 | GSD4060KSS GE - Energy-Star Dishweshers (SS) 287.00 11,480.00
40 | GPF&5 GE Side-mouating DW Clips 10.00 400.00
2 (IM4D Ieemaker for Bottom Freezers 75.00 150.00
sob__LASL T« A
1 P
Caost Code Jlz3:%2) ~
comractfapl_JS. | 2 mpoes s SO 9.
Materlal Only ﬁ."_‘ Cortitled ~’
Lien Attached Ha ROV N [ —
. Paar FORR ol SRR - L] T e T
Requasiod {1 Nexi Chizsh B i ...l P o
Heve ¢ Hold § tpon Oxener Pafyment
fetalnge Releaso tye £ Hold | lpec Dencr Tapmer
Speclal Pay Toras .
Approvet By, o o
L™
Please remit to above address.
Total $79,998.00
Payments/Credits $0.00
Balance Due $79.998.00

TR —




RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submilted By (Subcontractoer/Seller):_M.JG Appliances, LLC
Subcontract/PO#: PO 16-474-15

Submitted to (Contractor/Buyer). Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB# _16-474) Owner. Southside Genesee Associates, LLC
THIS PAYMENT: $ q'q. q q 8 - O_O invoice #: m gﬂl?Period lo: ’ﬂ/ /?A ?

On behall of the above Subconlractor/Seller, the undersigned acknowiedges receipt of the above progress or partial payment (TH!IS PAYMENT} and in
consideration of sald payment the Subcontractor/Saller heraby represents, warrants and celifies that receipt of this partial payment constitutes withoul
exception full and compiele payment less any retainage and olher amounts withhsld In accordancs with Article & of the Subcontract Agreement (lotal net
amount pald) for completed Work as repressntad on its approved Invoices through the above *Period To” date for all goods and services provided in
connection with peforming the Work pursuant lo the above Subcontract/PQ.

The undersigned hereby raprasents, warranls and cerlifies that as of the “Period To" date above, except as expressly set forth below, the above
Subcontractor/Seller has pald or has otherwise salisfied all known obligalions, indebtedness, claims and amounts due and owing to its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entity providing goods and services an bahalf of the Subcontractor/Seller in connection
with the Project and thet there are no known Hens fled andfor an #ights clalmed In connection with or arising from performing the Work pursuant lo the
above Subconiract/PO for which Hueher-Breuer Construction Co., Inc. or tha Owner might in any way be held rasponsible.

List balow any parly or enlily (EXCEPTIONS) fo which any amounts are dur and owing from the Subcontractor/Seller thal are NOT paid or otherwisa
salisflad by receipt of the above payment as of the "Perlod To" date.

EXCEPTIONS:

{0 EXCEFTIONS: Initials of the undsrsigne

Excluding any exceptions set forth above, In censideration of the above pariial payment on account of Work perfoimed pursuant 1o the above
Subconlracl/PO, the undersigned hereby represents, warrants and certifies that as of the above *Period To* date the Subcontraclor/Seller agreas to
indemnify, defand and hold hammiess Hueber-Breuer Construction Co., Inc, and the Owner from and apainst any and all Claims, demands, judgments,
liens, costs and expenses (including but not imited to atlorneys' fees) hereafler made against the Project or any of tha Indemnified Parties, by the above
Subcontractor/Seller or any party or entiy providing goods and servicas on behalf of the Subconlractor/Seller in connection with the Project relating to
Work performed up to the *Period To" data.

This document becomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the banic
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Jf,m:\ lQ‘J/ L OE\AV(JC’
nre: \fyy Qr_&:nd QD'{'

The undersigned sllests thal he/she has resd, undsrslends and frealy agrees lo all of ihe above aid is an officer, owner, member or
partner of the Subconiractor or is a represeniative of appropriata position duly authorized by the Subcontractor to exectle this
instrument, o

SIGNATUREW/' ; y. 4 DATE: QZ!QZ?Z
z I (—

Y VERI|FIC U[RE!
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: COUNTY;
) TH.
On this c? G day of —.-)"-m 2 in the year QOJ g . the Individual named above who is signatory to this instrument

appeared before me and is personaliy known lo me or proved to ma on the basis of salisfaclory evidence to be sald individual and before me did

sign/execute this Instrument, —
T (S
BRYGE E. CUTLER Noltayhllc Slgnalure
/

Notary Public, State of New York
Quailfind In Renssolasr County
Gommission #01CU6217175

M - . -
Last Updated |JSEPT%I\91?3rEIQBfk on Expires Feb. 8, 2u—-g—:)-‘

on 6519

-l
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. AR, : -ﬁ"%q
MIJG Appliances LLC We=iEn Invoice
) it
PO Box 5346 S X
Clifton Park, NY 12065 (.r.: 2 . Date Invalce #
: ) g
N v ! 62512018 MIGS548
\‘.-.ém"; 2 i
L .\ dy it
Bill To Ship To
?;;ge;g;ugvf:::mcmn Co., Inc. 505 Walnut Avenue
PO Box 515 Syracuse, NY 13210
Syracuse, NY 13205-0515
Terms Customer PO
Net 30 16-474-15
Quantity Model Number Bescription Price Total
10 | GCE06GSHSB GE Under Counter Refriperaiors (SB) 270.00 2,700.00
12 [ GIE18ISHSS GE 18 cu.ft. Refrigerator (w/IM) (SS) 668.00 8,016.00
23| GWEI19JSLSS 19 cu.fl. F.D. ADA Refrigerator/Freezers (S5) 1,155.00 26,565.00
45 | INM3163RISS GE MWO/Hoods (S8} 164,00 7,380.00
35| IB255RKSS GE - 30" Eleciric Ranges (SS) 395.00 13,825.00
35| WX9X35 GE Range Cords-4 Prong 10.00 350.00
40| GSD4060KSS GE - Energy-Star Dishwashers (88) 287.00 11,480.00
40| GPFé&s GE Side-mounting DW Clips 10.00 400.00
wS lo-134
Jab S #
TR )
Cost Code -3 e
Contract (POX / 5 24 Applleamgﬁsapr—mn
daterial Only cartlilad
Lien Attached JIBLLHD., Poyioll eoemmenn o e
b b e ghar O ASEDL s
Requested i Next Theuk TGR e e ;! i
Retainge Releass —wyumeetFLL w%ﬁgﬁ‘!ﬂ;‘l&“{_—-—m
Special Pay TormS .
v Approval By, i el
Tk PP
-5
Please remit to above address.
Total $70,716.00
Payments/Credits $0.00
Balance Due 57071600




"WRRUAD SI} JSPUR JOPRIUOD JO JIUMO) 34 §0 SiBY 0% IapiQ eBUBL) Aq abuey) 1eN
fue o) agjpnfaxd fnoyim ase aiufed jo saupdecoe pue uswied ‘9ausnss| ‘uRkaY paweY

Jopesuog ayl o) Ajuo aiqeded st OIi41LEID LNNOWY YL “siqenoBau jou s| ajeoyipag siy) 0% 0% s|ejo)

ajeqg Joayyaly 0% 03 pouad sjy) paaciddy

polad snolaald pasciddy

{paya unowy|” sjonpag SppY Kewiung Japig ebueyg
3y} 0} WBjuoo o) PABUBLD 18U} 183YS LOKENURUOD B} Lo pue uoleadde sl uo saunby
I 21u) Joj paudde Junawe 3L WOy SISYIP PRUHED JUNOWE 2y} 41 UoTEUE|D® yoely) (g auy sse| £ aur)
1PIUIISD Junowy|erz' LS ~ ebeulelsy Buipnjou| ‘ysiuld o) souejeg
"a3141L430 INNOWY eui o wewded oy g gd _ sn( Juswied Juaung
Pafiua §) JOJSIUCD B} PUE 'SIUSILNDOQ 128IU00 UM SIUBPI0S08 U) 81 3I0AN a4} J0 Aenb
au} ‘pareolpul 5B passasBosd sey WOA SL ‘faljaq PUB LOPBULIONT ‘SEPAMOLN| STIBYIYANY (uopeoydde snoiasid wioay g aul)
8y} Jo J58q 3u 0} j2Lf) JBUMD B} 0) SAULII FaUYAY By} ‘uonealidde s Bulstiduos g2 7 ¢ _ jusiihey Joj Se1eIYIUSY SNOIABI] SS9
BiEP PUR SUCHEAIBS]0 S)I8-U0 UD Paseq 'SUSWND0( JI9RIUCD G} YIiM SOURPIODIE U)
juawied 4o} uoneEIYIMS (g auy ss9] 7 U}
[ATAN T _ abeuyejay sse paulegy |g30]
isRu|cha uojssuwag) Ay oiang Aepn|
A sbeujeley oL
Bl 3J0j2q 0] LWIOMS PUE Paquasqng Aueqly JO Alunog AN o SEIS 0g (4 "109) sjeusieWw pa10ss 40 %40°0L 'q
8re'Ls (3+Q "109) suom pa1eIdWwoD 40 %001 B
8L/8/L s9eqg :Ag abeurelay
suongifelsu| souelddy 31y 1 030eRu00(187'ZLE | ajeq 0} paiolg pue pajeidwon |e3o L
‘NP MOU S Uraiay umoys welied JUaund pUe “aump at) Wl panasat (e ard K 9jeg 0) wng Ppenuc)
Juswifed pue pansst assw UsWARY o) SSEDYILISD SNOMAID YDIYM Jo} JIOAA, J0} JOJ0RIeD
341 Aq pred Usaq aABy SIUNOILE IfE 1) 'SIUSLLND0Q JIRIIUOD atj) iw asuepioooe ulog sa9paO abueyn Aq abueyn jaN
PSja|dibioo Us3q sey Justwied Jo) uofedl|ddy it Aq paraadD Y0 343 'feleq pue Loneuuoyul

abpapmouy slopenueg ay} o 1529 ay) 0} 18y} saypIso sopenuoD paubisiopun ayl | Lgy'z LG wng joenquaes jewbug

uswied Jo} uonesyjddy siojoenuon

JuswAed Joj uonedddy siojoenuoy

_—

8102/6/. ‘0l polad JuswiAed ‘ajeq Penuoy  suone|[Ejsu] souelddyTY 2104 39eue)
[ ]iopenue) 81/8/9:W 1013 pollad Juaiuied 3
{x] pauyary €Z161 'Bd "Biydiepelyd AT S1LS X089 0" d
[ 1 sewmp 1S euuewy ‘N 616 T aAy uAmaag sl
O 'ainjoauasy Apig oapyay 'ouy;yoD ISU0D Jenaug-seqany lojoRBUeD
‘0L uopnquisia W) s
AW :
8i/6/,  :ajeqg uoped)ddy £5080 TN ‘uojiieiy
vi-2L # qop S 092 S)INg Py MOIS 15E3 €
Z *aN uonesddy AAY INUBA S0S  30dfoud —— 70T '0SSY 88S8US5) IPISPNOS MaumQ
3 30 | abeg INIWAV ¥Od ILVOIHILYID ANV NOILVIINddY 2049 INSWNDGA VIV




érel $1- $ [%001 Lgyet ¢~ $ilos'e  sloeez _siierzl  $ stejol
- - ﬂ - -
- - a - -
- - ﬂ - -
- - W - -
- - ﬁ - -
- - w - -
- - w - -
- - W - -
- - W - -
- - w - -
- - 9 - -
- = ﬁ - -
N - ﬂ - -
- - B - -
- - ﬂ - -
- - ﬁ - -
- - ﬂ - -
- - ﬁ - -
- - 9 - -
- - W - -
- - W - -
- - W - -
- - ﬂ - -
- - G - -
- - w - -
- - mw - -
- - mw - -
- - ﬁ - =
SOID|W ' sIsysemys| ‘sabuey
SJoy S8pMoU| YOIUM SIdY /21
liessu) Ajing ‘sjeloun seAlRd
6¥CTl o $ %) L8¥'C) 198'6 026'2 ier'el __ §
(2-0) (2i9) (4+3+0) [EXCX) 3+
O ‘199 J0 9 100 40 Sjeg o U jou pouad st | suopedlddy
%00F | Usuigo; | seldwop | paiGispue | seueely | uopeoyddy | snojeld san[eA Jo
abeulgiay]| soueeg uadad | pejeidwog paicis ainpaydg 3o 4o uogduosaq "ON W3y
lejoL Paj3idwoy YoM
r ! H 9 3 3 d 0 8 v
2| ON uopeojddy 8L/6/L |01 pousd viy-9L _ ["ON qor SAY INUEAA G0G|309(0id
8L/6/L _|:21eQ uonedjddy 8L/8/9  |weold povad
Z pozebed | NMOGYVIYE 1S02 INIWAV HO0d NOLLYOIITddY 123HS NOLLVNINLLNOD £0£6 LNSWNOO VIV

B T e




RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subconiractor/Seller); ALK Appliance Installation
Subcontract/PO#. 16-474-33

s(ubmftted to (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments {HB #16-474) Owner: Southside Genesee Associates, LLC

THIS PAYMENT: §_&(,0Y Invoice # o) Period to: 114 f §2)

On behall of the above Subconiraclor/Seller, the undersigned acknowledges racsipl of the above progress or parilal payment (THIS PAYMENT) and in
consideration of sald payment the Subcontractor/Seller hereby reprasents, warrants and cetifies thal receipt of this partial payment constitules without
excaption firil and complete payment lses any retsinage and other amounta withhed In accordance with Aticle & of the Subconlract Agraemant {lotal net
amount paid) for completed Work 26 representad on lis approved Invoices through the above "Period To" date for all goods and services providad in
connection with perferming the Work pursuant to the abova Subcontract/PO.

The undersigned heraby reprecents, warrants and certifles that as of the “Perlod To" data above, except as expressly set forth below, the above
Subcontracior/Seller has paid or has otherwise salisfied all known obligations, indebledness, clalms and amounts due and owing 1o its Subcontractors,
Sub-subconiractors, suppliers, vendors, agents or any party or entily providing goods and services on behalf of the Subconiractor/Seller in canneciion
with tho Project end that thers are no known llens filed and/or Hen rights claimed in connection wilh or arising from performing the Work pursuant ta the
above Subcontract/PO for which Hueber-Breuer Construction Co., Inc. or the Owner might In any way be held respensible.

List below any party or enlily (EXCEPTIONS) to which any amounts are dua and owing from the Subcontractor/Seller that are NOT paid or otharwise
salisfied by receipt of the above payment s of the "Period To" data.

EXCEPTIONS:

NO EXCEPTIONS: Initials of the undersigned %

Excluding any exceplions set forth above, in conslderation of the abova partial payment on account of Work performed pursuant ta the above
Subconiract/PO, the undersigned hereby reprasents, warrants and cedifies thal as of the above "Perfod To" date the Subcontractor/Selier agraes lo
indemnify, defend and hold harmiess Hueber-Brever Canstruction Ca., Inc. and the Owner from and against any and ali Clalms, demands, judgments,
flens, casts and expenses (including but not limiled to attomeys' fees) hereafier made against the Project or any of the Indemnifled Parties, by the above
Subcontraclor/Seller or any party or entity providing gonds and services on behalf of tha Subcontraclor/Saller in connaction with the Projact refaling to
Work performed up to the “Period To" date,

This document becomes effective only when the check for the above payment has been properly and legaily endorsed and has besn puid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: _Alf,gﬁn_w;ﬂ. 2. Kprso.(

TITLE: _fx adN\ef

The undersignad altesis that ha/she has read, understands and frasly agrees to eif of the abave and Is an officer, ownsr. mambsr or
pariner of tha Subconiraclor or is & reprasentalive of appropriate position duly autfiorized by the Subcontraclor to execula this

instrument.
SIGNATURE: U{/ = DATE: _ / A O / /8
DTATE OF NOTARY VERIFICATION REQUIRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: A} & y COUNTY: ﬁ L 6 A A) y
Cn this / day of J’Z)L Y In the year Qﬁ Z A , the Individual named above who Is signatory to this Instrument

appaared bafore ma and is personally known la me or proved to me on the basis of salisfaclory evidenice to be aaid individual gnd before me did

sign/exacuts this inslrument. _—
- LY
déiﬂﬂ(bézz’ &ZQQQQQ
Notary Public Signalura /)f\

DIANE M SIMONSON
Lle. #01515031404
Notary Public-State of New Yark )
GueiifiedIn Schenectady M/
My Commisslon Expleas 081/ 7 g
Last Updated 13SEPTEMBER(16 006519



Loy’

Deposit Due Invoice THE CHANDLER COMPANY P‘J’:‘;’_ Ly Lg
; Fiberglass, Planters, Liners and Architectural Features
| 2621 South Birch Street Yy <
santa Ana, California 92707
(714) 979-4212 Fax (714) 979-4854 Order Number: 1800583
Order Date: 7/11/2018
Invoice Number: 20180711-D
Invoice Date:  7/11/2018
Sold To: Ship To:
Hueber Breuer Hueber Breuer
i P.0.Box 515 1200 E. Genesee St.
| Syracuse,NY 132050515 Syracuse, NY 13210
! Confirm To:
|
i ‘CustomerP.O. Ship VIA F.O.B. Terms
13 Job #16-474 cc 50% dep, bal dus prior to del
Jtem Number Unit Ordered Shipped Back Order Pilice Amount
MO962224 EACH 5.000 0.000 0.000 1,162,900 5,814.50
: Monica 96"1.x22"Wx24"H Whse: 000
[ smooth/20-8216 statuary bronze
] MOEB02224 EACH 2.000 0.000 0.000 846.840 1,693.68
i Monica B0"Lx2Z"Wx24"H Whse: 000
smoolh/20-8216 statuary bronze
IMA-TPL EA 17.000 0.000 0.000 538.500 9,154.50
IN481818
48°L x 18"W x 18"H Cont. Recl., smooth/20-8216 slaluary bronze
{FRT-PAL-CHN EA 1.000 0.000 0.000 3,320.550 3,320.55
Freighl & Pallelzing
PLEASE NOTE: Credit card charges will show as HMI (Hood Manufacturing, Inc). Net Ordar: 19,983.23
STORAGE FEES; Once your product is ready 1o be shipped, we will notify you by email with the shipping date Less Discount: 0.00
for this project, If, for any reason {such as project or payment delays), your shipment is requestad by you {o be Freight: 0.00
delayed beyond three working days from the shipping date shown on our nollfication to you, a storaga fae will Sales Tax: 0.00
g charged at a rale of $1.00/per square faot of storage per day, and will be addad to your final Involce, Your ales Tax: -
gnature on the proposal acknowledges and authorizea The Chandler Campany la bill charges for all storage Order Total: =___J.&.%}%
faes Incurred, The Involce for storage as well as the involcs for the balance must be pald prior to shipment. Deposit Due: 841
Balance Due: 9,891.682
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SCHEDULE OF VALUES
2 OF 2 PRGES

PAGE

Use Colum I on Contzacts where variable recainage for line icems mey apply.

8
07/20/18

PERIOD TO: 07/31/18

ARCHITECT'S PROJECT NO.: 10T

I
BALARNCE RETAONAGE

‘0 FINISH
{c-G)

1)}

©
SCHEDULED
VALUE

----------------------

§RE°REERETRS
R e

Ar NodAos W
Ry

£ R
‘%
g &
”
3

:
22388388855 5398888888%888

..........................

-------------------------

--------------------

-------------------------

.........................
[-N-N-B-N-F-] [-N-N-1-] [-B-3-2-2-N-N-] Gﬂg (=]
g ]

$29 ¥eeS

--------------------------

-------------------

-------------------------

-------------------

69,240.00

0.00

664,350.00 28,050.00 0.00 692,400.00 100.00

692,400.00



(740
RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/8uyer

Submitted By (Subconiractor/Seller): ABJ Fire Protection Inc.
Subcontract/PO#. 16-474-10
Submitted To {Conlractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB #) 16-474 Owner: Southside Genesee Partners, LLC

THIS PAYMENT: § 251 Zlﬁ mlnvoica# 5 Perlod To: HESIHZB

On behalf of the above Subcontraclor/Seller, the undersigned acknowledges recaipl of the above progress of parial payment (THIS PAYMENT) and in
conslderalion of said payment the Subcontraclor/Selier heraby represents, warranis and ceriifies that recefpt of this partial paymenl consifiules without
excaplien full and complete payment less any retainage and other amounis withheld In accordance with Arlicle B of the Subconiract Agreemenl {lotal net
amount pald) for completed Work as represented en lls approved Invoices through the above *Period To" date for all goods and services provided in
connection with performing tha Work pursuant to (he above Subconlract/PO.

The undersigned hereby represenis, warranis and certifies lhat as of the “Period To" date above, excepl as expressly set forth below, (he abova
Subcontractor/Seller has pakd or has otherwise satisfled all known obligations, Indebtadness, claims and amounis due and owing 1o its Subconlraclors,
Sub-subconiractors, suppliers, vendors, agenis or any parly or entily providing goods and services on behalf of the Subcontractor/Seller in connectlon
wilh the Projec! and that there are no known llens filed and/or Hen rights claimed In connection with or arising from performing the Work pursuant to the
abave Subconirac/PO for which Hueber-Brever Construction Co., Inc. or the Owner might In any way be held responsible.

List below any party or enlily (EXCEPTIONS) lo which any amounts are due and owing from the Subcontraclor/Seller ihal are NOT paid or otherwise
salisfied by recelpt of the sbove payment as of the “Period To" date.

EXCEPTIONS: NA,

NO EXCEPTIONS: Iniliala of the undarsignad )

Excluding any exceplions sal forih above, In consideralion of the above parital payment an accounl of Work parformed pursuant to the above
Subcontract/PO, the undersignad hereby represents, warranis and certifies thal as of the above "Period To" dale the Subconiraclor/Seller agrees to
Indemnify, defend and hold harmless Hueber-Breuer Conslruction Co., Inc. and the Owner from and againsi any and all Claims, demands, judgmens,
llens, costs end expenses {including bul nat limited to atlomeys' fees) hereafier made against the Projecl or any of the indemnified Parlies, by he above
Subcontraclor/Seller or any party or enlity providing goods and services on behall of the Subcontraclor/Selier in connaclion with the Project relating lo
Work parformad up {o {he “Period To" date.

This document becomes eifective only when the check for the above payment has been properly and legally endorsed and has baen paid by the bank

upon which & was drawn,
PRINTED NAME OF LﬁERSIGNED: M&Y\

TITLE:

The undersigned attests that he/she has read, undsrsiands and freely agrees to all of the above and Is an officer. owner, memberor
partnar of the Subconirector or Is a representative of appropriate position duly authorized by the Subconlraclor lo execute this

sosrne. A Verlbes, e Y201

|

NOTARY PQLSS SIGNATURE VERJ|CICATION STATE; nL( COUNTY: Hac{ lm
On this day of in the year the Individua! named above who 1s signalory to this Instrument

appeared bafore me and is personally known @ or proved 1o ma on avidence to be said Individual and before me did

signfexacute this instrument.

NOTARY VERIFICATION REQUIRED

SHILATIERNEY
Notary Public, State of New York
QuakHfied I Madisen Ca. No. 01T1831741
My Commiasion Expires January B, 2o_|,é.

Last Updated 13SEPTEMBERC16 a0 6519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontraclor/Seller): ATL Plumbing & Mechanlcal LLC

Subcantracl/PO#; .18-474-28

Submilted To (Contraclor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB#___ 16-474 ) Owner. Southslde Geneses Associates, LLC
THIS PAYMENT: $ 169,310.90 Invoice #: "™  pariod To:__7/31/2018

On behalf of (he above Subconiraclor/Seller, the undersigned acknowledges recelpt of Ine above progress or parlial payment (THIS PAYMENT) and In
conslderation of said paymen! the Subcantractor/Seller hereby represents, warranls and carlifies thal secalpt of this partial payment constitules without
exceplion full and complele paymenl less eny retalnage and other amounts withheld In accordance with Arficle 6 of the Subcontract Agreament (lolal net
amount pald) for complaled Work as represented on Its epproved kvoices through the above "Period To® dale for all goods and services provided in
connaction with performing the Work pursuant to the above Subconlract/PO.

The undersignad hereby represents, warranis and certifies that s of \he “Perlod To" dale above, excepl s expressly set forth balow, the abova
Subconlrector/Seller has pald or has olherwise satisfled all known oblgallons, indebtedness, clalims and amounts due and owing 1o lts Subconiraclors,
Sub-subconlracloss, suppliers, vendors, agents or any perty or entity providing goods and services on behall of the Subgoniractor/Seller in connection
with the Project and thal thera are no knawn ffens filed and/or ilen rights claimed In connaciion with or arising from performing the Work pursuant 1o the
above Subtonlract/PO for which Hueber-Breuer Construclion Co., Inc. of the Owner might in any way ba held responsible.

Lisl below any party or enlity (EXCEPTIONS) to which any amounts are due and owing from the Subcontractar/Seller that are NOT pald or olherwise
satlsfied by receipt of the above payrment &3 of lhe *Period To" date.

EXCEPTIONS:

NO EXCEPTIONS: Inilials of the undersigned IWM/AL

Excluding any exceplions set forth above, In consideration of the sbove parilal payment on account of Wark performed pursuant fo the above
SubcontractPO, the undersigned hereby represents, warrants and certifies Ihal as of the abova “Period To™ dale the Subconlraclor/Seller agrees to
Indermnify, defend and hoki harmless Hueber-Breuer Construction Co., Inc. and the Owner (rom and agalnst any and all Claims, demends, judgments,
liens, costs and expenaes (inciuding bul nol Fmited 1o attarneys’ fees) hareafter made against the Project or any of the indemnified Parlles, by the sbove
SubcontractortSeller or any party or anlity providing goods and services on behalf of the Subconiracior/Seller in connection with the Project relating to
Work performed up to the "Period To" dale.

This document becomes effective only when the chack for the above payment has been properly and legally andorsed and has besn pald by tha bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Tina M. LaRosa

TITLE: Treasurer

The undersigned aRtasts that he/she has read, understands and freely agrees o alf of the abave and Is an officer, owner, member or
partner of the Subconiractor or Is a representative of approprista position duly authorized by the Subcontractor 1o execute this

instrument. -
= 7 !
8IGNATURE: WA w\/‘/\r—-—""" DATE: "1/[77-—3 LVB

[+ E: ED

NOTARY PUBLIC'S SIGNATURE VERIFIGATION state: N\ COUNTY: Cr\O“dCL% o\
On this &&d day of :j LL“\ in the year [QQI 3  the Individua! named above who is signalory to this Instrument
sppeared belore me and 1s personally known lo me or proved lo ma on the basis of salisfactory evidence la be said individual and before me did
signfexecule this Instrument. .

BRIANA LEE BUTLER Lt s i

NOTARY PUBLIC STATE OF NEW YORK
MADISON COUNTY

LIC. # 018U6361589
Lt (rGORMSERFEMBIROIG vy [ o202 0065 19
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submilted By (Subconlractor/Seller); ATL Plumbing & Mechanical LLC
Subcontract/PO#: 16-474-25

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: §08 Walnut Ave. Apartments (HB #18-474) Owner: Southside Geneses Assoclates, LLC
THIS PAYMENT: $ 45,000.00 lvoice #: 1OMATERIlpeyjoq 10,7/31/2018

On behall of the abova Subcontraclor/Seller, the undersigned acknowledges receipl of the above progress or partial payment (THIS PAYMENT} and in
cansideralion of sald payment the Subconlraclor/Seller hereby represents, warrants and certifies that receipt of this parial payment conslilules without
axceplion full and complete payment less any retalnage and olher amounts wilbheld in accordance with Article 8 of (he Subcontracl Agreemant {lolal net
amourd pald) for completed Work as represented on ils approved invoices through the above "Period To" date for all goads and services provided in
conneclion with performing the Work pursuant (o the above Subcontract/PO.

The undersignad hereby represents, warrants and cerlifies thal as of the "Period To" dale above, excepl as expressly sel forth below, the ebove
Subconiraclor/Seller has pald or has otherwise selisflad all known obfigations, indabledness, claims and amounts due and owing to lts Subconiractors,
Sub-subconiractors, suppliers, vendors, agents or any parly or enlily providing goods and services on behall of tha Subcontractor/Seliar in connection
with the Projecl and thal there ara no known lens filed and/or llen righta clalmed In connection with or arising from parforming Ihe Work pursuant to (he
sbove Subcontrac/PO for which Hueber-Breuer Conslruction Co., Inc. or the Owner might in any way be held respansible,

List bielow any parly or enlily (EXCEPTIONS) to which any amounts are due and owing lrom the Subcontraclor/Selier thel are NOT pald or otherwise
satisfied by recelpl of the above paymenl a3 of the "Pariod To" date,

EXCEPTIONS:

NO EXCEPTIONS: inllals of the mdemigne'&':mLJ__/

Excluding any excaplions set forth above, in consideratlon of the above partial payment an account of Work performed pursuanl fo the above
SubconiracVPO, the undersigned hereby represents, warranls and cerifies that as of the above *Perdod To" dale the Subcontraclor/Selier agrees 1o
indemnify, defend and hold hammless Hueber-Breuer Construclion Co., Inc. and Ihe Cwner from and agalnst any and ell Claims, demands, judgments,
fians, costs and expenses (including but not fimiled to allorneys’ fees) hereafler made agalns! the Project or any of the Indemnlfied Partles, by lhe above
Subconiraclor/Seller or any parly of entlly providing goads end services on behalf of the Subcontracior/Seller in cannaction with the Project relating lo
Work performed up to the "Perlod To" date.

This document bacomes effeciive only when the chack for ihe above payment has been properly end legally endorsed and has ean pafd by the bank
upon which Il was drawn,

PRINTED NAME OF UNDERSIGNED: Tina M. Larosa

TITLE: lreasurer

The undersigned atfasis that he/she has reed, understands and Ireely agrees to el of the above and Is an officer, owner, member or
partner of the Subconiraclor or Is a representalive of appropriale pasition duly suthorized by the Subcontracior lo execule this

Inslrument.
S!GNATURE:Q__—JM M_/ DATE: _ - ,,'2.3""#5
7 l’

T, VE N R I
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: (M0D \‘Cf \’— COUNTY: Cf\(‘hdht 'g&"
On lhis o 3‘ -y day of :YU.J U\ in the year 52 ()\f , the Individuel named above who is signalory to this Instrument

appeared before me and is parsonally knowr lo me or proved o me on the basls of sallsfactory evidence fo be said individual and belore me did

sign/exacule this instrument. .

[ BRIANALEEBUTLER Nofary Publc Signaiure
| NOTARY PUBLIC STATE OF NEW YORK
' MADISON COUNTY

LIC.# 01 BU6381.?89
Last Upelpiad LSERHEMBEROIG 59 (13 ] 30')\\ 00 65 19
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Ssller to Contractor/Buyer

Submitted By (Subcanlractor/Seller): ATL. Plumbing & Mechanical LLC
Subcontract/PO#: 16-474-11

Submitled To (Contraclor/Buyer): Hueber-Breuer Construction Co,, Inc.

Project: 506 Walnut Ave. Apartments (HB# 18-474 ) Owner. Southside Geneses Associates, Inc.
THIS PAYMENT: $ __62,100.00 invoice #; 12-LABORpg 14 To: 7/31/2018

On behalf of the abova Subconiraclor/Seller, the undersignad acknowladges receipt of the above progress or partial payment {THIS PAYMENT) and In
conslderalion of sald payment Ihe Subconlractor/Seller hereby represents, warrants and certifies that recelpt of this partial paymenl consfiiutes without
axception full and complste paymen less any relainage and othar amounts withheld in accerdance wilh Arlicle § of the Subconlract Agresment (lotal nel
amount pald) for completed Work as represented on ils approved invoices through the ebove “Perod Tc” date for ail goads and senvices provided In
cannection with performing the Werk pursuant o the above Subconltracl/PO.

The undersigned hareby represenis, warranis and cerllfles thal as of the "Perlod To" dale above, excepl es axpressly sel forh below, Lhe above
Subcontractor/Seller has paid or has otherwise sallsfied all known chiligations, indebladness, claims and amounls due and owing o ils Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entily providing goods and services on behelf of lhe Subcontraclor/Seller In connection
with the Project and thal there are no known liens filed andfor Hen dghts ¢lalmed in connection with or arising from perferming the Work pursuant to the
above Subcontract!PO for which Hueber-Breuer Conslruclion Co., Inc. of the Owner might In any way be held responsible.

List kelow any parly or enlily (EXCEPTIONS) to which any amounts are due and owing from the Subconlractor/Seller thal are NOT paid or olherwise
satisfled by recelpl of the abave payment as of the “Perlod To" date.

EXCEPTIONS:

K]

NO EXCEPTIONS: Inilels of the mderslgnemdL___‘

Excluding any excepllons sel forth above, in conslderation of the abova partiel payment on account of Work performed pursuand to the above
Subconiract/PO, the undersigned hereby represents, warranis and cerllfies thal a3 of Iha above *Pariod To™ dale ihe Subcontractor/Seller agrees lo
indemnify, dafend and haid harmless Hueber-Breuer Congiruction Co., Inc. and the Owner from and agalnst any and all Clakms, demands, judgments,
liens, cosls and expsnses (inciuding but nol imiled to atlorneys’ fees) hereafter made ageinst the Project or any of the indemnified Parlies, by the above
Subcontraclor/Seller or any parly or enlily providing goods and services on behalfl of the Subconiractor/Saller in connaction wilh the Project refaling to
Work performed up lo the “Period To" dale.

This documeni becomes effective only when the check for the above paymenil hos been properly and legally endorsed and has bean paid by the bank
upon which It was drawn.

PRINTED NAME OF UNDERSIGNED: Tina M. LaRosa

TITLE: Treastirer

The undersigned aliests thel he/she has read, understands and freefy agrees fo alf of the above and is an officer, owner, member or
famler of the Subcontractor or Is & represenialive of approprizle position duly authorized by the Subconlractor o execuls this
nstrument.

SIGNATURE; - “MI;, MM DATE: ‘?IB l?ﬂfé?

OT. C. IRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION stare. MU At counry: Chd\d&%q

Onihls o? 2 d day of Uw\l\ in the year &L‘A 5 » Ihe Individual named above who Is signalory lo This instrument
appeared bafore me and is personally known (o ine or proved to me on Ihe basis of satisfaclory evidence lo be said Individual and before me did
sign/executa this instrumenl.

.~

BRIANA LEE BUTLER Nolary Pubfic Signature
NOTARY PUBLIC STATE OF NEW YORK
MADISON COUNTY

LIC.# 01 BU63B15ﬂ(95

Last UpGOMYSENBrperots ()

‘9'07"\ 006519




Liberty Electric Products

{pﬂ-‘-a/
A3y -0
Jo®

& LIBERTY

PO Box 51213
(315) 437-8100
www.libertyelectricproducts.com PRODUCTS
8l Ta Invoice Date 71212018
HUEBER-BREUER CONSTRUCTION Invoice # 43865
£.0.BOX 515
SYRACUSE , NY 13205-0515 PO Number 16-474-27
Ship Date 6/29/2018
Ship To Ship Via BEST WAY
Hueber-Breuer
D 8/1/2018
% THE 505 ON WALNUT PROJECT ue Bate /20
505 WALNUT AVE Terms NET 30
JOBH 16-474 / PO # 16-474-27
Syracuse NY 13210
Quantity ltem Cade Description Price Each Amount
4,940 | SRF-5-1CR # 386142, SELF REG. FREEZE PROTECTION CABLE SW/FT 5.84 28,849.60
120V TPR Q..
21 | RTES END SEAL # 389570 RTES END SEAL [8.00 378.00
15FAT-1 # 383355, ALUMINUM TAPE, 180' ROLL 56.00 840.00
40| FT-3 # 389941, FIBERGLASS ATTACHIMENT TAPE, 3/8" WIDE BY 66' 7.15 286.00
LONG ROLL
21| # 382424 CAUTION LABELS FOR HEAT TRACE {SPK) 6400 126.00
I5]RTST # 389562, SPLICE & TEE 106.00 1,590.00
21 | RG-PK-1 # 386206 POWER/END TERM. KIT 21.00 441.00
21| ps-10 # 382379 PIPE STRAP STAINLESS STEEL 7.50 157.50
Subtotal $32,668.10
Sales Tax {0.0%) $0.00
Payments/Credits $0.00
Balance Due $32,668.10




RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontracior/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller: Liberty Electric Sales

Subcontract/PO#: PO16-474-27

Submitted to {Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 605 Walnut Ave. Apaytments (HB#_ 16-474) Owner: Southside Genesee Associates, LLC
THIS PAYMENT; § 3266810 Invoice #: 43865 Period to: 7/2/2018

On behalf of the above Subconlraclor/Saller, the undersigned acknowledges receipt of the abave progress or parilal payment (THIS PAYMENT) snd in
conslderation of sald payment tha Subcontractor/Seller hereby represents, warants and carilfies that recelpt of this partial payment constitutes without
excaplion full and complete payment less any relainaga and other amounis withheld In accordance with Arilcle 6 of the Subcanlract Agreement (lolal net
amount paid) for completed Work as representad on iis approved Invoices through the above "Perlod To" date for all goods and sarvices provided in
eonnection wilh performing the Work pursuant to the above Subconlract/PO.

The undersigned hareby represants, watrants and cartifiss that as of the "Period To" date above, except as expressly set forth below, the above
Subconiractor/Seller has pald or has otherwise satisfied all known obligations, indebltedness, clalms and amounts due and owing to s Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any parly or enlity providing goods and setvices on behalf of the Subcontractor/Seller In conneelion
With the Project and that there are no known Hens fled and/or llen Aghts clalmed In connaction with or arising from performing the Worl pursuant to tha
above Subcontract/PO for which Hueber-Breuar Construciion Co,, Inc; or the Owner might in any way be held responsible.

List below any party or enlity (EXCEPTIONS) to which any amounts are dus and owing from the Bubcontractor/Seller that are NOT pald or ctherwise
satisfied by recelpt of the above payment as of the “Period To" date.

EXCEPTIONS:

NO EXCEPTIONS: Initials of the undersigned _ 1IN

Excluding any exceptions eet forth above, in consideration of the above partlal payment on account of Work performad pursuant to the above
Subconiract/PO, tha undersignad haraby represents, warrants and certiflas thal as of the above “Perfod To* date the Subcontractor/Seller agrees to
Indemnify, defend and hold harmless Huebar-Breuer Construction Co., Inc. and the Owner from and agalnst any and all Clalms, demands, judgments,
Hens, cosls and expenses (including but not limited to attorneys' fees) hereafler made against the Project or any of the Indemnified Parties, by the abova
Subconlraclor/Seller ar any party or entily providing poods and services on behalf of the Subcontractor/Seller in connection with the Projest refating 1o

Woik performed up to the “Period To" dale.

This docurnent becomes effeciive only when the chock for the above payment has been properly and legally andorsed end has been pald by the bank
upon which It was ¢ 3 . ;

PRINTED NAME OF UNDERSIGNED:  _Tricia Neuburger

TTLE: _Opedatioh Manager

erstands.anfl lceely agreas to alf of the above and Is an officer, owner, mamber or
epproprisga posifion duly authorized by the Subconiracior to exectite this

#

DATE: 7/2/2018

NOTARY PUBLIC'S BIGNATURE VERIFICATION 8TATE: COUNTY:

ontis___I{__aayor___ TOLA  inme year_#ﬂ{:_ﬁ,the individual named above who la signalory o this instument
appegmd befors mé dix Ia persatially knowri foi ro® of praved to me on {hé bagfs of salisfaclory evidence to be sald Individual and béfore me did
signfexacute thig insirument, £\ ’ - y

il W

CHRISTINA M BUSH

Nolary Public - Stale of New York
NO. 0tRU6230453

Qualilicd in Onandaga Counly

My Cammission Expires

Last Updated 1ISEPTEMBERO1S 00 65 19
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcentractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): Century Heatlng & Air Conditioning, Inc.
Subcontract/PO#. 1647412
Submitted To (Contraclor/Buyer). Hueber-Breuer Construction Co,, Inc,

Project: 605 Walnut Ave. Apartments (HB #) 16-474 Owner: Southside Genesee Associates, LLC

TS
THISPAYMENT:$ 11> 975 Invoice #_) | Period To:__1/31)12

On behalf of the above Subcontractor/Seller, the undersigned acknowladges receipt of the above progress or partial payment (THIS PAYMENT) and in
conslderalion of sald paymant lhe Subconlractor/Seller hereby represents, warrants and certifies that receipt of this parllal payment constilutes wilhout
exception full and complele payment less any relainage and olher amounis withheld In accordance with Article 6 of the Subconiract Agreement (folal net
amount pald) for compleled Wark as represented on its appraved involces through the above “Period To” dale for all goods and services provided in
conneclion with performing the Work pursuant to the above Subconirac/PO.

The undersigned hereby represents, wamanls and cerdifies thal as of the “Period To" dale above, excepl as expressly sel lorth below, the above
Subcontraclor/Seller has paid or has olherwise salisfied all known ohligations, indebtedness, claims and amounls due and owing lo its Subcontraclors,
Sub-subconlractors, suppliers, vendors, agents or any party or enlily providing goods and senvices on behalf of the Subcontraclor/Seller in connection
wilh lhe Project and thal lhere are no known liens filed andfor lien dghts claimed in connecilon with or arising from performing the Werk pursuant lo the
above SubcontracVPO for which Hueber-Breuar Conslruction Co., Inc. or the Owner might in any way be held responsible.

List below any parly or entity (EXCEPTIONS) to which any amounts are due and owing frem lhe Subcontractor/Seller lhat are NOT paid or olherwise
salisfied by receipt of the above paymenl as of the “Period To" date.

EXCEPTIONS: NA

NO EXCEPTIONS: Iniifats of the undersigned QLI

Excluding any exceplions sel forth above, in consideralion of Ihe above partial payment on account of Work performed pursuant to the above
Subcontract/PO, the undersigned hereby represents, warrants and cerlifies that as of the above “Period To" date lhe Subconlractor/Seller agrees lo
indemnify, defend and ho'd hammless Hueber-Breuer Construction Co., Inc. and the Cwner from and against any and all Claims, demands, judgments,
llens, costs and expenses {including bul not limited to attomeys' fees) hereafler made agalnst the Project or any of he Indemnified Partles, by the above
Subcontracter/Seller or any party or entity providing goods and services on behalf of Ihe Subcontractor/Seller in conneclion with the Project relating to
Work performed up lo the “Pericd To" dale.

This document bacomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which # was drawn.

PRINTED NAME OF UNDERSIGNED: Q\ CUAND TORI o
TITLE: Cso

The undersigned attests that he/she has read, u

and freely agreas o all of the abave and is an officer, owner, member or

pariner of the Subconiraclor, apgropriate position-guly authorized by the Subconiractor to execute this
instrument.
SIGNATURE: e DATE: 7 / 17 /48
/ y [ 7
FICATION
NOTARY PUBLIC’S SIGNATURE VERIFICATION state: NI Y COUNTY: © Gl 4 & hs
T
Onthis__1 "1 — dayof___ 3 M L inthe year__2-< | & , the individual named above whe is signatary to this instrument

appeared before me and Is persenally known lo me or proved to me on the basis of sglisfaclory evidence fo be sald individual and before me did

sign/execute this instrument. .\
‘\‘vmg_w-\
Notary Public Signature PATRICK 1 B

Notary Public, Stata of New York
Quelified tn Onon. Co. No. 01BRE026605
Comamussian Expires June 14, 20 19

Last Updated 13SEPTEMBER(16 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller): Huen Electric, Inc.

Subcontract/PO#: 16-474-08

Submitted To (Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB# 16-474 ) Owner:_Southslde Genesee Assoclates, LLC
THIS PAYMENT: $ _112,807.24 Invoice #: Period To:_7/31/2018

On behalf of the above Subcontraclor/Seller, the undersigned acknowledges recelpt of the above progress or partial payment (THIS PAYMENT) and in
consideration of sald payment the Subcontractor/Seller hereby represents, warrants and certifies thal receipt of this partial payment conslitutes withoul
exception full and complele payment less any relainage and other amounts wilhheld in accordance with Arlicle 6 of the Subconltract Agreement (tolal net
amount paid} for compleled Work as rapresented on its approved Invoices through the above “Pariod To" date for all goods and services provided in
connection with performing the Work pursuant o the above Subcontract/PQ.

The undersigned hereby represents, warrants and cerlifies lhat as of the "Perlod To" dale above, excepl as expressly sel forth below, the above
Subcontraclor/Seller has pald or has otherwise sallshied all known obligallons, indebledness, claims and amounts due and owing to ils Subconlraclors
Sub-subcontractors, suppliers, vendors, egents or any party or enlity providing goods and services on behalf of the Subcontractar/Seller in connection
with the Project and that there are no known liens filed andfor lien rights claimed in connaction with or arising from perorming the Work pursuant fo the
above Subcentract/PO for which Husber-Breuer Construction Ca., Inc. or the Owner might in any way be held responsibla.

List below any party or enlity (EXCEPTIONS} lo which any amounts are due and owing from the SubcontractoriSeller that are NOT pald or otherwise
salisfiod by receipt of the above payment as of the *Period To" dale.

EXCEPTIONS:

NO EXCEPTIONS: Initlals of the undersigned

Excluding any exceptions set forth above, in consideration of the above partial payment on account of Work performed pursuant lo the above
Subcontract/PO, the undersigned hereby represents, warrants and carlifles that as of the above “Period To™ date the Subcontraclor/Saller agrees to
Indemnify, defend and hald hanmless Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
llens, costs and expenses (including but not limited to attorneys' fees) hereafier made against the Project or any of the Indemnifiad Parlies, by he above
Subconiraclor/Seller or any party or entily providing goods and services on behalf of the Subcontractor/Seller in connection with the Project relating to
Work performed up to the "Perlod To" dale.

This document bacomes effective only when the check for the above payment has been properly and legally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Don Colvin

TITLE: President

The undersigned allests that he/she has read, understands and freely agrees {o all of the above and Is an officer, owner, member or
pariner of the Subconiracior or is a representalive of appropriate posilion duly authorized by the Subcontractar to execute this
instrument.

SIGNATURE: DATE: _July19, 2018

NOTARY VERIFICATION REQUIRED

NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: NEW YORK COUNTY: ONONDAGA

Onthis__ 19th ____ dayof July in lhe year 2018 the individual named above who is signatory to this instrurment
appearsd before me and Is personally known lo me or proved to me on the basis of salistaclory evidence to be sald individual and before me did
signfexecule this inslrument.

Nolary Public Signature

Last Updated 13SEPTEMBERD16 006519
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Selier o Contractor/Buyer

Submitted By {Subcontractor/Seller): Cunningham Excavation, Inc.
Subcontract/PO#: 18-474-01

Submitted To (Contractor/Buyer): Hueber-Brauer Construction Co., fnc.

Project: 505 Walnut Ave. Apartments (HB #) 18-474 Owner: Southside Genesee Partners, LLC
THIS PAYMENT: $ 21.829.67 Invoice # Pay App #12  period To:7/20/18

On behalf of the above Subconlractor/Seller, the undersigned acknowladges recelpt of the above prograss o partisl payment (THIS PAYMENT) and In
cansideration of sald payment the Subcontractor/Seller hereby represents, warranis and cerlifies that seceipt of this partial payment constitules without
exception full and complete payment less any retalnage and other amounts withheld In accordance with Article 8 of the Subcontract Agreement (total nat
amount paid) for completed Work as reprasented on lis approved involces through the above "Perled To" date for all goods and services provided In
connactlon with perfomning the Work pursuant lo the above Subcentract/PO.

The undarsigned hereby represents, warrants and certifies thal as of the “Perlod To" dale above, excepl es expressiy set forth below, the above
Subcontractor/Seller has pald or has otherwise satisfied all known obfigations, Indebledness, clalms and amounts due and cwing to Its Subcontractors,
Sub-subcontractors, suppliers, vendors, agents or any party or entily providing goods and services on bshalf of the Subcontractor/Seller in connection
with the Project and that there are no known liens filed and/or lien riphts claimed In connection with or arising from performing the Work pursuant to the
above Subconiract/PQ for which Hueber-Brauer Construction Co., Inc. or the Owner might in any way be hefd rasponsible.

List below any party of entity (EXCEPTIONS} to which any amounts are dus and awing fram the Subcontractor/Seller that are NOT paid or otharwise
salisfied by recsipt of the above payment as of the "Perlod To" dale.

EXCEPTIONS: NA__

NO EXCEPTIONS: Inltials of the undersigned _RM

Excluding any axceptions set forth above, in consideratlon of the abave partial payment on eccount of Work pardormed pursuant lo the above
Subconiract/PO, the undersigned hereby represents, warrants and certifies that as of the above “Period To" dale the Subcontractor/Seller agrees to
indamnify, defend and hold harmless Hueber-Breuer Construction Ca., Inc. and the Owner from and against any and all Claims, demands, judgments,
llans, costs and expenses (Including but nol limited lo attorneys” fees) hereafter made againsi the Project or any of the Indemnified Partles, by the abova
Subicontractor/Seller or any pariy or enlity providing goods and services on behalf of the Subconiracior/Sellar in connection with the Project relating to
Work performed up to the "Period To™ dale,

This document becomes effective only when the check for the above payment has been properly and legally endorsed and has been pald by the bank
uporn which i was drawn,

PRINTED NAME OF UNDERSIGNED: Rohert MoCarry

ﬁamm of the Subconira yﬂ/w of appropriate posliion duly authorized by the Subcontractor lo execule Mhis

strument.

SIGNATURE: MZ -5, DATE: 7/)'{ / 2005
rd )

T, Vi ON RE D
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: M‘f COUNTY: WQ,\@L'\
On this_) day of ;U..\U\ in the year , the Individual named above who Is slgnatory to this inslrument
appeared before me and is personally knov@ ma'w,gmyﬁd to me onkhe basis of sallsfactory avid to be sald Individual end before me did
signfexecute this instrument. ‘\‘““m .,(,; ",
o W\ ittt e, %6
e . *

S, STATE g%

3 OFNEW voRg ™,

& tary Public Signature
-3

5 ; _I"-'—‘—'——_._-'
5! NOTARY PUBLTE

'.PUIif!thadgq $
2 Q" ﬂlmsmcm:’.”-' ;
Last Updated 13SEPTEMBEROI6 %, e, ¥, cor 006519

"‘f.‘%"Om e




IMvI\ 0Z 'LE ‘020 sailtXg UOISSHULOD ‘sandxa uoissiuwad Ay
LESECSY 'ON anqnd Arejon
funon =leovaugy W pay|End
WG, A3 (€ 31BIS ‘onand ABiON /oh)Q...GUN N M
e s . ¥ ] -1
UoYmbEOd v N3HA3LS - | ) 2 ﬂm_u..muE
2I0}aq) 0 tWOMS pUE PaqUISANG
~Rorpasvg 0 funog
) 105 rap  gaelg
TIJET == —

OT suue UOSIEM 2HOLIVHEINDDSBNS

*anp mou

S1 Wasay umoys sjuswied wauno jey) pue Jaumg ay) Wo poaeods siuatuded pue panss) aram juswded
o} saredya]) snowatd YDy YoM 10] JO10eNUDD BY) Ag pied UDDq DABY SIUNDWE {2 Jet) *SIUWR30p
PRILCIGRS BY} YIm SIUBRICITE Ul PajadLIcD U3aq SEBY RlARd J0) UoReoddy siy) AQ PaJanc o
ey ‘j8iieq pue uogeuoju) “abpapmou 5010BAUGIANS By} JO 153G B O] Jey) SalFuad paubisiapun By

-2lvad LDVHINOD
SN #4191 ‘0N LO3ro¥d
BLALIH) - BL/LO/B0 “Q0IS
Gioe gLraL/L \ON IDIOANI
1 “ON NOWLYDddV

25 ¥

{00°525°2¢8) ‘srepso abueya Ag abueyo JaN
{o0's25'2e8) 000§ s[ej0L
(ooszs'zes) 0008 “uow sy pascidde |ejop
. " J3UMQ Aq syuoil
owos ooos snowaud ut pasasdde sebuRys [ejoL
SNOLLONG3Q SNOLLIGay AUVRHNNS ¥ITHO IDONVYHO
0r'Z20'ea § (9 sur sse) ¢ aury)
abeuieas Bupnpu; ‘ysuy oy ouejeg
09'SEE'YO S :onp wawded Jyaunny g
(@1e3ynras sopd woy g sun)
anos juausded o) soreaymad snomasd 537 i
{rmoy g aur] ssey ¢ aur)
09SeEE'vs § ofieumal sse paEd 10 ‘g
oreviZs (1vays
ItE19P JO ) WO Uy (163 40 65 + 8% aur) sfewear o)
00ns J[BUARW PBJOTS JO 00 q
ov'erl’Ls poM paj9IdWwed Jo FEGOT B
:abeuizjay G
(12ays fejsp uo 9 vwnieD)
0OvEY'LLS 9jep oy pa.ols pue pajajdwioa (el R
00'8SE'L21L § (z7 10w mepojwns pejuony g
(00°525°2¢8) siopio afiueys Aq abuep ieN 2
00'caR'es) § wng pesuon pwibuo L
‘peyoenE 5

19345 UONENUAUDD TIRNUDIGNS JY) Ylim UOIIRLUCD U} 'MOY LMOLS SB "Juallird Joj apew s uonedjddy

ININAVA HOd NOLLY DI 1ddV SHOLOVEINODENS
Suideospur [yOd LOVHINODENS

¥BOEL oA MoN ‘ayadkeje
S¥E X003 Od L} ANOY BLLS

DT sulled uosiep

113190 1OVEINO2ENS THOLOVHINGDENS WoYd
QLZEL oA MBN ‘BsnoBIig OLZEL SHOA MON “2SnIRIAg
anuUBAY IDURM SO5 ‘any uimiag gL

(1sn) swawyedy oAy INUEM 505 "] '00 UORDARSUOY Janalg-Jonany
123r0oYd THOLIVHINGD OL

Zjo _.nmwmb\ xOP\.ﬁM

Agpey=

LIIHS AMVIWWNS LNIWNOOa

INSWAVA B0 JLVILILEID ONY MNLEYINddY




ANSNAVA 804 LYIHLHID ANV NOLVITIIJY =1 IIHS VLA INSWNDOO

orevL'L S 00°y.0'c5 S %EL95 o0Yer'LL S aos OUPRY'LL S o00s o0gselzL § ISTVLOL GNVED
{3+0a)
(®-2) {o/9) {3+3+0) (340 Q NI LON) QOREd SIHL NOLVOMddY ‘ON
IOVNIVLIY HSINIA OL % A1¥Q OL AFHOLS ANV| O3HOLS A1LN3STHd SNOIATYd WOuL | SNWA GININA3IHOS MHOM 40 NOILJRIDSSA WaLl
AINVTIVE 03131dNOD WLOL STVRIEIYN
Q3LITINO3 HuOM
] H 9 4 3 | a ) g v
S0l pueIn
|(os'zsz'es)  |ooos %00°001 {oo'ses'zes) 0008 fooszs'ecs!  jooos {oo's2e'zes) STVIO0L
(os'zsz'es)  Jooos %00°00L (o0's2Zs'Zes) 000 % (no'szo'Zes) 0008 {00°525°'2ES) (eu21eW BNy AIeRA £0-06-2C 1'9
mpeey s
Jiy meteg LOO #0902
(=2+a
{9-2) (4434} {330 Q NI LON) 00f43d SIHL NOLYIINddY “ON
JOVYNIVLIY HSINI 0L (0/9)% |31vQ 0L QIHOLS ONV| OIMOLS ALNISTHd SNOIAJHd WOYd | 3NTWA O3INO3HIS | MHOM 30 NOLLIINOSET W3
3ONVIVE a3L316N0D VL0 STV IV
Q31ITdNOD HHOM
1 H 9 4 3 f a 0 ] v
sobeyoeg Japip ofiteyd aoum
06°001'0L S 00°b28'55 § %50°59  {00°800'b0L § {ooos joo-soo’voL § 000§ 00°ER'ES1L $ SIVLOL i
oo ) ’ . . ] - 2# angl
_8.32 00'812's § %IL'EC _Smﬁ.mn ;83 D0'6E5'Z $ 00'0S 00°208'LS _ﬁ%p-acaﬂ%._w._.no.om.wn S
. . et " I " S Z8ans
05Z52ES DOZVS'ZT S %slZ6  jooszszes 000S looszsze 0005 00°290'5E S FURIBA L I0OAS] o, teocptret - coop-ze| T
. s R n . S ’ . 2aang
00986 $ 000’8 § %by'LB ﬁScm_:.mn 000$ 0009285 § 000% 00°002'29°$ Hn) o0eyIuk - Buideospue - £o-06-28]  ©
. . . . , . . ey 24 ang;
00'0% 00°E6L't § %OU'0 0008 000S 0008 000$ DOEEL'L § UMEY budesspue - co-05-28l &
— . . " . " — NG
JS.Q» 00'054'8 § %000 00°0 S 00°0'S rooom 000S 00088 S SMBUSIUBIN WeId). £, iongouim - co-06-28] &
i . - N n_ . , . , i Zaang
ascIo'L $ 00180625 %25z |oo'seLoL s 0008 00°'SEL'OL § 000s 00°9968'6E S ms%&ucﬂ.miu%..ﬂ.no.am&m L
. (@+a)
NOLLYDNdJY
{9-9) {J+3+0} 21va (3u0a N aoM3d SIHL |
OL GIHOLS L1ON) a3yoLs SNOIATYd ON
SOVYNIVLIY HSINI3 OL {(D19Y% ONV 03131dn00]  ALLNSSTHG pheistein 3TIVA O INTIHIS | HHUOM 30 NOLLARSS3a 3002 1509 waL
ES L Tvi0L SIVRIRIVW
QLT IINOD HHOM
) H ) F 3 ] q 9 g v
seur (9enuo)
‘ON L23rONd SHIINIONI/S1OIUHOUY
QLA0E80 - BL/LOME0 Q0N ‘Aidde sway au| oy abeuial s|qepEA assyMm SHIENUOD UC | LLINK?) @S]
SLOZ/51790 -3 1vd NOLLYO 1ddy “payoene 51 uokednan paubis sJopenuon
1 HIAWNN NOLLYOIddY Sujueuoa ‘INSNAV YO SUVIALNAD ONY NOLIVOTIAdY L33HS AMVIWWNS justunsog
Zlog ebeg 13IHS TVLIC-LNINNIOT IS3HS » MYANLNOD




RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Seller); Watson Farmg LLC
Subconlract/PO#: 16-474-39

Submitted To (Coniractor/Buyer): Hueber-Breuer Construction Co., inc.

Project: 505 Walnut Ave. (HB#_16-474 ) owner. Southside Genesee Associates, LLG
04, %55, &
THIS PAYMENT: $ __“JZ oo Invoice#: | PeriedTo:__&

On behalf of the above Subconitactor/Seller, the undersigned acknowledges receipl of the above progress or partial payment (THIS PAYMENT) and In
consideration of said payment the Subconlractor/Selier hereby represents, warranis and cedifies thal receipt of this partial payment constilulas withoul
axceplion full and complele payment less any reiainage and other emounts withheld in accordance with Articla 6 of tha Subcontract Agreement (total nel
dmount paid) for compleled Work as repraseniad on ils approved invoices through the above "Period To" date for all goods and services provided in
connaction with performing the Work pursuant o the abova Subcontract/PO.

The undersigned hereby represents, warrants and cenifies that as of the *Period To" date above, excepl as exprassly set forth below, the above
Subcontractor/Seller has paid ot has olherwise satlsfled all known obligations, indabledness, claims and amounts dug and owing to its Subcontractors,
Sub-subcontiactors, suppllers, vendors, agents ar any party or enfity providing goods and services on behalf of the Subcopiractor/Selier In connection
with the Project and thai there are no known liens filed and/or flen rights claimed In conneclion with or arising from performing the Work pursuant to the
ahove Subcontrack/PO for which Hueber-Breuer Consiruction Co., Inc, or the Owner might in any way be held responsible.

List below any party or entity (EXCEPTIONS) to which any amounis are due and owing from the Subcontractor/Seller that are NOT paid or otherwise
satisfied by recelpt of the above payment as of the “Period To" dale.

EXCEPTIONS: __hen&

NO EXCEPTIONS: Inifals of the undersigned _/_ ¢

Excluding any exceptions set forth above, In consideration of the abova parlial payment on account of Work performed pursuant to thé abova
SubconiractPO, the undersigned hereby represeants, warrants and cerlifies that es of the above “Period To" dale the Subcontractor/Seller agrees to
indemnify, defend and hold harmiess Hueber-Breuer Construction Co., Inc. and the Owner from and against any and all Claims, demands, judgments,
llans, cests and expenses (inchuding bul not limited 1o attorneys' fees) herasfier made agalnst the Project o any of the Indemnified Farlies, by the above
Subcontractor/Seller or any party or eniily providing goods and services on behall of the Subcontractor/Seller In cannection with the Project retaiing to
Work performed up to the *Peried To" date.

This document becomes effective only when the check for the above paymenl has been propery and legelly endorsed and has been paid by the bank
upbn which it was drawn.

PRINTED NAME OF UNDERSIGNED: KEvnr  wagteon)

TITLE: __Masnggk

The undsrsigned allesis tha! he/she has resd, understands and fraely agrees lo aff of the above and Is an officer, owner, member or
pariner of the Subcontraclor orisa raprasentative of appropriele positian duly aulhonized by the Subooniracior to execiie this

Instrument.
SIGNATURE: /Mu j a_jg 4&1——\ DATE: o LT 12

4

VE! C. R IRED
NOTARY PUBLIC'S SIGNATURE VERIFICATION STATE: COUNTY:
On this _g__day of j— ) NE in the year .2'.' _o 165 , the individual named sbovewho Is Eignatory io this instrument

appeared before me and Is personally known to me ar proved to me on the- ald Individual and hefora me did

is of satisfactory evidence to
sign/execute this Instrument. ;
e oot di

ofgry Pupplc Signature 4
ﬂ ca'ueuu}a RoORD%m
v putic, State of Newi
W?mod in Onondags c:n;nty
- Mo. 0‘|R062420€‘|5 ) 2019
"m‘n\on Explres 05
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# 51

R-TURFICIAL.com

SYNTHETIC TURF SOLUTIONS

LAWKNS s PUTTING GREENS » PLAYGROUNDS » PET AREAS
il T

S

INVQRIUE

Date: 06/22/2018

Involce# 4201/Walnut Ave Rev 3
Hueber-Breuer Constructlon
Company, Inc.

Attn: Derek Heath
Syracuse, New York 13204
315-476-7917

Customer ID: 4201

CAmownt

|'Description

06-22-2018 Supply and Dellver Turf and Materlals

PO #16-474-28

Total Turf & Materlals:

Balance Due:

Credit card payments wlill be charged an additional 2.5%
fee

Terms Net 30/5% Net 15

Due upon recelpt

e 1-30 Doys |31-60 Days | 61-90 pays |9¥er 90
P Past Due | Past Due ' Past Due | Ll
| | | |\ Past Due
$32,525.00 $32,525.00

Remilttance
involce # 4201
Date 5'22'2013
Amount Due $32,525.00
Amount Enclosed

Remit To:

1484 State Road

Webster, New Make all checks payable to R. Turficial, LLC

York 14580

Thank you for your business!

$32,525.00

$32,525.00

$32,525.00




RECEIPT OF FINAL PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitled By (Subcontractor/Seller):  R-Turficlal, LLC

Subcontract/PO# PO18-474-20
Submitted to (Coniractor/Buyer) Hueber-Brauer Construction Co,, Inc.
Project 506 Walnul Ave. Apartments (HB #__ 16-474 ) owner. Southside Genesee Assoclates, LLC

THIS PAYMENT: § __ 37.9725. % invoice # fﬁm; Period lo: (alzt-'--l!ﬂ

TOTAL PAYMENTS TO DATE INCLUDING THIS FINAL PAYMENT: § J34,525.7

On behal! of the above Subcontracior/Saller, tha undersigned acknowledges racaipt of the above final poyment (THIS PAYMENT) and in consideration
of s2i) payment Subcantraclor/Seller hereby represents, warranls and cerifies thal receipt of this final paymant together wilh the aggregate of previous
paymenis rendered (lolal net amount pald) constitules without exceplion full and complele payment consisiing of the entite unpaid balance of the
Subeontiadt Sum or PO amount, Including puymont of relainage, for ot poods and seivices pravidad in connection wilh performing the Work putsuant to
the above SubcontraclPO

Tha undersigned heteby represents, wamants and ceitihes that the above SubconlractoriSeller has pald or has otherwise salisfied all known obligations
indebledness, coims and amaunts due ond owing lo Ra Subcontraciors, Sub.subconltractors, suppliers, vendors, pgents or any paity or antily providing
goods andfor servicas on behalf of the Subeontractar/Selter in connoction with the Project and that there are no known liens filed, lien rights claimed
Claims o right to any Claim in canneclion with or arlsing from performing the Work pursuant ta the above Subcontract/PQ for which Huaber-Breuar
Construction Co., Inc. or the Owner might in any way be held responsible,

In conslideration of the abova finel payment on accaunl of Work porformed pursuant to ihe above Subicontract/PO the undersigned horeby represents
warranls and certifias thal the above Subcontractor/Seller hareby irravocably waivas and releasos any and alf biens and all Claims ond rights 1o file lian
or any Claiim thal the SubconiractorSelier now has of is of may be the entitled to Claim or assert, arising from or In any way telating to or in connection
with the above Subcantract/PO as of ibe date heteo! and agrees to indemnily, defend and hold hannless Hueber-Breuer Construction Co., Inc. and the
Owner {callactively, the “Indemnified Parlles’} from and against any and oll Clalins, domands, judgments, liens costs and axpanses (Including but not
limited to altomeys’ foes) hareaflar made against the Projact of any of the Indemalfied Panias, by the above Subconiractor/Saller and/or its
Subcontraclors, Sub- subcontraciors, materialequipment suppliers and vendors. or any party providing goods and services on beha!f of the
Subcontractor/Seller In connection with the Project and thoir respective employess, servants, ngents or assigns of any of them (collectively, the
Clatmanis], arising out of ar resulting fiom ony of the Claimants not having bean paid In full for o)l suma due and owlng o any ol the Clgimants os of tho
date hareol with respect to goods and servicas providad for or in connaclion with the Project by any of the Claimants

The undersigned hereby represenls, warrants and cedifies thal as of the above *Perlod To" date the SubconiractoriSeller and iis Subconlraciors, Sub-
subconlinciors, suppliars, vendors, agenls or any putly or entily providing goods andfor services on beball of Ihe Subcontraciai/Selier in connestion with
iha Projec! performed no additisnal or extra Wark and mada no changes (o the Work in connection with or relating (o the scope of Woik of the nbove
SubcontracPO for which additional compensation may be Clainied In addition to Iha above final payment and the apgregale of pravious paymonts (tota!
net amourd paig) and hereby Hrevocably waives and releases Hueber-Breuer Constiucton Co . Inc. and the Owner from any and alf Claims lor
additannl compensalion under the sbove Subcontroct?O.

This documen! bacomes effective only when the check for the above payment has been propery and legally endorsed and has been paid by thae bank
upon which it was drawn,

PRINTED NAME OF UNDERSIGNED: \ﬁ-lil I 181y L; -Ei\l"’\'hﬂ-'\f:"f

TME  nln

The undersigned altests that he/she has read, understands and freely agrees Io ali of the above and Is an officer, owner, member,
or partner of the Subconlrecifir r is a represeniative of appropriale position duly authorized by tha Subconiraclor to execute this

insirumarn!
SIGNATURE: —— DATE: é/z g/ I1$
NOTARY VERIFIGATION REQUIRED
NOTARY PUBLIC' S SIGNATURE VERIFICATION stare New ork county Ontar &
onthis 25 day of _Cheme inthe yeor 20/ § ., the individual nomed above who is signsiory o this instrument

appesred befare mo and is personally known 16 mo of proved [o me on the basis of satataclory evidenca la bie aaid Individual and befare mo did

signiexecute this instrument,
_%z_c Contand
Notary Pihiic Skgnature

QUZARNE G, COHTANT
Potary Publie, Stata of New York
Mo 01%961533(?:9
Quatitizd i) Moteoe Count
Last Updated 13 SEPTEMBER 2016 Gormnission Expiran Qal, 16, :gmu 0065 19
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RECEIPT OF PROGRESS PAYMENT - RELEASE AND WAIVER OF LIENS AND CLAIMS
Subcontractor/Seller to Contractor/Buyer

Submitted By (Subcontractor/Sefler). Netligan Company, Inc.
Subconltract/PO#: 16-474-38

Submitted To {Contractor/Buyer): Hueber-Breuer Construction Co., Inc.

Project: 505 Walnut Ave. Apartments (HB # __16-474 ) Owner;_ Southside Genasee Associates, LLC
THIS PAYMENT: § 169,348.60 Involce #: _ 1__ Period To; _7/31/2018

On behalf of the above Subcontractor/Sstler, the undarsigned acknowledges recelipl of the above prograss or partial payment (THIS PAYMENT) and in
consldaration of sald psyment the Subconiractor/Seller hereby represants, wamanis and certifies that raceipt of this partial payment constitutes without
aexceplion full and complels payment less any retainage and other amounts withheld in accordance with Article 8 of the Subcontract Agreemsnt {tgial net
amount pald} for compleled Work as represented on Hs approved invaices through the abova “Perlod To" dale for o¥ goods and services provided in
connection with parforming the Work pursuant to tha above Subconiract/PO.

The undersigned hereby represents, warrants and cerlifles that as of lhe *Periad To" date above, excepl as axpressly set forth below, the above
Subcontractor/Seller has paid or has otherwise safisfied all known obligations, Indebledness, claims and amounts due and owing 1o its Subcontraclors,
Sub-subconlraclors, suppliars, vendors, agents or any parly or entity providing goods and services on bahalf of tha Subcontractor/Seller in connection
with the Projecl and that thare are nio known llens filed andfor lien rights claimad In conneclion wilh or arislng from performing the Work pursuant (o the
above SubcontractPC for which Hueber-Brauer Consiruclion Co., tnc. or the Owner might In any way be held responsibla,

List balow any party or entity (EXCEPTIONS) lo which any amounls are due and owing from the Subcontractor/Seller that are NOT paid ar otherwise
satisfled by recaipt of the above payment as of the "Period To™ date.

EXCEPTIONS:

NO EXCEPTIONS: Initials of the undersigned

Excluding any exceplions set forth above, in consideration of the above parfial payment on account of Work performed pursuant 1o the above
Subconiracl/PO, the undarsignad hereby represenls, warrants and certifies that as of the above “Period To® date the Subconlractor/Selter agress to
Indemnify, defend and hold harmless Hueber-Brauer Conslruction Co., Inc. and the Owner from end againat any and all Clalms, demands, Judgments,
llens, costs and expenses {including but not limited to attorneys’ fees) hereafter mada against the Project or any of tha Indemnified Pariies, by the above
SubconiractorfSeller or any parly or enlily providing goods and services on behalf of the Subconiractar/Seller In connection with tha Project relating lo
Woik parformed up ta the "Pariod To" date.

This documant becomas affective only when the check for the sbove payment has been properly and legally endorsed and has been paid by the bank
upon which it was drawn.

PRINTED NAME OF UNDERSIGNED: Michael P. Nelligan

TITLE: President

The undarsigned atlasts that he/she has read, understands and fraely agraes to all of the above and Is an officar, ownear, member or

partner of the Subconiraclor or iz entalive pFe hie position duly authorlzed by the Subconiractor to execute this
instrument,
SIGNATURE: e S’ DATE: O7 ~/L -
& Ve
ARY VERIF R D
. » .‘e_
NOTARY PUBLIC'S SIGNATURE VERIFICATION state: Miw I:Jo £ comy: 0 non 5(5(‘5

Onthis __ | Y day of ()I W— in the year ;20 } g » the individual named shove who is signatory Io this instrument
appeared befora me and is perscnally knolvh to me or proved 1o me on | aﬁsis of satisfactory avl? Iob&lﬂ individua! and before me did
t

slgnfexacute his instrument. —/

“ -
1 1
‘] M
{ /{f,//ib@éb ("'7/
MICHELLE K. CORAP] Notari.Bublic Signature v
Lic. #01C0B064628 '
Notary Publlc-State of New York

Qualifiedin  Onond
My Comission Exites MaRGH 16:00) )

Last Updnted 13SEPTEMBEROI6 006519





