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breuer

quality since 1880

Hueber-Breuer Construction Co, Inc.
148 Berwyn Ave.
Syracuse, New York 13210

Phone: (315) 476-7917
Fax: (315) 476-7990

PCCO #082

Project: 16-474 USL - 505 Walnut Ave Apartments (USL)
505 Walnut Avenue
Syracuse, New York 13210

Prime Contract Change Order #082: PCCO 82: Courtyard

TO: Southside Genesee Associates, LLC
3 East Stow Road, Suite 260
Marlton , New Jersey 08053

DATE: 6/15/2018

SCHEDULE IMPACT:
CONTRACT FOR: 1:505 Walnut Ave (USL) Prime Contract

DESCRIPTION:
CE #150 - Courtyard

17,187.00 Steel Angles - Raulli
14,007.00 Alternate Fence - Atlas Fence
20,826.00 Plumbing - ATL Plumbing
10,170.00 Electric - Huen New York
4,290.00 Light Gauge Framing - WSW Construction
3,143.00 Fire Pits material only - Hearth & Home
4,570.00 2 Granite Counters and Wall Caps - Premier Surfaces
4,488.00 Forming Curbs and Installing Grills/Fire Pits - Hueber-Breuer
13,000.00 Allowance for thin brick/siding/grills
91,681.00 Subtotal
2,292.02 HB Fee
93,973.02 Change Order Total

ATTACHMENTS:
Courtyard Backup (1).pdf

FROM: Hueber-Breuer Construction Co., Inc.
148 Berwyn Avenue, PO Box 515
Syracuse New York 13205

CREATED BY: Lisa Weaver (Hueber-Breuer Construction Co.,
Inc.)

EXECUTED: No

TOTAL AMOUNT: $ 93,973.02

The original (Contract Sum)
Net change by previously authorized Change Orders
The contract sum prior to this Change Order was

The contract sum would be changed by this Change Order in the amount of

The new contract sum including this Change Order will be
The contract time will by this Change Order by

Southside Genesee Associates, LLC
3 East Stow Road, Suite 260
Marlton New Jersey 08053

David McHenry, Erdy McHenry
Architecture, LLC

DocuSigned by: DocuSigned by:

Dawid /W,Rz,wc? 7/3/2018 7:46:36 MRORL (assarine 6/19/2018 10:29}4fubrtiratl

DC71C321A3E6G4ET

$ 34,846,056.00
$ 1,297,798.73
$ 36,143,854.73
$ 93,973.02

$ 36,237,827.75

Hueber-Breuer Construction Co., Inc.
148 Berwyn Avenue, PO Box 515
Syracuse New York 13205

DocuSigned by:

6/15/2018 10:52:26

Ao e L

SIGNATURE SIGNATURE

DATE

Hueber-Breuer Construction Co, Inc.

page 1 of 1

37 IOETSATOAACA

DATE SIGNATURE DATE

Printed On: 6/15/ 2018 01 :41 PM


https://app.procore.com/utilities/prostore_local/bd050a9d6e74aca150b08aa76cf0d12e8107
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Lisa Weaver

S LR L Y e RO
From: Derek Heath
Sent: Tuesday, May 8, 2018 1:47 PM
To: Chris Brookshire; Mike Cassarino; Steve Hillebrand; Jessica Kane
Cc: John Michael Duby
Subject: RE: Courtyard Pricing Update

Alternate pricing is below (still do not have alternate for grill tables — included an allowance):
Let me know if you want me to issue formal PCO that is all inclusive.
Sack needs to do the one FA drawing as City has requested.

Summary:

Steel angles etc = $17,617

Alternate Fence = 514,007

Plumbing = $21,347 (NO Fountain)

Electric/FA ':_$1t0,q1_70

e Light Gauge framing = $4,290 (add $600 if welding is required)

e  Fire pits material only = $3,395

e Additional Curbing and ’rﬁé"fﬁf install = §5,840

e Grill Tables and Fire pits tops and sides = $23,200 (ALLOWANCE)

Total = $99,866 (cost of grills not included)

Derek Heath, Project Manager

HUEBER-BREUER CONSTRUCTION COMPANY, INC
0:315.476,7917 | F:315.476.7990 |E: dheath@hueher-breuer.com | W: www.hueber-breuer.com

From: Chris Brookshire [mailto:cbrookshire@tmo.com]

Sent: Monday, May 7, 2018 11:38 AM

To: Derek Heath <dheath@hueber-breuer.com>; Mike Cassarino <mcassarino@tmo.com>; Steve Hillebrand
<shillebrand@tmo.com>; Jessica Kane <jkane@tmo.com>

Cc: John Michael Duby <jduby@hueber-breuer.com>

Subject: RE: Courtyard Pricing Update

Derek just a quick update on the Courtyard items after our discussion on Friday:

Cannot delete the galvanized angles for a credit

Propane is not an option per FD

We will go with the new fence proposal for 14k.

Delete all work related to the Dog park water fountain.

Remove al tile from the grill island and replace with hardie or thin brick- need pricing on that and a solid surface counter
option.

| assume the cost of tile on the fire pits is minimal? Is this isn’t so we can look at another material.
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213 Teall Avenue
Syracuse, New York 13210
Phone: (315) 479 - 6693
Fax: (315) 479 - 5514

Raulli & Sons, Inc.
i

i To:

PRICE QUOTATION
# 17060-22 - Revised

(Piease Indicate This Number When Ordering)

: Date: 5/7/2018
Hueber Breuer Construction Atertion: Devek Heath
Re: Walnut Student Housing
Terms;
F.0.B.:
From: Tom Raulli
Here is our quotation on the goods named, subject to the conditions noted:;
_Quantity Description Price Amount
Toal cost for all material, labor & equipment to furnish & install all additional
misc, metal items as per drawing SKA-20180403 and delete dog fence (see
attached breakdown)
130 ft. Added 4" edge angles — galvanized 70.00/1t, 9,100.00
80 each Epoxy anchors 4.00 each 320.00
11 hrs, Shop drawing time 55.00/hr, 605,00
48 hrs. Field labor & equipment 65.00/hr, 3,120.00
8 hrs, Crane & operator 225.00/hr, 1,800.00
14,945.00
15%0H&Profit 2,242,00
17,187.00

Remarks:
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Jeannette Mondo

From: Greg <greg@jcmdrafting.com>

Sent: Monday, May 07, 2018 1:52 PM

To: Tom Raulli

Cc: 'Ken Mainland'

Subject: RE: Walnut Courtyard Dwgs EXTRA - 17060 - REV1

Below is our revised breakdown in red

From: Greg [mailto:greg@jcmdrafting.com)
Sent: April-16-18 10:29 AM
To: tom@raulliandsons.com

Cc: 'Ken Mainland' <ken@jcmdrafting.com>
Subject: Walnut Courtyard Dwgs EXTRA - 17060

Tom
Below is our breakdown for the drafting extra on this extra
Greg

M-E2 —draw-dog-park fense-with-gate-in-plan-and-slavations
M-E2 - revise entire drawing and probably add an M-E2A for new planter bent plate and paver locations

TOTAL DRAFTING EXTRA - 46 11 HOURS

From: Tom Raulll [mailto: Tom@raulliandsons.com]
Sent: Monday, April 16, 2018 8:26 AM

To: Ken Mainland

Subject: FW: Courtyard Dwgs

From: Derek Heath [mailto:dheath@hueber-breuer.com]
Sent: Tuesday, April 10, 2018 8:12 AM

Tos Patrick White; Tom Raulli

Subject: FW: Courtyard Dwgs

Revised Courtyard drawing. Please price up all changes.

Derek Heath, Project Manager
HUEBER-BREUER CONSTRUCTION COMPANY, INC
0:315.476.7917 | F:315.476.7990 |E: dheath@hueber-breuer.com | W: www. hueber-breuer,.com

From: Banu Ataman [mailto:BAtaman@em-arc.com]
Sent: Monday, April 9, 2018 11:36 AM

To: Derek Heath <dheath@hueber-breuer.com>

Cc: John Michael Duby <jduby@hueber-breuer.com>; Mike Cassarino <mcassarino@tmo.com>; Lisa Weaver
<lweaver@hueber-breuer.com>; Cheryl Newman <cnewman@hkkarchitects.com>

Subject: RE: Courtyard Dwgs
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Derek,
See attached for architectural. Do you need Sacks as well?

Thank you,
Banu Ataman, RA, LEED AP BD+C

ERDY McHENRY ARCHITECTURE, LLC
915 N. ORIANNA ST. PHILADELPHIA, PA 19123

T: 215.925.7000 | www.em-arc.com

From: Derek Heath [mailto:dheath@hueber-breuer.com]
Sent: Friday, April 6, 2018 2:53 PM

To: Banu Ataman <BAtaman®em-arc.com>

Cc: John Michael Duby <jduby@hueber-breuer.com>; Mike Cassarino <mcassarino@tmo.com>; Lisa Weaver
<lweaver@hueber-breuer.com>; Cheryl Newman <cnewman@hkkarchitects.com>

Subject: Courtyard Dwgs

Banu,
Can you please send us a clean version of the Courtyard dwgs (just the dwgs)?

The scanned set we received are of low quality and are very difficult to use for coordination, take-offs, and reviewing
details.

Thanks,
-Derek

Derek Heath
Project Manager

quality since 1880

HUEBER-BREUER CONSTRUCTION COMPANY, INC

P.0. Box 515 | Syracuse, New York | 13205-0515 Mail

148 Berwyn Avenue | Syracuse, New York | 13210 Packages

0:315.476.7917 | F:315.476.7990 |E: dheath@hueber-breuer.com | W: www.hueber-breuer.com
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QUOTATION / CONTRACT

1979 - 2014
3 5 ATLAS FENCE
6852 Manlius Center Road
YEARS OF East Syracuse, New York 13057

EXCELLENCE
Atlas Fence

Ph (315) 463-9207
Fx (315) 433-8561
Simcoe@atlasfence.com

Phone:  315-476-7917

Fax:
Date: 5-7-18
Attn: John Michael Duby / Derek Heath Jobh/RFQ # : 505 Walnut Ave — Dog Park

Scope

Dog Park Fence: Furnish and Install 90’ of 5' high black steel montage ornamental 3-rail flush top & bottom fence. Fence to have 3”
picket spacing. Fence to include (1) 42” wide single swing gate. Fence posts to be plated to concrete.

TOTAL PRICE DELIVERED & INSTALLED ... ot e e mrnnara e $13,665.00

Notes:
1. Final site grade to be provided by others prior to fence installation.
2. Waypoints and property boundaries to be provided by others prior to installation.
3. Any gas lines/utilities to be marked by others.
4. No tax with tax exempt certificate / Capital Improvement form.
5. Private wage rates apply.

THANK YOU FOR THE OPPORTUNITY TO QUOTE YOUR FENCE PROJECT
18MS505WalnutAveDogParkRevised5FT

We are proud to announce that as of July 25, 2003
Atlas Fence has an approved and registered New York State apprenticeship-training program in place.

This quotation, unless othenwise expressky stated, is for aceeptance within 90 days. Any changes to this contract may result in price change. This quotation, when accepted, becomes a binding contract.
The terms and condittons of the Standasd Contract of Atlas Fence Inc. are incorporated herein. Payment is duc aixd payable immediately upen completion of the work. A service chaege of | —1/2% per
month will be charged if not paid within 1¢ days of the invoice date. This is an annual percentage rate of 18%. In the event of a default by the general contractor or the owner (hereinafter The “owner™),
the owner shall reimbuese Atlas Fence, Inc. for all costs thereby incurred by Atlas Fence, Inc., including without limétation, attorney fees, disbursements, and court costs. The owner, upon sigaing this
contract represents and warrants that he has read this agreement. It is firther agreed this contract is not subject to cancellation except by written consent of both parties. Owner assumes full
responsibiliy for obtaining all permits and variances. All wotk shali be done prior to topsoil, seeding or course of pavement. Excavation spoils shall be cast adjacent to work. The terms herein
represent a condition precedent to acceptance of this quotation and shall supersede any inconsistent provisions contained within an invitation to Bd, bid solicitation or project bid specifications, Under
no circumstances shall contracts containing contingent payment clauses be acceptable. A notice to proceed with performance of the described work shall be deemed an acceptance of afl the contents and
terms of this quotation.

ATLAS FENCE ._Matt Simcoe _ Accepted and Agreed to By: Date
{Owner)
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AlT|L

PLUMBING & MECHANICAL LLC
April 26, 2018

Derek Heath

Hueber-Breuer Construction Company, Inc.
148 Berwyn Avenue

Syracuse, New York 13210

RE: 505 WALNUT AVENUE PROJECT
CHANGE ORDER REQUEST - COURTYARD

Dear Derek:

ATL Plumbing & Mechanical is pleased to submit the following change order proposal for your
consideration.

We propose to provide labor and material to install plumbing systems indicated on drawings JD-P9, JD-
P10 and JD-P11. Our proposal is based on drawings and specifications provided.

All equipment such as grills, fire pits, burners, drinking fountains to be provided and installed by others.

All of the above $ 20,826.00
Labor $11,453.00
Material $ 9,373.00

Proposal Conditions

e  Straight Time

e Hazardous and/or environmentally-sensitive materials to be handled by others

e Electrical and control wiring by others

e Temporary protection by others

e Final connections to equipment by others

e Heat tracing of any kind by others

Proposal does not include gas regulators, if required

Location of equipment determined by others

Plumbing permit included

Core drilling is included

Work requires welded 2 inch tap on 4 inch gas line which requires purging of existing gas to

safely weld on already-installed gas system

e Includes 2” ASCO explosion-proof solenoid valve suitable for natural gas. Installed by ATL, wired
by others

® o o o

Please give me a call if you have any questions.

Sincerely,

A A

io LaRosa
President

5329 PALMER ROAD ¢ CHITTENANGO, NEW YORK 13037 315.378.3951
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Hueber Breuer Construction
Contact: Derek Heath
E-mail: dheath@hueber-breuer.com

Huen New York Inc.
6695 Old Collamer Rd.
East Syracuse, New York 13057

Phone: 315-432-5060 148 Berwyn Ave.

Fax: 315-432-5063 Syracuse, NY 13220
Contact: Barry Costello PCO 38

E-mail: bcostello@huenelectric.com Date: 4/26/2018

Project Name: USL 505 Walnut

PROPOSED CHANGE ORDER  rageNumber: 1

Work Description

Huen New York, Inc is pleased to provide a quote for work required by the following:

Per ID-E21
For your convenience, labor and material breakdown sheets have been included.

Included:

Installing approximately 150' of 3/4" emt conduit with compression fittings from Panel LP-14 to (1) solenoid location
Providing Sealtight connections to (2) EPO stations

Coring and sealing of2 podium floor penetrations

Utilizing spare breaker in panel LP-14

Fire Alarm Connections

Providing EPO stations

Installing (4) exterior mounted quad outlets in courtyard and circuiting to nearest house power circuit

Excluded:

Providing or Installing Fire Pits

Providing Solenoid

Providing pedestal for EPO stations if required

Any repairs if required to embedded raceways if they are damaged
Xray costofexisting podium

Sealing of the exterior raceway at podium penetration is not included but recommended
Repairs Patching or painting

Does not include stamped Fire Alarm Drawing

Pedestals if required are provided and installed by others

Overtime or shiftwork

Please issue a formal change order if you would like us to proceed with this work.
This quotation is based on the following terms and conditions:
L. Extension of time required for this change is 5 days.

2, In order to maintain this firm price, we must have approval within 10 calendar days.
3 If an extension of time is denied or if a response is not received in time, this quotation will be adjusted.

Summary

MATERIAL
General Materials 1,862.13
FIREALARM 375.00

Material Total 2,237.13
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PROPOSED CHANGE ORDER

Hueber Breuer Construction
Huen New York Inc. 148 Berwyn Ave.
6695 Qld Collamer Rd. Syracuse, NY 13220

East Syracuse, New York 13057

PCO
Date:

Project Name:
Page Number:

38

4/26/2018

USL 505 Walnut
2

Summary (Cont'd)

LABOR
Foreman (12.88 Hrs @ $85.49)
Journeyman (64.40 Hrs @ $80.54)
Estimating (2.00 Hrs @ $89.40)
Material Delivery (2.00 Hrs @ $70.22)
Total Labor
Totat Material & Labor
Telephone (per Day) (1.00 @ 6.00 @ $8.50 + 0.000 % + 0.000 % + 0.000 %}
SCISSOR LIFT - 25' (per Day)
Subtotal
Overhead (@ 10.000 %)

Total Markups

Qur Cost

1,101.11
5,186.78
178.80
140.44
6,607.13
8,844.26
51.00
350.00

9,245.26

924,563

924,53

10,170.00

I Signature: l
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PROPOSED CHANGE ORDER

PCO 38
Date: 4/26/2018
Project Name: USL 505 Walnut
Project Number: 1317
Page Number: 1
itemized Breakdown
Description Qty Net PriceU Total Mat. LaborU Total Hrs.
3/4" CONDUIT - EMT 150 61.62C 92.43 6.12C 9.18
3/4" CONDUIT - EMT - RED FIRE ALARM 75 64.47C 48.35 6.12C 4.59
3/4" CONN SS DC - EMT 2 53.98C 1.08 7.20C 0.14
3/4" COUPLING SS DC - EMT 8 56.95C 4.56 3.60C 0.29
3/4" COUPLING COMP STL. - EMT 15 48.52C 7.28 3.60C 0.54
3/4" CONN COMP STL INSUL - EMT 6 54.28C 326 10.08C 0.60
3/4" 1-H STRAP - EMT - STEEL 15 36.36C 5.45 8.10C 1.22
1/2 OR 3/4" CONDUIT SNAP CLOSE CLIP W/ 1/4-20 16 49.45C 7.91 8.56C 1.37
1/2 OR 3/4" CONDUIT+BOX SUPPORT W/ 9/32" MNT 3 464.05C 13.92 11.70C 0.35
1/2" FLEX - LIQUIDTIGHT METALLIC - GRAY 30 273.24C 81.97 586C 1.78
1/2" CONN STRAIGHT -LIQUIDTIGHT DIECAST 6 71.78C 4.31 22.50C 1.35
#12 THHN BLACK 60 135.62 M 8.14 6.42M 0.39
#12/2C NM-B 80 706.85M 56.55  23.70M 1.90
#18- 1P F/A CABLE 105 DEG 165 172,50 M 28.48 8.10M 1.34
4x 1 1/2" SQ BOX COMB KO 2 152.24C 3.04 3450C 0.62
4" 5Q BLANK COVER 1 286.31C 2.86 3.786C 0.04
E 4" 5Q BLANK COVER 1/2" KO 1 338.46C 3.38 3.76C 0.04
1G 2'D DC ALUM BOX W/ LUGS & 3x 1/2"HUBS G 4 13.33E 53.32 0.46E 1.82
l 1G VERT MNT STD DEPTH WP DUP OR DECOR CV 4 10.31E 41.24 0.11E 0.43
| FS1GBOX2x 3/4"HUB-TOP+BTM-AL 3 32.93E 98.79 0.9CE 2.70
2 2G CVR SURF BLANK - SHEET STL 3 7.36E 22.08 0.12E 0.36
\ GROUND SCREW W/ INSUL #12 LEAD 4 422280M 16.89 4.50C 0.18
| #8 TO#10x 7/8 PLAS ANCHOR (3/16} 8 2.93C 0.23 9.00M 0.07
| 1/4-20 MACHINE SCREW ANCHOR 19 26.90C 5.11 12.00M 0.23
1/4" THREADED RCD - PLTD 58 46.07C 26.72 3.76C 2.18
| 1/4-20 HEX NUT - PLTD STL 22 2.89¢C 0.64 3.00C 0.66
‘ #8x 3/8 PfH SELF-TAP SCREW 15 7.38C 1.1 3.46C 0.52
; #10x1 P/H SELF-TAP SCREW 8 10.27C 0.82 4.50C 0.38
‘ 20A 125V DUP REC - GFCI IVY {SG}) 8 1,334.00C 106.72  37.50C 3.00
CONTROL MODULE MULTIPLEX 1 0.00E 0.00 1.06E 1.06
| MONITORMODULE MULTIPLEX 1 0.00E 0.00 1.06E 1.06
F/AVERIFICATION-PERINITIATING DEVICE 1 0.00E 0.00 0.16E 0.16
FIAVERIFICATION-PER ANCILLARY POINT 1 0.00E 0.00 0.16E 0.16
| #12/2C + GRD MOTOR TERM 3 0.00E 0.00 0.73E 2.20
2" DIAM CORE 68" THICK FL.OOR 2 28.75E 57.50 8.00E 16.01
‘ COREBIT 2" 1 327.75E 327.75 0.00E 0.00

ORIGINAL
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PROPOSED CHANGE ORDER

PCO 38

Date: 4/26/2018

Project Name: USL 505 Walnut

Project Number: 1317

Page Number: 2
Description Qty Net Pricell Total Mat. LaborU Total Hrs.
SOLENOID VALVE 1 0.00E 0.00 1.00E 1.00
LINK SEAL 2 97.75E 195.60 1.00E 1.99
EPOSTATION 2 258.75E 517.50 1.00E 1.99
SILICONE CAULK 1 17.25E 17.25 0.50E 0.50

807 1,862.13 64.40

Totals

ORIGINAL
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Proposal

WSW Construction Corp.
Walker Construction CO.

3580 Burnet Ave.
East Syracuse, New York 13057
{315) 434-9061

Proposal Submitted To: Derek Heath Phone Date

Hueber-Breuer Construction Co. Inc. 476-7917 4/26/18

Street Job Name

P.O. Box 515 505 Walnut

City, State and Zip Code Job Lacation

Syracuse, N.Y. 13205 505 Walnut Ave, Syracuse, NY
PROPOSAL

Construct (2) firepits and (2) barbecue grill stations and counters. All framing to be 3 5/8", 18 gauge
studs, 16" O.C. with screw connections. Supply and install 7/16” cement backer board to all surfaces.
Firepits to receive cement board on both inside and outside surfaces.

Total PriCe......ooee e $4,290.00

OPTION: All connections to be welded..ADD $ 600.00
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Lisa Weaver

IR
From: hearthhomesyr@aol.com
Sent: Thursday, April 26, 2018 12:20 PM
To: Derek Heath
Subject: Re; 505 Walnut Firepit
Derek,

The cost for 2 of the HPC Penta37FPPK-Flex Natural Gas Fire Pit Inserts including Lava Rock Media and shipping fo
Hearth & Home is $3143.00. Lead time from date order is placed is approximately 2 weeks.
This is a sales tax exempt project.

The above price is for materials only. Hueber-Breuer to pick up at our location and is responsible for the installation of the
fire pit inserts.

I do not have any sources for the Emergency Stop mechanism specified.

The manufacturer recommends that the fire pits be covered when not in use.
Vinyl covers with elastic around the bottom are available if 50 desired. HPC has one that fits enclosures 43"-64" in
diameter. The cost is $126.00 each.

Regards,

Dennis Brokamp

Hearth & Home of Syracuse, Inc.
6701 Manlius Center Road

East Syracuse, NY 13057
Phone: 315-434-9839
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PREMIER SURFACES
1 Townline Circle
Rochester, NY 14623
(585) 292-5340
(585) 292-5344 fax

Customer: Attention: Quote Name:
Hueber-Breuer Construction Company DEREK 505 WALNUT-

148 Berwyn Avenue
PO BOX 515 ROOF TOP

Syracuse, New York 13205-0515 COUNTERS
Quote Date: Quoted By:
5/21/18 Greg L

2 GRANITE COUNTERS AT GRILLE STATIONS o _ el
2 GRANITE WALL CAPS AT FIRE PITS TV(JS Cu / w

3CM GRANITE-GROUP 1 COLORS

Labor Polish & ease edges W ) 5[6 3

Installation Measure & Install d

Subtotal - $4,570.00

Notes:

Any rigging and operation of equipment needed to transport materials to upper floors of job site is
to be customer-supplied and operated.
(SS! does not hand carry materials up stair wells)

All millwork, substrate & support by others.
Sales fax is not included.

Lost appointments for measures or installation due to delays in project schedule that are not
communicated prior to scheduled appointment are subject to additional billing for lost time.

All lead times subject to material availability and production schedule upon receipt of purchase
order and approved drawings.

This estimate is good for 30 days.
Please call with any questions.

Total $4,570.00)
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Request for Change (RFC)

quality since 1880

Project: 505 Walnut

Contractor: Hueber-Breuer Construction Co., Inc

5/21/2018

CM
DATE: 512112018
Proj.No.:

Contract No.: 16-474 Ref. No.:
Scope: Rough Carpentry
Subject: Courtyard
DESCRIPTION: Cost for Forming Curbs and Installing Grills/Fire Pits
Subcontract Work:  Name Qty Unit @ Unit Price = Cost
none 1.0 LS @ = 0
1.0 LS @ = 0
1.0 LS @ = 0
Note: Copies of Sub-Quote Sub-Total Material costs..................... 3 0.00
Break-Downs Required. Overhead & Profit @ 0% = § 0.00
Total Subcontractor Costs: $0
Mat'l / Eqpmnt Costs: description Qty Unit @ Unit Price = Cost
Wood Forms 20 SF @ 2 = 40
Concrete 4 CY @ 110 = 440
1 EA @ = 0
Note: Copies of Invoices Required Sub-Total Material costs.............c..uveee $ 480.00
Overhead & Profit @ 10% = § 48.00
Total Material/ Equipment Costs: $528
Lahor Costs: Description Mnhrs Class @ ng:t‘; Lt l = Cost
Carpenter - forming 16.0 NA @ 73 = 1,168
Carpenter - Pouring 8.0 NA @ 73 = 584
Laborer - Striping 10.0 NA @ 68.00 = 680
Carpenter - Instal grills/Pits 16.0 NA @ 73.00 = 1,168
** Rate Break-Down to be Sub-Total Labor costs............ocviviianes $ 3600.00
provided. Overhead & Profit @ 10% = $ 360.00
Total Labor Costs: $3,960
Total adjustment to Contractor's Contract.............coocevviiiiiininnnnn $4,488
Additional A/E Fees: (description of added scope of work or "NONE") $0
Total RFC Value....ccooiiiiiiiiiiiiiiiiiiiiiiinissss s sasnsnasasnanns $4,488
Reviewed by Date:
Architect/Engineer
Reviewed & recommended by Date:
CM
[ Mod. No. | | c.0.No. | Owner Approved by: Date: |
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