
Hueber-Breuer Construction Co, Inc.
148 Berwyn Ave.
Syracuse, New York 13210

Project:  16-474 USL  -  505 Walnut Ave Apartments (USL)
505 Walnut Avenue

Syracuse, New York 13210
Phone:  (315) 476-7917
Fax:  (315) 476-7990

Prime Contract Change Order #087: PCCO 87: Cafe Piping
TO: Southside Genesee Associates, LLC

3 East Stow Road, Suite 260
Marlton , New Jersey 08053

FROM: Hueber-Breuer Construction Co., Inc.
148 Berwyn Avenue, PO Box 515
Syracuse New York 13205

DATE: 6/ 15 /2018 CREATED BY: Lisa Weaver (Hueber-Breuer Construction Co.,
Inc.)

SCHEDULE IMPACT: EXECUTED: No 
CONTRACT FOR: 1:505 Walnut Ave (USL) Prime Contract TOTAL AMOUNT:   $ 8,481.87
DESCRIPTION:
CE #145 - Cafe Piping
 
Cafe Piping
 
Install 3 domestic water lines (hot, cold, recirc) from A014 vestibule area, down corridor and into future cafe. Provide 2" vent from garage ceiling area
and into future space.
 
8,275.00  ATL Plumbing
   206.87  HB Fee
8,481.87  Change Order Total

ATTACHMENTS:
Cafe piping.pdf  

 
The original (Contract Sum) $ 34,846,056.00
Net change by previously authorized Change Orders $ 1,297,798.73
The contract sum prior to this Change Order was $ 36,143,854.73
The contract sum would be changed by this Change Order in the amount of $ 8,481.87
The new contract sum including this Change Order will be $ 36,152,336.60
The contract time will  by this Change Order by  

David McHenry, Erdy McHenry
Architecture, LLC

 

 
 
 

SIGNATURE  DATE 

  Southside Genesee Associates, LLC   Hueber-Breuer Construction Co., Inc.

  3 East Stow Road, Suite 260   148 Berwyn Avenue, PO Box 515

  Marlton  New Jersey 08053   Syracuse New York 13205

       

       

       

  SIGNATURE DATE   SIGNATURE DATE

Hueber-Breuer Construction Co, Inc. page 1 of 1 Printed On: 6/15/ 2018  02 :10 PM  
 

     

 

PCCO #087
DocuSign Envelope ID: 7B61888F-5A57-4DDC-80DF-3ECBD69A9AC7

6/18/2018 7:40:25 AM PDT6/18/2018 12:00:51 PM PDT7/3/2018 7:45:30 AM PDT

https://app.procore.com/utilities/prostore_local/cf8c6a48c03e072c68f424c6f3d6a6fdd48e


5329 Palmer Road     • Chittenango, New York 13037    • 3315.378.3951

May 18, 2018 

Derek Heath 
Hueber-Breuer Construction Company, Inc. 
148 Berwyn Avenue 
Syracuse, New York 13210 

RE: 505 WALNUT AVENUE PROJECT 
CHANGE ORDER REQUEST – Café Piping 

 
Dear Derek: 
 
ATL Plumbing & Mechanical is pleased to submit the following change order proposal for your 
consideration.  
 
We propose to provide labor and material to install 3 domestic water lines (hot, cold, recirc) from A014 
vestibule area, down corridor and into future café  (approximately 600 lf).  In addition, provide 2” vent 
from garage ceiling area and into future space (approximately 120 lf). 
 
All of the above   $ 8,275.00 
Labor  $ 3,900.00 
Material $ 4,375.00 
 
  
Please give me a call if you have any questions concerning this proposal.  
 
 
Sincerely,  
 
 
Alfio LaRosa 
President 

y,
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