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Hueber-Breuer Construction Co, Inc. Project: 16-474 USL - 505 Walnut Ave Apartments (USL)
148 Berwyn Ave. 505 Walnut Avenue
Syracuse, New York 13210 Syracuse, New York 13210

Phone: (315) 476-7917
Fax: (315) 476-7990

Prime Contract Change Order #049: PCCO#49 RFI 100, JD-S7

TO: Southside Genesee Associates, LLC FROM: Hueber-Breuer Construction Co., Inc.
3 East Stow Road, Suite 260 148 Berwyn Avenue, PO Box 515
Marlton , New Jersey 08053 Syracuse New York 13205
DATE: 3/01/2018 CREATED BY: Lisa Weaver (Hueber-Breuer Construction Co.,
Inc.)
SCHEDULE IMPACT: EXECUTED: No
CONTRACT FOR: 1:505 Walnut Ave (USL) Prime Contract TOTAL AMOUNT: $ 19,968.79
DESCRIPTION:

Steel added to Tower 3 per RFI -100. Includes temporary framing and cost of the integration of steel. Panels were field modified.
Material credit see PCO#42.
Labor credit $1,000.

20,481.75 84 Lumber
(1,000.00) Credit

487.04 HB Fee
19,968.79 Change Order Total

ATTACHMENTS:
PCCO#49 Backup.pdf

The original (Contract Sum) $ 34,846,056.00
Net change by previously authorized Change Orders $ 1,204,177.54
The contract sum prior to this Change Order was $ 36,050,233.54
The contract sum would be changed by this Change Order in the amount of $ 19,968.79
The new contract sum including this Change Order will be $ 36,070,202.33

The contract time will by this Change Order by

. Southside Genesee Associates, LLC Hueber-Breuer Construction Co., Inc.
David McHenry, Erdy McHenry
Architecture, LLC 3 East Stow Road, Suite 260 148 Berwyn Avenue, PO Box 515
Marlton New Jersey 08053 Syracuse New York 13205
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A

~ Lumber
T&M HOURS PER CHANGE ORDER REQUEST

COR#003 — Steel Added to Tower 3: Framing Modifications Per RFI-100 Tower 3
Only. (This is T&M only, does not address delays)

84 Project Number: 0638-0078-001

Customer: Hueber Breuer Const. Co. Inc.

Project: 505 Walnut Ave.; (USL) Panelized Framing

Location: 505 Walnut Ave., Syracuse, NY

Date: 12/28/2017 Pricing To Date thru 11/25/2017

Note: This executed Change Order becomes part of the existing Construction Agreement.

We hereby agree to the change(s) or additional work below:

Hours for 84 Lumber:
Labor 84 Lumber IM — 11 Hours @ $65.00/Hr = $  715.00
Labor 84L @ 251.5 Hrs x Cost Rate $65.00/Hr = $16,347.50
Materials
Nails: 1 Box 3-1/4” = $  61.99
Temporary Lumber: = 5 3.,357.26
Total: $20,481.75

Per Jake Sharp on November 3,4, 6, 7, 8,9, 10, 11, 13, 15, 16, and 25, 2017

The above hours will be calculated for contract labor rates and overtime rates as required
to complete the project. Future work is not included in this proposal. Delays to date
including Tower 3 completion are not included. 84 Lumber reserves the right to claim
delays and project extensions as negotiated to alleviate liquidated damages and costs for
acceleration/compression of the schedule. The steel work delayed starting 3*¢ thru 5™ floor
framing at north end of Tower 3 until November 7, 2017, Work started immediately; this
work also delayed delivery of the roof framing for installation of roof.

Signature (Hueber Breuer) Date of acceptance
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COR#003 Additional Steel Tie In To Framing Hours:

Discipline Std Hrs 1-1/2 Hrs IM Hrs
|Supervision
Carpenters
3-Nov 16 O 1
4-Nov 21 0 1
6-Nov 4 1
7-Nov 6 1
8-Nov 38 1
9-Nov 10 1
10-Nov 38 1
11-Nov 32 1
13-Nov 8.5 1
15-Nov 36 1
16-Nov 36 1
25-Nov 6 0]
|Tota| Hrs 251.5 0] 11
S65 97.5 S65
16,347.50 0.00 715.00
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