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breuer PCCO #093

quality since 1880

Hueber-Breuer Construction Co, Inc. Project: 16-474 USL - 505 Walnut Ave Apartments (USL)
148 Berwyn Ave. 505 Walnut Avenue
Syracuse, New York 13210 Syracuse, New York 13210

Phone: (315) 476-7917
Fax: (315) 476-7990

Prime Contract Change Order #093: PCCO 93: JD-M10 HVAC Work

TO: Southside Genesee Associates, LLC FROM: Hueber-Breuer Construction Co., Inc.
3 East Stow Road, Suite 260 148 Berwyn Avenue, PO Box 515
Marlton , New Jersey 08053 Syracuse New York 13205
DATE: 6/ 15/2018 CREATED BY: Lisa Weaver (Hueber-Breuer Construction Co.,
Inc.)
SCHEDULE IMPACT: EXECUTED: No
CONTRACT FOR: 1:505 Walnut Ave (USL) Prime Contract TOTAL AMOUNT: $ 12,278.47
DESCRIPTION:

CE #131 - JD-M10 HVAC Work
See attached proposal for furnishing and installing HVAC work as detailed on JDM10. HVAC design would not work within building trusses. Contract
work credit is provided within proposal

No electrical work is included in this proposal.

11,979.00 Century Heating
299.47 HB Fee
12,278.47 Change Order Amount

ATTACHMENTS:
Change request for JD-M10.pdf

The original (Contract Sum) $ 34,846,056.00
Net change by previously authorized Change Orders $ 1,297,798.73
The contract sum prior to this Change Order was $ 36,143,854.73
The contract sum would be changed by this Change Order in the amount of $ 12,278.47
The new contract sum including this Change Order will be $ 36,156,133.20

The contract time will by this Change Order by

. Southside Genesee Associates, LLC Hueber-Breuer Construction Co., Inc.
David McHenry, Erdy McHenry
Architecture, LLC 3 East Stow Road, Suite 260 148 Berwyn Avenue, PO Box 515
Marlton New Jersey 08053 Syracuse New York 13205
DocuSigned by: DocuSigned by: DocuSigned by:
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CENTURY

HEATING + COOLING

CHANGE ORDER REQUEST

To: Derek Heath From: Rick
Company: Hueber Breuer Pages: 4
Project: 505 Walnut Ave Date: 5/8/2018
PCO: Ref: JD-M10
Derek,

The additional cost for the work outlined on JD-M10 is $11,979.

Please issue a change order if we are to proceed.

KNOW WHRT RIGHT FEELS LIKE. [T] 315.414.0060 [F] 315.414.0496 220 Boss Rd., Syracuse, NY 13211 centuryhesting.net
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BID RECAP SHEET

5/8/2018
Company: Century Heating & Air Conditioni
JobName: S:\FastEST-Local.site\Jobs\Jobs Sold 2017\505 WALNUT STREET.job
Bid Date August 3, 2016
Bid:[JD-M10 |
PLUMBING/PIPING SUMMARY Plbg/Piping Labor
Materials  Hours Rate Labor $ Total
FastrPIPEummary $0 0.0]  $65.00 $0 $0
Pipe Equipment Total $0 w/Summary $0 $0
Pipe Fixtures Total $0 w/Summary $0 $0
Pipe Specialties Total $0 w/Summary $0 $0
Pipe Other Total $0 w/Summary $0 $0
Equipment $0 0.0 $65.00 $0 $0
Fixtures $0 0.0 $65.00 $0 $0
Other Costs $0 0.0 $0.00 $0 $0
$0 0.0 $0.00 $0 $0
$0 0.0 $0.00 $0 $0
$0 0.0 $0.00 $0 $0
$0 0.0 $0.00 $0 $0
$0 0.0 $0.00 $0 $0
Sub Total $0 0.0 $0 $0
SHEET METAL SUMMARY Shop Labor Shop Field Labor Field
Materials  Hours Rate Labor $ Hours Rate Labor $ Total
FasTDUCT Summary $3,305 19.7] $55.00 $1,085 189.6| $65.00 $12,325 $16,715
Duct Equipment Total $0 w/Summary 50 w/Summary $0 $0
Duct AirDist Total $0 w/Summary $0 w/Summary $0 $0
Duct Specialties Total $0 w/Summary $0 w/Summary $0 $0
Duct Other Total $0 w/Summary $0 w/Summary $0 $0
HVAC Equipment $0 0.0 $55.00 $0 0.0 $65.00 $0 $0
Sheet Metal Equipment 30 0.0 $55.00 $0 0.0 $65.00 $0 $0
Other Costs $0 0.0 $0.00 $0 0.0 $0.00 $0 $0
Credit contract work ($1.411) 6.3 ($55.00) ($347) 88.0 ($65.00) ($5,720) ($7.478)
$0 0.0 $0.00 $0 0.0 $0.00 $0 $0
Ggilles,FDs,fans $1,513 0.0 $0.00 30 0.0 $0.00 $0 $1,513
$0 0.0 $0.00 $0 0.0 $0.00 $0 $0
$0 0.0 $0.00 $0 0.0 $0.00 $0 $0
Sub Total $3,407 26.0 $739 277.6 $6,605 $10,750
MATERIALS SUMMARY Cost OH&P $ Total OH&P %
Plumbing/Piping Materials/Equipment 50 $0 $0 10.0|%
Sheet Metal Materials/Equipment $3,407 $341 $3,747 10.0]%
Rental Equipment $0 $0 $0 10.0]%
Warranty $0 $0 $0 10.0)%
Material Escalation $0 $0 $0 10.0%
Freight $0 $0 $0 10.01%
Sub Total $3,407 $341 $3,747
Sales Tax 0.0 $0 $0 $0
MATERIALS TOTAL $3,407 $341 $3,747| | 10.0|%
LABOR SUMMARY Hours Rate Cost OH&P $ Total OH&P %
Plumbing/Piping Labor 0.0 $0.00 50 $0 $0 10.0|%
Sheet Metal Shop Labor 26.0] $28.38 $739 $74 $813 10.01%
Sheet Metal Field Labor 277.6] $23.79 $6,605 $660 $7,265 10.0%
Sub Total $7,344 $734 $8,078
Sales Tax [ oo]% $0 $0 $0
LABOR TOTAL $7,344 $734 $8,078 | | 10.0]%
SUBCONTRACTS SUMMARY Cost OH&P $ Total
Including Sales Tax $0 $0 $0] | 10.0]%
Sales Tax 0.0 $0 $0 $0
SUBCONTRACTS TOTAL $0 $0 501 | 10.0]%
Cost OH&P % Total
SUB TOTAL less Sales Tax |  $10,750 | $1,075 $11,825 | | 10.0]%
Sales Tax $0
Bond [ 13|% §154
QUOTED PRICE $11,979
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6780 Northern Blvd, Suite 206, East Syracuse, NY 13057
(315) 455-4901 (315) 455-4902

QUOTATION

To: CENTURY HTG & A/C INC - Rick lorio
Project: 505 Walnut -1D-M10
Location: Syracuse, NY
Bid Date: 05/08/2018 Plan Date: Addendum:
Project: 13173 Plan #: FTP
Engineer: Proposal: 029333 Revision: 00
JD-M10

JD-M10 Review

(4) FD 12x6" (RA only)

(4) SA-6 w/ Plaster Frame

(4) #FR-150 Inline Fan (fan only)

Quckbuild*

Net Price $1,513.00

Thank you for the opportunity to quote this project. Please call if you have any questions or if you require
additional information.

Sincerely,

TOM SLADE

toms@hermanhvac.com

This quotation is for acceptance within 30 days. Quoted prices do not include any federal, state, excise, or other taxes.
Standard terms of sale are net 30 days and 1 1/2% interest per month on unpaid balance. All Freight is F.O.B. facipé'ge 10f1
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NOTES:

A. DUCTWORK CHANGES APPLY TO LEVELS 3 & 4, TOWERS 1 & 2.

MECHANICAL KEYED NOTES

MODIFY WEBS IN (2) FLOOR TRUSSES TO ALIGN WITH CORRIDOR WALL
PENETRATIONS.
LOCATE CEILING ACCESS DOORS FOR SERVICING FAN AND FSD'S.

Erdy McHenry Architecture,EC [ 116,00 | 505 Walnut Avenue ) JD-M10
915 North Orianna Strest ——

Philadelphia, PA 19123 ISSUED: 04/04/18 I COMMON SPACE HEAT PUMP
p 215.925.7000 35| 512118
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