Gl POLok OF co/»gue‘na (Cpain) 2-2G19

APPLICATION AND CERTIFICATION FOR PAYM AIA DOCUMENT G702
TO OWNER Ida Yarbrough Phase I LLC PROJECT: Ida Yarbrough Homes APPLICATION NO: Distribution to:
Lumber Street Apartments Housing Develop Fund Redevelopment - Phase I1 X JOWNER
200 South Pearl Street X |ARCHITECT
Albany, NY 12202 APPLICATION DATE: 02/28/19 X |CONTRACTOR
PERIOD TO: 02/28/19
FROM CONTRACTOR: VIA ARCHITECT:
A.O.W. Associates, Inc. David Sadowsky, Architect, P.C.
30 Essex Street 97 Maxon Road PROJECT NOS: 15-00136
Albany, NY 12206 Petersburg, NY 12138
CONTRACT FOR: Ida Yarbrough Redevelopment Phase II CONTRACT DATE: January 30, 2018
CONTRACTO R'S AP P LlCATION FOR P AYM E NT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

1. ORIGINAL CONTRACT SUM $ 19,611,975.00 ,
2. Net change by Change Orders $ 459,497.00 CONT OR AOW ,ASSOC]%}I{?? nc.
3. CONTRACT SUM TO DATE (Line 1 2) 3 20,071,472.00 .
4. TOTAL COMPLETED & STORED TO $ 11,658,477.78 //ﬁ/ f /{,«g { “;
DATE  (Column G on G703) By: Date: & /?

5. RETAINAGE: ASHLEY P. ZAPPONE

a. 10 % of Completed Work $ 789,328.12 State of: New York " . Notary Public, State of New York

(Column D + E on G703) Subscribed and sw ,2019 Qufz;fg;e;q; g; rzggsgsggsmy‘ : |
b. % of Stored Material $ Notary Public: Commission Expires January 9, 2@ ’

(Column F on G703)
Total Retainage (Lines 5a + 5b or ( 3
Total in Column I of G703) $ 789,328.12
6. TOTAL EARNED LESS RETAINAGE $ 10,869,149.66 In accordance with the Contract Documents, based on on-site observations and the data
(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR Architect's knowledge, information and belief the Work has progressed as indicated,
PAYMENT (Line 6 from prior Certificate) $ 9,646,369.06 the quality of the Work is in accordance with the Contract Documents, and the Contractor
8. CURRENT PAYMENT DUE $ 1,222,780.60: is entitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE $ 9,202,322.34 ,
(Line 3 less Line 6) AMOUNTCERTIFIED . ...........ooen v0a., s [ m @ .@
!
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs fiom the amount applied. Initial all figures on this
Total changes approved Application and on the Continuation Sheet that are changed to conform with the amount certified.)
in previous months by Owner $459,497.00 $0.00 ARCHITECT
Total approved this Month $0.00 $0.00 By: / ﬁ pue: 2 /2N
TOTALS $459,497.00 $0.00 This Certificate is not negotlable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
NET CHANGES by Change Order $459,497.00 prejudice to any rights of the Owner or Contractor under this Contract.
AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA - ©1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document’s Authenticity from the Licensee.




CONTINUATION SHEET AIA DOCUMENT G703

AlIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 13
Contractor's signed certification is attached. APPLICATION DATE: 2/28/2019
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 2/28/2019
Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO: 15-00136
A B C D | E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(NOT IN TO DATE
D OR E) (D+E+F)

01000 General Conditions 745,345.00 491,927.70 29,813.80 521,741.50 | 70.00% 223,603.50
01001 Pre-Construction Fee 15,000.00 15,000.00 15,000.00 | 100.00%
01002 Insurance 182,076.00 182,076.00 182,076.00 { 100.00%
01004 Bond 135,769.00 104,974.00 104,974.00 | 77.32% 30,795.00
01004 Fee 631,415.00 326,188.99 40,599.98 366,788.97 | 58.09% 264,626.03
01200 Furnish Project Sign 1,653.00 1,653.00 1,653.00 | 100.00%
01250 Layout 10,000.00 8,000.00 8,000.00 | 80.00% 2,000.00
01300 Temporary Facilities 68,315.00 45,087.90 2,732.60 47,820.50 | 70.00% 20,494.50
01350 Temporary Barricades / Protections 15,000.00 14,250.00 14,250.00 95.00% 750.00
01400 Cleaning/Housekeeping 70,000.00 31,500.00 3,600.00 35,000.00 [ 50.00% 35,000.00
02000 Asbestos Abatement / Bidg Demo-Dan's Hauling 373,972.00 373,972.00 : 373,972.00 | 100.00% 37,397.20
02075 Dumpsters 18,938.00 9,067.60 1,480.56 10,548.16 | 55.70% 8,389.84
02221 Site Work - Mobilization - James H Maloy 50,000.00 50,000.00 50,000.00 | 100.00% 5,000.00
02222 Site Work -~ Removals - James H Maloy 49,000.00 49,000.00 49,000.00 | '100.00% 4,900.00
02223 Site Work ~ Sanitary System - James H Maloy 112,000.00 112,000.00 112,000.00 | 100.00% 11,200.00
02224 Site Work - Water Service - James H Maloy 67,000.00 67,000.00 67,000.00 { :100.00% 6,700.00
02225 Site Work - Storm System - James H Maloy 199,000.00 199,000.00 199,000.00 | 100.00% 19,900.00
02226 Site Work - Bio Retention Pond - James H Maloy 20,000.00 20,000.00 20,000.00 | .100.00% 2,000.00
02227 Site Work - Grading - James H Maloy 246,000.00 239,050.00 239,050.00 | - 97.17% 6,950.00 23,905.00
02228 Site Work - Building Excavation, backfill, drains - Jar 348,000.00 348,000.00 348,000.00 | 100.00% 34,800.00
02229 Site Work - Slab Prep - James H Maloy 138,000.00 138,000.00 138,000.00 | 100.00% 13,800.00
02230 Site Work - Underslab excavation and backfill - Jamd 34,000.00 34,000.00 34,000.00 | 100.00% 3,400.00
02231 Site Work - Asphalt Subbase - James H Maloy 57,000.00 49,650.00 49,650.00 87.11% 7,‘350.00 4,965.00
02232 Site Work - Sidewalk Subbase - James H Maloy 24,000.00 14,000.00 14,000.00 58.33% 10,000.00 1,400.00
02233 Site Work - Spread Topsoil - James H Maloy 90,000.00 52,500,00 52,500.00 58.33% 37,500.00 5,250.00
02234 Site Work - Erosion Control - James H Maloy 31,000.00 29,700.00 29,700.00 | -'95.81% 1,300.00 2,970.00
02235 Site Work - Detention System - James H Maloy 188,000.00 188,000.00 188,000.00 | 100.00% 18,800.00
02236 Site Work - Excavation/Backfill Electrical - James H 26,000.00 20,000.00 20,000.00 76.92% 6,000.00 2,000.00
02237 Site Work - Infill Building Demo Footprint - James H 49,500.00 49,500.00 49,500.00 | 100.00% 4,950.00
02505 Site Work - Granite Curbing - James H Maloy 17,000.00 17,000.00
02506 Slip Form Curbing - JJP 28,515.00 13,972.35 13,972.35 | -49.00% 14,542.65 1,397.24
02510 Asphaltic Concrete Paving - Best Paving 131,550.00 69,500.00 : 69,500.00 52.83% 62,050.00 6,950.00
02517A Dumpster Enclosure - Siena Fence 8,770.00 4,385.00 4,385.00 50.00% 4,385.00 438.50




CONTINUATION SHEET AIA DOCUMENT G703
ATA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 13
Contractor's signed certification is attached. APPLICATION DATE: 2/28/2019
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 2/28/2019
Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO: 15-00136
A B C D E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(NOT IN TO DATE
D OR E) (D+E+F)

02518 Concrete Light Pole Bases 5,520.00 2,300.00 2,300.00 | 41.67% 3,220.00
02520 Reinforced Concrete Sidewalks and Aprons - JJP 94,768.00 51,000.00 51,000.00 53.82% 43,768.00 5,100.00
02521 Traffic and Site Signs 6,415.00 6,415.00
02522 Retaining Walls 6,000.00 1,200.00 1,200.00 | 20.00% 4,800.00
02525 Sidewalk Caulk - DeBrino Caulking 8,629.00 8,629.00
02890 Decorative Metal Fence - Siena Fence 7,965.00 7,965.00
02920 Plantings and Seedings - Clover Leaf 44,713.00 16,000.00 16,000.00 35.78% 28,713.00 1,600.00
02930 Temporary Fence 27,337.00 25,396.45 25,396.45 92.90% 1,940.55
02940 Street Opening Permits 15,065.00 14,000.00 14,000.00 92.93% 1,065.00
03300A  {Cast In Place Concrete Foundation Material 161,951.00 161,951.00 161,951.00 | 100.00%
03300B Cast In Place Concrete Foundation Labor 323,500.00 323,500.00 323,500.00 | 100.00%
03305A  |Cast In Place Concrete Slabs Material 167,047.00 167,047.00 167,047.00 | 100.00%
03305B  |Cast In Place Concrete Slabs Labor 96,644.00 96,644.00 96,644.00 | 100.00%
03320A  [Furnish Steel Reinforcing 63,000.00 63,000.00 63,000.00 | 100.00%
03320B Install Steel Reinforcing - AAA Reinforcing 57,960.00 57,960.00 57,960.00 | 100.00% 5,796.00
03450 Concrete Stairs and Landings w/ 03305A+B
04300 Unit Masonry - JC Structures 307,600.00 304,524.00 304,524.00 { - 99.00% 3,076.00 30,452.40
04305 Furnish Masonry Reinforcing 9,565.00 9,565.00 9,565.00 | 100.00%
04310 Protection of Elevator and Stair Shafts 5,000.00 4,500.00 500.00 5,000.00 | 100.00%
05410 CFMF Elevator and Stair Roofs 11,000.00 8,250.00 2,750.00 11,000.00 | 100.00%
05500 Structural Steel - JBS 673,876.00 673,876.00 673,876.00 { 100.00% 67,387.60
05505 Steel Stairs 140,124.00 126,111.60 126,111.60 90.00% 14,012.40
05507 Exterior Canopy Steel 25,000.00 25,000.00 25,000.00 | 100.00%
05520 Exterior Projected Frame 113,465.00 14,750.45 14,750.45 13.00% 98,714.55
05550 Furnish and Install Column Covers 5,706.00 5,706.00
05700 Exterior Metal Railings - Technical Welding 23,465.00 23,465.00
06110 Rough Carpentry Materials 286,697.00 263,989.90 20,436.39 284,426.29 | 99.21% 2,270.71
06120 Furnish Panelized Walls 326,100.00 326,100.00 326,100.00 | 100.00%
06130 Furnish Floor and Roof Trusses 124,980.00 124,980.00 124,980.00 | 100.00%
06140 Rough Carpentry Labor - Kohler Builders 578,401.00 536,960.90 33,152.08 6§70,112.98 | 98.57% 8,288.02 57,011.30
06150 Floor Underlayment (gypcrete) - Upstate Underlaym 45,450.00 6,300.00 6,300.00 13.86% 39,150.00 630.00
06155 Floor Underlayment 1/4" Plywood 13,800.00 13,800.00 13,800.00 | 100.00%
06160A  |Furnish Interior Stairs 12,000.00 12,000.00 12,000.00 | 100.00%




CONTINUATION SHEET AIA DOCUMENT G703
ATA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 13
Contractor's signed certification is attached. APPLICATION DATE: 2/28/2019
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 2/28/2019
Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO: 15-00136
A B C D E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(NOT IN TO DATE
D OR E) (D+E+F)

06202A  |Furnish Interior Running Trim and Stair Railings 27,153.00 9,650.00 9,650.00 35.54% 17,503.00
06202B Install Interior Running Trim and Stair Railings 149,333.00 31,455.00 31,455.00 21.06% 117,878.00
06205 Blown In Insulation 9,184.00 9,184.00
07160 Foundation Waterproofing - DeBrino 44,974.00 44,974.00 44,974.00 | 100.00% 4,497.40
07185 Air Barrier at Mid Rise CMU - DeBrino 33,897.00 33,897.00
07190A  |Furnish Air Barriers - Tyvek and Tape 9,000.00 9,000.00 9,000.00 { 100.00%
07210 Therm Insul/Vapor Barrier(Foam Batt)-Stand Insulati 145,500.00 41,000.00 29,260.00 70,260.00 48.29% 75,240.00 7,026.00
07211 Blown In Insulation w/ 07210
07274 Fireproofing - Ground Floor - PCC 23,300.00 23,300.00 23,300.00 | 100.00% 2,330.00
07275 Fireproofing - 1st Floor - PCC 25,575.00 25,575.00 25,575.00 | 100.00% 2,557.50
07276 Fireproofing - 2nd Floor - PCC 25,575.00 25,575.00 25,575.00 | 100.00% 2,557.50
07277 Interior Air Sealants 22,800.00 7,000.00 7,000.00 30.70% 15,800.00
07412A  [Cement Wall Panel Siding - Holland Property Manag 1,115,953.00 318,759.06 308,542,14 627,301.20 |  56.21% 488,651.80 62,730.12
07421 Corrugated Siding w/ 07421
07424 Concrete Faced Insulation Panels and Rigid Founda 15,772.00 15,772.00
07532A  |Roofing - Pinnacle Roofing 312,000.00 116,000.00 .107,800.00 223,800.00 71.73% 88,200.00 22,380.00
07920 Joint Sealants 5,000.00 5,000.00
07999 Entry Canopies - Deck and Labor 7,500.00 5,000.00 5,000.00 66.67% 2,500.00
08100A  {Furnish Hollow Metal Doors and Frames 122,875.00 8,993.75 8,993.75 7.32% 113,881.25
08100B Install Hollow Metal Doors and Frames 18,356.00 1,345.30 1,345.30 7.33% 17,010.70
08210A Furnish Pre-Hung Fiberglass Entry Doors 15,240.00 15,240.00 15,240.00 | 100.00%
082108 Install Pre-Hung Fiberglass Entry Doors 3,528.00 3,528.00 3,5628.00 | 100.00%
08215 Furnish Pre-Hung Interior Doors 114,063.00 33,400.00 33,400.00 29.28% 80,663.00
08215B  |Install Pre-Hung Doors 68,097.00 11,200.00 11,200.00 16.45% 56,897.00
08230A Furnish Apartment Entry and Common Areas Doors 11,495.00 11,495.00
08230B |Install Apartment Wood Entry Door - Mid Rise 4,962.00 4,962.00
08240 Aluminum Storefront and Sealant - Robinson Hall 132,315.00 26,463.00 26,463.00 | . 20.00% 105,852.00 2,646.30
08250 Metal Composite Panels w/ 08240
08300 Furnish Access Doors - Mid-Rise 5,000.00 5,000.00
08310 Attic Access Hatch and Stairs 2,224.00 1,482.00 1,482.00 66.64% 742.00
08400 Sectional Steel Door - Madsen Overhead Door 1,272.00 ; 7 1,272.00
08605 Furnish Fiberglass Windows 139,425.00 51,500.00 87,925.00 139,425.00 | 100.00%
08615 Fiberglass and Aluminum Window Labor 11,200.00 11,200.00 11,200.00 | 100.00%




CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 13
Contractor's signed certification is attached. APPLICATION DATE: 2/28/2019
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 2/28/2019
Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO: 15-00136
A B C D | E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(NOTIN TO DATE
D ORE) (D+E+F)

08705A  |Furnish Door Hardware w/ 08100A
08705B  |Install Door Hardware 60,897.00 7,000.00 7,000.00 11.49% 53,897.00
08706A  |Furnish Electronic Hardware 5,000.00 : 5,000.00
08706B Install Electronic Hardware 1,000.00 1,000.00
08710 Auto Operator - Stanley Access 10,673.00 10,673.00
08705C  |Furnish Interchangeable Cores 9,108.00 500.00 500.00 5.49% 8,608.00
09260 Cold Form Framing - West Winds 104,000.00 101,920.00 2,080.00 104,000.00 | 100.00% 10,400.00
09261 Exterior Sheathing - West Winds 84,600.00 82,908.00 846.00 83,754.00 | 99.00% 846.00 8,375.40
09262 Interior Metal Wall Framing - West Winds 169,700.00 166,306.00 3,394.00. 169,700.00 | 100.00% 16,970.00
09263 Interior Metal Ceiling Framing - West Winds 299,900.00 48,700.00 48,700.00 16.24% 251,200.00 4,870.00
09264 Sound Insulation - West Winds 177,200.00 :10,200.00 10,200.00 5.76% 167,000.00 1,020.00
09265 Drywall - West Winds ’ 717,650.00 120,150.00 53,775.00 173,925.00 | 24.24% 543,725.00 17,392,50
09266 Taping - West Winds 629,950.00 101,950.00 101,950.00 16.18% 528,000.00 10,195.00
09300 Ceramic Tile - Empire State Tile 150,000.00 34,200.00 34,200.00 | . 22.80% 115,800.00 3,420.00
09500 Acoustic Ceilings - West Winds 49,000.00 49,000.00
09650 Resilient Flooring - Flooring Environment 343,100.00 144,428.00 144,428.00 42.10% 198,672.00 14,442 .80
09914 Painting - Zapatanze's Painting 353,000.00 55,170.00 55,170.00 15.63% 297,830.00 5,517.00
10005 Closet Shelving - Kamco 36,190.00 2,400.00 6,000.00 8,400.00 | = 23.21% 27,790.00 840.00
10100 Knox Box 2,000.00 1,500.00 1,500.00 75.00% 500.00
10550 Postal Accessories 7,447.00 400.00 400.00 5.37% 7,047.00
10565 Interior Signage 8,472.00 8,472.00
10570 Bulletin Boards 940.00 940.00
10600 Fire Extinguisher Cabinets and Extinguishers - Kamd 2,919.00 2,919.00
10801A  |Furnish Toilet Accessories - Kamco 16,800.00 5,300.00 5,300.00 31.55% 11,500.00 530.00
10801B  |Install Toilet Accessories - Kamco 20,200.00 6,500.00 6,500.00 32.18% 13,700.00 650.00
11451A  |Residential Appliances - Stove, Refrigerator, Dishwa 96,734.00 5,100.00 5,100.00 5.27% 91,634.00 510.00
11451B  |Residential Appliances - Range Hood, Backsplashes| 17,104.00 800.00 1,500.00 2,300.00 13.45% 14,804.00
12100 Trash Chute - DV Brown 27,356.00 -27,356.00
12356A  [Furnish Residential Casework 145,848.00 28,000.00 28,000.00 19.20% 117,848.00
12356B [Install Residential Casework 80,563.00 16,100.00 16,100.00 19.98% 64,463.00
12357A  |Furnish ADA Vanity Base and Top 20,077.00 700.00 700.00 3.49% 19,377.00
123578 |Install ADA Vanity Base and Top 10,161.00 400.00 400.00 3.94% 9,761.00
12360A  |Furnish Vanity Tops 975.00 975.00 975.00 | 100.00%




CONTINUATION SHEET AIA DOCUMENT G703
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 13
Contractor's signed certification is attached. APPLICATION DATE: 2/28/2019
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 2/28/2019
Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO: 15-00136
A B [ D E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-G) RATE)
(NOT IN TO DATE
D ORE) (D+E+F)

12360B  |Install Vanity Tops 894.00 894.00 894.00 | 100.00%
12365A  |Furnish Plastic Laminate Tops 38,222.00 7,700.00 7,700.00 20.15% 30,522.00
12365B |Install Plastic Laminate Tops 25,437.00 5,600.00 5,600.00 | 22.02% 19,837.00
12511 Window Treatments - Rand Window 19,164.00 2,300.00 2,300.00 12.00% 16,864.00 230.00
14000 Elevator - Baystate 253,304.00 7,801.76 7,801.76 3.08% 245,502.24 780.18
22050 Plumbing - Underground - MJM Mechanical 122,000.00 122,000.00 122,000.00 | 100.00% 12,200.00
22051 Plumbing - Sanitary Rough In - MJM Mechanical 300,000.00 108,750.00 33,150.00 141,900.00 | 47.30% 1568,100.00 14,190.00
22052 Plumbing - Water Rough In - MUM Mechanical 632,855.00 146,985.50 80,978.25 227,963.75 | - 36.02% 404,891.25 22,796.38
22053 Plumbing - Gas Rough In - MJM Mechanical 36,500.00 24,000.00 24,000.00 | 65.75% 12,500.00 2,400.00
22054 Plumbing - Fixtures 178,085.00 33,085.00 21,779.00 54,864.00 | 30.81% 123,221.00 5,486.40
22055 Plumbing - Insulation 105,560.00 35,971.88 35,971.88 | - 34.08% 69,588.12 3,697.19
22500 Fire Protection - Submittals/Calculations 35,500.00 35,500.00 35,500.00 | 100.00% 3,550.00
22501 Fire Protection - Rough In - SR 183,350.00 67,799.00 29,668.50 97,467.50 | . 53.16% 85,882.50 9,746.75
22502 Fire Protection - Testing and Activations - SR 8,800.00 1,600.00 1,600.00 18.18% 7,200.00 160.00
22503 Fire Protection - Finishes - SRI 8,800.00 2,400.00 2,400.00 | . 27.27% 6,400.00 240.00
23050 HVAC - Permit - Family Danz 30,000.00 30,000.00 30,000.00 | .100.00% 3,000.00
23055 HVAC - Rough In - Family Danz 919,000.00 162,800.00 119,400.00 282,200.00 | -30.71% 636,800.00 28,220.00
23060 HVAC - Set Equipment - Family Danz 492,000.00 261,634.50 0.00 14,506.18 276,140.68 | © 56.13% 215,859.32 27,614.07
23065 HVAC - Trim Out - Family Danz 67,500.00 14,500.00 14,500.00 | .21.48% 53,000.00 1,450.00
23070 HVAC - Testing/Start Up - Family Danz 33,000.00 5,000.00 6,000.00 11,000.00 | :33.33% 22,000.00 1,100.00
23075 HVAC - Piping - Family Danz 75,000.00 11,250.00 11,250.00 15.00% 63,750.00 1,125.00
23080 HVAC - Welding - Family Danz 85,000.00 65,000.00 65,000.00 | -76.47% 20,000.00 6,500.00
23085 HVAC - Controls - Family Danz 60,000.00 10,389.10 10,389.10 17.32% 49,610.90 1,038.91
23090 HVAC - Insulation - Family Danz 125,000.00 ; 125,000.00
23100 National Grid Allowances 9,207.00 3,800.00 5,407.00 9,207.00 | 100.00%
26050 Electric - Mobilization, Submittals, Temporary - Care 61,500.00 61,500.00 61,500.00 | 100.00% 6,150.00
26050 Electric - Underground - Carey Electric 60,500.00 41,300.00 41,300.00 68.26% 19,200.00 4,130.00
26055 Electric - Rough In - Carey Electric 843,000.00 313,500.00 98,840.00 412,340.00 | 48.91% 430,660.00 41,234.00
26060 Electric - Lighting - Carey Electric 209,500.00 39,500.00 39,500.00 | 18.85% 170,000.00 3,950.00
26065 Electric - Devices - Carey Electric 66,500.00 -14,500.00 14,500.00 | 21.80% 52,000.00 1,450.00
26070 Electric - Fire Alarm/Low Voltage - Carey Electric 186,000.00 31,500.00 10,815.00 42,315.00 | = 22.75% 143,685.00 4,231.50
26075 Electric - Demolition - Carey Electric 8,000.00 8,000.00 8,000.00 | 100.00% 800.00
26055 Access Controls, Security Camera 45,000.00 45,000.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 13
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26100 National Grid Allowances 16,182.00 8,990.00 7,192.00 16,182.00 | 100.00%
Current Potential Savings / Loss 19,922.00 19,922.00
OCO 001 [COR 002 Community Room Asbestos Abatement 20,440.00 20,440.00 20,440.00 | 100.00%
OCO 002 [COR 003 Bldg 2 Additional Radon Systems 4,421.00 4,421.00 4,421.00 | 100.00%
COR 004 Bldg 2 Additional Haunches 8,866.00 8,866.00 8,866.00 | 100.00%
COR 005 Lark Drive Relocate Mechanical Room 8,254.00 8,254.00 8,254.00 | 100.00%
COR 006 Mid Rise Remove/Replace Fills 4,720.00 4,720.00 4,720.00 | 100.00%
COR 010 Lark Drive Dryer Booster Fan)] 2,620.00 2,620.00 2,620.00 | 100.00%
COR 011 Lark Drive Delete Bathroom Supply Duct -837.00 (837.00) (837.00)] 100.00%
OCO 003 |COR 012 Mid Rise Canopy Lights 1,520.00 1,520.00
COR 014 Lark Drive Install Conduits & Backfill 3,769.00 3,769.00 3,769.00 | 100.00%
COR 015 Bidg 2 Horn Strobes 6,432.00 6,432.00 6,432.00 | 100.00%
OCO 004 |COR 001 Mid Rise Electrical Service 32,055.00 1,282.20 1,282.20 4.00% 30,772.80
COR 007 Plumbing Clarifications 10,395.00 10,395.00 10,395.00 | 100.00%
COR 008 Bidg 2 Increase Size Underslab Piping 8,553.00 8,553.00 8,553.00 | 100.00%
COR 009 Mid Rise Water Service 16,923.00 16,923.00 16,923.00 | 100.00%
COR 013 Lark Drive - Power to Dryer Booster Fans 784.00 784.00 784.00 | 100.00%
COR 018 Mid Rise Generator 82,112.00 20,528.00 20,528.00 | 25.00% 61,584.00
OCO 005 [COR 020 Trash Compactor at Mid Rise 30,954.00 30,954.00
COR 028 Add'l Drainage, Sitework URD, Sidewalks 46,098.00 46,098.00 46,098.00 | 100.00%
OCO 006 {COR 022 Revise Bldg 2 Furnaces & Condensers -215.00 (215.00) (215.00)| 100.00%
COR 023 Add Transfer Grilles Ductwork 11,007.00 11,007.00
COR 024 Modify Bedroom Air Transfer Grilles -3,716.00 (3,716.00) (3,716.00)] 100.00%
COR 026 R1 Aditional Fire Alarm Devices 27,727.00 27,727.00
COR 027 Waterprrof Mid Rise Elevator Pit 4,711.00 4,711.00 4,711.00 | 100.00%
COR 031 Relocate Floor Drains 1,017.00 1,017.00 1,017.00 | 100.00%
COR 032 Finish & Install GFI Outlets 1,610.00 1,610.00
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COR 033 Add Trap Primers to Condensate Drains 2,823.00 2,823.00 2,823.00 | 100.00%
COR 034 Relocate Ground Fl Underslab Sanitary 3,067.00 3,067.00 3,067.00 | 100.00%
OCO 007 |COR 021 Increase Boiler Size per AC-44 42,134.00 31,600.50 31,600.50 75.00% 10,533.50
COR 040 5th FI Patio Infrastructure 37,197.00 20,830.32 5,207.58 26,037.90 70.00% 11,159.10
COR 041 MR-6 Dryer Exhausts Consolidate 16,868.00 8,434.00 8,434.00 50.00% 8,434.00
COR 042 Electrical Room Ceilings 23,533.00 23,533.00 23,5633.00 | 100.00%
COR 043 4" National Grid Gas Conduit 3,655.00 3,655.00 3,655.00 | 100.00%
TOTALS| 20,071,472.00 10,329,427.26 1,314,544.34 14,506.18| 11,658,477.78 58.08%] 8,412,994.22 789,328.12
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Lark Drive Building #1

02075 Dumpsters 600.00 600.00 600.00 | 100.00%
02221 Site Work - Mobilization - James H Maloy 3,500.00 3,500.00 3,500.00 | 100.00% 350.00
02222 Site Work - Removals - James H Maloy 6,500.00 6,500.00 6,500.00 | 100.00% 650.00
02223 Site Work - Sanitary System - James H Maloy 25,500.00 25,500.00 25,500.00 | 100.00% 2,550.00
02224 Site Work - Water Service - James H Maloy 10,500.00 10,500.00 10,500.00 | :100.00% 1,050.00
02225 Site Work - Storm System - James H Maloy 18,000.00 18,000.00 18,000.00 | 100.00% 1,800.00
02226 Site Work - Bio Retention Pond - James H Maloy 10,000.00 10,000.00 10,000.00 | 100.00% 1,000.00
02227 Site Work - Grading - James H Maloy 6,000.00 6,000.00 6,000.00 | 100.00% 600.00
02228 Site Work - Building Excavation, backfill, drains - Ja 18,500.00 18,500.00 18,500.00 | 100.00% 1,850.00
02229 Site Work - Slab Prep - James H Maloy 7,500.00 7,500.00 7,500.00 | 100.00% 750.00
02230 Site Work - Underslab excavation and backfill - Jam 3,500.00 3,500.00 3,500.00 | 100.00% 350.00
02231 Site Work - Asphalt Subbase - James H Maloy 4,000.00 4,000.00 4,000.00 | 100.00% 400.00
02232 Site Work - Sidewalk Subbase - James H Maloy 2,000.00 2,000.00 2,000.00 | 100.00% 200.00
02233 Site Work - Spread Topsoil - James H Maloy 7,500.00 7,500.00 7,500.00 | 100.00% 750.00
02234 Site Work - Erosion Control - James H Maloy
02235 Site Work - Detention System - James H Maloy
02236 Site Work - Excavation/Backfill Electrical - James H
02237 Site Work - Infill Building Demo Footprint - James H
02505 Site Work - Granite Curbing - James H Maloy
02506 Slip Form Curbing - JJP Slipforming .
02510 Asphaltic Concrete Paving - Best Paving 14,275.00 14,275.00 14,275.00 | -100.00% 1,427.50
02517A  |Dumpster Enclosure - Siena Fence
02518 Concrete Light Pole Bases
02520 Reinforced Concrete Sidewalks and Aprons - JJP 3,000.00 3,000.00 3,000.00 | .100.00% 300.00
02521 Traffic and Site Signs
02522 Retaining Walls
02525 Sidewalk Caulk - Debrino 500.00 500.00
02890 Decorative Metal Fence - Siena Fence
02920 Plantings and Seedings - Clover Leaf 10,000.00 8,000.00 8,000.00 80.00% 2,000.00 800.00
02930 Temporary Fence 750.00 750.00 750.00 | 100.00%
02940 Street Opening Permits 7,000.00 7,000.00 7,000.00 | 100.00%
03300A |Cast In Place Concrete Foundation Material 12,000.00 12,000.00 12,000.00 | 100.00%
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03300B Cast In Place Concrete Foundation Labor 25,500.00 25,500.00 25,500.00 | 100.00%
03305A  |Cast In Place Concrete Slabs Material 5,111.00 5,111.00 5,111.00 | 100.00%
03305B  |Cast In Place Concrete Slabs Labor 2,960.00 2,960.00 2,960.00 | 100.00%
03320A  |Furnish Steel Reinforcing 3,000.00 3,000.00 3,000.00 | 100.00%
03320B Install Steel Reinforcing - AAA Reinforcing 2,850.00 2,850.00 2,850.00 | 100.00% 285.00
03450 Concrete Stairs and Landings
04300 Unit Masonry - JC Structures
04305 Furnish Masonry Reinforcing
04310 Protection of Elevator and Stair Shafts
05410 CFMF Elevator and Stair Roofs
05500 Structural Steel - JBS
05505 Steel Stairs
05507 Exterior Canopy Steel
05520 Exterior Projected Frame
05550 Furnish and Install Column Covers
05700 Exterior Metal Railings - Technical Welding ; ,
06110 Rough Carpentry Materials 10,300.00 10,300.00 10,300.00 | 100.00%
06120 Furnish Panelized Walls 18,650.00 18,650.00 18,650.00 | 100.00%
06130 Furnish Floor and Roof Trusses 6,875.00 6,875.00 6,875.00 | 100.00%
06140 Rough Carpentry Labor - Kohler Builders 27,000.00 27,000.00 27,000.00 | 100.00% 2,700.00
06150 Floor Underlayment (gypcrete) - Upstate Underlayn
06155 Floor Underlayment 1/4" Plywood 2,667.00 2,667.00 2,667.00 | 100.00%
06160A  |Furnish Interior Stairs 2,700.00 2,700.00 2,700.00 { 100.00%
06202A  |Furnish Interior Running Trim and Stair Railings 1,500.00 1,500.00 1,500.00 | 100.00%
06202B Install Interior Running Trim and Stair Railings 5,400.00 5,400.00 5,400.00 | 100.00%
06205 Solid Surface Window Sills
07160 Foundation Waterproofing - DeBrino 6,750.00 6,750.00 6,750.00 | 100.00% 675.00
07185 Alr Barrier at Mid Rise CMU - DeBrino
07190A  |Furnish Air Barriers - Tyvek and Tape 2,250.00 2,250.00 2,250.00 | 100.00%
07210 Therm Insul/Vapor Barrier(Foam Batt)-Stndrd Insul 8,000.00 8,000.00 8,000.00 | .100.00% 800.00
07211 Blown In Insulation w/ 07210
07274 Fireproofing - Ground Floor - PCC
07275 Fireproofing - 1st Floor - PCC
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07276 Fireproofing - 2nd Floor - PCC
07277 Interior Air Sealants 1,000.00 1,000.00 1,000.00 | 100.00%
07412A  {Cement Wall Panel Siding - Holland Property Mana 78,000.00 78,000.00 78,000.00 | 100.00% 7,800.00
07421 Corrugated Siding w/ 07421
07424 Concrete Faced Insulation Panels and Rigid Found
07532A  |Roofing - Pinnacle Roofing 9,000.00 9,000.00 9,000.00 { 100.00% 900.00
07920 Joint Sealants 500.00 500.00
07999 Entry Canopies - Deck and Labor
08100A  |Furnish Hollow Metal Doors and Frames 1,000.00 1,000.00 1,000.00 | 100.00%
08100B Install Hollow Metal Doors and Frames 150.00 150.00 150.00 | 100.00%
08210A  |Furnish Pre-Hung Fiberglass Entry Doors 3,500.00 3,500.00 3,500.00 | 100.00%
08210B Install Pre-Hung Fiberglass Entry Doors 800.00 800.00 800.00 | 100.00%
08215 Furnish Pre-Hung Interior Doors 5,200.00 5,200.00 5,200.00 | 100.00%
08215B  |[Install Pre-Hung Doors 1,600.00 1,600.00 1,600.00 | 100.00%
08230A  |Furnish Apartment Entry and Common Areas Doors
08230B  |Install Apartment Wood Entry Door - Mid Rise
08240 Aluminum Storefront and Sealant - Robinson Hall
08250 Metal Composite Panels
08300 Furnish Access Doors - Mid-Rise
08310 Altic Access Hatch and Stairs 741.00 741.00 741.00 | 100.00%
08400 Sectional Steel Door - Madsen Overhead Door
08605 Furnish Fiberglass Windows 6,750.00 6,750.00 6,750.00 | 100.00%
08615 Fiberglass and Aluminum Window Labor
08705A  |Furnish Door Hardware w/ 08100A
08705B Install Door Hardware 1,000.00 1,000.00 1,000.00 | 100.00%
08706A Furnish Electronic Hardware
08706B Install Electronic Hardware
08710 Auto Operator - Stanley Access
08705C  |Furnish Interchangeable Cores 250.00 250.00 250.00 | 100.00%
09260 Cold Form Framing - West Winds
09261 Exterior Sheathing - West Winds
09262 Interior Metal Wall Framing - West Winds
09263 Interior Metal Ceiling Framing - West Winds 2,000.00 2,000.00 2,000.00 | 100.00% 200.00
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09264 Sound Insulation - West Winds 600.00 600.00 600.00 | 100.00% 60.00
09265 Drywall - West Winds 19,200.00 19,200.00 19,200.00 | 100.00% 1,920.00
09266 Taping - West Winds 13,700.00 13,700.00 13,700.00 | 100.00% 1,370.00
09300 Ceramic Tile - Empire State Tile 8,000.00 8,000.00 8,000.00 | 100.00% 800.00
09500 Acoustic Ceilings - West Wind
09650 Resilient Flooring - Flooring Environment 12,150.00 12,150.00 12,150.00 | :100.00% 1,215.00
09914 Painting - Zapatanzee 10,575.00 10,575.00 10,575.00 | 100.00% 1,057.50
10005 Closet Shelving - Kamco 1,200.00 1,200.00 1,200.00 | 100.00% 120.00
10100 Knox Box 500.00 500.00 500.00 | 100.00%
10550 Postal Accessories 200.00 200.00 200.00 | 100.00%
10565 Interior Signage
10570 Bulletin Boards
10600 Fire Extinguisher Cabinets and Extinguishers - Kam
10801A  |Furnish Toilet Accessories - Kamco 900.00 900.00 900.00 | 100.00% 90.00
10801B  |Install Toilet Accessories - Kamco 1,100.00 1,100.00 1,100.00 | -100.00% 110.00
11451A  |Residential Appliances - Stove, Refrigerator, Dishw 2,650.00 2,550.00 2,5650.00 { .100.00% 255.00
11451B  |Residential Appliances - Range Hood, Backsplashg 400.00 400.00 400.00 | 100.00%
12100 Trash Chute - DV Brown
12356A  |Furnish Residential Casework 4,000.00 4,000.00 4,000.00 | 100.00%
12356B {Install Residential Casework 2,300.00 2,300.00 2,300.00 | 100.00%
12357A  |Furnish ADA Vanity Base and Top
12357B  |Install ADA Vanity Base and Top
12360A  |Furnish Vanity Tops 225.00 225.00 225,00 | 100.00%
12360B |[Install Vanity Tops 200.00 200.00 200.00 | 100.00%
12365A  |Furnish Plastic Laminate Tops 1,100.00 1,100.00 1,100.00 | 100.00%
12365B  |Install Plastic Laminate Tops 800.00 800.00 800.00 | 100.00%
12511 Window Treatments - Rand Window 1,150.00 1,150.00 1,150.00 | 100.00% 115.00
14000 Elevator - Baystate
22050 Plumbing - Underground - MJM Mechanical 8,500.00 8,500.00 8,500.00 | -100.00% 850.00
22051 Plumbing - Sanitary Rough In - MJM Mechanical 6,500.00 6,500.00 6,500.00 | -100.00% 650.00
22052 Plumbing - Water Rough In - MJM Mechanical 14,000.00 14,000.00 14,000.00 | 100.00% 1,400.00
22053 Plumbing - Gas Rough In - MJM Mechanical 4,000.00 4,000.00 4,000.00 | 100.00% 400.00
22054 Plumbing - Fixtures 5,000.00 5,000.00 5,000.00 | 100.00% 500.00
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22055 Plumbing - Insulation 2,000.00 2,000.00 2,000.00 | 100.00% 200.00
22500 Fire Protection - Submittals/Calculations 1,500.00 1,500.00 1,500.00 | 100.00% 150.00
22501 Fire Protection - Rough In - SRI 5,300.00 5,300.00 5,300.00 | 100.00% 530.00
22502 Fire Protection - Testing and Activations - SRI 800.00 800.00 800.00 | 100.00% 80.00
22503 Fire Protection - Finishes - SR 800.00 800.00 800.00 | 100.00% 80.00
23050 HVAC - Permit - Family Danz 600.00 600.00 600.00 | 100.00% 60.00
23055 HVAC - Rough In - Family Danz 15,000.00 15,000.00 15,000.00 | 100.00% 1,500.00
23060 HVAC - Set Equipment - Family Danz 11,500.00 11,500.00 11,500.00 | 100.00% 1,150.00
23065 HVAC - Trim Out - Family Danz 5,000.00 5,000.00 6,000.00 | 100.00% 500.00
23070 HVAC - Testing/Start Up - Family Danz 2,500.00 2,500.00 2,500.00 | 100.00% 250.00
23075 HVAC - Piping - Family Danz
23080 HVAC - Welding - Family Danz
23085 HVAC - Controls - Family Danz
23090 HVAC - Insulation - Family Danz
23100 National Grid Allowances 900.00 900.00 900.00 | 100.00%
26050 Electric - Mobilization, Submittals, Temporary - Car 5,500.00 5,500.00 5,500.00 | 100.00% 550.00
26050 Electric - Underground - Carey Electric 1,750.00 1,750.00 1,750.00 | -100.00% 175.00
26055 Electric - Rough In - Carey Electric 25,500.00 25,500.00 25,500.00 | 100.00% 2,550.00
26060 Electric - Lighting - Carey Electric 5,500.00 5,500.00 5,500.00 { 100.00% §50.00
26065 Electric - Devices - Carey Electric 3,250.00 3,250.00 3,250.00 | 100.00% 325.00
26070 Electric - Fire Alarm/Low Voltage - Carey Electric 5,500.00 5,500.00 5,500.00 | 100.00% 550.00
26075 Electric - Demolition - Carey Electric
26055 Access Controls, Security Camera
26100 National Grid Allowances 2,495.00 2,495.00 2,495.00 [ 100.00%
TOTALS 628,374.00 625,374.00 625,374.00 | 99.52% 3,000.00 48,300.00
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Lark Drive Building #2

02075 Dumpsters 600.00 600.00 600.00 | 100.00%
02221 Site Work - Mobilization - James H Maloy 3,500.00 3,500.00 3,500.00 | 100.00% 350.00
02222 Site Work - Removals - James H Maloy 6,500.00 6,500.00 6,500.00 | 100.00% 650.00
02223 Site Work - Sanitary System - James H Maloy 25,500.00 25,500.00 25,500.00 | 100.00% 2,550.00
02224 Site Work - Water Service - James H Maloy 10,500.00 10,500.00 10,500.00 | 100.00% 1,050.00
02225 Site Work - Storm System - James H Maloy 18,000.00 18,000.00 18,000.00 | 100.00% 1,800.00
02226 Site Work - Bio Retention Pond - James H Maloy 10,000.00 10,000.00 10,000.00 | 100.00% 1,000.00
02227 Site Work - Grading - James H Maloy 6,000.00 6,000.00 6,000.00 | 100.00% 600.00
02228 Site Work - Building Excavation, backfill, drains - J3 18,500.00 18,500.00 18,600.00 | 100.00% 1,850.00
02229 Site Work - Slab Prep - James H Maloy 7,500.00 7,500.00 7,500.00 | -100.00% 750.00
02230 Site Work - Underslab excavation and backfill - Jam 3,500.00 3,500.00 3,500.00 | - 100.00% 350.00
02231 Site Work - Asphalt Subbase - James H Maloy 4,000.00 4,000.00 4,000.00 | 100.00% 400.00
02232 Site Work - Sidewalk Subbase - James H Maloy 2,000.00 2,000.00 2,000.00 | 100.00% 200.00
02233 Site Work - Spread Topsoil - James H Maloy 7,500.00 7,500.00 7,500.00 { 100.00% 750.00
02234 Site Work - Erosion Control - James H Maloy
02235 Site Work - Detention System - James H Maloy
02236 Site Work - Excavation/Backfill Electrical - James H
02237 Site Work - Infill Building Demo Footprint - James H
02505 Site Work - Granite Curbing - James H Maloy
02506 Slip Form Curbing - JJP Slipforming
02510 Asphaltic Concrete Paving - Best Paving 14,275.00 14,275.00 14,275.00 | ~100.00% 1,427.50
02517A  |Dumpster Enclosure - Siena Fence
02518 Concrete Light Pole Bases
02520 Reinforced Concrete Sidewalks and Aprons - JJP 3,000.00 3,000.00 3,000.00 | 100.00% 300.00
02521 Traffic and Site Signs N
02522 Retaining Walls
02525 Sidewalk Caulk - DeBrino 500.00 500.00
02890 Decorative Metal Fence - Siena Fence
02920 Plantings and Seedings - Clover Leaf 10,000.00 8,000.00 8,000.00 80.00% 2,000.00 800.00
02930 Temporary Fence 750.00 750.00 750.00 | 100.00%
02940 Street Opening Permits 7,000.00 7,000.00 7,000.00 | 100.00%
03300A |Cast In Place Concrete Foundation Material 12,000.00 12,000.00 12,000.00 | 100.00%
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033008 Cast In Place Concrete Foundation Labor 25,500.00 25,500.00 25,500.00 | 100.00%
03305A Cast In Place Concrete Slabs Material 5,111.00 5,111.00 5,111.00 | 100.00%
03305B  [Cast In Place Concrete Slabs Labor 2,960.00 2,960.00 2,960.00 | 100.00%
03320A  [Furnish Steel Reinforcing 3,000.00 3,000.00 3,000.00 | 100.00%
03320B Install Steel Reinforcing - AAA Reinforcing 2,850.00 2,850.00 2,850.00 | 100.00% 285.00
03450 Concrete Stairs and Landings
04300 Unit Masonry - JC Structures
04305 Furnish Masonry Reinforcing
04310 Protection of Elevator and Stair Shafts
05410 CFMF Elevator and Stair Roofs
05500 Structural Steel - JBS
05505 Steel Stairs
05507 Exterior Canopy Steel
05520 Exterior Projected Frame
05550 Furnish and Install Column Covers
05700 Exterior Metal Railings - Technical Welding .
06110 Rough Carpentry Materials 10,300.00 10,300.00 10,300.00 | 100.00%
06120 Furnish Panelized Walls 18,650.00 18,650.00 18,650.00 | 100.00%
06130 Furnish Floor and Roof Trusses 6,875.00 6,875.00 6,875.00 | 100.00%
06140 Rough Carpentry Labor - Kohler Builders 27,000.00 27,000.00 27,000.00 | :100.00% 2,700.00
06150 Floor Underlayment (gypcrete) - Upstate Underlayr .
06155 Floor Underlayment 1/4" Plywood 2,667.00 2,667.00 2,667.00 | 100.00%
06160A  [Furnish Interior Stairs 2,700.00 2,700.00 2,700.00 | 100.00%
06202A  |Furnish Interior Running Trim and Stair Railings 1,500.00 1,500.00 1,500.00 | 100.00%
06202B |[Install Interior Running Trim and Stair Railings 5,400.00 5,400.00 5,400.00 | 100.00%
06205 Solid Surface Window Sills
07160 Foundation Waterproofing - DeBrino 6,750.00 6,750.00 6,750.00 | 100.00% 675.00
07185 Air Barrier at Mid Rise CMU - DeBrino k
07190A  [Furnish Air Barriers - Tyvek and Tape 2,250.00 2,250.00 2,250.00 | 100.00%
07210 Thermal Insulation / Vapor Barrier (Foam and Batt) 8,000.00 8,000.00 8,000.00 | 100.00% 800.00
07211 Blown In Insulation w/ 07210
07274 Fireproofing - Ground Floor - PCC
07275 Fireproofing - 1st Floor - PCC
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07276 Fireproofing - 2nd Floor - PCC
07277 Interior Air Sealants 1,000.00 1,000.00 1,000.00 | 100.00%
07412A  |Cement Wall Panel Siding - Holland Property Mana 78,000.00 78,000.00 78,000.00 | 100.00% 7,800.00
07421 Corrugated Siding w/ 07421
07424 Concrete Faced Insulation Panels and Rigid Found
07532A  |Roofing - Pinnacle Roofing 9,000.00 9,000.00 -:9,000.00 | 100.00% 800.00
07920 Joint Sealants 500.00 500.00
07999 Entry Canopies - Deck and Labor
08100A  |Furnish Hollow Metal Doors and Frames 1,000.00 1,000.00 1,000.00 | 100.00%
08100B Install Hollow Metal Doors and Frames 150.00 150.00 160.00 | 100.00%
08210A Furnish Pre-Hung Fiberglass Entry Doors 3,500.00 3,500.00 3,5600.00 | 100.00%
08210B Install Pre-Hung Fiberglass Entry Doors 800.00 800.00 800.00 | 100.00%
08215 Furnish Pre-Hung Interior Doors 5,200.00 5,200.00 5,200.00 | 100.00%
08215B  [Install Pre-Hung Doors 1,600.00 1,600.00 1,600.00 | 100.00%
08230A Furnish Apartment Entry and Common Areas Doors
082308 Install Apartment Wood Entry Door - Mid Rise
08240 Aluminum Storefront and Sealant - Robinson Hall
08250 Metal Composite Panels
08300 Furnish Access Doors - Mid-Rise
08310 Attic Access Hatch and Stairs 741.00 741.00 741.00 | 100.00%
08400 Sectional Steel Door - Madsen Overhead Door
08605 Furnish Fiberglass Windows 6,750.00 6,750.00 6,750.00 | 100.00%
08615 Fiberglass and Aluminum Window Labor
08705A  |Furnish Door Hardware w/ 08100A
08705B Install Door Hardware 1,000.00 1,000.00 1,000.00 | 100.00%
08706A  |Furnish Electronic Hardware
08706B Install Electronic Hardware
08710 Auto Operator - Stanley Access
08705C Furnish Interchangeable Cores 250.00 250.00 250.00 | 100.00%
09260 Cold Form Framing - West Winds
09261 Exterior Sheathing - West Winds
09262 Interior Metal Wall Framing - West Winds
09263 Interior Metal Ceiling Framing - West Winds 2,000.00 2,000.00 2,000.00 | 100.00% 200.00
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09264 Sound Insulation - West Winds 600.00 600.00 600.00 | 100.00% 60.00
09265 Drywall - West Winds 19,200.00 19,200.00 19,200.00 | 100.00% 1,920.00
09266 Taping - West Winds 13,700.00 13,700.00 13,700.00 | 100.00% 1,370.00
09300 Ceramic Tile - Empire State Tile 8,000.00 8,000.00 8,000.00 | .100.00% 800.00
09500 Acoustic Ceilings - West Winds
09650 Resilient Flooring - Flooring Environment 12,150.00 12,150.00 12,150.00 | '100.00% 1,215.00
09914 Painting - Zapatanzee 10,575.00 10,575.00 10,575.00 | 100.00% 1,057.50
10005 Closet Shelving - Kamco 1,200.00 1,200.00 1,200.00 | 100.00% 120.00
10100 Knox Box 500.00 500.00 500.00 | 100.00%
10550 Postal Accessories 200.00 200.00 200.00 { 100.00%
10565 Interior Signage
105670 Bulletin Boards
10600 Fire Extinguisher Cabinets and Extinguishers - Kam
10801A  |Furnish Toilet Accessories - Kamco 900.00 900.00 900.00 | ..100.00% 90.00
10801B  |Install Toilet Accessories - Kamco 1,100.00 1,100.00 1,100.00 | 100.00% 110.00
11451A  |Residential Appliances - Stove, Refrigerator, Dishw; 2,550.00 2,550.00 2,550.00 | 100.00% 255.00
11451B  |Residential Appliances - Range Hood, Backsplashe] 400.00 400.00 400.00 { 100.00%
12100 Trash Chute - DV Brown
12356A  |Furnish Residential Casework 4,000.00 4,000.00 4,000.00 | 100.00%
12356B  |Install Residential Casework 2,300.00 2,300.00 2,300.00 | 100.00%
12357A Furnish ADA Vanity Base and Top
123578 Install ADA Vanity Base and Top
12360A  |Furnish Vanity Tops 225.00 225.00 225.00 | 100.00%
12360B  linstall Vanity Tops 200.00 200.00 200.00 | 100.00%
12365A  |Furnish Plastic Laminate Tops 1,100.00 1,100.00 1,100.00 | 100.00%
123658 Install Plastic Laminate Tops 800.00 800.00 800.00 | 100.00%
12511 Window Treatments - Rand Window 1,150.00 1,150.00 1,150.00 | 100.00% 115.00
14000 Elevator - Baystate
22050 Plumbing - Underground - MJM Mechanical 8,500.00 8,500.00 8,500.00 | .100.00% 850.00
22051 Plumbing - Sanitary Rough In - MJM Mechanical 6,500.00 6,500.00 6,500.00 | -100.00% 650.00
22052 Plumbing - Water Rough In - MJM Mechanical 14,000.00 14,000.00 14,000.00 | 100.00% 1,400.00
22053 Plumbing - Gas Rough In - MJM Mechanical 4,000.00 4,000.00 4,000.00 { 100.00% 400.00
22054 Plumbing - Fixtures 5,000.00 5,000.00 5,000.00 { 100.00% 500.00
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22055 Plumbing - Insulation 2,000.00 2,000.00 2,000.00 | 100.00% 200.00
22500 Fire Protection - Submittals/Calculations - SRI 1,500.00 1,500.00 1,500.00 | 100.00% 150.00
22501 Fire Protection - Rough In - SRI 5,300.00 5,300.00 5,300.00 | 100.00% 530.00
22502 Fire Protection - Testing and Activations - SRI 800.00 800.00 800.00 | 100.00% 80.00
22503 Fire Protection - Finishes - SRI 800.00 800.00 800.00 { 100.00% 80.00
23050 HVAC - Permit - Family Danz 600.00 600.00 600.00 | 100.00% 60.00
23055 HVAC - Rough In - Family Danz 15,000.00 15,000.00 15,000.00 | 100.00% 1,500.00
23060 HVAC - Set Equipment - Family Danz 11,500.00 11,500.00 11,500.00 | 100.00% 1,150.00
23065 HVAC - Trim Out - Family Danz 5,000.00 5,000.00 5,000.00 | - 100.00% 500.00
23070 HVAC - Testing/Start Up - Family Danz 2,500.00 2,500.00 2,500.00 { 100.00% 250.00
23075 HVAC - Piping - Family Danz
23080 HVAC - Welding - Family Danz
23085 HVAC - Controls - Family Danz
23090 HVAC - Insulation - Family Danz
23100 National Grid Allowances 900.00 900.00 900.00 | 100.00%
26050 Electric - Mobilization, Submittals, Temporary - Car 5,500.00 5,500.00 5,500.00 | 100.00% 550.00
26050 Electric - Underground - Carey Electric 1,750.00 1,750.00 1,750.00 | 100.00% 175.00
26055 Electric - Rough In - Carey Electric 25,500.00 25,500.00 25,500.00 | 100.00% 2,550.00
26060 Electric - Lighting - Carey Electric 5,500.00 5,500.00 5,500.00 | 100.00% 550.00
26065 Electric - Devices - Carey Electric 3,250.00 3,250.00 3,250.00 | /100.00% 325.00
26070 Electric - Fire Alarm/Low Voltage - Carey Electric 5,500.00 5,500.00 5,600.00 | 100.00% 550.00
26075 Electric - Demolition - Carey Electric
26055 Access Controls, Security Camera
26100 National Grid Allowances 2,495.00 2,495.00 2,495.00 { 100.00%
TOTALS 628,374.00 625,374.00 625,374.00 | 99.52% 3,000.00 48,300.00
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Building #2

02075 Dumpsters 5,400.00 5,400.00 5,400.00 | 100.00%
02221 Site Work - Mobilization - James H Maloy 15,500.00 15,500.00 15,500.00 | 100.00% 1,5560.00
02222 Site Work - Removals - James H Maloy 18,000.00 18,000.00 18,000.00 | 100.00% 1,800.00
02223 Site Work - Sanitary System - James H Maloy 52,000.00 52,000.00 52,000.00 | 100.00% 5,200.00
02224 Site Work - Water Service - James H Maloy 31,000.00 31,000.00 31,000.00 | 100.00% 3,100.00
02225 Site Work - Storm System - James H Maloy 51,000.00 51,000.00 51,000.00 { 100.00% 5,100.00
02226 Site Work - Bio Retention Pond - James H Maloy
02227 Site Work - Grading - James H Maloy 95,000.00 95,000.00 95,000.00 | 100.00% 9,500.00
02228 Site Work - Building Excavation, backfill, drains - Jq 41,000.00 41,000.00 41,000.00 | 100.00% 4,100.00
02229 Site Work - Slab Prep - James H Maloy 17,000.00 17,000.00 17,000.00 | 100.00% 1,700.00
02230 Site Work - Underslab excavation and backfill - Jan{ 10,000.00 10,000.00 10,000.00 | 100.00% 1,000.00
02231 Site Work - Asphalt Subbase - James H Maloy 24,500.00 24,500.00 24,500.00 | 100.00% 2,450.00
02232 Site Work - Sidewalk Subbase - James H Maloy 10,000.00 10,000.00 10,000.00 | 100.00% 1,000.00
02233 Site Work - Spread Topsoil - James H Maloy 37,500.00 37,500.00 37,500.00 | 100.00% 3,750.00
02234 Site Work - Erosion Contro! - James H Maloy 18,000.00 18,000.00 18,000.00 | 100.00% 1,800.00
02235 Site Work - Detention System - James H Maloy 83,000.00 83,000.00 83,000.00 | 100.00% 8,300.00
02236 Site Work - Excavation/Backfill Electrical - James H 14,000.00 14,000.00 14,000.00 | 100.00% 1,400.00
02237 Site Work - Infill Building Demo Footprint - James H 24,750.00 24,750,00 24,750.00 | 100.00% 2,475.00
02505 Site Work - Granite Curbing - James H Maloy
02506 Slip Form Curbing - JJP
02510 Asphaltic Concrete Paving - Best Paving 63,000.00 40,950.00 40,950.00 65.00% 22,050.00 4,095.00
02517A  |Dumpster Enclosure - Siena Fence 4,385.00 4,385.00 4,385.00 | - 100.00% 438.50
02518 Concrete Light Pole Bases 2,300.00 2,300.00 2,300.00 | 100.00%
02520 Reinforced Concrete Sidewalks and Aprons - JUP 45,000.00 45,000.00 45,000.00 | :100.00% 4,500.00
02521 Traffic and Site Signs 3,000.00 3,000.00
02522 Retaining Walls
02525 Sidewalk Caulk - Debrino 3,815.00 3,815.00
02890 Decorative Metal Fence - Siena Fence
02920 Plantings and Seedings - Clover Leaf 12,356.00 12,356.00
02930 Temporary Fence 12,900.00 12,900.00 12,900.00 | 100.00%
02940 Street Opening Permits
03300A |Cast In Place Concrete Foundation Material 27,505.00 27,505.00 27,505.00 | 100.00%
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03300B |Cast In Place Concrete Foundation Labor 52,000.00 52,000.00 52,000.00 | 100.00%
03305A  [Cast In Place Concrete Slabs Material 15,931.00 15,931.00 15,931.00 | 100.00%
03305B  [Cast In Place Concrete Slabs Labor 9,223.00 9,223.00 9,223.00 | 100.00%
03320A  |Furnish Steel Reinforcing 7,000.00 7,000.00 7,000.00 | 100.00%
03320B Install Steel Reinforcing - AAA Reinforcing 5,700.00 5,700.00 5,700.00 | 100.00% 570.00
03450 Concrete Stairs and Landings
04300 Unit Masonry - JC Structures
04305 Furnish Masonry Reinforcing
04310 Protection of Elevator and Stair Shafts
05410 CFMF Elevator and Stair Roofs
05500 Structural Steel - JBS
05505 Steel Stairs
05507 Exterior Canopy Steel 15,000.00 15,000.00 15,000.00 | 100.00%
05520 Exterior Projected Frame
05550 Furnish and Install Column Covers
05700 Exterior Metal Railings ,
06110 Rough Carpentry Materials 39,026.00 39,026.00 39,026.00 | 100.00%
06120 Furnish Panelized Walls 67,800.00 67,800.00 67,800.00 | 100.00%
06130 Furnish Floor and Roof Trusses 19,245.00 19,245.00 19,245.00 | 100.00%
06140 Rough Carpentry Labor - Kohler Builders 110,000.00 110,000.00 110,000.00 | 100.00% 11,000.00
06150 Floor Underlayment (gypcrete) - Upstate Underlay 6,300.00 6,300.00 6,300.00 | 100.00% 630.00
06155 Floor Underlayment 1/4" Plywood 8,466.00 8,466.00 8,466.00 | 100.00%
06160A  |Furnish Interior Stairs 6,600.00 6,600.00 6,600.00 | 100.00%
06202A  |Furnish Interior Running Trim and Stair Railings 7,000.00 6,650.00 6,650.00 | 95.00% 350.00
06202B  |Install Interior Running Trim and Stair Railings 24,300.00 20,655.00 20,655.00 | 85.00% 3,645.00
06205 Solid Surface Window Sills
07160 Foundation Waterproofing - Debrino 9,500.00 9,500.00 9,500.00 | 100.00% 850.00
07185 Air Barrier at Mid Rise CMU - Debrino
07190A  |Furnish Air Barriers - Tyvek and Tape 4,500.00 4,500.00 4,500.00 | 100.00%
07210 Thermal Insulation / Vapor Barrier (Foam and Batt) 25,000.00 25,000.00 25,000.00 | 100.00% 2,500.00
07211 Blown In Insulation
07274 Fireproofing - Ground Floor - PCC
07275 Fireproofing - 1st Floor - PCC
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07276 Fireproofing - 2nd Floor - PCC
07277 Interior Air Sealants 5,000.00 5,000.00 5,000.00 { 100.00% ’
07412A  [Cement Wall Panel Siding - Holland Property Mana 148,000.00 146,520.00 146,520.00 99.00% 1,480.00 14,652.00
07421 Corrugated Siding wf 07421
07424 Concrete Faced Insulation Panels and Rigid Found
07532A  [Roofing - Pinnacle Roofing 98,000.00 98,000.00 98,000.00 | .100.00% 9,800.00
07920 Joint Sealants 1,000.00 1,000.00
07999 Entry Canopies - Deck and Labor 5,000.00 5,000.00 5,000.00 | 100.00%
08100A  |Furnish Hollow Metal Doors and Frames 1,000.00 1,000.00 1,000.00 | 100.00%
08100B Install Hollow Metal Doors and Frames 150.00 150.00 150.00 | 100.00%
08210A Furnish Pre-Hung Fiberglass Entry Doors 8,240.00 8,240.00 8,240.00 | 100.00%
08210B Install Pre-Hung Fiberglass Entry Doors 1,928.00 1,928.00 1,928.00 | 100.00%
08215 Furnish Pre-Hung Interior Doors 23,000.00 23,000.00 23,000.00 | 100.00%
08215B  [Install Pre-Hung Doors 8,000.00 8,000.00 8,000.00 | 100.00%
08230A Furnish Apartment Entry and Common Areas Doorg
08230B Install Apartment Wood Entry Door - Mid Rise
08240 Aluminum Storefront and Sealant - Robinson Hall
08250 Metal Composite Panels
08300 Furnish Access Doors - Mid-Rise
08310 Attic Access Hatch and Stairs 742.00 742.00
08400 Sectional Steel Door
08605 Furnish Fiberglass Windows 38,000.00 38,000.00 38,000.00 | 100.00%
08615 Fiberglass and Aluminum Window Labor
08705A  |Furnish Door Hardware w/ 08100A
08705B  |Install Door Hardware 5,000.00 5,000.00 5,000.00 | 100.00%
08706A Furnish Electronic Hardware
08706B Install Electronic Hardware
08710 Auto Operator
08705C  |Furnish Interchangeable Cores 600.00 600.00
09260 Cold Form Framing - West Winds
09261 Exterior Sheathing - West Winds
09262 Interior Metal Wall Framing - West Winds
09263 Interior Metal Ceiling Framing - West Winds 44,700.00 44,700.00 44,700.00 | 100.00% 4,470.00
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09264 Sound Insulation - West Winds 9,000.00 9,000.00 9,000.00 | 100.00% 900.00
09265 Drywall - West Winds 81,750.00 81,750.00 81,750.00 | 100.00% 8,175.00
09266 Taping - West Winds 74,550.00 74,550.00 74,550.00 { 100.00% 7,455.00
09300 Ceramic Tile - Empire State Tile 18,200.00 18,200.00 18,200.00 | 100.00% 1,820.00
09500 Acoustic Ceilings - West Winds
09650 Resilient Flooring - Flooring Environment 45,000.00 18,000.00 18,000.00 40.00% 27,000.00 1,800.00
09914 Painting - Zapatanzee 54,000.00 34,020.00 34,020.00 | -~ 63.00% 19,980.00 3,402.00
10005 Closet Shelving - Kamco 6,000.00 6,000.00 6,000.00 { 100.00% 600.00
10100 Knox Box 500.00 500.00 500.00 | 100.00%
10550 Postal Accessories 2,000.00 2,000.00
10565 Interior Signage 500.00 500.00
10570 Bulletin Boards
10600 Fire Extinguisher Cabinets and Extinguishers - Kam
10801A  |Furnish Toilet Accessories - Kamco 3,500.00 3,500.00 3,600.00 { 100.00% 350.00
10801B Install Toilet Accessories - Kamco 4,300.00 4,300.00 4,300.00 | 100.00% 430.00
11451A  |Residential Appliances - Stove, Refrigerator, Dishw. 6,400.00 6,400.00
11451B  |Residential Appliances - Range Hood, Backsplashe 2,000.00 1,500.00 1,500.00 75.00% 500.00
12100 Trash Chute - DV Brown
12356A  |Furnish Residential Casework 20,000.00 20,000.00 20,000.00 | 100.00%
12356B Install Residential Casework 11,500.00 11,500.00 11,500.00 { 100.00%
12357A  |Furnish ADA Vanity Base and Top 700.00 700.00 700.00 | 100.00%
12357B  |Install ADA Vanity Base and Top 400.00 400.00 400.00 | 100.00%
12360A  |Furnish Vanity Tops 525.00 525.00 525.00 | 100.00%
12360B  |Install Vanity Tops 494.00 494.00 494.00 | 100.00%
12365A  |Furnish Plastic Laminate Tops 5,500.00 5,500.00 5,500.00 | 100.00%
12365B  |Install Plastic Laminate Tops 4,000.00 4,000.00 4,000.00 { 100.00%
12511 Window Treatments - Rand Window 5,750.00 5,750.00
14000 Elevator - Baystate
22050 Plumbing - Underground - MJM Mechanical 40,000.00 40,000.00 40,000.00 | - 100.00% 4,000.00
22051 Plumbing - Sanitary Rough In - MJM Mechanical 32,000.00 32,000.00 32,000.00 | 100.00% 3,200.00
22052 Plumbing - Water Rough In - MJM Mechanical 65,000.00 65,000.00 65,000.00 { 100.00% 6,500.00
22053 Plumbing - Gas Rough In - MJM Mechanical 16,000.00 16,000.00 16,000.00 | 100.00% 1,600.00
22054 Plumbing - Fixtures 23,085.00 23,085.00 23,085.00 | 100.00% 2,308.50
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A B D E F G H 1
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NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-Q) RATE)
(NOT IN TO DATE
D OR E) (D+E+F)
22055 Plumbing - Insulation 12,000.00 12,000.00 12,000.00 | 100.00% 1,200.00
22500 Fire Protection - Submittals/Calculations 3,500.00 3,500.00 3,500.00 { 100.00% 350.00
22501 Fire Protection - Rough In - SRI 16,600.00 16,600.00 16,600.00 | 100.00% 1,660.00
22502 Fire Protection - Testing and Activations - SRI 800.00 800.00
22503 Fire Protection - Finishes - SR 800.00 800.00 800.00 | -100.00% 80.00
23050 HVAC - Permit - Family Danz 2,700.00 2,700.00 2,700.00 | .100.00% 270.00
23055 HVAC - Rough In - Family Danz 93,000.00 93,000.00 93,000.00 { 100.00% 9,300.00
23060 HVAC - Set Equipment - Family Danz 58,000.00 58,000.00 58,000.00 | 100.00% 5,800.00
23065 HVAC - Trim Out - Family Danz 6,000.00 4,500.00 4,500.00 | . 75.00% 1,500.00 450.00
23070 HVAC - Testing/Start Up - Family Danz 8,000.00 6,000.00 6,000.00 75.00% 2,000.00 600.00
23075 HVAC - Piping - Family Danz
23080 HVAC - Welding - Family Danz
23085 HVAC - Controls - Family Danz
23090 HVAC - Insulation - Family Danz
23100 National Grid Allowances 2,000.00 2,000.00 2,000.00 | 100.00%
26050 Electric - Mobilization, Submittals, Temporary - Car 14,000.00 14,000.00 14,000.00 | 100.00% 1,400.00
26050 Electric - Underground - Carey Electric 9,000.00 9,000.00 9,000.00 | 100.00% 900.00
26055 Electric - Rough In - Carey Electric 86,000.00 86,000.00 86,000.00 | 100.00% 8,600.00
26060 Electric - Lighting - Carey Electric 28,500.00 28,500.00 28,500.00 { 100.00% 2,850.00
26065 Electric - Devices - Carey Electric 8,000.00 8,000.00 8,000.00 | 100.00% 800.00
26070 Electric - Fire Alarm/Low Voltage - Carey Electric 20,500.00 20,500.00 20,500.00 | 100.00% 2,050.00
26075 Electric - Demolition - Carey Electric
26055 Access Controls, Security Camera
26100 National Grid Allowances 4,000.00 4,000.00 4,000.00 | 100.00%
TOTALS 2,448,916.00 2,314,948.00 18,500.00 2,333,448.00 | 95.28% 115,468.00 186,681.00
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ATA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 13
Contractor's signed certification is attached. APPLICATION DATE: 2/28/2019
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 2/28/2019
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A B D E F G H 1
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(NOTIN TO DATE
D ORE) (D+E+F)
Mid Rise

02075 Dumpsters 12,338.00 2,467.60 1,480.56 3,948.16 | 32.00% 8,389.84
02221 Site Work - Mobilization - James H Maloy 27,500.00 27,500.00 27,500.00 | 100.00% 2,750.00
02222 Site Work - Removals - James H Maloy 18,000.00 18,000.00 18,000.00 | 100.00% 1,800.00
02223 Site Work - Sanitary System - James H Maloy 9,000.00 9,000.00 9,000.00 | 100.00% 900.00
02224 Site Work - Water Service - James H Maloy 15,000.00 15,000.00 15,000.00 | 100.00% 1,500.00
02225 Site Work - Storm System - James H Maloy 112,000.00 112,000.00 112,000.00 | 100.00% 11,200.00
02226 Site Work - Bio Retention Pond - James H Maloy
02227 Site Work - Grading - James H Maloy 139,000.00 132,050.00 132,050.00 | . 95.00% 6,950.00 13,205.00
02228 Site Work - Building Excavation, backfill, drains - J2 270,000.00 270,000.00 270,000.00 | 100.00% 27,000.00
02229 Site Work - Slab Prep - James H Maloy 106,000.00 106,000.00 106,000.00 | 100.00% 10,600.00
02230 Site Work - Undersiab excavation and backfill - Jam] 17,000.00 17,000.00 17,000.00 | 100.00% 1,700.00
02231 Site Work - Asphalt Subbase - James H Maloy 24,500.00 17,150.00 17,150.00 70.00% 7,350.00 1,715.00
02232 Site Work - Sidewalk Subbase - James H Maloy 10,000.00 10,000.00
02233 Site Work - Spread Topsoil - James H Maloy 37,500.00 37,500.00
02234 Site Work - Erosion Control - James H Maloy 13,000.00 11,700.00 11,700.00 90.00% 1,300.00 1,170.00
02235 Site Work - Detention System - James H Maloy 105,000.00 105,000.00 105,000.00 | 100.00% 10,500.00
02236 Site Work - Excavation/Backfill Electrical - James H 12,000.00 6,000.00 6,000.00 50.00% 6,000.00 600.00
02237 Site Work - Infill Building Demo Footprint - James H 24,750.00 24,750.00 24,750.00 | 100.00% 2,475.00
02505 Site Work - Granite Curbing - James H Maloy 17,000.00 17,000.00
02506 Slip Form Curbing - JJP Slipforming 28,515.00 13,972.35 13,972.35 | ~ 49.00% 14,542.65 1,397.24
02510 Asphaltic Concrete Paving - Best Paving 40,000.00 40,000.00
02517A Dumpster Enclosure - Siena Fence 4,385.00 4,385.00
02518 Concrete Light Pole Bases 3,220.00 3,220.00
02520 Reinforced Concrete Sidewalks and Aprons - JJP 43,768.00 43,768.00
02521 Traffic and Site Signs 3,415.00 3,415.00
02522 Retaining Walls 6,000.00 1,200.00 1,200.00 | 20.00% 4,800.00
02525 Sidewalk Caulk - Debrino 3,814.00 3,814.00
02890 Decorative Metal Fence - Siena Fence 7,965.00 7,965.00
02920 Plantings and Seedings - Clover Leaf 12,357.00 12,357.00
02930 Temporary Fence 12,937.00 10,996.45 10,996.45 | 85.00% 1,940.55
02940 Street Opening Permits 1,065.00 1,065.00
03300A |Cast In Place Concrete Foundation Material 110,446.00 110,446.00 110,446.00 | 100.00%




CONTINUATION SHEET AIA DOCUMENT G703

ATA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO: 13
APPLICATION DATE: 2/28/2019
PERIOD TO: 2/28/2019
PROJECT NO: 15-136

lTll;M DESCRIPTI(?N OF WORK SCHEDULED VI\?ORK COI\I/IPL}:U-J})3 MATEFRIALS TOTAL = % BALKNCE RETAIINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(NOT IN TO DATE
D ORE) (D+E+F)

03300B Cast In Place Concrete Foundation Labor 220,500.00 220,500.00 220,500.00 | 100.00%
03305A  |Cast In Place Concrete Slabs Material 140,894.00 140,894.00 140,894.00 | 100.00%
03305B  |Cast In Place Concrete Slabs Labor 81,501.00 81,501.00 81,501.00 | 100.00%
03320A  |Furnish Steel Reinforcing 50,000.00 50,000.00 50,000.00 | 100.00%
03320B Install Stee! Reinforcing - AAA Reinforcing 46,560.00 46,560.00 46,560.00 | 100.00% 4,656.00
03450 Concrete Stairs and Landings w/ 03305A+B
04300 Unit Masonry - JC Structures 307,600.00 304,524.00 304,524.00 | 99.00% 3,076.00 30,452.40
04305 Furnish Masonry Reinforcing 9,565.00 9,565.00 9,565.00 | 100.00%
04310 Protection of Elevator and Stair Shafts 5,000.00 4,500.00 500.00 5,000.00 { 100.00%
05410 CFMF Elevator and Stair Roofs 11,000.00 8,250.00 2,750.00 11,000.00 | 100.00%
05500 Structural Steel - JBS 673,876.00 673,876.00 673,876.00 | -100.00% 67,387.60
05505 Steel Stairs 140,124.00 126,111.60 126,111.60 [ 90.00% 14,012.40
05507 Exterior Canopy Steel 10,000.00 10,000.00 10,000.00 | 100.00%
05520 Exterior Projected Frame 113,465.00 14,750.45 14,750.45 13.00% 98,714.55
05550 Furnish and Install Column Covers 5,706.00 5,706.00
05700 Exterior Metal Railings - Technical Welding 23,465.00 L V ; 23,465.00
06110 Rough Carpentry Materials 227,071.00 204,363.90 20,436.39 224,800.29 | 99.00% 2,270.71
06120 Furnish Panelized Walls 221,000.00 221,000.00 221,000.00 | 100.00%
06130 Furnish Floor and Roof Trusses 91,985.00 91,985.00 91,985.00 | 100.00%
06140 Rough Carpentry Labor - Kohler Builders 414,401.00 372,960.90 33,152.08 406,112.98 | 98.00% 8,288.02 40,611.30
06150 Floor Underlayment (gypcrete) - Upstate Underlayr 39,150.00 39,150.00
06155 Floor Underlayment 1/4" Plywood
06160A  |Furnish Interior Stairs
06202A  |Furnish Interior Running Trim and Stair Railings 17,153.00 17,153.00
06202B  |Install Interior Running Trim and Stair Railings 114,233.00 114,233.00
06205 Solid Surface Window Sills 9,184.00 9,184.00
07160 Foundation Waterproofing - DeBrino 21,974.00 21,974.00 21,974.00 | 100.00% 2,197.40
07185 Air Barrier at Mid Rise CMU - DeBrino 33,897.00 33,897.00
07190A Furnish Air Barriers - Tyvek and Tape
07210 Thermal Insulation / Vapor Barrier (Foam and Batt) 104,500.00 29,260.00 29,260.00 | - 28.00%| 75,240.00 2,926.00
07211 Blown In Insulation
07274 Fireproofing - Ground Floor - PCC 23,300.00 23,300.00 23,300.00 | 100.00% 2,330.00
07275 Fireproofing - 1st Floor - PCC 25,575.00 25,575.00 25,675.00 | 100.00% 2,557.50
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07276 Fireproofing - 2nd Floor - PCC 25,575.00 25,575.,00 25,575.00 | 100.00% 2,557.50
07277 Interior Air Sealants 156,800.00 15,800.00
07412A  [Cement Wall Panel Siding - Holland Property Mana 811,953.00 16,239.06 308,542.14 324,781.20 | 40.00% 487,171.80 32,478.12
07421 Corrugated Siding w/ 07421
07424 Concrete Faced Insulation Panels and Rigid Found 15,772.00 15,772.00
07532A  |Roofing - Pinnacle Roofing 196,000.00 107,800.00 107,800.00 55.00% 88,200.00 10,780.00
07920 Joint Sealants 3,000.00 3,000.00
07999 Entry Canopies - Deck and Labor 2,500.00 2,500.00
08100A Furnish Hollow Metal Doors and Frames 119,875.00 5,993.75 5,993.75 5.00% 113,881.25
08100B Install Hollow Metal Doors and Frames 17,906.00 895.30 895.30 5.00% 17,010.70
08210A  |Furnish Pre-Hung Fiberglass Entry Doors
08210B Install Pre-Hung Fiberglass Entry Doors
08215 Furnish Pre-Hung Interior Doors 80,663.00 80,663.00
08215B Install Pre-Hung Doors 56,897.00 56,897.00
08230A  iFurnish Apartment Entry and Common Areas Doorg 11,495.00 11,495.00
08230B Install Apartment Wood Entry Door - Mid Rise 4,962.00 4,862.00
08240 Aluminum Storefront and Sealant - Robinson Hall 132,315.00 26,463.00 26,463.00 20.00% 105,852.00 2,646.30
08250 Metal Composite Panels w/ 08240
08300 Furnish Access Doors - Mid-Rise 5,000.00 5,000.00
08310 Attic Access Hatch and Stairs
08400 Sectional Steel Door - Madsen Overhead Door 1,272.00 3 1,272.00
08605 Furnish Fiberglass Windows 87,925.00 87,925.00 87,925.00 | 100.00%
08615 Fiberglass and Aluminum Window Labor 11,200.00 11,200.00 11,200.00 | 100.00%
08705A  |Furnish Door Hardware w/ 08100A
08705B Install Door Hardware 53,897.00 53,897.00
08706A  |Furnish Electronic Hardware 5,000.00 5,000.00
087068 Install Electronic Hardware 1,000.00 1,000.00
08710 Auto Operator - Stanley Access 10,673.00 10,673.00
08705C Furnish Interchangeable Cores 8,008.00 8,008.00
09260 Cold Form Framing - West Winds 104,000.00 101,920.00 2,080.00 104,000.00 | -100.00% 10,400.00
09261 Exterior Sheathing - West Winds 84,600.00 82,908.00 846.00 83,754.00 99.00% 846.00 8,375.40
09262 Interior Metal Wall Framing - West Winds 169,700.00 166,306.00 3,394.00 169,700.00 | 100.00% 16,970.00
09263 Interior Metal Ceiling Framing - West Winds 251,200.00 251,200.00
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09264 Sound Insulation - West Winds 167,000.00 167,000.00
09265 Drywall - West Winds 597,500.00 53,775.00 53,775.00 9.00% 543,725.00 5,377.50
09266 Taping - West Winds 528,000.00 528,000.00
09300 Ceramic Tile - Empire State Tile 115,800.00 115,800.00
09500 Acoustic Ceilings - West Winds 49,000.00 49,000.00
09650 Resilient Flooring - Flooring Environment 273,800.00 102,128.00 102,128.00 37.30% 171,672.00 10,212.80
09914 Painting - Zapatanzee 277,850.00 277,850.00
10005 Closet Shelving - Kamco 27,790.00 27,790.00
10100 Knox Box 500.00 500.00
10550 Postal Accessories 5,047.00 5,047.00
10565 Interior Signage 7,972.00 7,972.00
10570 Bulletin Boards 940.00 940.00
10600 Fire Extinguisher Cabinets and Extinguishers - Kam 2,919.00 2,919.00
10801A  |Furnish Toilet Accessories - Kamco 11,500.00 11,500.00
10801B Install Toilet Accessories - Kamco 13,700.00 13,700.00
11451A Residential Appliances - Stove, Refrigerator, Dishw. 85,234.00 85,234.00
11451B Residential Appliances - Range Hood, Backsplashg 14,304.00 14,304.00
12100 Trash Chute - DV Brown 27,356.00 27,356.00
12356A Furnish Residential Casework 117,848.00 117,848.00
123568 Install Residential Casework 64,463.00 64,463.00
12357A  |Furnish ADA Vanity Base and Top 19,377.00 19,377.00
123578 Install ADA Vanity Base and Top 9,761.00 9,761.00
12360A Furnish Vanity Tops
12360B Install Vanity Tops
12365A Furnish Plastic Laminate Tops 30,522.00 30,522.00
12365B Install Plastic Laminate Tops 19,837.00 19,837.00
12511 Window Treatments - Rand Window 11,114.00 11,114.00
14000 Elevator - Bay State Elevator 253,304.00 7,801.76 7,801.76 3.08% 245,502.24 780.18
22050 Plumbing - Underground - MJM Mechanical 65,000.00 65,000.00 65,000.00 | 100.00% 6,500.00
22051 Plumbing - Sanitary Rough In - MJM Mechanical 255,000.00 63,750.00 33,150.00 96,900.00 38.00% 158,100.00 9,680.00
22052 Plumbing - Water Rough In - MJM Mechanical 539,855.00 53,985.50 80,978.25 134,963.75 | - 25.00% 404,891.25 13,496.38
22053 Plumbing - Gas Rough In - MJM Mechanical 12,500.00 12,500.00
22054 Plumbing - Fixtures 145,000.00 21,779.00 21,779.00 15.02% 123,221.00 2,177.90
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22055 Plumbing - Insulation 89,560.00 19,971.88 19,971.88 | . 22.30% 69,588.12 1,997.19
22500 Fire Protection - Submittals/Calculations 29,000.00 29,000.00 29,000.00 | 100.00% 2,900.00
22501 Fire Protection - Rough In - SRI 156,150.00 40,599.00 29,668.50 70,267.50 | 45.00% 85,882.50 7,026.75
22502 Fire Protection - Testing and Activations - SRI 6,400.00 6,400.00
22503 Fire Protection - Finishes - SRI 6,400.00 6,400.00
23050 HVAC - Permit - Family Danz 26,100.00 26,100.00 26,100.00 | - 100.00% 2,610.00
23055 HVAC - Rough In - Family Danz 796,000.00 39,800.00 119,400.00 159,200.00 | - 20.00% 636,800.00 15,920.00
23060 HVAC - Set Equipment - Family Danz 411,000.00 180,634.50 0.00 14,506.18 195,140.68 | 47.48% 215,859.32 19,514.07
23065 HVAC - Trim Out - Family Danz 51,500.00 51,500.00
23070 HVAC - Testing/Start Up - Family Danz 20,000.00 20,000.00
23075 HVAC - Piping - Family Danz 75,000.00 11,250.00 11,250.00 15.00% 63,750.00 1,125.00
23080 HVAC - Welding - Family Danz 85,000.00 65,000.00 65,000.00 | - 76.47% 20,000.00 6,500.00
23085 HVAC - Controls - Family Danz 60,000.00 10,389.10 10,389.10 17.32% 49,610.90 1,038.91
23090 HVAC - Insulation - Family Danz 125,000.00 125,000.00
23100 National Grid Allowances 5,407.00 5,407.00 5,407.00 | 100.00%
26050 Electric - Mobilization, Submittals, Temporary - Car 36,500.00 -36,500.00 36,500.00 | 100.00% 3,650.00
26050 Electric - Underground - Carey Electric 48,000.00 1.28,800.00 28,800.00 60.00% 19,200.00 2,880.00
26055 Electric - Rough In - Carey Electric 706,000.00 176,500.00 98,840.00 275,340.00 39.00% 430,660.00 27,534.00
26060 Electric - Lighting - Carey Electric 170,000.00 170,000.00
26065 Electric - Devices - Carey Electric 52,000.00 52,000.00
26070 Electric - Fire Alarm/Low Voltage - Carey Electric 154,500.00 10,815.00 10,815.00 7.00% 143,685.00 1,081.50
26075 Electric - Demolition - Carey Electric 8,000.00 8,000.00 8,000.00 | 100.00% 800.00
26055 Access Controls, Security Camera 45,000.00 45,000.00
26100 National Grid Allowances 7,192.00 7,192.00 7,192.00 | 100.00%
TOTALS| 13,637,844.00 4,936,469.65 1,187,834.37 14,506.18 6,138,810.20 | 45.01%| 7,499,033.80 468,649.92




12B Commerce Dr.

Date; 12!25!1§/ o
Contract : 18NY091- Ida Yarbrough
Invoice ¥ 266

Application #: 1

To: Family Danz Mechanical, LLC
404 North Pearl Street

Albany, NY 12207

Advanced Comfort Systems, inc

Ballston Spa, NY 12020-3631

INVOICE

Customer Reference: 125664
invoice Due Date: 01/25/19
Payment Terms: Net 30 Days

£5

- Contract % Total

Contract ltem Amount Complete To Date
1 (7)IEC - CPY Plenum FCU 11.689.6C 0.00% 0.00I
2 ({63) IEC - MPY Vertical Stack FCUJ & Risers 135,009.74 0.00% 0.00
3 Sigma Cabinet Unit Heaters 14,506.18 100.00% 14,506.18
§ (1) Krueger - Air Handler 6,280.12 0.00% 0.00
6 (2} Quantech Air Cooled Spiit Scroll Chiller (CH-1 & 2) 61,765.36 0.00% 0.00
7 Start Up 1.000.00 0.00% 0.00

230,270.00 14,506.18

b

&

Total To Date:
Plus Sales Tax:

Less Relainage :

Less Previous Applications:

Total

Due This invoice;




SHOP DRAWING SUBMITTAL

HESNOR ENGINEERING ASSOCIATES, PLLC

IDA YARBROUGH PHASE II SUBMITTAL No. M-03
ALBANY,NY 2:SADAOI

CONTRACTOR: A.O.W. Associates Inc
30 Essex Street
Albany, New York 12206

REP: (518) 482-3400
ENGINEER: Hesnor Engineering Associates, PLLC

22 Computer Drive West
Albany, New York 12205

REP: TJ Hesnor (518) 689-2030x302

Engineer’s review is for coordination with design specifications and intent. No informarion submitted [for approval may intentionally or unintentionally
circumvent the content of the specifications. Changes, substitutions or deviations from the specifications must clearly be brought to engineer s attention.

ITEM No. DESCRIPTION REMARKS

CABINET AND UNIT HEATERS

L e CH-T e No Exceptions as Noted.
See HEA notes 1 & 2
2 ettt or e n e UH-T e No Exceptions as Noted.

See HEAnotes 1 & 2

HEA Notes:
1. Quantities have not been reviewed.

2. Finish to be selected by Architect before placing order.

NO EXCEPTIONS AS NOTED MAKE CORRECTIONS NOTED
| REJECTED REVISE AND RESUBMIT
|| suBMIT SPECIFIED ITEM NOT REVIEWED

Checking is only for general comphiance with the desi gn coneept of the project the project and general co mpliance with the information
given in the contract documents. Any action shown RLb]LLL 1o the requiremenis of 18 and specifications. Contractor is responsible
for dimensions which shall be confirmed and Larr,lam at the job site; fabrication pro and techniques of construction; coordination of

hisw vith that of 2)l other trades and the sutisfaciory performance of this work.
Hesnor Engineering fssociates, PLLC
Date: 04/23/18 By: RAB

lofl
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ADVANCED COMFORT SYSTEMS

Ida» Yarbrough

Family Danz Mechanical
404 North Pearl
Albany, New York 12207

Advanced Comfort Systems
12B Commerce Drive
Ballston Spa, New York 12020

(11) Sigma Cabinet Unit Heaters
- configuration as required
- unit mounted disconnects

(3) Sigma Horizontal Unit Heaters
- unit mounted disconnect
- remote line voltage thermostat
- remote mounted speed switches
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Payment #13

2-26-19

11 Sigma Force Flow Heaters and 2 Sigma Unit Heaters stored on site in a locked container
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ACOR D| ® DATE (MM/DD/YYYY)
! CERTIFICATE OF LIABILITY INSURANCE

2/26/2019

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER RAME-CT Connie Hughes-O'Brien
Arthur J. Gallagher Risk Management Services, Inc. Q‘Q?J"Eg . FAX
677 Broadway 4th Floor (AIC. N 1. 518-869-3535 {A/C, No): 518-869-3580
Albany NY 12207 Appress: CONNIE_OBRIEN@AJG.COM
INSURER(S) AFFORDING COVERAGE NAIC #

INSURER A : Wesco Insurance Company 25011
INSURED ) INSURER B : West American Insurance Company 44393
Family Danz Mechanical, LLC ’
40 Pleasant Street INSURER ¢ : Ohio Casualty Insurance Company 24074
Albany, NY 12207 INSURERD :

INSURERE :

INSURERF :
COVERAGES CERTIFICATE NUMBER: 943473937 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDLISUBR POLICY EFF | POLICY EXP
LTR TYPE OF INSURANCE INSD. L WVD POLICY NUMBER (MM/DDIYYYY) | (MM/DD/YYYY) LIMITS
B | X | COMMERCIAL GENERAL LIABILITY BKW(20)58331453 2/1/2019 2/1/2020 | EACH OCCURRENGE $1,000,000
DAMAGE TO RENTED
CLAIMS-MADE OCCUR PREMISES (Ea oceurrence) | $100,000
L MED EXP (Any one person) $15,000
PERSONAL & ADV INJURY | §1,000,000
EN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $2,000,000
X | pouicy | X | B Loc PRODUCTS - COMP/OP AGG | $2,000,000
OTHER: $
¢ | AuTomoBILE LABILITY BAO(20)58331453 2/1/2019 212020 | GOMBINED SINGLELIMIT 1 54,000,000
X | ANY AUTO BODILY INJURY (Per person) | $
OWNED SCHEDULED :
D LY SCHED BODILY INJURY (Per accident)| $
X_| HRED X_| NON-OWNED PROPERTY DAMAGE P
|22 | AUTOS ONLY AUTOS ONLY | (Per accident)
$
C | X | UMBRELLALIAB X | occur US0(20)58331453 2/1/2019 2/1/2020 EACH OCCURRENCE $5,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE $ 5,000,000
peED | X | RETENTIONS 10,000 $
B |WORKERS COMPENSATION XWW(21)58 33 14 53 1/1/2019 112020 X | EER oI
AND EMPLOYERS' LIABILITY YIN 1) STATUTE I ER
ANYPROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $ 1,000,000
OFFICERMEMBEREXCLUDED? N/A
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE]| $ 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $ 1,000,000
A | NYS Disability 0197594 1/1/2019 1/1/2020 Limit Statutory
B | Equipment BMW(20)58449538 2/1/2019 2/M/2020 | Leased/Rented $85,000
Installation Floater Limit $400,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES {ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Additional Insured forms as required by contract: CG8810 (10/04/13) & CG8611 (11/1/14)

Complete named insured: Family Danz Heating and Air Conditioning Inc, Family Danz Mechanical LLC, Family Danz Heating and Cooling LL.C, Family Danz
Plumbing LLC

15-00136 Ida Yarbrough Homes Redevelopment, Phase Il. AOW Assaciates Inc., Key Bank National Association and all other parties required by contract are

additional insureds for Automobile, General & Excess Liability on a primary noncontributory basis before any insurance maintained by the additional insureds.
See Attached...

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANGELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AOW Associates Inc
30 Essex Street

Albany NY 12206 AUTHORIZED REPRESENTATIVE

© 1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD




AGENCY CUSTOMER ID:

LOC #:
7 ) o
ACORD ADDITIONAL REMARKS SCHEDULE Page 1 of 1
AGENCY NAMED INSURED
Arthur J. Gallagher Risk Management Services, Inc. Family Danz Mechanical, LLC
40 Pleasant Street
POLICY NUMBER Albany, NY 12207
CARRIER NAIC CODE
EFFECTIVE DATE:

ADDITIONAL REMARKS

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: 25 FORM TITLE: CERTIFICATE OF LIABILITY INSURANCE

Completed operations coverage applies for the additional insureds. Waiver of subrogation for all policies. Stored materials valued at $10,000.00 located at 40
Pleasant St., Albany NY 12207.

ACORD 101 (2008/01) © 2008 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD




l Document editions: 01/01/14 | 04/01/13 | 10/01/09 ] 12/01/08

]

RCG | Commercial General Liability Forms | 01/01/14 _
COMNERCIAL GENERAL LIABILITY
CG 386110114

THIS ENDORSENMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED -AUTOMATIC STATUS WHEN
REQUIRED IN CONSTRUCTION AGREEMENT WITH YOU -
CONTRACTORS —~COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

A. Paragraph 2. under Section Il - Who Is An Insured is amended to include as an insured any person or
organization whom you have agreed to add as an additional insured in a written contract or written

agreement. Such person or organization is an additional insured but only with respect to liability for
“bodily injury” or “property damage”:

1. Caused by “your work” performed for that additional insured that is the subject of the written
contract or written agreement; and
2. Included in the “products-completed operations hazard”.
However:
a) The insurance afforded to such additional insured only applies to the extent permitted
by law; and
b) If coverage provided to the additional insured is required by a contract or agreement,

the insurance afforded to such additional insured will not be broader than that which
you are required by the contract or agreement to provide for such additional insured

The insurance provided by this endorsement applies only if the written contract or written agreement is
signed prior to the "bodily injury” or “property damage”.

We have no duty to defend an additional insured under this endorsement until we receive written notice
of a “suit” by the additional insured as required in Paragraphb. of Condition 2. Duties In The Event Of
Occurrence, Offense, Claim Or Suit under Section IV — Commercial General Liability Conditions.

B. With respect to the insurance provided by this endorsement, the following are added to Paragraph 2.
Exclusionsunder Section | — Coverage A — Bodily Injury And Property Damage Liability:

This insurance does not apply to:

1. “Bodily injury” or “property damage” that occurs prior to you commencing operations at the
location where such “bodily injury”or “property damage” occurs.

2. “Bodily injury” or “property damage” arising out of the rendering of, or the failure to render, any
professional architectural, engineering or surveying services including:

a. The preparing, approving or failure to prepare or approve, maps, shop drawings,
opinions, reports, surveys, field orders, change orders or drawing and specifications;
and

b. Supervisory, inspection, architectural or engineering activities.




v ©2013 Liberty Mutual Insurance |
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With respect to the insurance afforded to these additional insureds, the following is added to Section II
— Limits of Insurance:

If coverage provided to the additional insured is required by a contract or agreement, the most we will
pay on behalf of the additional insured is the amount of insurance;

1. Required by contract or agreement; or

2. Available under the applicable Limits of Insurance shown in the Declaration.

whichever is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

With respect to the insurance afforded by this endorsement, Section IV — Commercial General
Liability Conditions is amended as follows:

1. The following is added to Paragraph 2. Duties In The Event Of Occurrence, Offense, Claims
Or Suit:

An additional insured under this endorsement will as soon as practicable:

a. Give written notice of an “occurrence” or an offense that may result in a claim or
*suit’under this insurance to us;

b. Tender the defense and indemnity of any claim or “suit” to all insurers whom also have
insurance available to the additional insured; and

c. Agree to make available any other insurance which the additional insured has for a loss
we cover under this Coverage Part.
d. We have no duty to defend or indemnify an additional insured under this endorsement
until we receive written notice of a “suit” by the additional insured.
2, Paragraph 4. of Section IV -Commercial General Liability Conditions is amended as follows:
a. The following is added to Paragraph a. Primary Insurance:

If an additional insured's policy has an Other Insurance provision making its policy
excess, and you have agreed in a written contract or written agreement to provide the
additional insured coverage on a primary and noncontributory basis, this policy shall be
primary and we will not seek contribution from the additional insured's policy for
damages we cover.

b. The following is added to Paragraph b. Excess Insurance:

When a written contract or written agreement, other than a premises lease, facilities
rental contract or agreement, an equipment rental or lease contract or agreement, or
permit issued by a state or political subdivision between you and an additional insured
does not require this insurance to be primary or primary and non-contributory, this
insurance is excess over any other insurance for which the additional insured is
designated as a Named Insured.

Regardless of the written agreement between you and an additional insured, this
insurance is excess over any other insurance whether primary, excess, contingent or
on any other basis for which the additional insured has been added as an additional




insured on other policies.

CG 86110114 includes copyrighted material of Insurance Services Office, Inc., with its permission. Page 2 of 2
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COMMERCIAL GENERAL LIABILITY
CG 881004 13
THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

COMMERCIAL GENERAL LIABILITY EXTENSION
This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART
INDEX
SUBJECT
NON-OWNED AIRCRAFT
NON-OWNED WATERCRAFT
PROPERTY DAMAGE LIABILITY — ELEVATORS
EXTENDED DAMAGE TO PROPERTY RENTED TO YOU (Tenant’s Property Damage)
MEDICAL PAYMENTS EXTENSION
EXTENSION OF SUPPLEMENTARY PAYMENTS — COVERAGES A AND B
ADDITIONAL INSUREDS — BY CONTRACT, AGREEMENT OR PERMIT
PRIMARY AND NON-CONTRIBUTORY — ADDITIONAL INSURED EXTENSION
ADDITIONAL INSUREDS — EXTENDED PROTECTION OF YOUR “LIMITS OF INSURANCE”
WHO IS AN INSURED - INCIDENTAL MEDICAL ERRORS/MALPRACTICE AND WHO IS AN INSURED
~ FELLOW EMPLOYEE EXTENSION — MANAGEMENT EMPLOYEES
NEWLY FORMED OR ADDITIONALLY ACQUIRED ENTITIES
FAILURE TO DISCLOSE HAZARDS AND PRIOR OCCURRENCES
KNOWLEDGE OF OCCURRENCE, OFFENSE, CLAIM OR SUIT
LIBERALIZATION CLAUSE
BODILY INJURY REDEFINED
EXTENDED PROPERTY DAMAGE
WAIVER OF TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US —

WHEN REQUIRED IN A CONTRACT OR AGREEMENT WITH YOU
© 2013 Liberty Mutual Insurance
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With respect to coverage afforded by this endorsement, the provisions of the policy apply unless modified by the
endorsement.
A. NON-OWNED AIRCRAFT
Under Paragraph 2. Exclusions of Section | — Coverage A - Bodily Injury And Property Damage Liability,
exclusion g. Aircraft, Auto Or Watercraftdoes not apply to an aircraft provided:
1. It is not owned by any insured;
2. It is hired, chartered or loaned with a trained paid crew;
3. The pilot in command holds a currently effective certificate, issued by the duly constituted authority of the
United States of America or Canada, designating her or him a commercial or airline pilot; and
4, It is not being used to carry persons or property for a charge.
However, the insurance afforded by this provision does not apply if there is available to the insured other valid
and collectible insurance, whether primary, excess (other than insurance written to apply specifically in excess
of this policy), contingent or on any other basis, that would also apply to the loss covered under this provision.
B. NON-OWNED WATERCRAFT
Under Paragraph 2. Exclusions of Section | — Coverage A — Bodily Injury And Property Damage
Liability,
Subparagraph(2) of exclusion g. Aircraft, Auto Or Watercraft is replaced by the following:
This exclusion does not apply to:
(2) A watercraft you do not own that is:
(a) Less than 52 feet long; and

(b) Not being used to carry persons or property for a charge.
C. PROPERTY DAMAGE LIABILITY — ELEVATORS
1. Under Paragraph 2. Exclusions of Section | - Coverage A — Bodily Injury And Property Damage
Liability, Subparagraphs(3), (4) and (6) of exclusion j. Damage To Propertydo not apply if such
“property damage” results from the use of elevators. For the purpose of this provision, elevators do
not include vehicle lifts. Vehicle lifts are lifts or hoists used in automobile service or repair operations.
2. The following is added to Section IV -Commercial General Liability Conditions, Condition 4. Other
Insurance,Paragraph b. Excess Insurance:
The insurance afforded by this provision of this endorsement is excess over any property insurance,
whether primary, excess, contingent or on any other basis.
D. EXTENDED DAMAGE TO PROPERTY RENTED TO YOU (Tenant’s Property Damage)
If Damage To Premises Rented To You is not otherwise excluded from this Coverage Part:
1. Under Paragraph 2. Exclusions of Section | - Coverage A - Bodily Injury and Property Damage
Liability:
a. The fourth from the last paragraph of exclusion j. Damage To Property is replaced by the
following:
Paragraphs(1), (3) and (4) of this exclusion do not apply to "property damage" (cther than
damage by fire, lightning, explosion, smoke, or leakage from an automatic fire protection
system) to:
(i) Premises rented to you for a period of 7 or fewer consecutive days; or

(i) Contents that you rent or lease as part of a premises rental or lease agreement for a
period of more than 7 days.

Paragraphs(1), (3) and (4) of this exclusion do not apply to "property damage" to contents of

premises rented to you for a period of 7 or fewer consecutive days.

A separate limit of insurance applies to this coverage as described in Section Il — Limits of

Insurance.
© 2013 Liberty Mutual Insurance
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b. The last paragraph of subsection 2. Exclusions is replaced by the following:

Exclusionsc. through n. do not apply to damage by fire, lightning, explosion, smoke or
leakage from automatic fire protection systems to premises while rented to you or temporarily
occupied by you with permission of the owner. A separate limit of insurance applies to
Damage To Premises Rented To You as described in Section Il — Limits Of Insurance.

2. Paragraph 6. under Section Il — Limits Of Insurance is replaced by the following:

6. Subject to Paragraph 5. above, the Damage To Premises Rented To You Limit is the most we will

pay under Coverage Afor damages because of "property damage" to:
a. Any one premise:
(1) While rented to you; or
(2) While rented to you or temporarily occupied by you with permission of the owner
for damage by fire, lightning, explosion, smoke or leakage from automatic
protection systems; or
b. Contents that you rent or lease as part of a premises rental or lease agreement.
3. As regards coverage provided by this provision D. EXTENDED DAMAGE TO PROPERTY RENTED TO

YOU (Tenant's Property Damage) - Paragraph9.a. of Definitions is replaced with the following:

9.a. A contract for a lease of premises. However, that portion of the contract for a lease of premises
that indemnifies any person or organization for damage by fire, lightning, explosion, smoke, or
leakage from automatic fire protection systems to premises while rented to you or temporarily
occupied by you with the permission of the owner, or for damage to contents of such
premises that are included in your premises rental or lease agreement, is not an "insured
contract”.

E. MEDICAL PAYMENTS EXTENSION
IfCoverage C Medical Payments is not otherwise excluded, the Medical Payments provided by this policy are
amended as follows: ‘

Under Paragraph 1. Insuring Agreement of Section | — Coverage C —Medical Payments,

Subparagraph (b) of Paragraph a. is replaced by the following:

(b) The expenses are incurred and reported within three years of the date of the accident; and

F. EXTENSION OF SUPPLEMENTARY PAYMENTS — COVERAGES A AND B
1. Under Supplementary Payments — Coverages A and B, Paragraph 1.b. is replaced by the following:
b. Up to $3,000 for cost of bail bonds required because of accidents or traffic law violations arising out

of the use of any vehicle to which the Bodily Injury Liability Coverage applies. We do not have
to furnish these bonds.

2. Paragraph 1.d. is replaced by the following:

d. All reasonable expenses incurred by the insured at our request to assist us in the investigation or
defense of the claim or*suit’, including actual loss of earnings up to $500 a day because of
time off from work.

G. ADDITIONAL INSUREDS - BY CONTRACT, AGREEMENT OR PERMIT
1. Paragraph 2. under Section Il - Who Is An Insured is amended to include as an insured any person or
organization whom you have agreed to add as an additional insured in a written contract, written
agreement or permit. Such person or organization is an additional insured but only with respect to
liability for “bodily injury”, “property damage” or “personal and advertising injury” caused in whole or in
part by:

a. Your acts or omissions, or the acts or omissions of those acting on your behalf, in the performance
of your on going operations for the additional insured that are the subject of the written
contract or written agreement provided that the “bodily injury” or “property damage” occurs, or

the “personal and advertising injury” is committed, subsequent to the signing of such written
contract or written agreement; or
© 2013 Liberty Mutual [nsurance
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b. Premises or facilities rented by you or used by you; or

¢. The maintenance, operation or use by you of equipment rented or leased to you by such person or
organization; or

d. Operations performed by you or on your behalf for which the state or political subdivision has
issued a permit subject to the following additional provisions:

(1) This insurance does not apply to“bodily injury”, “property damage”, or “personal and
advertising injury”arising out of the operations performed for the state or paolitical
subdivision;

(2) This insurance does not apply to“bodily injury” or “property damage” included within the
“completed operations hazard”.

(3) Insurance applies to premises you own, rent, or control but only with respect to the
following hazards:

a) The existence, maintenance, repair, construction, erection, or removal of
advertising signs, awnings, canopies, cellar entrances, coal holes, driveways,
manholes, marquees, hoist away openings, sidewalk vaults, street banners,
or decorations and similar exposures; or

{b) The construction, erection, or removal of elevators; or

(c) The ownership, maintenance, or use of any elevators covered by this insurance.

However:

1. The insurance afforded to such additional insured only applies to the extent permitted by law; and

2. If coverage provided to the additional insured is required by a contract or agreement, the insurance afforded
to such additional insured will not be broader than that which you are required by the contract or
agreement to provide for such additional insured.

With respect to Paragraph 1.a. above, a person’s or organization’s status as an additional insured under this

endorsement ends when:

(1) All work, including materials, parts or equipment furnished in connection with such work,
on the project (other than service, maintenance or repairs) to be performed by or on
behalf of the additional insured(s) at the location of the covered operations has been
completed; or

(2) That portion of "your work" out of which the injury or damage arises has been put to its
intended use by any person or organization other than another contractor or
subcontractor engaged in performing operations for a principal as a part of the same
project.

With respect to Paragraph 1.b. above, a person’s or organization’s status as an additional insured under this
endorsement ends when their written contract or written agreement with you for such premises or facilities
ends.

With respects to Paragraph 1.c. above, this insurance does not apply to any“occurrence” which takes place
after the equipment rental or lease agreement has expired or you have returned such equipment to the lessor.
The insurance provided by this endorsement applies only if the written contract or written agreement is signed
prior to the "bodily injury” or "property damage".

We have no duty to defend an additional insured under this endorsement until we receive written notice of a
“suit” by the additional insured as required in Paragraph b. of Condition 2. Duties In the Event Of

Occurrence, Offense, Claim Or Suit under Section IV — Commercial General Liability Conditions.
© 2013 Liberty Mutual Insurance
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2. With respect to the insurance provided by this endorsement, the following are added to Paragraph 2.

Exclusionsunder Section | - Coverage A - Bodily Injury And Property Damage Liability:

This insurance does not apply to:

a. “Bodily injury” or “property damage”arising from the sole negligence of the additional insured.

b. “Bodily injury” or “property damage’that occurs prior to you commencing operations at the location
where such*bodily injury” or “property damage” occurs.

c. "Bodily injury”, "property damage" or "personal and advertising injury” arising out of the rendering
of, or the failure to render, any professional architectural, engineering or surveying services,
including:




(1) The preparing, approving, or failing to prepare or approve, maps, shop drawings, opinions,
reports, surveys, field orders, change orders or drawings and specifications; or

(2) Supervisory, inspection, architectural or engineering activities.
This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in
the supervision, hiring, employment, training or monitoring of others by that insured, if the
“occurrence” which caused the “bodily injury”or “property damage”, or the offense which caused the
“personal and advertising injury”, involved the rendering of, or the failure to render, any professional
architectural, engineering or surveying services.

d. "Bodily injury” or "property damage"” occurring after:

(1) All work, including materials, parts or equipment furnished in connection with such work, on
the project (other than service, maintenance or repairs) to be performed by or on

behalf of the additional insured(s) at the location of the covered operations has been
completed; or

(2) That portion of "your work" out of which the injury or damage arises has been put to its
intended use by any person or organization other than another contractor or
subcontractor engaged in performing operations for a principal as a part of the same
project.

€. Any person or organization specifically designated as an additional insured for ongoing operations
by a separate ADDITIONAL INSURED — OWNERS, LESSEES OR CONTRACTORS
endorsement issued by us and made a part of this policy.
3. With respect to the insurance afforded to these additional insureds, the following is added to Section Il —
Limits Of Insurance:
If coverage provided to the additional insured is required by a contract or agreement, the most we will
pay on behalf of the additional insured is the amount of insurance:
a. Required by the contract or agreement; or
b. Available under the applicable Limits of Insurance shown in the Declarations;
whichever is less.
This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.
H. PRIMARY AND NON-CONTRIBUTORY ADDITIONAL INSURED EXTENSION
This provision applies to any person or organization who qualifies as an additional insured under any form or
endorsement under this policy.
Condition4. Other Insurance of SECTION IV — COMMERCIAL GENERAL LIABILITY CONDITIONS is
amended as follows:
a. The following is added to Paragraph a. Primary Insurance:
If an additional insured's policy has an Other Insurance provision making its policy excess,
and you have agreed in a written contract or written agreement to provide the additional
insured coverage on a primary and noncontributory basis, this policy shall be primary and we

will not seek contribution from the additional insured's policy for damages we cover.
© 2013 Liberty Mutual Insurance
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b. The following is added to Paragraph b. Excess Insurance:

When a written contract or written agreement, other than a premises lease, facilities rental
contract or agreement, an equipment rental or lease contract or agreement, or permit issued
by a state or political subdivision between you and an additional insured does not require this
insurance to be primary or primary and non-contributory, this insurance is excess over any
other insurance for which the additional insured is designated as a Named Insured.
Regardless of the written agreement between you and an additional insured, this insurance is
excess over any other insurance whether primary, excess, contingent or on any other basis
for which the additional insured has been added as an additional insured on other policies.

I. ADDITIONAL INSUREDS - EXTENDED PROTECTION OF YOUR “LIMITS OF INSURANCE”

This provision applies to any person or organization who qualifies as an additional insured under any form or

endorsement under this policy.

1. The following is added to Condition 2. Duties In The Event Of Occurrence, Offense, Claim or Suit:

An additional insured under this endorsement will as soon as practicable:

a. Give written notice of an "occurrence” or an offense that may result in a claim or “suit’under this
insurance to us;

b. Tender the defense and indemnity of any claim or “suit” to all insurers whom also have insurance
available to the additional insured; and

c. Agree to make available any other insurance which the additional insured has for a loss we cover
under this Coverage Part.

d. We have no duty to defend or indemnify an additional insured under this endorsement until we
receive written notice of a "suit" by the additional insured.

2. The limits of insurance applicable to the additional insured are those specified in a written contract or
written agreement or the limits of insurance as stated in the Declarations of this policy and defined in
Section Il — Limits of Insurance of this policy, whichever are less. These limits are inclusive of and
not in addition to the limits of insurance available under this policy.

J. WHO IS AN INSURED - INCIDENTAL MEDICAL ERRORS / MALPRACTICE

WHO IS AN INSURED - FELLOW EMPLOYEE EXTENSION - MANAGEMENT EMPLOYEES

Paragraph2.a.(1) of Section Il - Who Is An Insured is replaced with the following:

(1) "Bodily injury" or "personal and advertising injury":

(a) To you, to your partners or members (if you are a partnership or joint venture), to your members (if
you are a limited liability company), to a co-"employee" while in the course of his or her
employment or performing duties related to the conduct of your business, or to your other
"volunteer workers" while performing duties related to the conduct of your business;

(b) To the spouse, child, parent, brother or sister of that co-"employee" or "volunteer worker" as a
consequence of Paragraph (1) (a) above;

(c) For which there is any obligation to share damages with or repay someone else who must pay
damages because of the injury described in Paragraphs (1) (a) or (b) above; or

(d) Arising out of his or her providing or failing to provide professional health care services. However,
if you are not in the business of providing professional health care services or providing
professional health care personnel to others, or if coverage for providing professional health
care services is not otherwise excluded by separate endorsement, this provision (Paragraph
(d)) does not apply.

© 2013 Liberty Mutual Insurance
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Paragraphs(a) and (b) above do not apply to “bodily injury” or “personal and advertising injury” caused by an

“employee” who is acting in a supervisory capacity for you. Supervisory capacity as used herein means the

“employee’s” job responsibilities assigned by you, includes the direct supervision of other‘employees” of

yours. However, none of these “employees” are insureds for‘bodily injury” or “personal and advertising injury”

arising out of their willful conduct, which is defined as the purposeful or willful intent to cause‘bodily injury” or

“personal and advertising injury”, or caused in whole or in part by their intoxication by liguor or controlled

substances.

The coverage provided by provision J. is excess over any other valid and collectable insurance available to
your “employee”.




K. NEWLY FORMED OR ADDITIONALLY ACQUIRED ENTITIES
Paragraph3. of Section Il - Who Is An Insured is replaced by the following:

3. Any organization you newly acquire or form and over which you maintain ownership or majority interest, will
qualify as a Named Insured if there is no other similar insurance available to that organization.
However:

a. Coverage under this provision is afforded only until the expiration of the policy period in which the
entity was acquired or formed by you;
b. Coverage Adoes not apply to "bodily injury" or "property damage" that occurred before you
acquired or formed the organization; and
¢. Coverage Bdoes not apply to "personal and advertising injury" arising out of an offense committed
before you acquired or formed the organization.
d. Records and descriptions of operations must be maintained by the first Named Insured.
No person or organization is an insured with respect to the conduct of any current or past partnership, joint
venture or limited liability company that is not shown as a Named Insured in the Declarations or qualifies as an
insured under this provision.
L. FAILURE TO DISCLOSE HAZARDS AND PRIOR OCCURRENCES
UnderSection IV — Commercial General Liability Conditions, the following is added to Condition 6.
Representations:
Your failure to disclose all hazards or prior “occurrences” existing as of the inception date of the policy
shall not prejudice the coverage afforded by this policy provided such failure to disclose all hazards or
prior “occurrences” is not intentional.
M. KNOWLEDGE OF OCCURRENCE, OFFENSE, CLAIM OR SUIT
UnderSection IV — Commercial General Liability Conditions, the following is added to Condition 2. Duties
In The Event of Occurrence, Offense, Claim Or Suit:
Knowledge of an “occurrence”, offense, claim or “suit” by an agent, servant or “employee”of any
insured shall not in itself constitute knowledge of the insured unless an insured listed under Paragraph
1. of Section Il - Who Is An Insured or a person who has been designated by them to receive
reports of*occurrences”, offenses, claims or “suits” shall have received such notice from the agent,
servant or “employee”.
N. LIBERALIZATION CLAUSE
If we revise this Commercial General Liability Extension Endorsement to provide more coverage without
additional premium charge, your policy will automatically provide the coverage as of the day the revision is
effective in your state.
O. BODILY INJURY REDEFINED
UnderSection V — Definitions, Definition 3. is replaced by the following:
3. “Bodily Injury” means physical injury, sickness or disease sustained by a person. This includes mental
anguish, mental injury, shock, fright or death that results from such physical injury, sickness or

disease.
© 2013 Liberty Mutual Insurance
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P. EXTENDED PROPERTY DAMAGE

Exclusion a. of COVERAGE A. BODILY INJURY AND PROPERTY DAMAGE LIABILITY is replaced by the
following:

a. Expected Or Intended Injury

"Bodily injury" or "property damage” expected or intended from the standpoint of the insured.
This exclusion does not apply to "bodily injury" or “property damage’resulting from the use of
reasonable force to protect persons or property.

Q. WAIVER OF TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US — WHEN REQUIRED IN A
CONTRACT OR AGREEMENT WITH YOU

Under Section IV — Commercial General Liability Conditions, the following is added to Condition

8.Transfer Of Rights Of Recovery Against Others To Us:

We waive any right of recovery we may have against a person or organization because of payments we make

for injury or damage arising out of your ongoing operations or "your work" done under a contract with that

person or organization and included in the "products-completed operations hazard" provided:

1. You and that person or organization have agreed in writing in a contract or agreement that you waive such
rights against that person or organization; and

2. The injury or damage occurs subsequent to the execution of the written contract or written agreement.
© 2013 Liberty Mutual Insurance
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App # 13
INTERIM LIEN/CLAIM WAIVER

From: A.O.W. Associates, Inc. Project: Ida Yarbrough Homes Redevelopment Ph. Il
(Name of Firm Giving Release) (Project Name)
30 Essex Street 254 N. Pearl Street, 543 & 547 Lark Dr
(Business Address) (Project Address)
Albany, NY 12206 Albany, NY 12210
(City, State, Zip Code) (City, State, Zip Code)
Contact Person: Ashley Zappone, Controller Project Manager: Peter Oliver
Contact Telephone: 518-482-3400 Project Telephone: 518-857-7061
CONDITIONAL RELEASE UNCONDITIONAL RELEASE
The undersigned does hereby acknowledge that The undersigned does hereby acknowledge that the
upon receipt by the undersigned of a check from fundersigned has received payment in the sum of
IdA Yarbrough Phase Il LLC and Lumber Street 8,426,733.01
Apartments Housing Development Fund Corp for labor, services, equipment or materials furnished to the
above referenced job and does hereby release pro tanto
in the sum of $ 1.222.780.60 any and all claims and rights of lien which the undersigned
and when the check has been properly endorsed and has has on the above referenced job. This release covers all
been paid by the bank upon which it was drawn, this payment for labor, services, equipment, materials,
document shall become effective to release pro tanto any furnished and/or claims to the above referenced job for
and all claims and rights of lien which the undersigned has the period ending  12/31/18
on the above referenced job. This release covers a only and does not cover any retention or items furnished
progress payment for labor, services, equipment, after that date.
materials furnished and/or claims through 2/28/19
only and does not cover any retention or items furnished NOTICE: THIS DOCUMENT WAIVES RIGHTS
after that date. Before any recipient of this document UNCONDITIONALLY AND STATES THAT YOU HAVE
relies on it said party should verify evidence of payment to BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS
the undersigned. DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU

SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU
HAVE NOT BEEN PAID, USE A CONDITIONAL
RELEASE FORM.

| CERTIFY UNDER PENALTY OF PERJURY UNDER | CERTIFY UNDER PENALTY OF PERJURY UNDER
LAWS OF THE STATE OF NEW YORK THAT JLAWS OF THE STATE OF NEW YORK THAT
THE ABOVE IS A TRUE AND CORRECT STATEMENT. THE ABOVE IS A TRUE AND CORRECT STATEMENT.
Signature: L Signatufe: .. . 1 ™ 1
: { Q/ L /j e
O | (UMb A
~ {Authorized Corporate Officer/Partner/Owner) | i (Authorized Corporate Ofﬁcer/Partner/Owne;r) i}
(Title) T (Title) St

Dated this &6 day of *\"CULKOLM Dated this a% D{\/@
at: Albany, New York &(/ ‘O] at: Albany, New York Q9 Lq

Subscribed and sworn before me day and year first above  JSubscribed and sworn before me day and year first above

Lo E2eroong LINNLUP, =apn o

No‘tafy\Ptfbhc‘f'or Staté okNY ﬂéﬁﬂty\of Notary Public for ~ State of NY&Codnty of |
Saratoga Saratoga
E o ASHLEY P. ZAPPONE
NA‘tgr‘\;!:"acPStaZt?gingYork i s T Notary Public, State of New York
0

‘ Reg. No. 01246253983 o
2g. No, 01ZA6253983 Reg No. 01
QuRahﬂcd in Saratoga County Qualified in §c,iatcga County :

ommiseion Expires . January 9, 20 Commission Expires January 9, 20,




CONTRACTOR’S LIEN RELEASE AND SUBORDINATION

TO: Ida Yarbrough Phase Il LLC, Owner; Key Bank National Association, Mortgagee, and each of their
officers, partners, employees and agents and their respective successors, assigns and personal
representatives

Re: Ida Yarbrough Homes Redevelopment Phase Il {Project)
Application for Payment No. _13 , for period ending 2/28/2019

The undersigned warrants, represents and guarantees:

A. That the Amount Owed set forth below constitutes the entire value of all work performed and services
rendered (*work” which term shall include without limitation labor, material and equipment furnished and all
other services which would entitle any person to any lien) in value of $1,000 or more by, through, or under
the undersigned with respect to the Project not heretofore paid for up to and including the period covered
by the above Application for Payment (including without limitation all work related to disputed claims, if any,
timely given to the Owner and Mortgagee in writing accordance with the contract, the aggregate amount of
which is set forth as disputed claims below and is described on Exhibit A attached);

B. That all work covered by such Application has been incorporated into the Project and title thereto has
passed to the Owner, or, in the case of materials and equipment stored at the site or at some other location
previously agreed to by the Owner, title will pass to the Owner upon receipt of the Amount Owed by the
undersigned, in each case free and clear of all liens, claims, security, interests or encumbrances; and

C. That no work covered by such Application will have been acquired subject to any agreement under which
any interest therein or an encumbrance thereon is retained by the seller or any other person. These
warranties and representations are referred to as the “lien and payments warranties”, are for the sole
benefit of the persons named, and are not intended for and shall not relieve Contractors and persons
claiming under them from any obligation or liability to perform their Contracts. Without limiting any other
undertaking or agreement, the undersigned agrees to indemnify and hold harmless each and every one of
the persons described above against all claims, damages, losses and expenses (including attorneys’ fees)
resulting from any breach of warranty or misrepresentation in connection with the lien and payments
warranties.

The undersigned intends that this instrument shall be a notice dissolving any lien which the undersigned may
now have or be entitled to have on account of work performed up to and including the period preceding that
covered by the above Application For Payment, except for the Disputed Claims amount, if any. If a Notice of
contract is filed by the undersigned, then the undersigned further hereby subordinates any lien which it may
now have or be entitled to have on account of work performed within the period covered by such Application,
including without limitation on account of the Amount Owed, except for and excluding the Disputed Claims
amount, if any, to the mortgage lien of a certain first mortgage on the Project held by KeyBank and others (and
their successors and assigns) and to any and all advances hereafter made under any construction and/or
permanent mortgage. ‘
o oA I

Executed under seal this /":-E’”?Y day 01;% i L”‘?‘*‘
Contractor: AOW/Assaciatesf Ine| /.

U (A Hw”‘s%;?

3&% At i ,2019.

.

Amount Owed Contractor by Owner as of the end of the per\m“ covered by the above Application for Payment:
$_1.222.780.60

Of this Amount, $ 976.464.14 is owed to subcontractors
Disputed Claims included within Amount Owed, if any:

State of New York )
) ss
County of Albany

g
O
NotaryTsubhc (“O\-’ . ASHLEY P. ZAPPONE

My commission expires 0T1709/2020 9/20 0 Notary Public, State of New York

! Reg. No. 0 |ZA8253983 \
? i . Qualified in Saratoga County L
KeyCorp Confidential ‘ Commission Expires January 9, 20_{ /




